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Action Items

Action Status

No outstanding actions from previous CCC N/A 



Å Early works are expected to take about 10 months to 

complete, weather and conditions permitting ïdemolition 

remains on schedule

Å The team has been progressing in each area of the site ï

so far the team has demolished and removed:

Å 100% of the Hanson Wharf deck

Å 100% of the Finger Wharf deck

Å 100% of the Blackwattle Bay (Precast) Wharf deck

Å 100% of the Coal Loader Structure.

Å Key works that occurred last month include:

Å Demolition of the boundary block wall & installation of 

Class A Hoarding on Bridge Rd

Å Relocation of the site compound

Å Complete removal of the wharf deck slabs

Å Stockpiling and processing of wharf material

Å Carting processed material off site

Å Pile removal

Hansen Yuncken Early Works ïDemolition Progress



Progress on Site

Hanson Wharf Precast & Finger Wharf



Progress on Site

Relocation of Site Compound Hanson Wharf 


