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EXECUTIVE SUMMARY  

Infrastructure NSW (INSW) are responsible for the delivery of the Powerhouse Parramatta (the 

Project). The Project will establish seven large exhibition spaces that will provide more access to 

the half a million objects in the Powerhouse Collection. The Project comprises:  

 removal of existing buildings and trees, relocation of Willow Grove and retention of St 
George’s Terrace 

 construction of two buildings up to RL 79.2 m, with a gross floor area of 24,516 m2 for 
museum and ancillary uses, being:  

◦ seven major public presentation spaces, studios, library and collaboration spaces 

◦ 30 serviced apartments and a dormitory with 56 beds for students and five for 

teachers 

◦ commercial kitchen, retail spaces, outdoor dining areas and other ancillary 

spaces 

 vehicle servicing, coach pick-up/drop-off facilities, bicycle parking and road 
amendments; and 

 public domain improvement including publicly accessible open spaces, landscaping 
and creation of a through-site link. 

Consent for the Project was granted in State Significant Development (SSD) 10416 by the Minister 

for Planning and Public Spaces on 11 February 2021, subject to a number of Conditions of 

Consent (CoC).   

Construction of the Project will be staged as follows: 

 Early Works – comprising demolition of existing structures on the site, tree removal, 
services diversions, archaeological testing and remediation. 

 Willow Grove Works– comprising the deconstruction of Willow Grove and storage of 
the fabric. Note this will occur concurrently with Early Works. 

 Main Works – comprising the construction of the museum and the landscape following 
completion of both Early and Willow Grove Works, including bulk excavation beyond 
any excavation for remediation or archaeology (and any archaeological works, if 
required). 

INSW has engaged Liberty Industrial to complete the Early Works Stage. Construction 

commenced on 19 March 2021. Works completed to date involve site establishment, installation of 

environmental controls, hazardous materials survey and removal, utility investigations and 

relocations, and demolition of existing structures. Willow Grove Works and Main Works had yet to 

commence.  

CoC A36 – A41 of Schedule 2 of SSD 10416 set out the requirements for undertaking Independent 

Audits. The CoCs give effect to the Department of Planning, Industry and Environment (the 

Department) 2020 document entitled lndependent Audit Guideline Post Approval Requirements  

(IAPAR).  
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The objective of this Independent Audit is to satisfy SSD 10416 Schedule 2, CoC A36. CoC A36 

states:  

Independent Audits of the development must be conducted and carried out in accordance with the 

Independent Audit Post Approval Requirements (2020).  

The IAPAR sets out the scope, methodology and reporting requirements for the Independent Audit.  

This Independent Audit seeks to fulfill the requirements of CoC A36, verify compliance with the 

relevant CoCs and assess the effectiveness of environmental management on the Project using 

the scope, methodology and reporting requirements from the IAPAR. 

This Audit Report presents the findings from the first Independent Audit for the construction period, 

covering the period from the granting of consent on 11 February 2021 through to the end of May 

2021. 

The overall outcome of the Independent Audit was very positive. All compliance records were 

organised and available at the time of the site inspection and interviews with Project personnel 

from INSW and Liberty Industrial.  

Relevant environmental and compliance monitoring records were being collected and reported as 

required to provide verification of compliance to statutory requirements and the broader Project 

environmental requirements. 

In summary:  

 There were 188 CoCs assessed. 

 Two non-compliances were identified against the CoCs. These related to the timing of 
submission of the CEMP and sub-plans to the Department, and construction hours.  

 Two observations were identified in relation to the CoCs. These related to instructions 
regarding parking within the Project induction and communication of work hours to 
truck drivers.   

 Three non-conformances were identified in relation to the CTPMSP (two of which 
relate to the same issues as identified in observations against the CoCs). These non-
conformances relate to the signage not aligning with the Traffic Control Plan in force at 
the time of the inspection, instructions regarding parking within the Project induction 
and communication of work hours to truck drivers. 

Detailed findings are presented in Section 3, along with actions proposed or undertaken by the 
Project team to address the findings. 

The Auditor would like to thank the auditees from INSW and Liberty Industrial for their high level of 

organisation, cooperation and assistance during the Independent Audit. 
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1. INTRODUCTION  

1.1 Project overview  

Infrastructure NSW (INSW) are responsible for the delivery of the Powerhouse Parramatta (the 

Project). Consent for the Project was granted in State Significant Development (SSD) 10416 by the 

Minister for Planning and Public Spaces on 11 February 2021, subject to a number of Conditions 

of Consent (CoC).   

The site is centrally located in the Parramatta CBD on the bank of the Parramatta River, 30B, 34, 

36-38, 40, 42 and 44-54 Phillip Street. The site covers an area of 19,438 m2 and is bound by 

Phillip Street to the south, Wilde Avenue to the east, Parramatta River to the north and 330-338 

Church Street to the west. The site also wraps around the side and rear boundaries of 30 Phillip 

Street and a narrow portion of the site extends along the Parramatta River foreshore to Church 

Street / Lennox Bridge. The site location is presented in Figure 1. 

 

Figure 1: The Powerhouse Parramatta site (Source: Powerhouse Parramatta (SSD 10416) 

Assessment Report, Department, 2021) 

Powerhouse Parramatta will establish seven large exhibition spaces that will provide more access 

to the half a million objects in the Powerhouse Collection. The Project comprises:  

 removal of existing buildings and trees, relocation of Willow Grove and retention of St 
George’s Terrace 
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 construction of two buildings up to RL 79.2 m, with a gross floor area of 24,516 m2 for 
museum and ancillary uses, being:  

◦ seven major public presentation spaces, studios, library and collaboration spaces 

◦ 30 serviced apartments and a dormitory with 56 beds for students and five for 

teachers 

◦ commercial kitchen, retail spaces, outdoor dining areas and other ancillary 

spaces 

 vehicle servicing, coach pick-up/drop-off facilities, bicycle parking and road 
amendments; and 

 public domain improvement including publicly accessible open spaces, landscaping 
and creation of a through-site link. 

Buildings 

The Western Building has a maximum height RL 79.2 m (approximately 75.7 m above ground), 

north-south orientation with its shortest side fronting Phillip Street. It includes a retail unit at ground 

floor level fronting Parramatta River and serviced apartments on the top floor.  

The Eastern Building has a maximum height RL 60.8 m (approximately 57.3 m above ground), an 

east-west orientation, with its longest side fronting Phillip Street. It contains a dormitory on mid-

floors and a large roof terrace with pavilion on the top floor.  

Both buildings frame the southern and western sides of presentation space, open space and are 

separated by the Civic Link. The buildings are connected at upper levels by a 11.5 m wide bridge-

link (over three floors) over Civic Link. 

Undercroft 

An undercroft, located beneath the northern half of the Western Building and Civic Link and the 

Presentation Space 1 open space, has a floor to ceiling height of approximately 4 m and a depth 

ranging between 25 m to 40 m. The undercroft enables the conveyance of floodwaters, flowing 

from the open northern and western sides of the undercroft, beneath the development and exiting 

from the eastern side of the undercroft next to Wilde Avenue bridge. The undercroft is also 

proposed to be occasionally used when safe to do so. 

Landscaping, open space and public domain works 

The proposal includes: 

 the Presentation Space 1 open space terrace – comprising a lawn area with tree 
planting, lightwells and a lift located above the undercroft area on the northern side of 
the Eastern Building 

 the Lawn Embankment – comprising a sloped lawn embankment rising from the river 
edge to meet the northern boundary of the Presentation Space 1 terrace and including 
landscaping 

 the River Lawn – comprising a lawn area at river level located with landscaping 
between the northern side of the Western Building and the river 

 the northern portion of Civic Link within the site – comprising a pedestrianised 
continuation of Horwood Place through the site and between the Eastern and Western 
Buildings before terminating at the river 
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 the Phillip Street Plaza – comprising an urban plaza with landscaping located between 
the southern side of the Eastern Building and Phillip Street and west of St Georges 
Terrace. 

The main features of the Project are presented in Figures 2 – 5.  

 

Figure 2: Proposed ground floor layout and key features (Source: Project RtS as modified by 

Powerhouse Parramatta (SSD 10416) Assessment Report, Department, 2021) 

 

Figure 3: Proposed lower ground floor and undercroft layout and key features (Source: Project RtS 

as modified by Powerhouse Parramatta (SSD 10416) Assessment Report, Department, 2021) 
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Figure 4: Perspective looking north along Horwood Place towards the Civic Link (Source: Project 

RtS) 
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Figure 5: Perspective looking south-west towards the sloped embankment, Presentation Space 1 

open space and the Eastern and Western Buildings (Source: Project RtS).  

Construction of the Project will be staged as follows: 

 Early Works – comprising demolition of existing structures on the site, tree removal, 
services diversions, archaeological testing and remediation. 

 Willow Grove Works– comprising the deconstruction of Willow Grove and storage of 
the fabric. Note this will occur concurrently with Early Works. 

 Main Works – comprising the construction of the museum and the landscape following 
completion of both Early and Willow Grove Works, including bulk excavation beyond 
any excavation for remediation or archaeology (and any archaeological works, if 
required). 

On 16 February 2021 INSW submitted a Staging Certification Matrix which outlined the timing by 

which each CoC will be triggered, in line with the staging approach above. On 17 February 2021 

the Department of Planning Industry and Environment approved the Matrix. 

INSW has engaged Liberty Industrial to complete the Early Works Stage. Construction 

commenced on 19 March 2021. Works completed to date involve site establishment, installation of 

environmental controls, hazardous materials survey and removal, utility investigations and 

relocations, and demolition of existing structures. Willow Grove Works and Main Works had yet to 

commence.  

1.2 Approval requirements  

Conditions of Consent (CoC) A36 – A41 of Schedule 2 of SSD 10416 set out the requirements for 

undertaking Independent Audits. The CoCs give effect to the Department of Planning, Industry and 

Environment (the Department) 2020 document entitled lndependent Audit Guideline Post Approval 

Requirements (IAPAR). 

1.3 The audit team  

In accordance with Schedule 2, CoC A36 and Section 3.1 of the IAPAR, Independent Auditors 

must be suitably qualified, experienced, and independent of the Project, and appointed by the 

Planning Secretary. 

The Audit Team comprises: 

 Derek Low (Auditor Lead): Master of Environmental Engineering Management, 
Exemplar Global Certified Principal Environmental Auditor (Certificate No 114283). 

 Steve Fermio (Auditor): Bachelor of Science (Hons), Exemplar Global Certified 
Principal Environmental Auditor (Certificate No 110498). 

Approval of the Audit Team was provided by the Department on 6 April 2021. The approval is 

presented in Appendix C.  
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1.4 The audit objectives  

The objective of this Independent Audit is to satisfy SSD 10416 Schedule 2, CoC A36. CoC A36 

states:  

Independent Audits of the development must be conducted and carried out in accordance with the 

Independent Audit Post Approval Requirements (2020).  

The IAPAR sets out the scope, methodology and reporting requirements for Independent Audit.  

This Independent Audit seeks to fulfill the requirements of CoC A36, verify compliance with the 

relevant CoCs and assess the effectiveness of environmental management on the Project using 

the scope, methodology and reporting requirements from the IAPAR. 

1.5 Audit scope  

This Independent Audit relates to the Project works from the granting of consent on 11 February 

2021 through to the end of May 2021. 

The scope of the Independent Audit comprises:  

 an assessment of compliance with:  

◦ all conditions of consent applicable to the phase of the development that is being 

audited 

◦ all post approval and compliance documents prepared to satisfy the conditions of 

consent, including an assessment of the implementation of Environmental 

Management Plans and Sub-plans; and  

◦ all environmental licences and approvals applicable to the development 

excluding environment protection licences issued under the Protection of the 

Environment Operations Act 1997.  

 a review of the environmental performance of the development, including but not 
necessarily limited to, an assessment of:  

◦ actual impacts compared to predicted impacts documented in the environmental 

impact assessment 

◦ the physical extent of the development in comparison with the approved 

boundary 

◦ incidents, non-compliances and complaints that occurred or were made during 

the audit period 

◦ the performance of the development having regard to agency policy and any 

particular environmental issues identified through consultation carried out when 

developing the scope of the audit; and  

◦ feedback received from the Department, and other agencies and stakeholders, 

including the community or Community Consultative Committee (if there is one 
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for the Project), on the environmental performance of the project during the audit 

period  

 the status of implementation of previous Independent Audit findings, recommendations 
and actions (if any) 

 a high-level assessment of whether Environmental Management Plans and Sub-plans 
are adequate; and  

 any other matters considered relevant by the auditor or the Department, taking into 
account relevant regulatory requirements and legislation, knowledge of the 
development’s past performance and comparison to industry best practices. 
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2. AUDIT METHODOLOGY  

2.1 Audit process  

The Independent Audit was conducted in a manner consistent with AS/NZS ISO 19011.2019 – 

Guidelines for Auditing Management Systems and the methodology set out in the Department’s 

IAPAR. An overview of the audit activities, as specified in AS/NZS ISO 19011, is presented in 

Figure 6. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 6 Audit activities overview (modified from AS/NZS ISO 19011). Subclause numbering refers 

to the relevant subclauses in the Standard. 
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2.2 Audit process detail  

2.2.1 Audit initiation and scope development  

Prior to the commencement of the audit the following tasks were completed: 

 Establish initial contact with the auditee. 

 Confirm the audit team. 

 Confirm the audit purpose, scope and criteria.  

WolfPeak consulted with the Department, Heritage NSW and the City of Parramatta to obtain their 

input into thew scope of the Independent Audit in accordance with Section 3.2 of the IAPAR. The 

consultation records are presented in Appendix D. A summary of the key issues and areas of focus 

raised by the stakeholders is presented in Table 1.  

Table 1: Key issues and areas of focus raised during consultation 

Stakeholder Issue and Focus How Addressed  

Department of 

Planning, Industry 

and Environment  

The Department did not request any additional issues for inclusion 

within the scope of the audit that were not already captured by 

Section 3.3 of the IAPAR. 

The Department did however request that the Auditor consult with 

both Heritage NSW and City of Parramatta Council to obtain their 

input into the scope of the audit in accordance with Section 3.2 of 

the IAPAR 

The Independent Audit 

was conducted in 

accordance with the 

IAPAR.  

Heritage NSW and City 

of Parramatta Council 

were consulted with 

Heritage NSW Heritage NSW advised that it had provided agency advice during 

exhibition of the proposal and that these matters have been 

incorporated within the Consent Conditions (for example C16,  C46, 

C47-51, D31).  

Heritage NSW noted that it had no specific matters to raise at this 

stage, noting that we have not yet received CEMPs or other 

documents which will be called up by the CoA in due course.  

All triggered CoCs have 

been assessed within 

this Independent Audit. 

Refer Appendix A.  

Implementation of the 

CEMP and sub-plans, 

relevant to the works 

being carried out were 

also assessed. Refer 

Appendix A and 

Appendix B.  

Heritage NSW advised that from an Aboriginal Cultural Heritage 

perspective they did not have any key issues to recommend for the 

scope of the audit. The required scope as set out in Section 3.2 is 

considered to be adequate to address the ACH post approval 

requirements and compliance. 

The Independent Audit 

was conducted in 

accordance with the 

IAPAR.  

 

City of Parramatta 

Council  

The City of Parramatta council had no further comments to make on 

the scope of the audit.  

They requested the Auditor to take note of the conditions requiring 

consultation with Council, especially in relation to the finalisation of 

the heritage aspects of the development and the public domain.  

All triggered CoCs have 

been assessed within 

this Independent Audit. 

Refer Appendix A.  
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2.2.2 Preparing audit activities  

The Auditor performed a document review, prepared an audit plan, and prepared work documents 

(audit checklists) and distributed to the Project team in preparation for the Independent Audit.  

The primary documents reviewed prior to and after the site visit are as follows: 

 The Environmental Impact Statement, Powerhouse Parramatta, Ethos Urban, 2 June 
2020, (the EIS). 

 Response to Submissions and Amended Proposal, Powerhouse Parramatta, Ethos 
Urban, 8 October 2020, (the RtS). 

 Development Consent SSD 10416, 11 February 2021 (the Consent).  

 Response to Further Agency and Organisation Submissions Powerhouse Parramatta – 
SSD 10416, Ethos Urban, 30 November 2020 (the SRtS). 

 The Parramatta Powerhouse Museum Early Works Construction Environment 
Management plan, Liberty Industrial Pty Ltd, Revision A, 15 March 2021 (CEMP). 

 Construction Traffic and Pedestrian Management Plan, Powerhouse Parramatta, JMT 
Consulting, 16 March 21, (the CTPMSP)  

 Construction Noise and Vibration Impact Assessment, Powerhouse Parramatta, Arup, 
8 February 2021, (the CNVMSP) 

 Construction Soil and Water Management Plan, Powerhouse Parramatta, Arup, 9 
February 2021, (the CSWMSP) 

 Construction Flood Emergency Response Sub-plan, forms Section 5 of the CSWMSP, 
Arup, 9 February 2021, (the FERP). 

2.2.3 Site personnel involvement  

The on-site audit activities took place on 29 April 2021. The following personnel took part in the 

audit.  

 Tom Kennedy – Project Manager – INSW  

 Dylan Rouhani – Project Engineer – Liberty Industrial  

 Derek Low – Auditor – WolfPeak.  

2.2.4 Meetings  

Opening and closing meetings were held with the Auditor and Project personnel. The attendance 

sheet can be found in Appendix E.  

During the opening meeting the objectives and scope of the Independent Audit, the resources 

required and methodology to be applied were discussed. At the closing meeting, preliminary audit 

findings were presented, preliminary recommendations (as appropriate) were made, and any post-

audit actions were confirmed.   
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2.2.5 Interviews  

The Auditor conducted interviews during the site inspection with key personnel involved in Project 

delivery, including those with responsibility for environmental management, to assist with verifying 

the compliance status of the development. All other communication was conducted remotely, 

which included detailed request for information and auditee responses to the request. 

2.2.6 Site inspection 

The on-site audit activities took place on 29 April 2021. The on-site audit activities included an 

inspection of the entire site and work activities. Photos are presented in Appendix F. 

2.2.7 Document review 

The Independent Audit included investigation and review of Project files, records and 

documentation that acts as evidence of compliance (or otherwise) with a compliance requirement. 

The documents sighted are included within Appendices A and B. 

2.2.8 Generating audit findings 

Independent Audit findings were based on verifiable evidence. The evidence included:  

 relevant records, documents and reports 

 interviews of relevant site personnel 

 photographs 

 figures and plans; and 

 site inspections of relevant locations, activities and processes. 

2.2.9 Compliance evaluation  

The Auditor determined the compliance status of each compliance requirement in the Audit Table, 

using the descriptors from Table 2 of the IAPAR, being: 

 Compliant – The Auditor has collected sufficient verifiable evidence to demonstrate 
that all elements of the requirement have been complied with within the scope of the 
audit. 

 Non-compliant – The Auditor has determined that one or more specific elements of 
the conditions or requirements have not been complied with within the scope of the 
audit.  

 Not triggered – A requirement has an activation or timing trigger that has not been 
met at the time when the audit is undertaken, therefore an assessment of compliance 
is not relevant.  

Observations and notes may also be made to provide context, identify opportunities for 

improvement or highlight positive initiatives. 
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2.2.10 Evaluation of post audit approval documentation 

The Auditor assessed whether post approval documents: 

 have been developed in accordance with the CoCs and all other environmental 
licences and approvals applicable to the Project (if any) and their content is adequate. 

 have been implemented in accordance with the CoCs and all other environmental 
licences and approvals applicable to the Project (if any).  

The adequacy of post approval documents was determined on the basis of whether: 

 there are any non-compliances resulting from the implementation of the document; or 

 whether there are any opportunities for improvement. 

2.2.11 Completing the audit  

The Independent Audit Report was distributed to the Proponent to check factual matters and for 

input into actions in response to findings (where relevant). The Auditor retained the right to make 

findings or recommendations based on the facts presented. 
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3. AUDIT FINDINGS  

3.1 Approvals and documents audited and evidence 

sighted 

The documents audited comprised all the conditions from Schedule 2 of SSD 10416 applicable to 

the works being undertake, and selected mitigation measures and commitments form the following 

plans:  

 CEMP 

 CNVMSP 

 CTPMSP 

 CSWMSP 

 FERP 

The evidence sighted against each requirement is detailed within Appendices A and B.  

3.2 Non-compliance, Observations and Actions 

This section, including Table 2, presents the non-compliance and observations from the 

Independent Audits. Actions in response to each of the findings are also presented. Detailed 

findings against each requirement are presented in Appendix A and B.  

 There were 188 CoCs assessed. 

 Two non-compliances were identified against the CoCs. These related to the timing of 
submission of the CEMP and sub-plans to the Department, and construction hours.  

 Two observations were identified in relation to the CoCs. These related to instructions 
regarding parking within the Project induction and communication of work hours to 
truck drivers.   

 Three non-conformances were identified in relation to the CTPMSP (two of which 
relate to the same issues as identified in observations against the CoCs). These non-
conformances relate to the signage not aligning with the Traffic Control Plan in force at 
the time of the inspection, instructions regarding parking within the Project induction 
and communication of work hours to truck drivers. 
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Table 2: Audit findings and action  

Item Ref. Type Details of item Proposed or 

completed action 

By whom and 

by when 

Status 

1 CoC C35 Non-

compliance  

CoC C35 requires that prior to the commencement of construction, 
the Applicant must submit a Construction Environmental 
Management Plan (CEMP) to the Certifier and provide a copy to the 
Planning Secretary.  

 

The notified date of commencement of construction was 

17/02/21, with construction actually commencing on 19/03/21. A 

copy of the CEMP (and sub-plans) was not submitted to the 

Department until 22/04/21, after the commencement of 

construction.   

The CEMP and Sub-

plans were submitted to 

the Department on 

22/04/21 

NA CLOSED 

2 CoC D6 Non-

compliance  

CoC B27 states that, cconstruction activities may be undertaken 

outside of the hours in condition D5 if required: 

(a) by the Police or a public authority for the delivery of 

vehicles, plant or materials; or 

(b) in an emergency to avoid the loss of life, damage to 

property or to prevent environmental harm; or 

(c) where the works are inaudible at the nearest sensitive 

receivers. 

 

Out of Hours Works (OOHW) occurred on 27/04/21. Utility 

investigations were required to be undertaken during the night-

time period by Parramatta Council due to disruptions to 

pedestrian flows. Notifications were provided to residents on the 

same day, indicating that there may be noise as a result of the 

works. The utility investigation works did not appear to satisfy 

the circumstances described in requirements a) – c) of this 

condition. 

The Project should 

review the remaining 

program of works and 

determine whether any 

further OOHW that do 

not comply with this 

condition are required.  

If further OOHW are 

required and they do 

not comply with this 

condition, then it is 

recommended that the 

Project seeks a 

modification. 

INSW 

Prior to next 

Independent 

Audit 

OPEN 
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Item Ref. Type Details of item Proposed or 

completed action 

By whom and 

by when 

Status 

3 CoC D9 Observation CoC D9 requires that the Applicant must carry out the construction of 

the development in accordance with the most recent version of the 

approved CEMP (including Sub-Plans). 

 

Parking requirements in the induction are not consistent with 

the Construction Worker Parking Strategy. Specifically, the 

induction states that parking shall be in local streets, whereas 

the Construction Worker Parking Strategy states that parking in 

local streets is not to occur.  

Update the Project 

induction to reflect the 

requirements of the 

Construction Worker 

Parking Strategy. 

Liberty Industrial 

31/07/21 

OPEN 

4 CoC D16  Observation Condition C23 requires that the Applicant must ensure construction 

vehicles (including concrete agitator trucks) do not arrive at the site or 

surrounding residential precincts outside of the construction hours of 

work outlined under Conditions D5 to D8. 

 

A request was made by the Auditor to provide evidence of this 

information being provided to heavy vehicle drivers. The 

following response was provided, without any supporting 

evidence: This information has not been provided to the limited 

amount of trucks that have come to site to date (noting that the 

major truck movements have been for delivery of excavators 

which were undertaken under an NHVR permit). Procurement 

package has been developed to cover these points and will be 

distributed to relevant companies / drivers with purchase orders. 

Communicate the 

requirement regarding 

work hours to transport 

companies prior to their 

arrival.  

Liberty Industrial  

31/07/21 

OPEN 

5 CTPMSP 

Section 

4.2 

Non-

conformance  

Section 4.2 of the CTPMSP states the traffic controllers will be 

positioned at vehicle site access and egress points to manage 

interactions between vehicles and pedestrians on adjoining footpaths. 

When large vehicles longer than 8.8m exit the site via Dirrabarri Lane 

and turn left onto Phillip Street, a traffic controller will be in place to 

The signage was 

installed by Liberty 

Industrial as per the 

TCP on the same day. 

NA CLOSED 
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Item Ref. Type Details of item Proposed or 

completed action 

By whom and 

by when 

Status 

stop eastbound traffic on Phillip Street to allow vehicles to safely exit 

the site. This is required as the swept path of the vehicle (see 

Appendix A) crosses onto the opposing side of the road when turning 

left from Dirrabarri Lane into Phillip Street. The Traffic Control Plan 

(TCP) from Appendix A shows the configuration of the traffic controls 

on site.  

 

The TCP being used for the current works indicates signage 

around the site that was not observed on site during the relevant 

works. 

6 CTPMSP 

Section 

4.8  

Non-

conformance   

Section 4.8 of the CTPMSP states that all staff employed on the site 

by the head contractor (including sub-contractors) are required to 

undergo a site induction.  

Delivery driver inductions will take place to ensure truck drivers are 

aware of this document, and any changes that may occur on a case 

by case basis.  

The induction would include permitted access routes to and from the 

site for site staff and delivery vehicles, limited parking arrangements, 

as well as standard environmental, workplace health and safety, 

driver protocols and emergency procedures. The approved work 

hours must be included as part of this induction. 

 

This finding arises from the same issues as identified against 

CoC D9 and CoC D16.  

A request was made by the Auditor to provide evidence of the 

project specific information being provided to heavy vehicle 

drivers, noting that the delivery driver induction sighted does 

not include this information. The following response was 

Communicate the 

requirement regarding 

work hours to transport 

companies prior to their 

arrival. 

Update the Project 

induction to reflect the 

requirements of the 

Construction Worker 

Parking Strategy. 

Liberty Industrial 

31/07/21 

OPEN 
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Item Ref. Type Details of item Proposed or 

completed action 

By whom and 

by when 

Status 

provided, without any supporting evidence: This information has 

not been provided to the limited amount of trucks that have 

come to site to date (noting that the major truck movements 

have been for delivery of excavators which were undertaken 

under an NHVR permit). Procurement package has been 

developed to cover these points and will be distributed to 

relevant companies/ drivers with purchase orders. 

The Auditor further observes that, as per CoC D9, parking 

requirements in the induction are not consistent with the 

Construction Worker Parking Strategy. Specifically, the 

induction states that parking shall be in local streets, whereas 

the Construction Worker Parking Strategy states that parking in 

local streets is not to occur.  

7 CTPMSP 

Section 

4.11 

Non-

conformance 

Section 4.11 of the CTPMSP states that the contractor will include the 

following in all subcontract procurement packages: 

 a copy of the approved truck routes as previously 
detailed in this document. 

 the approved maximum truck size 

 any other entry restrictions, or site access restrictions 
as agreed to by the authorities. 

The contractor will be responsible for managing all site access points 

and monitoring subcontractor behaviour and subcontractor truck 

access arrangements to ensure compliance with conditions of 

contract. They will be responsible for managing all site gate access to 

ensure there is no access to or from the site before or after approved 

construction hours. Within the site, a speed limit of 10km/hr will apply. 

Vehicles entering, exiting and driving around the site will be required 

to give way to pedestrians. Vehicles are not to queue on the road 

Update subcontractor 

onboarding process to 

include communication 

of permissible haul 

routes.  

Communicate the 

requirement regarding 

work hours to transport 

companies prior to their 

arrival. 

 

Liberty Industrial  

31/07/21 

OPEN 
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Item Ref. Type Details of item Proposed or 

completed action 

By whom and 

by when 

Status 

network and must enter and exit the site in a forward direction. All 

deliveries are to check in at the site office on arrival. 

 

Part of this finding arises from the same issue as identified 

against CoC D16.  

The subcontractor onboarding for hoarding erection was 

sighted. It includes hours of work, ROLs, TCPs (including 

access and egress) and the requirements around the site 

induction. Haul routes are not provided.  

A request was made by the Auditor to provide evidence of the 

project specific information being provided to heavy vehicle 

drivers, noting that the delivery driver induction sighted does 

not include this information. The following response was 

provided, without any supporting evidence: This information has 

not been provided to the limited amount of trucks that have 

come to site to date (noting that the major truck movements 

have been for delivery of excavators which were undertaken 

under an NHVR permit). Procurement package has been 

developed to cover these points and will be distributed to 

relevant companies/ drivers with purchase orders. 
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3.3 Adequacy of Environmental Management Plans, 

sub-plans and post approval documents  

The adequacy of post approval documents must be determined on the basis of whether: 

 There are any non-compliance resulting from the implementation of the document. 

 Whether there are any opportunities for improvement. 

A review was conducted of the: 

 CEMP 

 CNVMSP 

 CTPMSP 

 CSWMSP, and 

 FERP. 

The Auditor considers the documents to be adequate for the works being undertaken, noting the 
three non-conformances with the CTPMSP presented in Table 2.  

3.4 Summary of notices from agencies 

To the Auditors knowledge no formal notices were issued by the Department during the audit 

period.  

3.5 Other matters considered relevant by the Auditor or 

DPIE 

Other than the matters identified in Section 3.2 there were no other matters considered relevant by 

the Auditor. No specific issues were raised by the Department during the consultation in 

preparation for this Independent Audit.  

3.6 Complaints 

At the time of writing, no complaints had been received relating to the Project during the audit 
period. 

The Complaints Register, updated on 24 April 2021, is available on the Project website. 
https://www.infrastructure.nsw.gov.au/projects-nsw/powerhouse-parramatta/  

3.7 Incidents 

The Project has not identified any incidents as defined by the consent.  

https://www.infrastructure.nsw.gov.au/projects-nsw/powerhouse-parramatta/
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3.8 Actual versus predicted impacts  

The audit considered the actual impacts arising from the carrying out of the Project during the audit 

period and whether they are consistent with the relevant impacts predicted in the EIS. A summary 

of the assessment is presented in Table 3.  

Table 3: Summary of predicted versus actual impacts 

Aspect  Summary of predicted impacts 

from EIS 

Summary of actual impacts 

observed during audit period 

Consistent 

(Y/N) 

Biodiversity  The proposed development 

necessitates the removal of 54 

existing trees that are either located 

within the footprint of works for 

Powerhouse Parramatta, will obstruct 

the construction of buildings or the 

circulation through the site, or which 

are identified as being in poor 

condition and are a priority for 

removal.  Whilst this does represent 

the loss of some healthy mature 

vegetation on the site, the proposed 

removal of trees will be mitigated 

through significant supplementary 

landscaping and tree planting and 

through retaining and protecting one 

(1) existing tree. 

Refer response to CoCs C4 and D30.  

The removal of all street trees was 

approved under the SSD approved 

plans. No street trees are being 

retained. Pursuant to CoC C4(a)(i), on 

09/04/21 the Department approved the 

removal of trees 2 and 3 and the 

retention of trees 4 and 8 during early 

works construction. 

Two trees on site are being retained 

(Tree 1 near Church Street and Tree 

46 near Willow Grove). Tree 

Protections were in place during the 

site inspection. No works within the 

Tree Protection Zones has been 

required to date. 

Y 

Heritage and 

archaeology  

The project site has a high 

significance for the local Aboriginal 

community. Further investigations 

would occur in consultation with the 

Registered Aboriginal Parties. If 

archaeological deposits are 

uncovered on the site, this would 

represent a tangible and meaningful 

connection, and is to be further 

investigated and confirmed through 

review and testing 

The demolition of Willow Grove and 

St George’s Terrace would have a 

significant physical and visual impact 

on the heritage significance of the 

heritage items, resulting in a total 

irreversible loss of the conservation 

values including significant fabric and 

the visual setting. The removal of 

vegetation on the site within the within 

the Willow Grove curtilage will also 

impact the cultural significance of this 

place and its garden setting. 

Refer to response to CoCs C16-C17, 

C46 – C51, D1, and D31.  

The approved Staging Certification 

Matrix has these conditions staged 

and they were not triggered during the 

audit period. No excavation works 

have occurred to date. Above ground 

demolition works are the only works to 

have occurred as yet.  

The deconstruction of Willow Grove 

has yet to commence. The site is 

currently protected.  

Y 
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Construction 

Traffic  

The access and operation of 

construction vehicles associated with 

the redevelopment of the site will not 

undermine the safety or the capacity 

of the existing transport network, and 

as such will not result in any long-term 

or adverse impact.  

No parking for workers is provided on 

site, and as such workers will be 

informed to travel to the site via public 

transport or to use one of the existing 

parking stations within the Parramatta 

CBD.  

The proposed vehicle access points 

for the demolition and construction 

phases of the project are existing, 

with the exception of the vehicle 

crossing off Phillip Street. These 

access points will be managed by an 

accredited traffic controller.  

During the busiest construction 

phase, 100-120 trucks and 65 

vehicles will access the site per day. 

This is considered minimal in the 

context of the existing traffic 

movements in the precinct, with the 

existing Riverside Carpark generating 

in the order of 1,300 daily traffic 

movements. 

Refer to responses to CoC D10, D11, 

D14, D28, D29 and Appendix B.  

ROLs were obtained from TfNSW and 

Council for works in the road reserve. 

The public way was not obstructed. No 

complaints received regarding 

obstruction.  

All access points are on existing 

crossings. No road works including 

kerb and gutter, road pavement, 

drainage system and footways have 

occurred.  

Sufficient space and access is 

provided on site for loading and 

unloading. No parking was observed 

on site or on local streets.   

Truck movements are limited to 

floating in mobile plant and some 

deliveries. No major haulage had 

occurred during the audit period. Truck 

numbers are well below that predicted.  

Y 

Flooding and 

stormwater 

The design does not present 

increased risk to public safety for 

people within the building. The 

buildings and main entrances are 

designed above the recommended 

flood level, and as such the only key 

consideration for the evacuation of the 

site is the Riverfront area and 

foreshore that has been designed to 

accommodate inundation by 

floodwaters. 

It is considered that the proposed 

development does not result in any 

significant or adverse impacts, and as 

such no further study or refinement is 

required. 

Refer response to CoCs C18 – C24. 

Flood management and Water 

Sensitive Urban Design 

documentation is being staged and 

has yet to be developed.  

A flood event commenced on 18 

March 2021. The site was not 

inundated. An FERP has been 

prepared as part of the CSWMSP.  

The Project induction includes 

emergency procedures. The Project 

team have evidence of subscribing to 

flood alerts.  

The Project has prepared an erosion 

and sediment control plan as part pf 

the CSWMSP. The controls in the field 

appear to be consistent with the 

erosion and sediment control plan for 

the relevant stage of works being 

carried out.  

Y 
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Noise  Exceedance of the nominated noise 

criteria may occur for residences 

directly north of the site on the 

northern side of the Parramatta River 

at Lamon Street and Sorrell Street. 

One location is identified as ‘highly 

affected’, being the residences at 3 

Sorrell Street, Parramatta. There are 

exceedances predicted for 

commercial receivers adjacent to the 

site. 

Refer response to CoCs D5 – D8, D15 

– D19.  

Permissible hours are communicated 

to the workforce.  

Hoarding observed on some 

boundaries.  

Monitoring is occurring which verifies 

compliance with the noise goals.  

Pulverisers are being used for 

demolition instead hammers.  

Quackers are used on mobile plant on 

site.  

No complaints regarding this 

requirement have been received to 

date. 

Y 

Vibration  The use of piling may result in 

significant vibrational impacts at 

receivers immediately adjoining the 

site and in the surrounding area. 

Should vibration intensive equipment 

be required for the works, it is 

recommended that minimum work 

distances and monitoring practices be 

developed to minimise the risk of 

adverse vibration impacts. 

Refer response to CoCs D20 – D23.  

Vibration loggers are installed at the 

nearest receiver, Willow Grove and St 

Georges Terrace. The loggers send 

alerts when the vibration levels exceed 

the thresholds in the CNVMSP. No 

alerts have occurred to date. 

Y 
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Soils and 

contamination 

Previous investigations on the site 

have confirmed that there is the 

potential for Acid Sulfate Soils and 

Potential Acid Sulfate Soils to be 

present in deep soils, which may be 

impacted where excavating parts of 

the site including for the delivery of lift 

cores, piling and the undercroft area. 

Where Acid Sulfate Soils and 

Potential Acid Sulfate Soils are 

encountered, mitigation strategies will 

be employed as identified in the Plan. 

Three (3) identified ‘hot spots’ will be 

excavated and the soils appropriately 

stockpiled, classified and disposed of 

at an appropriately-licensed facility. 

These hot spot areas comprise the 

central, eastern and south eastern 

areas of the site. 

Friable asbestos and asbestos fine 

impacted soils will also be excavated, 

with the removal and disposal of 

asbestos to be completed by a 

licensed asbestos removalist.  

An Unexpected Finds Protocol will be 

developed.  

No subsurface works have occurred. 

An unexpected finds protocol has 

been developed.  

Y 

Air quality and 

odour 

Air pollutants associated with the 

project comprise dust are particulate 

matter, but that it is considered 

unlikely that the proposed works 

would result in unacceptable air 

quality impacts, subject to the 

implementation of the mitigation 

measures. It is noted that odour 

problems are not associated with this 

type of work and are expected to be 

negligible/minimal. 

Refer response to CoCs D24 – D25.  

Remote control fog cannons (misting) 

were observed to be in operation 

during demolition works. The controls 

allow personnel to direct to active work 

fronts.  

The pulverisers working arms are 

fitted with water jets.  

Monoplex has been installed on the 

western boundary of the car park to 

prevent emissions leaving that portion 

of works and enter the café at Meriton.  

A dust deposition gauge is in place to 

monitor dust.  

No complaints regarding this 

requirement have been received to 

date. 

Y 
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4. CONCLUSIONS  

This Audit Report presents the findings from the first Independent Audit for the construction period, 

covering the period from the granting of consent on 11 February 2021 through to the end of May 

2021. 

The overall outcome of the Independent Audit was very positive. All compliance records were 

organised and available at the time of the site inspection and interviews with Project personnel 

from INSW and Liberty Industrial.  

Relevant environmental and compliance monitoring records were being collected and reported as 

required to provide verification of compliance to statutory requirements and the broader Project 

environmental requirements. 

In summary:  

 There were 188 CoCs assessed. 

 Two non-compliances were identified against the CoCs. These related to the timing of 
submission of the CEMP and sub-plans to the Department, and construction hours.  

 Two observations were identified in relation to the CoCs. These related to instructions 
regarding parking within the Project induction and communication of work hours to 
truck drivers.   

 Three non-conformances were identified in relation to the CTPMSP (two of which 
relate to the same issues as identified in observations against the CoCs). These non-
conformances relate to the signage not aligning with the Traffic Control Plan in force at 
the time of the inspection, instructions regarding parking within the Project induction 
and communication of work hours to truck drivers. 

Detailed findings are presented in Section 3, along with actions proposed or undertaken by the 
Project team to address the findings. 

The Auditor would like to thank the auditees from INSW and Liberty Industrial for their high level of 

organisation, cooperation and assistance during the Independent Audit. 
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LIMITATIONS 

This Document has been provided by WolfPeak Pty Ltd (WolfPeak) to the Client and is subject to 

the following limitations: 

This Document has been prepared for the particular purpose/s outlined in the WolfPeak 

proposal/contract/relevant terms of engagement, or as otherwise agreed, between WolfPeak and 

the Client.  

In preparing this Document, WolfPeak has relied upon data, surveys, analyses, designs, plans and 

other information provided by the Client and other individuals and organisations (the information). 

Except as otherwise stated in the Document, WolfPeak has not verified the accuracy or 

completeness of the information. To the extent that the statements, opinions, facts, findings, 

conclusions and/or recommendations in this Document (conclusions) are based in whole or part on 

the information, those conclusions are contingent upon the accuracy and completeness of the 

information. WolfPeak will not be liable in relation to incorrect conclusions should any information 

be incomplete, incorrect or have been concealed, withheld, misrepresented or otherwise not fully 

disclosed to WolfPeak.  

This Document has been prepared for the exclusive benefit of the Client and no other party. 

WolfPeak bears no responsibility for the use of this Document, in whole or in part, in other contexts 

or for any other purpose. WolfPeak bears no responsibility and will not be liable to any other 

person or organisation for or in relation to any matter dealt with in this Document, or for any loss or 

damage suffered by any other person or organisation arising from matters dealt with or 

conclusions expressed in this Document (including without limitation matters arising from any 

negligent act or omission of WolfPeak or for any loss or damage suffered by any other party relying 

upon the matters dealt with or conclusions expressed in this Document). Other parties should not 

rely upon this Document or the accuracy or completeness of any conclusions and should make 

their own inquiries and obtain independent advice in relation to such matters. 

To the best of WolfPeak’s knowledge, the facts and matters described in this Document 

reasonably represent the Client’s intentions at the time of which WolfPeak issued the Document to 

the Client. However, the passage of time, the manifestation of latent conditions or the impact of 

future events (including a change in applicable law) may have resulted in a variation of the 

Document and its possible impact. WolfPeak will not be liable to update or revise the Document to 

take into account any events or emergent circumstances or facts occurring or becoming apparent 

after the date of issue of the Document. 
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APPENDIX A – SSD 10416 CONDITIONS OF 

CONSENT 
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Unique ID Compliance requirement Evidence collected Independent Audit findings 
and recommendations 

Compliance 
Status 

Early 
Works  

Willow 
Grove  

Main 
Works  

Schedule 2 

Part A Administrative Conditions  

Obligation to Minimise Harm to the Environment  

A1 In addition to meeting the specific performance measures and criteria in this consent, all reasonable and feasible measures must be 
implemented to prevent, and, if prevention is not reasonable and feasible, minimize any material harm to the environment that may 

result from the construction and operation of the development. 

Evidence referred to 
elsewhere in this Audit 

Table 

The proponent has 
demonstrated that reasonable 
and feasible measures are 
being implemented to prevent 
or minimise harm to the 
environment. 

C x x x 

A2 The development may only be carried out: 

(a) in compliance with the conditions of this consent; 

{b) in accordance with all written directions of the Planning Secretary; 

(c) generally in accordance with the EIS as amended by the RtS and SRtS; and 

(d) in accordance with the approved plans in the table below (except as may be amended by the conditions of consent): 

 

Powerhouse Parramatta 
Environmental Impact 
Statement, Ethos Urban, 
02/06/20 (the EIS) 

Response to Submissions 
and Amended Proposal 
Report Powerhouse 
Parramatta, Ethos Urban, 

08/10/20 (the RtS) 

 

The Project is being 
constructed in general 
accordance with the EIS, RtS 
and SRtS. 

Only site establishment, 
hazardous materials 
management and demolition 
have occurred to date. Works 
were confined to the approved 
footprint 

C    
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Unique ID Compliance requirement Evidence collected Independent Audit findings 
and recommendations 

Compliance 
Status 

Early 
Works  

Willow 
Grove  

Main 
Works  

  

 

 

 

 

 

 

 

 

Response to Further 
Agency and Organisation 
Submissions Powerhouse 
Parramatta – SSD 10416, 
Ethos Urban, 30/11/20 (the 
SRtS).  

Interview with auditees 
29/04/21 

Site inspection 29/04/21 

Evidence referred to 
elsewhere in this Audit 

Table 

There have been no written 
directions from the Planning 
Secretary.  

Whilst some non-compliances 
were identified, these were not 
substantial in nature or 
significant in number. Other 
than these few events, 
compliance is being achieved 
in all other respects, and on 
this basis the Auditor does not 
consider it appropriate to 
assign a non-compliance with 
this condition. 

 

C x x x 

A3 Consistent with the requirements in this consent, the Planning Secretary may make written directions to the 

Applicant in relation to: 

(a) the content of any strategy, study, system, plan, program, review, audit, notification, report or correspondence submitted 
under or otherwise made in relation to this consent, including those that are required to be, and have been, approved by the 
Planning Secretary; and 

(b) the implementation of any actions or measures contained in any such document referred to in condition 0(a). 

Interview with auditees 
29/04/21 

No directions identified NT x x x 
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Unique ID Compliance requirement Evidence collected Independent Audit findings 
and recommendations 

Compliance 
Status 

Early 
Works  

Willow 
Grove  

Main 
Works  

A4 The conditions of this consent and directions of the Planning Secretary prevail to the extent of any inconsistency, ambiguity or conflict 
between them and a document listed in condition A2(c). In the event of an inconsistency, ambiguity or conflict between any of the 
documents listed in condition A2(c), the most recent document prevails to the extent of the inconsistency, ambiguity or conflict. 

- Noted. This audit assesses 
compliance with the current 
CoCs. No conflicts identified.  

NT x x x 

Limits of Consent  

A5 This consent lapses five years after the date from which it operates, unless the works associated with the development have physically 
commenced. 

Site inspection 29/04/21 

Letter INSW to DPIE 
15/02/21 

Works commenced on 
17/02/21 

C x x x 

A6 This consent does not approve the following. Separate approval must be obtained for the following works and uses, or any other works 
or uses, which do not meet exempt development provisions: 

(a) the fit-out and use of St Georges Terrace; 

(b) the fit-out and use of the food and drink tenancy / retail floorspace; 

(c) events in the public domain outside of the day to day operations of the museum; and 

(d) signage zones. 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 

Stage) 

The approved Staging Report 
has staged this condition 

NT   x 

A7 This consent does not approve the use of the undercroft for any use or purpose other than as flood infrastructure for the conveyance of 
waters during flood events. 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 
Stage) 

The approved Staging Report 
has staged this condition 

NT   x 

Design Excellence and Integrity  

A8 The detailed design of the development and the assessment of design integrity shall be carried out in accordance with the document 
titled 'Powerhouse Parramatta Design Excellence Report’ (DER) submitted at Appendix D of the EIS. 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 
Stage) 

The approved Staging Report 
has staged this condition 

NT   x 

A9 The established Design Integrity Panel (DIP) outlined in the DER shall be retained throughout the detailed design and construction 
phases of the development. In addition: 

(a) the DIP shall include additional panel members or advisors with qualifications and experience in the field of landscape 
architecture, heritage and flooding when reviewing post determination documentation, as required 

(b) the DIP shall review the design at the following stages (as a minimum): 

(i) during the detailed design stage; 

(ii) prior to satisfaction of Conditions C1, C2 and C4 

(iii) prior to construction; 

(iv) prior to occupation; and 

(v) prior to the lodgment of any planning modification, which modifies the design 

(c) to ensure high quality design resolution of the facade and exoskeleton, a 1:1 manufactured visual mockup (VMU) shall be 
prepared for review and endorsement of the DIP. The VMU shall include a representative portion of both the facade and 
exoskeleton. The dimensions and precise location to be agreed in consultation with the DIP. Protypes already in progress 

may form part of a VMU prepared to satisfy this condition with the DIP'S endorsement. 

(d) to ensure high quality design resolution of the development key cross sections, partial plans and partial elevations through 
external walls, balconies, pergolas and other key external details shall be prepared for review and endorsement of the DIP. 
Drawings are to be fully annotated at a scale of 1:50 (or if necessary 1:20) showing details, materials, finishes and colours, so 
that the details and materiality of the external facades are clearly documented (e) the DIP shall provide independent, expert 
and impartial advice in relation to the achievement of design excellence and ensure the design integrity of the competition 

winning scheme is maintained or enhanced throughout the detailed design and construction phases of the development. 

(f) the Applicant shall consider the advice of the DIP and incorporate its recommendations into the development. Any 
departures from the DIP recommendations must be justified. 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 
Stage) 

The approved Staging Report 
has staged this condition 

NT   x 

A10 The architectural design team comprising Moreau Kusunoki and Genton (the Design Team) is to have direct ongoing involvement in 
the design documentation, contract documentation and construction stages of the project. In addition: 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

The approved Staging Report 
has staged this condition 

NT   x 
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Unique ID Compliance requirement Evidence collected Independent Audit findings 
and recommendations 

Compliance 
Status 

Early 
Works  

Willow 
Grove  

Main 
Works  

(a) evidence of the Design Team’s engagement is to be provided to the Planning Secretary prior to construction of the built 
form of the museum; and 

(b) the Design Team is not to be changed without prior written notice and approval of the Planning Secretary. 

Letter, DPIE to INSW, 
17/02/21 (Approval to 
Stage) 

Restrictions on Use – Serviced Apartment and Dormitory Accommodation  

A11 The maximum number of serviced apartments shall not exceed 30 apartments. Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 
Stage) 

The approved Staging Report 
has staged this condition 

NT   x 

A12 The maximum number of dormitory beds provided within the dormitory shall not exceed 56 beds for students and five beds for 
teachers. 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 
Stage) 

The approved Staging Report 
has staged this condition 

NT   x 

A13 Residents accommodated within the serviced apartments and dormitory accommodation must be associated with the museum. The 
accommodation components are not to be utilised for commercial purposes not associated with the museum. 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 

Stage) 

The approved Staging Report 
has staged this condition 

NT   x 

Prescribed Conditions  

A14 The Applicant must comply with all relevant prescribed conditions of development consent under Part 6, Division 8A of the EP&A 
Regulation. 

Part 6, Division 8A of the 
EPAA 

Site signage 20/08/20 

Crown Certificate 
20/0234/01, Steve Watson 

and Partners, 19/03/21 

Part 6, Division 8A of the EPAA 
relates to prescribed conditions 
for:  

- compliance with the BCA 

(Crown Certificates 

received)  

- erection of signs 

(construction signage 

sighted) 

- residential building work 

(not relevant) 

- entertainment venues (not 

relevant) 

- signage for max number 

of persons in venues (not 

relevant for construction)  

- shoring and adjoining 

properties (no properties 

are adjoined to the 

Project). 

C x x x 

Legal Notices  

A15 Any advice or notice to the consent authority must be served on the Planning Secretary. Interview with auditees 
29/04/21 

No legal notices issued NT x x x 

Evidence of Consultation  

A16 Where conditions of this consent require consultation with an identified party, the Applicant must: 

(a) consult with the relevant party prior to submitting the subject document to the Planning Secretary or Certifier for 
information or approval; and 

(b) provide details of the consultation undertaken including: 

(i) the outcome of that consultation, matters resolved and unresolved; and 

Refer to evidence sighted 
in relation to CoC C29, 
C36, C37, C40 

A substantial number of 
conditions that require 
consultation have been staged 
and were therefore not 
triggered during the audit 

period.  

C x x x 
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Early 
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Grove  

Main 
Works  

(ii) details of any disagreement remaining between the party consulted and the Applicant and how the Applicant has 
addressed the matters not resolved 

This conditions that were 
triggered have had evidence of 
consultation (including the 
outcomes) presented.  

Staging, Combining and Updating Strategies, Plans or Programs  

A17 With the approval of the Planning Secretary, the Applicant may: 

(a) prepare and submit any strategy, plan or program required by this consent on a staged basis (if a clear description is provided as to 
the specific stage and scope of the development to which the strategy, plan or program applies, the relationship of the stage to any 

future stages and the trigger for updating the strategy, plan or program); 

(b) combine any strategy, plan or program required by this consent (if a clear relationship is demonstrated between the strategies, 
plans or programs that are proposed to be combined); and  

(c) update any strategy, plan or program required by this consent (to ensure the strategies, plans and programs required under this 
consent are updated on a regular basis and incorporate additional measures or amendments to improve the environmental 
performance of the development). 

Letter INSW to DPIE 
15/02/21 

Letter, INSW to DPIE 

16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 

Stage) 

The Project prepared a Staging 
Report, which sets out staging 
of conditions and management 
plans. The Department 
approved the letter on 17/02/21 

C x x x 

A18 If the Planning Secretary agrees, a strategy, plan or program may be staged or updated without consultation being undertaken with all 
parties required to be consulted in the relevant condition in this consent. 

As above As above C x x x 

A19 If approved by the Planning Secretary, updated strategies, plans or programs supersede the previous versions of them and must be 
implemented in accordance with the condition that requires the strategy, plan or program 

As above As above C x x x 

Structural Adequacy  

A20 All new buildings and structures, and any alterations or additions to existing buildings and structures, that are part of the development, 
must be constructed in accordance with: 

(a) the relevant requirements of the BCA; 

Note 1: Part 8 of the EP&A Regulation sets out the requirements for the certification of the development. 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 
Stage) 

The approved Staging Report 
has staged this condition 

NT   x 

External Walls and Cladding  

A21 The external walls of all buildings including additions to existing building must comply with the relevant requirements of the BCA. Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 
Stage) 

The approved Staging Report 
has staged this condition 

NT   x 

Applicability of Guidelines  

A22 References in the conditions of this consent to any guideline, protocol, Australian Standard or policy are to such guidelines, protocols, 
Standards or policies in the form they are in as at the date of this consent. 

The Parramatta 
Powerhouse Museum Early 
Works Construction 
Environment Management 
plan (CEMP), prepared by 
Liberty Industrial Pty Ltd, 

Revision A, 15/03/2021. 

Construction Traffic and 
Pedestrian Management 
Plan, prepared by JMT 
Consulting, dated 16/03/21. 

Construction Noise and 
Vibration Impact 
Assessment, prepared by 
Arup, dated 8/02/21. 

Construction Soil and 
Water Management Plan, 
prepared by Arup, dated 
9/02/21. 

Noted. The project plans 
appear to reference the current 
versions of guidelines, 
protocols, Standards or 
policies. 

C x x x 
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Early 
Works  

Willow 
Grove  

Main 
Works  

Construction Flood 
Emergency Response Sub-
plan, forms Section 5 of the 
CSWMP, prepared by 

Arup, dated 9/02/21 

A23 Consistent with the conditions of this consent and without altering any limits or criteria in this consent, the Planning Secretary may, 
when issuing directions under this consent in respect of ongoing monitoring and management obligations, require compliance with an 
updated or revised version of such a guideline, protocol, Standard or policy, or a replacement of them. 

Interview with auditees 
29/04/21 

No directions issued.  NT x x x 

Monitoring and Environmental Audits  

A24 Any condition of this consent that requires the carrying out of monitoring or an environmental audit, whether directly or by way of a 
plan, strategy or program, is taken to be a condition requiring monitoring or an environmental audit under Division 9.4 of Part 9 of the 
EP&A Act. This includes conditions in respect of incident notification, reporting and response, non-compliance notification and 
independent environmental auditing. 

Note 1: For the purposes of this condition, as set out in the EP&A Act, “monitoring" is monitoring of the development to 
provide data on compliance with the consent or on the environmental impact of the development, and an “environmental 
audit" is a periodic or particular documented evaluation of the development to provide information on compliance with the 
consent or the environmental management or impact of the development. 

Construction noise 
monitoring reports, VMS, 

26/04/21, 30/03/21.  

Asbestos and lead in air 
monitoring reports, Airsafe, 
01/04/21 16/04/21, 
23/04/21, 27/04/21 

The relevant section of the 
EPAA relates to (among other 
things) the need to be 
accurate, true (not misleading), 
properly conducted (approved 
methodology, calibrated etc.) 

and with records retained.  

The monitoring reports identify 
the relevant standards applied. 
Results sighted show 
acceptable results. No issues.  

This Audit has been conducted 
in accordance with ISO19011 
and the Department’s 
Independent Audit Post 

Approval Requirements. 

C x x x 

Incident Notification, Reporting and Response  

A25 The Planning Secretary must be notified through the major projects portal immediately after the Applicant becomes aware of an 
incident. The notification must identify the development (including the development 

application number and the name of the development if it has one), and set out the location and nature of the incident. 

Interview with auditees 
29/04/21 

Liberty incident register 
current to 28/04/21 

There have been no incidents 
as defined by the consent 
during the audit period.  

NT x x x 

A26 Subsequent notification must be given and reports submitted in accordance with the requirements set out in Appendix 1. Interview with auditees 
29/04/21 

Liberty incident register 
current to 28/04/21 

There have been no incidents 
as defined by the consent 
during the audit period.  

NT x x x 

Non-compliance Notification  

A27 The Planning Secretary must be notified through the major projects portal within seven days after the Applicant becomes aware of any 
non-compliance. The Certifier must also notify the Planning Secretary through the major projects portal within seven days after they 

identify any non-compliance. 

Interview with auditees 
29/04/21 

The Project has not identified 
any non-compliances 

NT x x x 

A28 The notification must identify the development and the application number for it, set out the condition of consent that the development 
is non-compliant with, the way in which it does not comply and the reasons for the noncompliance (if known) and what actions have 
been, or will be, undertaken to address the non-compliance. 

Interview with auditees 
29/04/21 

The Project has not identified 
any non-compliances 

NT x x x 

A29 A non-compliance which has been notified as an incident does not need to also be notified as a noncompliance. Interview with auditees 
29/04/21 

Liberty incident register 
current to 28/04/21 

The Project has not identified 
any non-compliances 

There have been no incidents 
as defined by the consent 
during the audit period. 

NT x x x 

Revision of Strategies, Plans and Programs  
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A30 Within three months of: 

(a) the submission of a compliance report under Condition A33; 

(b) the submission of an incident report under Conditions A25 and A26; 

(c) the approval of any modification of the conditions of this consent; or 

(d) the issue of a direction of the Planning Secretary under Condition A2 which requires a review,  

the strategies, plans and programs required under this consent must be reviewed, and the Department must be notified in writing that a 
review is being carried out. 

Compliance Reporting Post 
Approval Requirements 
(2020) 

Liberty incident register 
current to 28/04/21 

https://www.planningportal.
nsw.gov.au/major-
projects/project/26576 

Interview with auditees 
29/04/21 

a) Compliance Reports 
are not required until 
operations.  

b) No incidents have 
been recorded.  

c) No modifications have 
been approved.  

d) No directions have 
been issued.  

No triggering events have 

occurred as yet.  

NT x x x 

A31 If necessary, to either improve the environmental performance of the development, cater for a modification or comply with a direction, 
the strategies, plans and programs required under this consent must be revised, to the satisfaction of the Planning Secretary. Where 
revisions are required, the revised document must be submitted to the Planning Secretary for approval within six weeks of the review. 

Note: This is to ensure strategies, plans and programs are updated on a regular basis and to incorporate any 

recommended measures to improve the environmental performance of the development. 

As above No triggering events have 
occurred as yet.  

NT x x x 

Compliance Reporting  

A32 Compliance Reports of the project must be carried out in accordance with the Compliance Reporting Requirements outlined in the 
Compliance Reporting Post Approval Requirements (2020). 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 
Stage) 

The approved Staging Report 
has staged this condition 

NT   x 

A33 Compliance Reports must be submitted to the Department in accordance with the timeframes set out in the Compliance Reporting 
Post Approval Requirements (2020), unless otherwise agreed to by the Planning Secretary. 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 
Stage) 

The approved Staging Report 
has staged this condition 

NT   x 

A34 The Applicant must make each Compliance Report publicly available 60 days after submitting it to the Planning Secretary, unless 
otherwise agreed by the Planning Secretary. 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 

Stage) 

The approved Staging Report 
has staged this condition 

NT   x 

A35 Notwithstanding the requirements of the Compliance Reporting Post Approval Requirements (2020), the Planning Secretary may 
approve a request for ongoing annual operational compliance reports to be ceased, where it has been demonstrated to the Planning 
Secretary’s satisfaction that an operational compliance report has demonstrated operational compliance. 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 
Stage) 

The approved Staging Report 
has staged this condition 

NT   x 

Independent Environmental Audit  

A36 Independent Environmental Audit Independent Audits of the development must be conducted and carried out in accordance with the 
Independent Audit Post Approval Requirements (2020). 

This audit This audit has been conducted 
in accordance with the IAPAR.  

C x x x 

A37 Proposed independent auditors must be agreed to in writing by the Planning Secretary prior to the preparation of an Independent Audit 
Program or commencement of an Independent Audit. 

Letter DPIE to INSW, 
06/04/21 

The audit team was approved 
prior to commencing any Audit 
Program or audit 

C x x x 

A38 The Planning Secretary may require the initial and subsequent Independent Audits to be undertaken at different times to those 
specified above, upon giving at least 4 weeks notice to the applicant of the date or timing upon which the audit must be commenced. 

Interview with auditees 
29/04/21 

There have been directives 
from the planning Secretary.  

NT x x x 

A39 In accordance with the specific requirements in the Independent Audit Post Approval Requirements (2020), the Applicant must: 

(a) review and respond to each Independent Audit Report prepared under Condition A36 of this consent; 

- These requirements are 
triggered following completion 
of this audit 

NT x x x 

https://www.planningportal.nsw.gov.au/major-projects/project/26576
https://www.planningportal.nsw.gov.au/major-projects/project/26576
https://www.planningportal.nsw.gov.au/major-projects/project/26576
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(b) submit the response to the Planning Secretary and the Certifier; and 

(c) make each Independent Audit Report and response to it publicly available within 60 days after submission to the Planning 
Secretary. 

A40 Independent Audit Reports and the Applicant's response to audit findings must be submitted to the Planning Secretary within 2 months 
of undertaking the independent audit site inspection as outlined in the Independent Audit Post Approval Requirements (2020), unless 
otherwise agreed by the Planning Secretary. 

- These requirements are 
triggered following completion 
of this audit 

NT x x x 

A41 Notwithstanding the requirements of the Independent Audit Post Approval Requirements (2020), the Planning Secretary may approve 
a request for ongoing independent operational audits to be ceased, where it has been demonstrated to the Planning Secretary’s 

satisfaction that an audit has demonstrated operational compliance. 

Site inspection 29/04/21 The project is in construction NT x x x 

Part B Prior to Demolition, Deconstruction and Relocation of Heritage Items  

Photographic Archival Recording  

B1 Prior to any works commencing in relation to the following buildings (including demolition, deconstruction and/or alteration) archival 
photographic recordings must be undertaken for each building. The archival recordings should specifically include a detailed account 
of internal and external components of the buildings and context photographs of the existing site as viewed from the street and its 
surroundings. A copy of the final recordings shall be provided to Council: 

(a) Willow Grove, including the Phillip Street front fence, 34 Phillip Street; 

(b) Substation No.19, 42 Phillip Street; and 

(c) St George's Terrace, 44 Phillip Street. 

Powerhouse Parramatta 
Archival Recording Report, 
Advisian, 10/02/21 

Letter INSW to Council, 
16/03/21 

The Archival Report was 
prepared prior to the 
commencement of works. It 
covers the items listed.  

The report was provided to 
Council.  

C x x  

Deconstruction and Relocation of Willow Grove  

B2 No work shall commence on the deconstruction of Willow Grove until a detailed Relocation Framework and Methodology Plan (RFMP) 
for the site selection, deconstruction and relocation of Willow Grove is prepared by the Applicant and submitted to and approved by the 
Planning Secretary. The RFMP must include (but shall not be limited to): 

(a) a detailed outline of the site selection process, development approvals pathways and consultation that will be undertaken to 

determine a new site for Willow Grove, including the Phillip Street front fence  

(b) detailed engineering and heritage assessment(s) to determine the methodology for the deconstruction and relocation process, 
with input from a suitably qualified heritage specialist and/or a heritage engineer for sensitive demolition and relocation works 
and with reference to the Willow Grove Conservation Management Plan and the Addendum Statement of Heritage Impact 
prepared by Advisian (October 2020); 

(c) detailed consideration of the impact and mitigation measures required to avoid and minimise impacts of the deconstruction 
and relocation process of heritage fabric 

(d) details regarding the storage of the retained fabric 

(e) details of the engagement of a suitably qualified heritage specialist to oversee the deconstruction, relocation and 
reconstruction of Willow Grove. The heritage specialist shall be retained for the duration of the works and shall not be 
changed without prior written notice and approval of the Planning Secretary. 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 

Stage) 

The approved Staging Report 
has staged this condition 

NT  x  

Part C Prior to Construction Work Commencing  

Undercroft Screen  

C1 Prior to commencement of construction of the built form of the museum, the Applicant shall submit to the Planning Secretary for 
approval amended drawings relating to the undercroft and showing the provision of fixed, permeable, permanent screens that prevent 
access to the undercroft (other than for maintenance purposes) and allow the passage of flood waters. The amended design shall be 
prepared together with: 

(a) a Flood Impact Assessment, which demonstrates the screens will not adversely impact on the free-flow of flood waters; 

(b) a Crime Prevention through Environmental Design assessment, which demonstrates the amended design would not have 
an adverse security impact; and 

(c) a Design Report, which demonstrates the amended design has been integrated into the overall design of the development 

and achieves the design excellence expectations applicable to the whole project. 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 
Stage) 

The approved Staging Report 
has staged this condition 

NT   x 

C2 Prior to submitting the amended drawings and documents (Condition C1) to the Planning Secretary for approval, the Applicant shall 
submit the detailed drawings and documents to the DIP (including an additional member/advisor with flood engineering qualifications 
and experience) for its review. Any advice provided by the DIP shall be considered and incorporated into the design. Where 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

The approved Staging Report 
has staged this condition 

NT   x 
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recommendations have not been incorporated provide clear justification for the departure. A copy of the DIP meeting minutes shall be 
included with the package of information submitted to the Planning Secretary. 

Letter, DPIE to INSW, 
17/02/21 (Approval to 
Stage) 

Eastern Building Presentation Space 1 and ST George’s Terrace  

C3 Prior to commencement of construction of the built form of the museum, the Applicant shall explore options to amend the design of the 
ground floor Presentation Space 1 of the Eastern Building to integrate the museum and St Georges Terrace and activate the open 

space between the two buildings and between Presentation Space 1 and Phillip Street. 

An options analysis shall be presented to the DIP and all feasible options should be explored and pursued. The final options analysis 
and recommended amendments shall be submitted to and approved by the Planning Secretary prior to construction of the built form of 
the museum. 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 

Stage) 

The approved Staging Report 
has staged this condition 

NT   x 

Public Domain and Landscape Plans  

C4 Prior to commencement of construction of the built form of the museum, the Applicant shall prepare detailed public domain and 
landscape plans (drawn to scale by a registered landscape architect) and an updated Arboricultural Impact Assessment (AIA) to be 
submitted to and approved by the Planning Secretary. Detailed landscaping plans and AIA shall include: 

(a) the location of existing and proposed planting on the site including existing and proposed trees, and planting in natural 
ground, on structure and in pots including: 

(i) an assessment of the potential to retain existing trees numbered 2, 3, 4 and 8 (as identified within the document 
titled 'Arboricultural Impact Assessment’ Revision A, prepared by Tree IQ and dated 16 April 2020) on the site, in 
addition to the planting of 120 new / replacement trees; 

(ii) an assessment of the potential to increase the provision of trees planted above the undercroft area within, or at 
the periphery of, Presentation Space 1 open space; 

(iii) new / replacement tree planting, which shall: 

• comprise a minimum of 120 native trees 

• detail the location, species, maturity and height at maturity of plants to be planted on-site 

• unless otherwise agreed with the Planning Secretary, comprise advanced tree planting stock (minimum 

pot container size of 100 litres or greater); 

• achieve a site wide tree canopy cover of no less than 30% (when mature); 

(b) unless otherwise agreed with the Planning Secretary, species (trees, shrubs and groundcovers) characteristic of the 
Cumberland Plain Woodland, with reference to Australian Standards and preference for drought resistant species that 
contribute to habitat creation and biodiversity; 

(c) the provision of an additional lift conveniently located to the Civic Link stairs (potentially within the eastern elevation of the 
Western Building) providing 24 hour a day seven days a week public access between the Civic Link ground floor and lower 
ground floor / the Parramatta River foreshore; 

(d) details of activation, connectivity and public accessibility of the following open spaces, including consideration of level 
changes, landscape design, furniture and other structures, ground plane, microclimate, security, relationship to 
proposed/existing buildings and spaces and spatial programming: 

(i) the Presentation Space 1 open space; 

(ii) the open space bounded by St George’s Terrace, the Eastern Building, Phillip Street and the Civic Link and the 
space between {north of) St George’s Terrace and (south of) the Eastern Building; 

(iii) the Civic Link; 

(iv) the Riverside Lawn and Sloped Embankment; 

(v) Parramatta River foreshore between Church Street and Wilde Avenue. 

(vi) Wilde Avenue public footpath to east of museum 

(e) details of weather protection adjacent to / as part of buildings fronting open space / public domain, demonstrating 
consideration of public amenity in all weathers, all year round, 24 hours. 

(f) location and details of existing and proposed surface materials and structures on the site; 

(g) consideration of the existing and likely location and depth of services; 

(h) detailed grading plan with existing and proposed levels, falls, and pits; 

(i) details of soil depths including finished levels and any mounding; 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 
Stage) 

Letter INSW to DPIE 
31/03/21 (tree removal and 
retention) 

Letter DPIE to INSW, 
09/04/21 (tree removal and 
retention) 

 

 

The approved Staging Report 
has staged this condition.  

Pursuant to CoC C4(a)(i), on 
09/04/21 the Department 
approved the removal of trees 
2 and 3 and the retention of 
trees 4 and 8 during early 
works construction.  

NT   x 
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(j) show that any trees planted above or on the building slab are planted in accordance with the recommendations of the 
document titled ‘Arboricultural Impact Assessment' Revision A, prepared by Tree IQ and dated 16 April 2020, with the 
exception of the minimum tree soil depth, which must be no less than 1.0 m for trees, 450mm for shrubs and 200mm for 
groundcovers, excluding mulch and drainage layers; 

(k) details of drainage, waterproofing and watering systems; 

(L) include detailed tree protection measures to ensure retained trees 1 and 40 are adequately protected / safeguarded during 

works. The tree protection measures shall be prepared by a suitably qualified arboriculturist. 

(m) confirmation of consultation with Council about whether it requires the provision of new or replacement street tree planting 
at the Phillip Street and Wilde Avenue frontages of the site. If required, the species and spacing of trees to be determined in 
consultation with Council; and 

(n) include the provision of nest boxes suitable to native fauna likely to use the site. 

C5 Prior to submitting the detailed landscaping plan (Condition C4) to the Planning Secretary for approval, the Applicant shall: 

(a) submit the detailed landscape plan to the DIP (including an additional member/advisor with landscape architecture 
qualifications and experience) for its review. Any advice provided by the DIP shall be considered and incorporated into the 
landscape design. Where recommendations have not been incorporated provide clear justification for the departure. A copy of 

the DIP meeting minutes shall be included with the package of information submitted to the Planning Secretary. 

(b) consult with the owner(s) of 32 Phillip Street about an integrated solution to the design and layout of the landscaping 
located between the eastern boundary of 32 Phillip Street and the Civic Link. Evidence of consultation and its outcome shall 
be included with the package of information submitted to the Planning Secretary. 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 

Stage) 

The approved Staging Report 
has staged this condition 

NT   x 

Maximum Building Height  

C6 The height of the buildings shall not exceed the following approved maximums, including plant enclosures and lift overruns and 
excluding communication devices, antennas, satellite dishes, masts, flagpoles, chimneys, flues and the like. Details confirming 
compliance with this condition must be submitted to the Certifier prior to construction of the built form of the museum: 

(a) Western Building must not exceed RL 79.2 m 

(b) Eastern Building must not exceed RL 60.8 m. 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 
Stage) 

The approved Staging Report 
has staged this condition 

NT   x 

Certified Drawings  

C8 Prior to the construction of the built form of the museum, evidence must be submitted to the Certifier demonstrating that the 
development has incorporated all design and construction measures as identified in the ESD report titled ‘Powerhouse SSDA Report - 
ESD' Issue 05, prepared by ARUP and dated 15 September 2020. 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 
Stage) 

The approved Staging Report 
has staged this condition 

NT   x 

C9 Prior to the construction of the built form of the museum, unless otherwise agreed by the Planning Secretary, the Applicant must 
demonstrate that ESD is being achieved by registering for a minimum 5-star Green Star rating with the Green Building Council 

Australia and submit evidence of registration to the Certifier. 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 
Stage) 

The approved Staging Report 
has staged this condition 

NT   x 

Crime Prevention Through Environmental Design (CPTED) 

C10 Prior to the construction of the landscape and built form of the museum, evidence must be submitted to the Certifier demonstrating that 
the mitigation measures contained within the CPTED report titled ‘Powerhouse SSDA report- Security CPTED Assessment' Issue 03, 
prepared by ARUP and dated 22 April 2020 as updated by Powerhouse SSDA report- Security CPTED Assessment Addendum’ Issue 
05, prepared by ARUP and dated 8 October 2020 have been addressed within the design. 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 
Stage) 

The approved Staging Report 
has staged this condition 

NT   x 

Reflectivity  

C11 Prior to the construction of the built form of the museum, evidence must be submitted to the Certifier demonstrating that the materials 
used on the facades of the building do not exceed a maximum normal specular reflectivity of 20% so as not to result in glare that 
causes any discomfort or threatens the safety of pedestrians or drivers. 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 
Stage) 

The approved Staging Report 
has staged this condition 

NT   x 



 

COMMERCIAL IN CONFIDENCE
Powerhouse_IA1_Rev1 Page | 19 

Unique ID Compliance requirement Evidence collected Independent Audit findings 
and recommendations 

Compliance 
Status 

Early 
Works  

Willow 
Grove  

Main 
Works  

Vehicle and Bicycle and End-of-Trip Facilities  

C12 Prior to the construction of the built form of the museum, evidence shall be submitted to the Certifier confirming the development 
complies with the following requirements for vehicle parking, secure bicycle parking and end of-trip facilities: 

a) the provision of two servicing vehicle spaces within the loading dock at the ground floor level of the Western Building; 

b) ail servicing vehicles are able to enter and leave the site in a forward direction; 

c) the swept path of the longest vehicles entering and exiting the site, as well as maneuverability through the site, are in 
accordance with the latest version of AS 2890.2; 

d) a minimum of 78 bicycle parking spaces will be provided on the site, including: 

i) three spaces for serviced apartments 

ii) 15 spaces for staff together with appropriate end of trip facilities (male and female showers, lockers and changing 
area) 

iii) 60 spaces for visitors located within the public domain 

e) the layout, design and security of bicycle facilities must comply with the minimum requirements of AS 2890.3:2015 Parking 

facilities - Bicycle parking, and be located in easy to access, well-lit areas that incorporate passive surveillance; 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 
Stage) 

The approved Staging Report 
has staged this condition 

NT   x 

Operational Noise – Design of Mechanical Plant and Equipment  

C13 Prior to the installation of mechanical plant and equipment for each relevant stage, for the design of mechanical plant and equipment, 
the Applicant must: 

(a) incorporate the noise mitigation recommendations in the Noise Report titled ‘Noise and Vibration Impact Assessment’ 
Issue 02, prepared by ARUP and dated 22 April 2020, as amended by letter titled Powerhouse Parramatta SSDA Acoustic 
Response to Submission’ prepared by ARUP and dated 26 August 2020, into the design, location and treatment of 
mechanical plant; and 

(b) obtain certification from an appropriately qualified acoustic engineer that the proposed noise mitigation measures will 
achieve compliance with (a) and the Noise Policy for Industry and any other relevant guidelines. 

The Certifier must verify that all noise mitigation measures have been incorporated into the design to ensure the development will not 
exceed the recommended operational noise levels identified in the Noise Report. 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 
Stage) 

The approved Staging Report 
has staged this condition 

NT   x 

Operational Waste Storage and Processing  

C14 Prior to the construction of the built form of the museum, the Applicant must obtain agreement from Council for the design of the 
operational waste storage area (where waste removal will be undertaken by Council). Where waste removal will be undertaken by a 
third party, the design of the operational waste storage area must be in accordance with Council’s standards. Evidence of the design 
and Council endorsement (where relevant) must be provided to the Certifier. 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 
Stage) 

The approved Staging Report 
has staged this condition 

NT   x 

Public Domain Works  

C15 Prior to the construction for each relevant stage for footpath or public domain works located outside the site boundary, the Applicant 
must consult with Council and demonstrate to the Certifier that the streetscape design and treatment meets the requirements of 
Council, including addressing pedestrian management. The Applicant must submit documentation of approval for each stage from 
Council to the Certifier. 

Note: Separate construction certificate applications under the Roads Act 1993 are required to be submitted and approved by 
the relevant roads authority for roadworks or works within the public domain. 

Interview with auditees 
29/04/21 

Site inspection 29/04/21 

Whilst hoarding and utility 
investigations have occurred 
during the audit period on the 
public footpath. No footpath or 
public domain works (i.e.: 
streetscape design and 
treatment, landscaping etc.) 
have occurred.  

NT x x x 

Heritage Interpretation Plan  

C16 Prior to the construction of the built form of the museum, a comprehensive Heritage Interpretation Plan (HIP) for the site is to be 
prepared in consultation with Council and relevant stakeholders and shall: 

(a) be informed by the document titled ‘Powerhouse Parramatta Heritage Interpretation Strategy’ dated September 2020 and 
the City of Parramatta draft Heritage Interpretation Guidelines 2017 (or its successor) 

(b) provide detailed design of the interpretative content for the site including programmatic interpretation strategies, physical, 
visual and oral histories, key heritage conservation values of Willow Grove and the site's archaeology. 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 

Stage) 

The approved Staging Report 
has staged this condition 

NT   x 
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Compliance 
Status 

Early 
Works  

Willow 
Grove  

Main 
Works  

C17 The HIP shall be submitted to and approved by the Planning Secretary. The recommendations of the HIP are to be implemented in 
conjunction with the proposed development 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 
Stage) 

The approved Staging Report 
has staged this condition 

NT   x 

Flood Management  

C18 Prior to the construction of the built form of the museum the Applicant must submit evidence to the Certifier demonstrating that the 
design of the development has: 

(a) incorporated the management and mitigation measures contained with the document titled 'Flood Risk and Stormwater 
Management Report Rev 2’ prepared by ARUP and dated 22 April 2020, as amended by the Addendum dated 16 September 
2020 and Technical Note submitted with letter dated 2 November 2020, 19 and Technical Notes dated 14 January and 2 
February 2021 

(b) addressed the following flood management and mitigation specifications: 

(i) all electrical connections and flood sensitive equipment should be located above the 1% AEP (100 year ARI) flood 
level plus 500 mm freeboard. Where it is not practical and feasible to install the equipment above the 1% AEP flood 
level plus 500 mm freeboard, the installations should generally be in accordance with the recommendations in ABCB 
Construction of Buildings in Flood Hazard Areas (2012) Section C2.9 - Requirements for Utilities 

(ii) the undercroft must be designed to withstand and allow flow of floodwater ingress for up to the Probable 
Maximum Flood (PMF) event. Suitable measures must be provided to ensure This includes protection of lifts, 
stairwells and ventilation shafts 

(iii) all structures subject to flooding and overland flows must be structurally designed to withstand the forces of 
floodwaters having regard to hydrostatic pressure, hydrodynamic pressure, the impact of debris and buoyancy forces 
up to the Probable Maximum Flood (PMF) event 

(iv) the height of the retaining wail that supports the western side of the Dirrabarri ramp and wraps around the comer 

of 330 Church must be increased to 1% AEP + 500 mm freeboard (7.5 m AHD) 

(v) the fire system is to be designed to work at its full potential in a 1% AEP + 500 mm flood event 

(vi) the emergency electricity generators are to be designed to maintain climate control standards suitable for the 
collections to be displayed in the various museum spaces as specified by the Museum of Applied Arts and Sciences. 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 

Stage) 

The approved Staging Report 
has staged this condition 

NT   x 

Stormwater and Drainage  

C19 Prior to construction of the built form of the museum the Applicant shall obtain the appropriate approvals/licences from Council NSW 
Office of Water for any dewatering of the site required as a result of the proposed works. 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 

Stage) 

The approved Staging Report 
has staged this condition 

NT   x 

C20 Prior to the construction of the built form of the museum, a Water Sensitive Urban Design strategy for the site is to be prepared in 
consultation with Council and shall be informed by: 

(a) the ‘Flood Risk and Stormwater Management Report Rev 2' prepared by ARUP and dated 22 April 2020, as amended by 
the Addendum dated 16 September 2020 and Technical Note submitted with letter dated 2 November 2020, 19 and Technical 
Notes dated 14 January and 2 February 2021 

(b) the best practice guidance contained within the Parramatta Development Control Plan for Water Sensitive Urban Design 
2011 and Water Sensitive Urban Design Technical Guidelines for Western Sydney 2004 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 
Stage) 

The approved Staging Report 
has staged this condition 

NT   x 

C21 Prior to construction of the built form of the museum the Applicant shall submit amended plans to the Certifier incorporating the 
requirements and mitigation measures of the Water Sensitive Urban Design strategy (Condition C20). 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 
Stage) 

The approved Staging Report 
has staged this condition 

NT   x 

C22 Prior to construction of the built form of the museum the Applicant shall submit to Council engineering details prepared and certified by 
a suitably qualified Chartered Civil Engineer (registered on the NER of Engineers Australia), or equivalent of the detailed design and 
alignment of Council’s stormwater infrastructure to be replaced / relocated within the property boundary. The drainage shall be 
designed in accordance with Council's requirements. 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

The approved Staging Report 
has staged this condition 

NT   x 
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Main 
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Letter, DPIE to INSW, 
17/02/21 (Approval to 
Stage) 

C23 Prior to construction of the built form of the museum the Applicant shall submit to the Certifier the final detailed design and alignment of 
Council’s stormwater infrastructure required under Condition C22. 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 
Stage) 

The approved Staging Report 
has staged this condition 

NT   x 

C24 Prior to the construction of the built form of the museum a suitably qualified Chartered Civil Engineer (registered on the NER of 
Engineers Australia), or equivalent, must submit to the Certifier a design certificate certifying that: 

(a) the proposed drainage system has been designed for the 1% AEP flood event; 

(b) inlet structures to any proposed overland flow pipe are to be designed assuming 50% blockage to kerb inlets; and 

(c) drainage connections to the existing Council stormwater drainage system have been made as per Council's requirements. 

Evidence of consultation with Council must be included. 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 
Stage) 

The approved Staging Report 
has staged this condition 

NT   x 

Notification of Commencement  

C25 The Department must be notified to the Department in writing of the dates of commencement of physical work and operation at least 
48 hours before those dates. 

Site inspection 29/04/21 

Letter INSW to DPIE 

15/02/21 

Crown Certificate 
20/0234/01, Steve Watson 
and Partners, 19/03/21 

The notification of 
commencement was provided 
on 15/02/21, stating planned 
commencement of the 
17/02/21. Actual 
commencement was on 
19/03/21.  

C x x x 

C26 If the construction of the development is to be staged, the Department must be notified in writing at least 48 hours before the 
commencement of each stage, of the date of commencement and the development to be carried out in that stage. 

Letter INSW to DPIE 
15/02/21 

Crown Certificate 
20/0234/01, Steve Watson 

and Partners, 19/03/21 

Subsequent stages have yet to 
commence 

NT x x x 

Demolition  

C27 Prior to the commencement of construction, demolition work plans required by AS 2601-2001 The demolition of structures (Standards 
Australia, 2001) must be accompanied by a written statement from a suitably qualified person that the proposals contained in the work 
plan comply with the safety requirements of the Standard. The work plans and the statement of compliance must be submitted to the 

Certifier and Planning Secretary. 

Demolition Management 
Plan, Liberty Industrial, 
17/03/21 

Statement of compliance, 
Liberty Industrial 18/03/21 

Letter INSW to DPIE, 
18/03/21 

Crown Certificate 
20/0234/01, Steve Watson 
and Partners, 19/03/21 

The Demolition Works Plan 
was prepared by the demolition 
contractor civil engineer. It 
refers to the relevant 
standards, one of which is 
2601.  

The Demolition Works Plan 
and compliance statement was 
provided to the Department.  

Crown Certificate 1 identifies 
satisfaction of this condition by 
the Certifier.  

C x x  

Access to Information  

C28 At least 48 hours before the commencement of construction (if the requirement is triggered) until the completion of all works under this 
consent, or such other time as agreed by the Planning Secretary, the Applicant must: 

(a) make the following information and documents (as they are obtained or approved) publicly available on its website: 

(i) the documents referred to in condition A2 of this consent; 

(ii) all current statutory approvals for the development; 

(iii) all approved strategies, plans and programs required under the conditions of this consent; 

(iv) regular reporting on the environmental performance of the development in accordance with the reporting 

arrangements in any plans or programs approved under the conditions of this consent; 

https://www.infrastructure.n
sw.gov.au/projects-
nsw/powerhouse-
parramatta/  

 

http://insw.com/projects-
nsw/powerhouse-
parramatta/latest-
updates/2021/february/15/p
lanning-approval-granted-

a)(i) and (ii): the documents in 
A2, and the consent are 
provided via a link to the DPIE 
website. 

a)(iii) the approved 
management plans are 
available 

a)(iv) and (v) the consent or 
approved plans do not specify 
the public reporting on 

C x x x 

https://www.infrastructure.nsw.gov.au/projects-nsw/powerhouse-parramatta/
https://www.infrastructure.nsw.gov.au/projects-nsw/powerhouse-parramatta/
https://www.infrastructure.nsw.gov.au/projects-nsw/powerhouse-parramatta/
https://www.infrastructure.nsw.gov.au/projects-nsw/powerhouse-parramatta/
http://insw.com/projects-nsw/powerhouse-parramatta/latest-updates/2021/february/15/planning-approval-granted-for-powerhouse-parramatta/
http://insw.com/projects-nsw/powerhouse-parramatta/latest-updates/2021/february/15/planning-approval-granted-for-powerhouse-parramatta/
http://insw.com/projects-nsw/powerhouse-parramatta/latest-updates/2021/february/15/planning-approval-granted-for-powerhouse-parramatta/
http://insw.com/projects-nsw/powerhouse-parramatta/latest-updates/2021/february/15/planning-approval-granted-for-powerhouse-parramatta/
http://insw.com/projects-nsw/powerhouse-parramatta/latest-updates/2021/february/15/planning-approval-granted-for-powerhouse-parramatta/
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Early 
Works  

Willow 
Grove  

Main 
Works  

(v) a comprehensive summary of the monitoring results of the development, reported in accordance with the 
specifications in any conditions of this consent, or any approved plans and programs; 

(vi) a summary of the current stage and progress of the development; 

(vii) contact details to enquire about the development or to make a complaint; 

(viii) a complaints register, updated monthly; 

(ix) audit reports prepared as part of any independent environmental audit of the development and the Applicant’s 
response to the recommendations in any audit report; 

(x) any other matter required by the Planning Secretary; and 

(b) keep such information up to date, to the satisfaction of the Planning Secretary. 

for-powerhouse-
parramatta/  

environmental performance or 
monitoring results 

a)(vi) project updates are 

available 

a)(vii) contact details are 
available 

a)(viii) complaints register 
available current to 24/04/21 

a)(ix) this is the first audit 

b) the information is current.  

Protection of Public Infrastructure  

C29 Prior the commencement of construction, the Applicant must: 

(a) consult with the relevant owner and provider of services that are likely to be affected by the development to make suitable 
arrangements for access to, diversion, protection and support of the affected infrastructure; 

(b) prepare a dilapidation report identifying the condition of all public infrastructure in the vicinity of the site (including roads, 
gutters and footpaths); and 

(c) submit a copy of the dilapidation report to the Certifier and Council. 

Early Works Dilapidation 
Report, Liberty Industrial, 
16/03/21 

Letter INSW to Council, 
17/03/21 

Crown Certificate 
20/0234/01, Steve Watson 
and Partners, 19/03/21 

The Dilapidation Report covers 
footpaths, roadways and the 
seawall which surround the 
site.  

The Project is of the view that 
no services are likely to be 
affected by the development. 
As such no consultation has 
been undertaken.  

The report was submitted to 

Council prior to construction.  

Crown Certificate 1 identifies 
satisfaction of this condition by 

the Certifier. 

C x x x 

Pre-construction Dilapidation Report  

C30 Prior to the commencement of construction, the Applicant must submit a pre-commencement dilapidation report to Council, and the 
Certifier. The report must provide an accurate record of the existing condition of adjoining private properties, and Council assets that 
are likely to be impacted by the proposed works. 

Early Works Dilapidation 
Report, Liberty Industrial, 
16/03/21 

Dilapidation Report 30 
Phillip Street, Majcon, 
12/03/21 

Dilapidation Report 32 
Phillip Street, Majcon, 
15/03/21 

Dilapidation Report 330 
Church Street, Majcon, 

12/03/21 

Letter INSW to Council, 
17/03/21 

Crown Certificate 
20/0234/01, Steve Watson 
and Partners, 19/03/21 

The Dilapidation Reports were 
prepared for Council and 
private properties.  

The report was submitted to 
Council prior to construction.  

Crown Certificate 1 identifies 
satisfaction of this condition by 
the Certifier. 

C x x x 

Utilities and Services  

C31 Prior to the construction of any utility works associated with the development, the Applicant must obtain relevant approvals from 
service providers. 

Site inspection 29/04/21 

Interview with auditees 
29/04/21 

No utility works have occurred. 
No approvals obtained as yet.  

NT x x x 

C32 Prior to the commencement of construction of the built form of the museum written advice must be obtained from the relevant utility 
providers / authorities (where relevant) stating that satisfactory arrangements have been made to ensure provisions of adequate 
services. 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

The approved Staging Report 
has staged this condition 

NT   x 

http://insw.com/projects-nsw/powerhouse-parramatta/latest-updates/2021/february/15/planning-approval-granted-for-powerhouse-parramatta/
http://insw.com/projects-nsw/powerhouse-parramatta/latest-updates/2021/february/15/planning-approval-granted-for-powerhouse-parramatta/
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Letter, DPIE to INSW, 
17/02/21 (Approval to 
Stage) 

Access for People with Disabilities  

C33 The works that are the subject of this application must be designed and constructed to provide access and facilities for people with a 
disability in accordance with the BCA. Prior to the commencement of construction of the built form of the museum, the Certifier must 
ensure that evidence of compliance with this condition from an appropriately qualified person is provided and that the requirements are 
referenced on any certified plans. 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 

Stage) 

The approved Staging Report 
has staged this condition 

NT   x 

Environmental Management Plan Requirements  

C34 Management plans required under this consent must be prepared having regard to relevant guidelines, including but not limited to the 
Environmental Management Plan Guideline: Guideline for Infrastructure Projects (DPIE April 2020). 

Note: The Environmental Management Plan Guideline is available on the Planning Portal at: 

https://www.planninaDortal.nsw.Qov.au/maiorproiects/assessment/post-approval  

Note: The Planning Secretary may waive some of these requirements if they are unnecessary or unwarranted for particular 

management plans 

The Parramatta 
Powerhouse Museum Early 
Works Construction 
Environment Management 
plan (CEMP), prepared by 
Liberty Industrial Pty Ltd, 
Revision A, 15/03/2021. 

 

The CEMP and sub-plans were 
prepared giving regard to the 
Guideline where specifics are 
required by the consent.  

 

C x x x 

Construction Environmental Management Plan  

C35 Prior to the commencement of construction, the Applicant must submit a Construction Environmental Management Plan (CEMP) to the 
Certifier and provide a copy to the Planning Secretary. The CEMP must include, but not be limited to, the following: 

(a) Details of: 

(i) hours of work; 

(ii) 24-hour contact details of site manager; 

(iii) management of dust and odour to protect the amenity of the neighbourhood; 

(iv) stormwater control and discharge; 

(v) measures to ensure that sediment and other materials are not tracked onto the roadway by vehicles leaving the 
Subject site; 

(vi) groundwater management plan including measures to prevent groundwater contamination; 

(vii) external lighting in compliance with AS 4282-1997 Control of the obtrusive effects of outdoor lighting; 

(viii) community consultation and complaints handling; 

(ix) detail the quantities of each waste type generated during construction and the proposed reuse, recycling and 
disposal locations; 

(b) Construction Traffic and Pedestrian Management Sub-Plan (see Condition C36); 

(c) Construction Noise and Vibration Management Sub-Plan (see Condition C37); 

(d) Construction Soil and Water Management Sub-Plan (see Condition C38); 

(e) Construction Flood Emergency Response (see Condition C39); 

(f) an unexpected finds protocol for contamination and associated communications procedure; 

(g) an unexpected finds protocol for contamination, Aboriginal and non-Aboriginal heritage and associated communications 
procedure; and 

(h) waste classification (for materials to be removed) and validation (for materials to remain) be undertaken to confirm the 
contamination status in these areas of the site. 

The Parramatta 
Powerhouse Museum Early 
Works Construction 
Environment Management 
plan (CEMP), prepared by 
Liberty Industrial Pty Ltd, 
Revision A, 15/03/2021. 

Crown Certificate 
20/0234/01, Steve Watson 
and Partners, 19/03/21 

DPIE post approval portal 
22/04/21.  

b) Construction Traffic and 
Pedestrian Management 
Plan, prepared by JMT 
Consulting, dated 16/03/21 
(updated 29/03/21) (the 
CTPMSP). 

(c) Construction Noise and 
Vibration Impact 
Assessment, prepared by 
Arup, dated 8/02/21 and 
updated 23/04/21 (the 
CNVMSP). 

(d) Construction Soil and 
Water Management Plan, 
prepared by Arup, dated 
9/02/21 (the CSWMSP). 

(e) Construction Flood 
Emergency Response Sub-
plan, forms Section 5 of the 
CSWMSP, prepared by 

Arup, dated 9/02/21. 

Non-compliance: The 
notified date of 
commencement of 
construction was 17/02/21, 
with construction actually 
commencing on 19/03/21. A 
copy of the CEMP (and sub-
plans) was not submitted to 
the Department until 
22/04/21, after the 
commencement of 

construction.     

Crown Certificate 1 identifies 
satisfaction of this condition by 

the Certifier.  

a) (i) Section 3 of the CEMP 
details the relevant hours of 

work.  

(ii) The CEMP references the 
Early Works Consultation 
Strategy which contains both a 
24hr 1800 and mobile contact 
number. 

(iii) Section 8.3 and 8.4 of the 
CEMP detail dust and odour 
management measures. 

(iv), (v) and (vi) Section 8.6 of 
the CEMP and the CSWMSP / 
FERSP.  

(vii) Section 8.9 of the CEMP 
states that all lighting within the 
site will be installed to comply 

with AS 4282-1997. 

NC x x x 

https://www.planninadortal.nsw.qov.au/maiorproiects/assessment/post-approval
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(f) App 1 of the CEMP 
contains and Unexpected 
Contamination Finds 
Procedure. 

(g) App 2 of the CEMP 
contains an Unexpected 
Finds Protocol and 
Unexpected Aboriginal 
Finds Policy prepared by 
Curio Projects. 

(viii) The CEMP references the 
Early Works Consultation 
Strategy prepared by INSW. 

(ix) Section 10.2 gives an 
overview of the waste 
quantities, types and the 
proposed reuse, recycle and 

disposal options. 

(h) Section 10.4 commits to 
complying with the Waste 
Classification Guidelines or an 
appropriate exemption or 
general immobilisation will be 
sort under the POEO (Waste) 

Regulation 2014. 

C36 The Construction Traffic and Pedestrian Management Sub-Plan (CTPMSP) must be prepared to achieve the objective of ensuring 
safety and efficiency of the road network. The CTPMSP shall be prepared in consultation with, and endorsed by, TfNSW and shall 
specify, but not be limited to, the following: 

(a) a description of the development; 

(b) location of any proposed work zone(s); 

(c) details of crane arrangements, including location of any crane(s) and crane movement plan; 

(d) haulage routes; 

(e) proposed construction hours;  

(f) predicted number of construction vehicle movements, detail of vehicle types and demonstrate that proposed construction 
vehicle movements can work within the context of road changes in the surrounding area, noting that construction vehicle 
movements are to be minimised during peak periods; 

(g) construction vehicle access arrangements; 

(h) construction program and construction methodology, including any construction staging; 

(i) a detailed plan of any proposed hoarding and/or scaffolding; 

(j) measures to avoid construction worker vehicle movements within the CBD; 

(k) consultation strategy for liaison with surrounding stakeholders, including other developments under construction and 
Parramatta Light Rail Builder; 

(L) identify any potential impacts to general traffic, cyclists, pedestrians, bus services and any light rail within the vicinity of the 
site from construction vehicles during the construction of the proposed works. Proposed mitigation measures should be 
clearly identified and included in the CTPMSP; and 

(m) identify the cumulative construction activities of the development and other projects within or around the development 
site, including the Parramatta Light Rail Project, Sydney Metro West Project and private development. Proposed measures to 
minimise the cumulative impacts on the surrounding road network should be clearly identified and included in the CPTMP. 

Note: The Applicant shall provide the builder's direct contact number to small businesses adjoining or impacted by 
the construction work and TfNSW to resolve issues relating to traffic, public transport, freight, servicing and 
pedestrian access during construction in real time. The applicant is responsible for ensuring the builder’s direct 

contact number is current during any stage of construction. 

Construction Traffic and 
Pedestrian Management 
Plan, prepared by JMT 
Consulting, dated 16/03/21 
(updated 29/03/21) (the 
CTPMSP) 

The version history shows 

consultation with TfNSW. 

Email TfNSW to INSW 
16/03/21 (endorsement of 
initial CTPMSP) 

Email TfNSW to INSW 
08/04/21 (endorsement of 
amended CTPMSP) 

 

(a) S2 

(b) S3.7 

(c) No fixed cranes are to be 
used for these Early Works. 

(d) S3.9 

(e) S3.2 

(f) S3.4 and 3.10 

(g) S3.9 (note the plan states 
that this is covered in S3.10 but 
it is more adequately discussed 
in 3.9). 

(h) This plan is only for the 
Early Works, more detail on 
staging is included in the 
CEMP. 

(i) S3.6 

(j) S4 

(k) S4.12 

(l) S4 

(m) S4.9 

The CTPMSP was updated to 
nominate an alternative access 
point. The update was 

endorsed by TfNSW.  

C x x x 

C37 The Construction Noise and Vibration Management Sub-Plan (CNVMSP) must address, but not be limited to, the following: 

(a) be prepared by a suitably qualified and experienced noise expert; 

(b) incorporate recommendations of the noise report titled 'Noise and Vibration Impact Assessment’ Issue 02, prepared by ARUP 
and dated 22 April 2020- as amended by letter 'Powerhouse Parramatta SSDA Acoustic Response Submissions' prepared by 
ARUP and dated 26 August 2020; 

(c) describe procedures for achieving the noise management levels in EPA's Interim Construction Noise Guideline (DECC, 
2009); 

(d) hours of construction in accordance with Conditions D5 to D8; 

(e) outline how noise and vibration impacts would be monitored during construction; 

Construction Noise and 
Vibration Impact 
Assessment, prepared by 
Arup, dated 8/02/21 and 
updated 23/04/21 (the 
CNVMSP) 

 

(a) The plan has been 
prepared by Arup; 
qualifications detailed in S1.3. 

(b) recommendations from 
previous assessments 
incorporated throughout. 

(c) ICNG is referenced 
throughout. 

(d) S9. 

(e) S6 and 7. 

C x x x 
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Early 
Works  

Willow 
Grove  

Main 
Works  

(f) describe any consultation undertaken with affected properties to develop the noise mitigation strategies; 

(g) describe the measures to be implemented to manage high noise generating works, in close proximity to sensitive receivers;  

(h) include a complaints management system that would be implemented for the duration of the construction; and 

(i) include a program to monitor and report on the impacts and environmental performance of the development and the 

effectiveness of the management measures in accordance with condition C34 

(f) Early Works Consultation 
Strategy referenced. 

(g) S6, 9.2 and 9.4. 

(h) Early Works Consultation 
Strategy referenced. 

(i) S6 and 7. 

C38 The Construction Soil and Water Management Plan (CSWMSP) must address, but not be limited to the following: 

(a) be prepared by a suitably qualified expert; 

(b) describe all erosion and sediment controls to be implemented during construction as a minimum, in accordance with the 
publication Managing Urban Stormwater: Soils & Construction (4th edition, Landcom 2004) commonly referred to as the ‘Blue 
Book’; 

(c) include an Acid Sulfate Soils Management Plan including measures for the management, handling, treatment and disposal 
of acid sulfate soils, including monitoring of water quality at acid sulfate soils treatment areas; 

(d) provide a plan of how all construction works will be managed in wet weather events (i.e. storage of equipment, 
stabilisation of the Site); 

(e) detail all off-Site flows from the Site; 

(f) describe the measures that must be implemented to manage stormwater and flood flows for small and large sized events, 

including, but not limited to 1 in 1 year ARI, 1 in 5 year ARI and 1 in 100 year ARI. 

Construction Soil and 
Water Management Plan, 
prepared by Arup, dated 

9/02/21. (the CSWMSP) 

 

(a) S1.2 

(b) S4.2 and App A drawings 

(c) App C 

(d) S4.3.4 

(e) S3.2 

(f) S4.3.1 

C x x x 

C39 The Construction Flood Emergency Response Sub Plan (FERSP) must address, but not be limited to, the following:  

(a) be prepared by a suitably qualified and experienced person(s); 

(b) address the provisions of the Floodplain Risk Management Guidelines (EESG); 

(c) include details of: 

(i) the flood emergency responses for the construction phase of the development; 

(ii) predicted flood levels; 

(iii) flood warning time and flood notification; 

(iv) assembly points and evacuation routes; 

(v) evacuation and refuge protocols; and 

(vi) awareness training for employees, contractors and any other relevant persons associated with the site. 

Construction Flood 
Emergency Response Sub-
plan, forms Section 5 of the 
CSWMSP, prepared by 

Arup, dated 9/02/21. 

 

(a) S1.2 

(b) S5 

(c) (i) – (vi) S5.1-5.4 

C x x x 

Parramatta Light Rail  

C40 Prior to issue of a relevant construction certificate or preparatory, demolition or excavation works, the Applicant shall consult with 
Parramatta Light Rail (PLR) project (DA.PLR@transport.nsw.gov.au) within TfNSW to: 

(a) coordinate any interfacing works that will affect the PLR project; and 

(b) identify any utilities that have been relocated and/or installed by Parramatta Light Rail prior to the commencement of work. 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 
Stage) 

Meeting Minutes, 
Powerhouse and PLR, 
28/01/21 

Letter INSW to Certifier, 
17/02/21 

The approved Staging Report 
has staged this condition.  

Meeting minutes show that 
consultation occurred prior to 
issue of the Crown Certificate 
to deal with interfacing and 

utilities and the like.  

This was submitted to the 

Certifier prior to issue of CC1.  

C x  x 

Construction Worker Transportation Strategy  

C41 Prior to the commencement of construction, the Applicant must submit a Construction Worker Transportation Strategy to the Certifier. 
The Strategy must detail the provision of sufficient parking facilities or other travel arrangements for construction workers in order to 
minimise demand for parking in nearby public and residential streets. A copy of the strategy must be submitted to the Planning 
Secretary and Council for information. 

Construction Worker 
Transport Strategy, 
10/02/21, JMT consulting 

Email INSW to Council, 

16/03/21 

Email INSW to DPIE 
16/03/21 

The Strategy identifies 
provision of sufficient parking 
facilities or other travel 
arrangements for construction 
workers in order to minimise 
demand for parking in nearby 

public and residential streets.  

C x x x 
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 The Strategy was submitted to 
the identified stakeholders.  

Outdoor Lighting  

C42 Prior to the installation of outdoor lighting for the relevant construction stages, evidence must be submitted to the Certifier that all 
outdoor lighting within the site has been designed to comply with AS 1158.3.1:2005 Lighting for roads and public spaces- Pedestrian 
area (Category P) lighting- Performance and design requirements and AS 4282-2019 Control of the obtrusive effects of outdoor 

lighting. 

Interview with auditees 
29/04/21 

There is no external lighting on 
the Project.  

NT x x x 

Road Reserve  

C43 A separate application must be lodged and consent obtained from City of Parramatta for any works within the road reserve pursuant to 
Section 138 of the Roads Act 1993 (NSW). The consent must be obtained, or other satisfactory arrangements confirmed in writing 
from City of Parramatta, before the commencement of construction works within the road reserve. 

Council ROL, 16/04/21 
(footpath occupancy to 
remove awning on Phillip 

Street)  

TfNSW ROL 1603982 
(footpath occupancy to 
remove awning on Phillip 
Street) 

Council ROL, 16/04/21 
(OOHW for excavator 
delivery)  

TfNSW ROL 1602494 
(OOHW for excavator 
delivery) 

Council ROL, 23/04/21 (for 
hoarding installation) 

TfNSW ROL, 1598672 

(power connection works) 

TfNSW ROL, 1598674 
(power connection works). 

ROLs were obtained from 
TfNSW and Council for works 
in the road reserve.  

C x x x 

Wind  

C44 Prior to the commencement of external landscape works, the Applicant shall submit evidence to the Certifier demonstrating that the 
design of the development has incorporated the wind mitigation measures contained with the document titled 'Powerhouse SSDA 
Report- Wind Impact Assessment’ Issue 01, prepared by ARUP and dated 17 April 2020. 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 
Stage) 

The approved Staging Report 
has staged this condition 

NT   x 

Site Contamination  

C45 Prior to the commencement of construction for the relevant construction stage, the Applicant must engage a NSW EPA-accredited Site 
Auditor to provide advice throughout the duration of works to ensure that any work required in relation to soil or groundwater 

contamination is appropriately managed. 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 
Stage) 

Letter INSW to Certifier, 
16/02/21 

The approved Staging Report 
has staged this condition.  

INSW confirm that Melissa 
Porter from Senversa is the 
EPA site auditor engaged on 

site.  

C x   

Aboriginal Archaeology  

C46 Prior to the commencement of construction of the built form of the museum and following test excavations, the Applicant shall prepare 
an Aboriginal Cultural Heritage Management Plan (ACHMP) in consultation with the RAPs (Condition D32), and Heritage NSW ACH. 
The ACHMP shall: 

(a) be informed by the document titled 'Aboriginal Cultural Heritage Assessment Report' Issue 4, prepared by Curio Projects 

and dated 21 January 2021 (ACHAR); 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 

Stage) 

The approved Staging Report 
has staged this condition 

NT   x 
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Early 
Works  

Willow 
Grove  

Main 
Works  

(b) be informed by the results of the test excavations and implemented prior to any open area salvage as envisaged by the 
ACHAR; and 

(c) recognise and acknowledge the continued Aboriginal connection of the project area to the Aboriginal community and 
provide recommendations to be included in the Heritage Interpretation Strategy (Condition C16) to be prepared and 
implemented for the project. 

Non-Aboriginal Archaeology  

C47 The project must endeavour through detailed design to avoid physical impacts to State significant historical archaeology by the 
proposal, including the use of existing disturbed areas of the site. Prior to the commencement of construction, the Applicant shall 
undertake a program of archaeological testing to inform the final design of the proposal. The testing shall aim to understand the nature, 
extent and significance of the surviving archaeological deposits as set out in the document titled ‘Powerhouse Site, Parramatta Final 
Archaeological Research Design’ Issue 3, prepared by Curio Projects and dated 23 April 2020, as amended by the document titled 
'Addendum Historical Archaeology Impact Assessment Report’ Issue 3, prepared by Curio Projects and dated 15 September 2020. 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 
Stage) 

Powerhouse Site, 
Parramatta Final 
Archaeological Research 
Design’ Issue 3, prepared 
by Curio Projects and dated 
23 April 2020 

Addendum Historical 
Archaeology Impact 
Assessment Report’ Issue 
3, prepared by Curio 
Projects and dated 15 
September 2020 

The approved Staging Report 
has staged this condition 

The ARD and Addendum 
Historical Archaeology Impact 
Assessment Report identify 
that demolition would occur 
prior to the investigations being 
undertaken (this is because the 
fact that trenching cannot occur 
until the site is cleared and 
overlying structure and 
materials removed). As such 
the demolition works are 
proceeding without 
archaeological testing having 
commenced.  

C x  x 

C48 If testing (Condition C47) identifies an archaeological resource of significance (local, State or both) which cannot be avoided through 
detailed design, the project shall undertake archaeological open area salvage. 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 
Stage) 

Powerhouse Site, 
Parramatta Final 
Archaeological Research 
Design’ Issue 3, prepared 
by Curio Projects and dated 
23 April 2020 

Addendum Historical 
Archaeology Impact 
Assessment Report’ Issue 
3, prepared by Curio 
Projects and dated 15 
September 2020 

Site inspection 29/04/21 

The approved Staging Report 
has staged this condition.  

Refer response to CoC C47. 
Archaeological testing has not 
commenced.  

NT x  x 

C49 Prior to the commencement of any works associated with the archaeological open area salvage associated with condition C48 , the 
Applicant must prepare a revised historical archaeological research design and excavation methodology (HARDEM). The HARDEM 
shall be prepared ahead of the salvage stage in consultation with the Heritage Council of NSW and submitted to and approved by the 
Planning Secretary. 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 
Stage) 

Powerhouse Site, 
Parramatta Final 
Archaeological Research 
Design’ Issue 3, prepared 
by Curio Projects and dated 

23 April 2020 

Addendum Historical 
Archaeology Impact 

The approved Staging Report 
has staged this condition.  

Refer response to CoC C47. 
Archaeological testing has not 
commenced. Open area 
salvage occurs after initial 
trenching. As such the 
HARDEM has yet to be 
prepared.  

NT x  x 
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Assessment Report’ Issue 
3, prepared by Curio 
Projects and dated 15 
September 2020 

Site inspection 29/04/21 

C50 A final archaeological excavation report shall be prepared within 12 months of the completion of archaeological excavation and copies 
provided to the Planning Secretary, Heritage Council of NSW and Council. The archaeological excavation report shall include detailed 
findings of the project, including any significant artefacts recovered, where they are located and information about their ongoing 
conservation and protection in perpetuity by the land owner. The final report shall respond to the HARDEM and identify the final 
repository for the archaeological collection from the excavations. 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 
Stage) 

Powerhouse Site, 
Parramatta Final 
Archaeological Research 
Design’ Issue 3, prepared 
by Curio Projects and dated 
23 April 2020 

Addendum Historical 
Archaeology Impact 
Assessment Report’ Issue 
3, prepared by Curio 
Projects and dated 15 
September 2020 

Site inspection 29/04/21 

The approved Staging Report 
has staged this condition.  

Refer response to CoC C47. 
Archaeological testing has not 
commenced. 

NT x  x 

C51 The Applicant shall nominate a suitably qualified and experienced historical archaeologist to manage the historical archaeological 
program according to Conditions C47 to C50. This person must fulfil the Heritage Council's Excavation Director Criteria for the 
excavation of State significant archaeological sites. 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 
Stage) 

Letter INSW to Certifier, 

16/03/21 

Matthew Kelly CV 

The approved Staging Report 
has staged this condition.  

Mathew Kelly of Curio projects 
has been retained as the 
Excavation Director. His CV 
demonstrates suitable 
qualification and experience.  

C x   

Part D During Construction  

Willow Grove Relocation  

D1 Within 12 months of the deconstruction of Willow Grove the Applicant shall update and amend the RFMP (Condition B2), in 
consultation with Council, the NSW Heritage Council, the local community, key stakeholders and landowners/managers, and submit it 
for approval of the Planning Secretary. The updated RFMP shall include (but shall not be limited to): 

(a) details of the relocation site, including an options analysis which informed the site selection, heritage impact assessment 

and consideration of the appropriateness of the new setting for Willow Grove; 

(b) the program for the relocation process, including details of any additional approvals required to reconstruct or the use 

Willow Grove at the selected site and a commitment to a delivery date for Willow Grove in its new location; 

(c) opportunities for the appropriate future use for the relocated building; and 

(d) details of consultation undertaken, confirmation of any issues raised during consultation, how any issues raised have been 
addressed and justification for alternative approaches to any issues raised. 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 

Stage) 

The approved Staging Report 
has staged this condition 

NT   x 

Approved Plans to be On-site  

D2 A copy of the approved and certified plans, specifications and documents incorporating conditions of approval and certification must be 
kept on the Site at all times and must be readily available for perusal by any officer of the Department, Council or the Certifier. 

Interview with auditees 
29/04/21 

Site inspection 29/04/21 

The plans are available on site. 
No request has been made by 
the Department, Council or the 
Certifier.  

C x x x 

Site Notice 
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D3 A site notice(s): 

(a) must be prominently displayed at the boundaries of the site during construction for the purposes of informing the public of 
project details including, but not limited to the details of the Builder, Certifier and Structural Engineer is to satisfy the following 
requirements; 

(b) minimum dimensions of the notice must measure 841 mm x 594 mm (A1) with any text on the notice to be a minimum of 30-
point type size; 

(c) the notice is to be durable and weatherproof and is to be displayed throughout the works period; 

(d) the approved hours of work, the name of the site/ project manager, the responsible managing company (if any), its address 
and 24-hour contact phone number for any inquiries, including construction/ noise complaint must be displayed on the site 
notice; and 

(e) the notice(s) is to be mounted at eye level on the perimeter hoardings/fencing and is to state that unauthorised entry to the 
site is not permitted 

Site inspection 29/04/21 The sign was sighted on the 
boundary of the site. It contains 
the information required by this 
condition and is in the format 
and position required by this 
condition.  

C x x x 

Operation of Plant and Equipment  

D4 All construction plant and equipment used on site must be maintained in a proper and efficient condition and operated in a proper and 
efficient manner. 

Hire plant inspection / 
maintenance records 
(Coates Hire Boom Lift, 
Scissor Lift, telehandler) 

Plant prestart checks 
(generator, excavator 
LR365).  

Liberty Industrial online IMS 
(IPM).  

Induction records (various) 

Maintenance records are 
provided for hire plant prior to 
their arrival to site.  

Liberty plant goes through a 
pre-arrival check and daily pre-
start checklists. These identify 
when maintenance has 
occurred and when its next 
due. One ute is off for service 
on the day of the inspection. 
Other plant is within its service 
period.  

IPM system identifies the 
licences / tickets / verification of 
competencies along with due 

dates for each (if required).  

The induction process includes 
a check of competencies of 
personnel prior to them working 
onsite.  

C x x x 

Construction Hours  

D5 Construction, including the delivery of materials to and from the site, may only be carried out between the following hours: 

(a) between 7am and 6pm, Mondays to Fridays inclusive; and 

(b) between 8am and 1pm, Saturdays. 

(c) No work may be carried out on Sundays or public holidays. 

Construction Noise and 
Vibration Impact 
Assessment, prepared by 
Arup, dated 8/02/21 and 
updated 23/04/21 (the 
CNVMSP) 

Project induction RevF 

Complaints register current 
to 24/04/21 

Hours are identified within the 
CNVMSP and the Project 

induction.  

Refer response to CoC D6 re 
OOHW events.  

No complaints received to date.  

C x x x 

D6 Construction activities may be undertaken outside of the hours in condition D5 if required: 

(a) by the Police or a public authority for the delivery of vehicles, plant or materials; or 

(b) in an emergency to avoid the loss of life, damage to property or to prevent environmental harm; or 

(c) where the works are inaudible at the nearest sensitive receivers. 

Council ROL, 16/04/21 
(OOHW for excavator 
delivery)  

TfNSW ROL 1602494 
(OOHW for excavator 
delivery) 

NHVR OSOM Permit 
01/04/21 – 17/06/21. 

An oversize overmass vehicle 
(OSOM) permit was obtained 
for the delivery of excavators to 
site OOH. An ROL was 
obtained for this also.  

No complaints received to date. 

Non-compliance: Out of 
Hours Works (OOHW) 
occurred on 27/04/21. Utility 

NC x x x 
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Complaints register current 
to 24/04/21 

TfNSW ROL, 1598672 

(power connection works) 

TfNSW ROL, 1598674 
(power connection works). 

Email Aurecon to Meriton 
Apartments, 27/04/21 

Email INSW to Park Royal 
Hotels, 27/04/21 

Interview with auditees 
29/04/21 

investigations were required 
to be undertaken during the 
night time period by 
Parramatta Council due to 
disruptions to pedestrian 
flows. Notifications were 
provided to residents on the 
same day, indicating that 
there may be noise as a 
result of the works. The 
utility investigation works 
did not appear to satisfy the 
circumstances described in 
requirements a) – c) of this 
condition.  

D7 Notification of such construction activities as referenced in condition D6 must be given to affected residents before undertaking the 
activities or as soon as is practical afterwards. 

OOHW notification, 
16/04/21 (OSOM delivery) 

Map of notification 
distribution area, 22/04/21 
(OSOM delivery) 

Complaints register current 
to 24/04/21 

Email Aurecon to Meriton 
Apartments, 27/04/21 

A notification was provided to 
surrounding residents on 
16/04/21 for the OOHW 
involving the delivery of OSOM 
plant on 22/04/21.  

A notification was provided to 
surrounding residents on 
27/04/21 for the OOHW 
involving the utility 

investigations on 27/04/21.  

No complaints received to date. 

C x x x 

D8 Rock breaking, rock hammering, sheet piling, pile driving and similar activities may only be carried out between the following hours: 

(a) 9am to 12pm, Monday to Friday; 

(b) 2pm to 5pm Monday to Friday; and 

(c) 9am to 12pm, Saturday. 

Interview with auditees 
29/04/21 

These works are not occurring 
on site as yet. Demolition 
works have involved 
pulverisers not hammering.  

NT x x x 

Implementation of Management Plans  

D9 The Applicant must carry out the construction of the development in accordance with the most recent version of the approved CEMP 
(including Sub-Plans). 

Site inspection 29/04/21 

Project induction RevF 

Liberty TBT, 01/04/21, 
07/04/21, 14/04/21, 

23/04/21.  

Construction noise 
monitoring reports, VMS, 
26/04/21, 30/03/21  

Asbestos and lead in air 
monitoring reports, Airsafe, 
01/04/21 16/04/21, 
23/04/21, 27/04/21.  

Hire plant inspection / 
maintenance records 
(Coates Hire Boom Lift, 
Scissor Lift, telehandler) 

Plant prestart checks 
(generator, excavator 
LR365).  

Liberty Industrial online IMS 
(IPM).  

The site is configured in 
accordance with the CEMP and 

sub-plans.  

Inductions are being delivered. 
It covers hours of works, 
parking and traffic, chain of 
responsibility, housekeeping 
and waste, chemical storage 
and spill response, working in 
and around waters, unexpected 
finds and hazardous materials 
etc.  

Plant is being properly 
maintained.  

TBT are being undertaken 
weekly. TBT cover the works 
being undertaken and the 
relevant risks and controls.  

Noise and asbestos and lead in 
air monitoring reports are 
available.  

Vibration loggers sighted. The 
first report is being sent after 

C x x x 
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Induction records 
(various)Evidence referred 
to in Appendix B.  

the site inspection. No alerts 
have occurred.  

Dust deposition gauge 
monitoring occurring with the 
first monthly report not yet due.  

Observation: Parking 
requirements in the 
induction are not consistent 
with the Construction Worker 
Parking Strategy.  

Note: Whilst 3 non-
conformances were identified 
in relation to the CTPMSP, 
these were not significant. In all 
other respects it appears as 
though the CEMP and sub-
plans are being implemented. 
On these bases, the Auditor 
considers that assigning a non-
compliance with this condition 
is not warranted.  

Construction Traffic  

D10 All construction vehicles are to be contained wholly within the Site, except if located in an approved on-street work zone, and vehicles 
must enter the Site before stopping. 

Site inspection 29/04/21 Adequate provisions are made 
to have construction vehicles 
contained on site.  

C x x x 

Road Occupancy Licence  

D11 A Road Occupancy Licence must be obtained from the relevant transport authority for any works that impact on traffic flows during 
construction activities. 

Council ROL, 16/04/21 
(footpath occupancy to 
remove awning on Phillip 
Street)  

TfNSW ROL 1603982 
(footpath occupancy to 
remove awning on Phillip 
Street) 

Council ROL, 16/04/21 
(OOHW for excavator 
delivery)  

TfNSW ROL 1602494 
(OOHW for excavator 
delivery) 

Council ROL, 23/04/21 (for 
hoarding installation) 

TfNSW ROL, 1598672 
(power connection works) 

TfNSW ROL, 1598674 
(power connection works). 

ROLs were obtained from 
TfNSW and Council for works 

in the road reserve.  

C x x x 

SafeWork Requirements  

D12 To protect the safety of work personnel and the public, the work site must be adequately secured to prevent access by unauthorised 
personnel, and work must be conducted at all times in accordance with relevant SafeWork requirements. 

Site inspection 29/04/21 

Interview auditees 29/04/21 

Notice of commencement 
of demolition works to 

SafeWork, 04/03/21.  

The site is hoarded and fenced. 
The site is suitable prevented 
from public access.  

The required to notifications to 
SafeWork have been made.  

C x x x 



 

COMMERCIAL IN CONFIDENCE
Powerhouse_IA1_Rev1 Page | 32 

Unique ID Compliance requirement Evidence collected Independent Audit findings 
and recommendations 

Compliance 
Status 

Early 
Works  

Willow 
Grove  

Main 
Works  

Notice of intent to remove 
asbestos to SafeWork, 
06/04/21.  

Demolition Management 
Plan, Liberty Industrial, 
17/03/21 

Hazardous Materials 
Management Plan, Liberty 
Industrial, 12/04/21 

Asbestos Removal Control 
Plan, Liberty Industrial, 
18/03/21 

Asbestos and lead in air 
monitoring reports, Airsafe, 
01/04/21 16/04/21, 

23/04/21, 27/04/21.  

The required management 
plans for the handling and 
removal of hazardous materials 
have been prepared. Asbestos 
air monitoring is being 
undertaken during removal 
works.  

Hoarding Requirements  

D13 The following hoarding requirements must be complied with: 

a) no third-party advertising is permitted to be displayed on the subject hoarding/ fencing; 

b) the construction site manager must be responsible for the removal of all graffiti from any construction hoardings or the like 
within the construction area within 48 hours of its application; and 

c) the Applicant must submit a hoarding application to Council for the installation of any hoardings over Council footways or 
road reserve 

Site inspection 29/04/21 

Hoarding Permit, Council to 

Liberty Industrial, 14/04/21 

No graffiti or advertising 
material observed.  

A hoarding permit has been 
obtained for the hoardings over 
Council footways or road 
reserve.  

C x x x 

No Obstruction of Public Way 

D14 The public way (outside of any construction works zone) must not be obstructed by any materials, vehicles, refuse, skips or the like, 
under and circumstances. Non-compliance with this requirement will result in the issue of a notice by the relevant Authority to stop all 

works on site. 

Site inspection 29/04/21 

Complaints register current 
to 24/04/21 

The public way was not 
obstructed. No complaints 

received.  

C x x x 

Construction Noise Limits  

D15 The development must be constructed to achieve the construction noise management levels detailed in the Interim Construction Noise 
Guideline (DECC, 2009). All feasible and reasonable noise mitigation measures must be implemented and any activities that could 
exceed the construction noise management levels must be identified and managed in accordance with the management and mitigation 
measures identified in the approved CNVMSP. 

Construction noise 
monitoring reports, VMS, 

26/04/21, 30/03/21  

Project induction RevF 

Site inspection 29/04/21 

Complaints register current 
to 24/04/21 

Permissible hours are 
communicated to the 

workforce.  

Hoarding observed on some 
boundaries.  

Monitoring is occurring which 
verifies compliance with the 
noise goals.  

Pulverisers are being used for 
demolition instead hammers.  

Quackers are used on mobile 
plant on site.  

No complaints regarding this 
requirement have been 
received to date.  

C x x x 

D16 The Applicant must ensure construction vehicles (including concrete agitator trucks) do not arrive at the site or surrounding residential 
precincts outside of the construction hours of work outlined under Conditions D5 to D8. 

Complaints register current 
to 24/04/21 

Traffic ingress and egress 
plan (no date) 

Auditee response to RFI, 
10/05/21 

Hours are identified within the 
CNVMSP and the Project 

induction.  

Refer response to CoC D6 re 
OOHW events.  

C x x x 



 

COMMERCIAL IN CONFIDENCE
Powerhouse_IA1_Rev1 Page | 33 

Unique ID Compliance requirement Evidence collected Independent Audit findings 
and recommendations 

Compliance 
Status 

Early 
Works  

Willow 
Grove  

Main 
Works  

No complaints regarding this 
requirement have been 
received to date.  

Observation: A request was 
made by the Auditor to 
provide evidence of this 
information being provided 
to heavy vehicle drivers. The 
following response was 
provided, without any 
supporting evidence: This 
information has not been 
provided to the limited 
amount of trucks that have 
come to site to date (noting 
that the major truck 
movements have been for 
delivery of excavators which 
were undertaken under an 
NHVR permit). Procurement 
package has been developed 
to cover these points and will 
be distributed to relevant 
companies/ drivers with 

purchase orders. 

D17 The Applicant must implement, where practicable and without compromising the safety of construction staff or members of the public, 
the use audible movement alarms of a type that would minimise noise impacts on surrounding noise sensitive receivers. 

Interview with auditees 
29/04/21 

Quackers are used on mobile 
plant on site. 

C x x x 

D18 The Applicant must ensure that any work generating high noise impact (i.e.work exceeding a NML of LAeq 75dBA) as measured at the 
sensitive receiver must only be undertaken in continuous blocks of no more than 3 hours, with at least a 1 hour respite between each 
block of work generating high noise impact, where the location of the work is likely to impact the same receivers. For the purposes of 
this condition 'continuous' includes any period during which there is less than one hour respite between ceasing and recommencing 
any of the work the subject of this condition. 

Construction noise 
monitoring reports, VMS, 

26/04/21, 30/03/21  

Monitoring is occurring which 
verifies compliance with the 

noise goals.  

NT x x x 

D19 Any noise generated during construction of the development must not be offensive noise within the meaning of the Protection of the 
Environment Operations Act 1997 or exceed approved noise limits for the site. 

Construction noise 
monitoring reports, VMS, 

26/04/21, 30/03/21  

Site inspection 29/04/21 

Complaints register current 
to 24/04/21 

Monitoring is occurring which 
verifies compliance with the 

noise goals.  

Pulverisers are being used for 
demolition instead hammers.  

Quackers are used on mobile 
plant on site.  

No complaints regarding this 
requirement have been 
received to date.  

C x x x 

Vibration Criteria  

D20 Vibration caused by construction at any residence or structure outside the site must be limited to: 

(a) for structural damage, the latest version of DIN 4150-3 (1992-02) Structural vibration - Effects of vibration on structures 
(German Institute for Standardisation, 1999); and 

(b) for human exposure, the acceptable vibration values set out in the Environmental Noise Management Assessing Vibration: 
a technical guideline (DEC, 2006) (as may be updated or replaced from time to time). 

Construction Noise and 
Vibration Impact 
Assessment, prepared by 
Arup, dated 8/02/21 and 
updated 23/04/21 (the 

CNVMSP) 

VMS Acoustics Scope of 

Works, 16/04/21 

Vibration loggers are installed 
on the nearest receiver, Willow 
Grove and St Georges Terrace. 
The loggers send alerts when 
the vibration levels exceed the 
thresholds in the CNVMSP. No 
alerts have occurred to date.  

C x x x 

D21 Vibratory compactors must not be used closer than 30 metres from residential buildings unless vibration monitoring confirms 
compliance with the vibration criteria specified in condition D20. 

Site inspection 29/04/21 There are no vibratory 
compactors within 30 metres 
from residential buildings 

NT x x x 
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and recommendations 

Compliance 
Status 

Early 
Works  

Willow 
Grove  

Main 
Works  

D22 The limits in Conditions D20 and D21 apply unless otherwise outlined in a Construction Noise and Vibration Management Plan, 
approved as part of the CEMP required by Condition (a) of this consent. 

Construction Noise and 
Vibration Impact 
Assessment, prepared by 
Arup, dated 8/02/21 and 
updated 23/04/21 (the 
CNVMSP) 

The CNVMSP recommends 
that the criteria be satisfied.  

NT x x x 

D23 The Applicant shall refer to the minimum working distances in Table 25 of the document titled ‘Noise and Vibration Impact Assessment’ 
Issue 02, prepared by ARUP and dated 22 April 2020, and undertake vibration monitoring at the nearest potential affected building 
where vibration intensive works are required within these minimum distances. Vibration monitoring should be capable of real-time 
alerts where measured vibrations exceed criteria 

Construction Noise and 
Vibration Impact 
Assessment, prepared by 
Arup, dated 8/02/21 and 
updated 23/04/21 (the 
CNVMSP) 

VMS Acoustics Scope of 
Works, 16/04/21 

Vibration loggers are installed 
on the nearest receiver, Willow 
Grove and St Georges Terrace. 
The loggers send alerts when 
the vibration levels exceed the 
thresholds in the CNVMSP. No 

alerts have occurred to date. 

C x x x 

Air Quality  

D24 The Applicant must take all reasonable steps to minimise dust generated during all works authorised by this consent. Site inspection 29/04/21 

Complaints register current 
to 24/04/21 

Remote control fog cannons 
(misting) were observed to be 
in operation during demolition 
works. The controls allow 
personnel to direct to active 

work fronts.  

The pulverisers working arms 
are fitted with jets.  

Monoplex has been installed 
on the western boundary of the 
car park to prevent emissions 
leaving that portion of works 
and enter the café at Meriton.  

A dust deposition gauge is in 
place to monitor dust.  

No complaints regarding this 
requirement have been 
received to date. 

C x x x 

D25 During construction, the Applicant must ensure that: 

(a) exposed surfaces and stockpiles are suppressed by regular watering: 

(b) all trucks entering or leaving the site with loads have their loads covered; 

(c) trucks associated with the development do not track dirt onto the public road network; 

(d) public roads used by these trucks are kept clean; and 

(e) land stabilisation works are carried out progressively on site to minimise exposed surfaces. 

Site inspection 29/04/21 

Interview with auditees 

29/04/21 

Complaints register current 

to 24/04/21 

No spoil stockpiles are present 
as yet. Only concrete and steel.  

No trucks have hauled material 
as yet.  

Local roads were observed to 
be free from material being 
tracked.  

Land stabilization works are yet 
to commence as works are in 
the demolition phase only.  

Refer response to CoC D24.  

C x x x 

Erosion and Sediment Control  

D26 All erosion and sediment control measures must be effectively implemented and maintained at or above design capacity for the 
duration of the construction works and until such time as all ground disturbed by the works have been stabilised and rehabilitated so 
that it no longer acts as a source of sediment. Erosion and sediment control techniques, as a minimum, are to be in accordance with 
the publication Managing Urban Stormwater: Soils & Construction (4th edition, Landcom, 2004) commonly referred to as the ‘Blue 
Book’ 

Construction Soil and 
Water Management Plan, 
prepared by Arup, dated 

9/02/21. (the CSWMSP) 

Site inspection 29/04/21 

An erosion and sediment 
control plan has been 
prepared. The erosion and 
sediment control plan is more 
relevant for earthworks. 
Currently the ground is still 
sealed. Kerbs are in place 
(clean water diversion), 

C x x x 
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Compliance 
Status 

Early 
Works  

Willow 
Grove  

Main 
Works  

stormwater pits were observed 
to be protected. Sediment 
fence was installed 
downgradient of the works.  

Disposal of Seepage and Stormwater  

D27 Any seepage or rainwater collected on-site during construction or groundwater must not be pumped to the street stormwater system 
unless separate prior approval is given in writing by the Environment Protection Authority in accordance with the Protection of the 
Environment Operations Act 1997. 

Interview 29/04/21 No water has been collected or 
discharged to date.  

NT x x x 

Construction Access Driveways / Roadway  

D28 All costs associated with the construction of any new road works including kerb and gutter, road pavement, drainage system and 
footway shall be borne by the developer. The new road works must be designed and constructed in accordance with the Council's 

requirements. 

Site inspection 29/04/21 

Interview with auditees 
29/04/21 

All access points are on 
existing crossings. No road 
works including kerb and 
gutter, road pavement, 
drainage system and footways 
have occurred.  

NT x x x 

Loading and Unloading During Construction  

D29 The following requirements apply: 

(a) all loading and unloading associated with construction activity must be accommodated on site; 

(b) a Works Zone may be required if loading and unloading is not possible on site. If a Works Zone is warranted an 
application must be made to Council; 

(c) in addition to any approved Works Zone, provision must be made for loading and unloading to be accommodated on site 

once the development has reached ground level; and 

(d) where hoisting activity over the public place is proposed to be undertaken including hoisting from a Works Zone, a 
separate approval under Section 68 of the Local Government Act 1993 must be obtained. 

Site inspection 29/04/21 

Council ROL, 16/04/21 
(footpath occupancy to 
remove awning on Phillip 
Street)  

TfNSW ROL 1603982 
(footpath occupancy to 
remove awning on Phillip 
Street) 

Council ROL, 16/04/21 
(OOHW for excavator 
delivery)  

TfNSW ROL 1602494 
(OOHW for excavator 
delivery) 

Council ROL, 23/04/21 (for 
hoarding installation) 

TfNSW ROL, 1598672 
(power connection works) 

TfNSW ROL, 1598674 

(power connection works). 

Sufficient space and access is 
provided on site for loading and 
unloading.  

A liquid waste collection was 
observed during the inspection. 
This accessed site with no 
issues.  

ROLs were obtained for 
hoarding installs. These did not 
involve hoisting.  

C x x x 

Tree Protection  

D30 For the duration of the construction works: 

(a) street trees must not be trimmed or removed unless it forms a part of this development consent or prior written approval 

from Council is obtained or is required in an emergency to avoid the loss of life or damage to property; 

(b) ail street trees immediately adjacent to the approved disturbance area / property boundaries must be protected at all times 
during construction in accordance with Council's tree protection requirements. Any street tree, which is damaged or removed 

during construction due to an emergency, must be replaced, to the satisfaction of Council; 

(c) all trees on the site that are not approved for removal must be suitably protected during construction as per the 
recommendations of the document titled ‘Arboricultural Impact Assessment' Revision A, prepared by Tree IQ and dated 16 

April 2020; and 

(d) if access to the area within any protective barrier is required during the works, it must be carried out under the supervision 
of a qualified arborist. Alternative tree protection measures must be installed, as required. The removal of tree protection 
measures, following completion of the works, must be carried out under the supervision of a qualified arborist and must avoid 

Interview with auditees 
29/04/21 

Tree Retention and 
Removal Plan, McGregor 
Coxall, LD_DA_30-03 

The removal of all street trees 
was approved under the SSD 
approved plans. No street trees 

are being retained.  

Two trees on site are being 
retained (Tree 1 near Church 
Street and Tree 46 near Willow 
Grove). Tree Protections were 
in place during the site 
inspection.  

No works within the Tree 
Protection Zones has been 
required to date.  

C x x x 
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Compliance 
Status 

Early 
Works  

Willow 
Grove  

Main 
Works  

both direct mechanical injury to the structure of the tree and soil compaction within the canopy or the limit of the former 
protective fencing, whichever is the greater. 

Parramatta Sand Body  

D31 In the event that the construction and excavation works results in the Parramatta Sand Body (PSB) being encountered on the site the 
Applicant shall consult with the Heritage Council NSW and: 

(a) shall endeavour to retain evidence of the PSB on the site; and 

(b) where works would impact the PSB the Applicant shall engage a suitably qualified geomorphoiogist to undertake an 
investigation of the PSB and comparative analysis with other identified parts of the PSB, including State Heritage Register 
sites at Parramatta Park and Old Government House, North Parramatta (Cumberland District Hospital Group) and Robin 
Thomas Reserve by the Light Rail. A copy of the geomorphological assessment shall be submitted to the Heritage Council 
NSW. 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 
Stage) 

Site inspection 29/04/21 

The approved Staging Report 
has staged this condition.  

No excavation works have 
occurred to date. Above ground 
demolition works are the only 
works to have occurred as yet. 
The PSB has not been 
encountered to date.  

NT x  x 

Site Contamination  

D32 The remediation and construction shall be carried out in accordance with the contaminated land remediation management and 
mitigation measures contained with the document titled ‘Infrastructure NSW Remedial Action Plan 58352/128675 (Rev1)’ prepared by 
JBS&G and dated 23 October 2020. In addition: 

(a) any variations to the approved RAP shall be approved in writing by the Site Auditor; and 

(b) if work is to be carried out / completed in stages, the Site Auditor must confirm satisfactory completion of each stage by 
the issuance of Interim Audit Advice(s). 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 
Stage) 

Site inspection 29/04/21 

The approved Staging Report 
has staged this condition.  

No excavation works have 
occurred to date. Above ground 
demolition works are the only 
works to have occurred as yet. 
Remediation works are yet to 

commence.  

NT x   

D33 Following completion of remedial works, the Applicant must submit a relevant Site Audit Report and Site Audit Statement prepared by 
an EPA accredited Site Auditor to verify the relevant part of the site is suitable for its intended use. 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 
Stage) 

Site inspection 29/04/21 

The approved Staging Report 
has staged this condition 

No excavation works have 
occurred to date. Above ground 
demolition works are the only 
works to have occurred as yet. 
Remediation works are yet to 

commence. 

NT x   

D34 The Applicant must ensure the proposed development does not result in a change of risk in relation to any preexisting contamination 
on the site that would result in significant contamination. 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 
Stage) 

Site inspection 29/04/21 

The approved Staging Report 
has staged this condition 

No excavation works have 
occurred to date. Above ground 
demolition works are the only 
works to have occurred as yet. 
Remediation works are yet to 

commence. 

NT x   

Excavated and Imported Soil  

D35 The Applicant must ensure that only VENM, ENM, or other material approved in writing by the EPA is brought onto the site and keep 
accurate records of the volume and type of fill used. 

Letter, INSW to DPIE 
16/02/21 (Staging Report) 

Letter, DPIE to INSW, 
17/02/21 (Approval to 
Stage) 

Interview with auditees 
29/04/21 

The approved Staging Report 
has staged this condition.  

No fill has been imported to 
date.  

NT x   

D36 Any excavated material to be removed from the site is to be assessed, classified, transported and disposed of in accordance with the 
Department of Environment and Climate Change's (DECC) 'Waste Classification Guidelines Part 1: Classifying Waste'. 

Interview with auditees 
29/04/21 

Site inspection 29/04/21 

No excavation works have 
occurred to date. Above ground 
demolition works are the only 
works to have occurred as yet. 
No excavated material has 
been exported to date.  

NT x x x 
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Waste Storage and Processing  

D37 All waste generated during construction must be secured and maintained within designated waste storage areas at all times and must 
not leave the site onto neighboring public or private properties. 

Site inspection 29/04/21 Waste observed on site was 
segregated into different 
material types (concrete, steel, 
general waste skips, ACM 
skips, recyclable bins).  

No uncontrolled waste was 
observed on site or off site.  

C x x x 

D38 All waste generated during construction must be assess, classified and managed in accordance with the Waste Classification 
Guidelines Part 1: Classifying Waste (EPA, 2014). 

Tip docket (x2) 19/04/21 

Waste Register, Liberty 
Industrial current to 
29/04/21 

Waste Classification 

Report, Rare, 30/03/21 

Two skips of building and 
demolition waste were 
disposed off site. This material 
is pre-classified under the 
Waste Classification 
Guidelines.  

Waste classification was 
undertaken on the concrete 
stockpile (to verify presence of 
lead based paints). This 
classified the material as being 
able to meet the Recovered 
Aggregate Exemption.  

C x x x 

D39 The Applicant must ensure that concrete waste and rinse water are not disposed of on the site and are prevented from entering any 
natural or artificial watercourse. 

Site inspection 29/04/21 Demolished concrete is 
securely stockpiled away from 
watercourses. No concrete 
pumping to date.  

C x x x 

D40 The Applicant must record the quantities of each waste type generated during construction and the proposed reuse, recycling and 
disposal locations for the duration of construction. 

Tip docket (x2) 19/04/21 

Waste Register, Liberty 
Industrial current to 
29/04/21 

Two skips of building and 
demolition waste were 
disposed off site. This material 
is pre-classified under the 
Waste Classification 
Guidelines.  

The material was disposed of 
to SUEZ Kemps Creek which is 
lawfully permitted to receive the 
waste.  

C x x x 

D41 The Applicant must ensure that the removal of hazardous materials, particularly the method of containment and control of emission of 
fibres to the air, and disposal at an approved waste disposal facility is in accordance with the requirements of the relevant legislation, 
codes, standards and guidelines. 

Notice of intent to remove 
asbestos to SafeWork, 
06/04/21.  

Demolition Management 
Plan, Liberty Industrial, 
17/03/21 

Hazardous Materials 
Management Plan, Liberty 
Industrial, 12/04/21 

Asbestos Removal Control 
Plan, Liberty Industrial, 
18/03/21 

Asbestos and lead in air 
monitoring reports, Airsafe, 
01/04/21 16/04/21, 

23/04/21, 27/04/21. 

Plans have been prepared to 
remove hazardous materials on 
site. At the site inspection the 
relevant exclusion zones were 
observed to be in place. 
Monitoring is occurring with no 
exceedances recorded to date.  

Hazardous materials are yet to 
be disposed of off site.  

C x x x 

Handling of Asbestos  
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D42 The Applicant is to consult with SafeWork NSW concerning the handling of any asbestos waste that may be encountered during 
construction. The requirements of the Protection of the Environment Operations (Waste) Regulation 2014 with particular reference to 
Part 7-‘Transportation and management of asbestos waste' must also be complied with. 

Notice of intent to remove 
asbestos to SafeWork, 
06/04/21.  

Demolition Management 
Plan, Liberty Industrial, 
17/03/21 

Hazardous Materials 
Management Plan, Liberty 

Industrial, 12/04/21 

Asbestos Removal Control 
Plan, Liberty Industrial, 

18/03/21 

Asbestos and lead in air 
monitoring reports, Airsafe, 
01/04/21 16/04/21, 
23/04/21, 27/04/21. 

Plans have been prepared to 
remove hazardous materials 
(including asbestos) on site. At 
the site inspection the relevant 
exclusion zones were observed 
to be in place. Monitoring is 
occurring with no exceedances 

recorded to date.  

Hazardous materials (including 
asbestos) are yet to be 

disposed of off site.  

C x x x 

Part E Prior to Occupation or Commencement of Use  

Notification of Occupation  

E1 The date of commencement of the occupation of the development must be notified to the Department in writing, at least one month 
before occupation. If the operation of the development is to be staged, the Department must be notified in writing at least one month 

before the commencement of each stage, of the date of commencement and the development to be carried out in that stage. 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

Roadworks, Signposting, Associated Markings and Upgrades  

E2 Prior to occupation and commencement of the use, the Applicant must submit evidence to the Certifier demonstrating that the following 
requirements are complied with: 

(a) two coach pick-up/drop-off bays have been provided on Phillip Street, outside/near to the site; 

(b) all roads and traffic facilities outside the site boundary must be designed to meet the requirements of Council or TfNSW 
(whichever is applicable). The necessary permits and approvals form the relevant road authority must be obtained prior to the 

commencement of road or pavement construction works; 

(c) all required kerbside parking controls must be approved by the Parramatta Local Traffic Committee / TfNSW,installed by 
the Applicant, inspected by the relevant road authority (Council or TfNSW) and implemented; 

(d) any works performed in, on or over a public road reserve pursuant to this consent must be carried out in accordance with 
this consent and with the Road Opening Permit issued by Council as required under Sections 138 and 139 of the Roads Act 

1993; and 

(e) records of all dates in relation to installing, altering and removing traffic control devices related to speed must be 
maintained. 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

E3 Prior to occupation and commencement of the use, the Applicant must submit, for approval by Council as the Road Authority, full 
design engineering plans and specifications and complete the construction to Council’s satisfaction for the following infrastructure 
works: 

(a) a turnaround facility located at the termination of George Khatter Lane at the eastern boundary of the site; 

(b) the removal of all redundant vehicular crossings and replacement with new kerb and gutter, and the adjacent road 
pavement reconstruction; 

(c) the construction of new driveway accesses (where required). The new driveways access must be designed and 
constructed as per Council’s requirements and Road Safety check recommendations; 

(d) any stormwater drainage installations where proposed in the public domain in accordance with Council's stormwater team 
recommendations; 

(e) signage and linemarking details; 

(f) staging of the public civil works, if any, and transitions between the stages; and 

(g) the relocation/adjustment of all public utility services affected by the proposed works 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 
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E4 Prior to occupation and commencement of the use, the Applicant must submit evidence to the Certifier demonstrating that the works 
approved by Council (Condition E3) have been carried out. 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

Operational Management Plan for the serviced apartments and dormitory accommodation  

E5 Prior to occupation and commencement of the use of the on-site accommodation, a Temporary Accommodation Operational 
Management Plan (TAOMP) for the serviced apartments and dormitory accommodation is to be submitted to and approved by the 
Planning Secretary. The TAOMP must: 

(a) in relation to the dormitory accommodation, include the minimum criteria as stipulated in Schedule 2 (Standards for Places 
of Shared Accommodation) of the Local Government (General) Regulation 2005 under the Local Government Act 1993 and 
the Public Health Act 1991; 

(b) include all the measures to be implemented on the premises in terms of safety & security, amenity and health including but 
not limited to matters relating to curfews and after-hours access, bringing of visitors on to the site, emergency response, drug 
and alcohol policy (including smoking), and use of communal areas etc.; 

(c) include all the responsibilities of the concierge and/or Caretaker/Manager; 

(d) include an Incident Register to be maintained by the concierge/Caretaker/Manager. This Register must be produced upon 
demand by any Council officer or NSW Police Officer. The Register must contain a direction that all incidents of a criminal 

nature are to be reported to the Police immediately; 

(e) be dated and the name and signature of the author of the document must be included. 

(f) be displayed in prominent locations within the premises and a copy of the Plan must be provided to ail residents of the 
boarding accommodation. 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

E6 A separate concierge facility for the serviced apartments and dormitory accommodation shall be staffed 24 hours a day, seven days a 
week. 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

E7 Prior to occupation and commencement of the use of the on-site accommodation, a notification letter shall be forwarded to Council, the 
Police and neighbours providing contact details for the Caretaker/Manager so that any issues regarding the operation of the premises 
etc. can be addressed promptly. Evidence of this letter being forwarded as required in this condition must be provided to the Certifier, 
prior to occupation and commencement of the use. 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

Events Management Plan  

E8 The Applicant shall prepare an Events Management Plan in consultation with Council and TfNSW and submit a copy of the final plan to 
the Planning Secretary for approval, prior to occupation and commencement of the use. The plan shall consider all types of events 
proposed (other than museum exhibitions and programs) and their location, impact and management. The plan should specify, but not 
be limited to, the following: 

(a) details of the frequency, time of day, location, capacity and duration of events on the site; 

(b) details of servicing requirements including location and infrastructure; 

(c) details of how events will be managed so as to minimise impact to general traffic, bus operations, cyclists and pedestrians; 

(d) details of potential noise impacts and management and mitigation measures 

(e) details of cumulative noise, traffic, amenity and other impacts 

(f) details of the operation and management of the roof terrace and pavilion located above the Eastern Building. 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

Coach Management Plan  

E9 The Applicant shall prepare a Coach Management Plan in consultation with Council and TfNSW and submit a copy of the final plan to 
TfNSW for endorsement, prior to occupation and commencement of the use. The plan shall consider all visitor groups (including 
simultaneous visiting groups from multiple schools) and concurrent events within the development. The plan shall detail the outcomes 
of investigations of opportunities to provide coach passenger pick-up and drop-off and outer-CBD coach layover parking facilities for 

the development. The plan should specify, but not be limited to, the following: 

(a) details of the development's coach profile, including the forecast coach traffic volumes by vehicle size, frequency, time of 
day and duration of stay; 

(b) details of coach passenger pick-up/drop-off and outer-CBD layover parking facilities that would support the demand of the 
development; 

(c) details of how use of the coach passenger pick-up/drop-off and layover parking facilities would be managed so as to 
minimise impact to general traffic, bus operations, cyclists and pedestrians; 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 
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(d) management of coach queuing at coach passenger pick-up/drop-off and layover parking facilities, including details of 
alternate coach passenger pick-up/drop-off and layover parking locations to redirect coaches due to extensive queuing and 
how this would be managed; and 

(e) measures to manage passengers queuing to board coaches, including school students, to minimize impacts to footway 
pedestrian flow. 

Loading and Serving Management Plan  

E10 The Applicant shall prepare a Loading and Servicing Management Plan in consultation with TfNSW. A copy of the final plan is to be 
submitted to and endorsed by TfNSW prior to occupation and commencement of the use. The plan should specify, but not be limited 

to, the following: 

(a) details of the development’s freight and servicing profile, including the forecast loading/service vehicle traffic volumes by 
vehicle size, frequency, time of day and duration of stay; 

(b) details of loading/servicing vehicle bays within the site that would be used to adequately accommodate the forecast 
loading/servicing vehicle traffic volumes of the development (including long dwell time loading/service vehicles) so as to not 
rely on the kerbside restrictions to conduct the development's business; 

(c) details of any alternative arrangements to accommodate the development's freight and servicing profile, including 
implementation of supply chain consolidation and/or off-site consolidation;  

(d) management of queuing along Wilde Avenue and Phillip Street (and Dirrabarri Lane) as a result of the operation of the 
loading docks; 

e) details of how vehicle use of the Wilde Avenue access point would be managed so as to not compromise the effective 
operation of bus services; 

(f) details of alternate car parking locations and loading zones to redirect vehicles due to extensive queuing at the accesses to 

site and how this would be managed; 

(g) management of incidents at the accesses to the loading docks and within Dirrabarri Lane; 

(h) management of conflicts between loading/servicing vehicles accessing and exiting the site and: o Pedestrian movements 
within Dirrabarri Lane and along Phillip Street and Wilde Avenue; and 

(i) other vehicles within Dirrabarri Lane; and 

(j) loading bay management details including controls of duration of vehicle stay. 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

Green Travel Plan  

E11 The Applicant shall prepare a Green Travel Plan for the development in consultation with TfNSW. The applicant shall submit a copy of 
the final plan to TfNSW for endorsement, prior to occupation and commencement of the use. The plan is required to: 

(a) Identify strategies and mechanisms, including mode share targets that encourage and promote sustainable transport use 
such as public transport, walking and cycling and reduce the proportion of single-occupant car journeys to the site, 

considering all employees and visitors to the development, including school groups. 

(b) Include a Transport Access Guide that provides information to visitors and staff about the range of travel modes access 
arrangements and supporting facilities that service the site; and 

(c) Nominate the party/parties responsible for implementing the plan and its ongoing monitoring and review, including the 
delivery of actions and associated mode share targets. 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

External Walls and Cladding  

E12 Prior to occupation and commencement of the use, the Applicant must provide the Certifier with documented evidence that the 
products and systems used in the construction of external walls including finishes and claddings such as synthetic or aluminium 
composite panels comply with the requirements of the BCA. 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

E13 The Applicant must provide a copy of the documentation given to the Certifier to the Planning Secretary within seven days after the 
Certifier accepts it. 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

Protection of Public Infrastructure  

E14 Unless the Applicant and the applicable authority agree otherwise, the Applicant must: 

(a) repair, or pay the full costs associated with repairing, any public infrastructure that is damaged by carrying out the 
development; and 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 
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(b) relocate, or pay the full costs associated with relocating any infrastructure that needs to be relocated as a result of the 
development. 

Note 1: This condition does not apply to any damage to roads caused as a result of general road usage. 

E15 Public areas must be maintained in a safe condition at all times. Restoration of disturbed road and footway areas for the purpose of 
connection to public utilities, including repairs of damaged infrastructure as a result of the construction works associated with this 
development site, shall be undertaken by the Applicant in accordance with Council’s standards and specifications. 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

Post-Construction Dilapidation Report  

E16 Prior to occupation and commencement of the use, the Applicant must engage a suitably qualified person to prepare a post-
construction dilapidation report at the completion of construction. This report is: 

a) to ascertain whether the construction created any structural damage to adjoining buildings or infrastructure; 

b) to be submitted to the Certifier. In ascertaining whether adverse structural damage has occurred to adjoining buildings or 

infrastructure, the Certifier must: 

i) compare the post-construction dilapidation report with the pre-construction dilapidation report required by these 

conditions; and 

ii) have written confirmation from the relevant authority that there is no adverse structural damage to their 
infrastructure and roads. 

c) to be forwarded to Council. 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

E17 Unless the Applicant and the applicable owner agree otherwise, the Applicant must repair, or pay the full costs associated with 
repairing any property that is damaged by carrying out the development. 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

Utilities and Services  

E18 Prior to occupation and commencement of the use, the Applicant must obtain a Compliance Certificate for water and sewerage 
infrastructure servicing of the site under section 73 of the Sydney Water Act 1994. 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

Mechanical Ventilation  

E19 Prior to occupation and commencement of the use and following completion, installation and testing of all mechanical ventilation 
systems, the Applicant must submit evidence to the Certifier demonstrating the installation and performance of the mechanical 
systems complies with: 

a) the BCA; 

b) AS 1668.2-2012 The use of air-conditioning in buildings - Mechanical ventilation in buildings and other relevant codes; 

c) the development consent and any relevant modifications; and 

d) any dispensation granted by the NSW Fire Brigade. 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

Fire Safety Certification  

E20 Prior to occupation of the building, a Fire Safety Certificate must be obtained for all the Essential Fire or Other Safety Measures 
forming part of this consent. A copy of the Fire Safety Certificate must be submitted to the relevant authority and Council. The Fire 
Safety Certificate must be prominently displayed in the building. 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

Structural Inspection Certificate  

E21 Prior to occupation and commencement of the use, a Structural Inspection Certificate or a Compliance Certificate must be submitted to 
the Certifier. A copy of the Certificate with an electronic set of final drawings (contact approval authority for specific electronic format) 
must be submitted to the approval authority and the Council after: 

(a) the site has been periodically inspected and the Certifier is satisfied that the structural works is deemed to comply with the 

final design drawings; and 

(b) the drawings listed on the Inspection Certificate have been checked with those listed on the final Design Certificate/s. 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

Water Systems  

E22 Prior to occupation and commencement of the use, the installation of warm water systems and water cooling systems (as defined 
under the Public Health Act 2010) must comply with the Public Health Act 2010, Public Health Regulation 2012 and Part 1 (or Part 3 if 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 
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a Performance-based water cooling system) of AS/NZS 3666.2:2011 Air handling and water systems of buildings - Microbial control- 
Operation and maintenance and the NSW Health Code of Practice for the Control of Legionnaires' Disease. 

E23 Prior to occupation and commencement of the use, details of the installation of water efficient fixtures and fittings shall be submitted to 
the Certifier, including: 

(a) all toilets installed within the development must be of water efficient dual-flush capacity with at least 4- star rating under 
the Water Efficiency and Labelling Scheme (WELS); 

(b) all taps and shower heads installed within the development must be water efficient with at least a 3-star rating under the 
WELS, where available; and 

(c) urinals and urinal flushing control mechanisms installed within the development must demonstrate that products have 

been selected with at least a 4-star rating under the WELS. 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

Outdoor Lighting  

E24 Prior to occupation and commencement of the use, the Applicant must submit evidence from a suitably qualified practitioner to the 
Certifier that demonstrates that installed lighting associated with the development achieves the objective of minimising light spillage to 
any adjoining or adjacent sensitive receivers and: 

(a) complies with the latest version of AS 4282-2019 - Control of the obtrusive effects of outdoor lighting (Standards Australia, 
1997); and 

(b) has been mounted, screened and directed in such a manner that it does not create a nuisance to surrounding properties 
or the public road network. 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

Operational Waste Management Plan  

E25 Prior to occupation and commencement of the use, the Applicant must prepare an Operational Waste Management Plan for the 
development and submit it to the Certifier. The Waste Management Plan must: 

(a) detail the type and quantity of waste to be generated during operation of the development; 

(b) describe the handling, storage and disposal of all waste streams generated on site, consistent with the Protection of the 
Environment Operations Act 1997, Protection of the Environment Operations (Waste) Regulation 2014 and the Waste 
Classification Guideline (Department of Environment, Climate Change and Water, 2009); 

(c) detail the materials to be reused or recycled, either on or off site; and 

(d) incorporate the management and mitigation measures included within the document titled ‘Powerhouse SSDA Report - 
Operational Waste Management Plan’ Issue 01, prepared by ARUP and dated 21 April 2020. 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

Bicycle Facilities  

E26 Prior to occupation and commencement of the use: 

(a) bicycle facilities shall be installed in accordance with the requirements of Condition C12; and 

(b) bicycle way-finding signage must be installed within the site to direct cyclists from footpaths to designated bicycle parking areas. 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

Landscaping  

E27 Prior occupation and commencement of the use, evidence shall be submitted to the Certifier confirming that the landscaping (including 
trees planting, hard and soft landscaping, furniture, paths and the like) has been installed in accordance with the landscaping drawings 
and the Arboricultural Impact Assessment (Condition C4). 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

E28 Prior to occupation and commencement of the use, the Applicant must prepare an Operational Landscape Management Plan (OLMP) 
relating to the ongoing management and maintenance of the landscaping on-site. The OLMP must: 

(a) describe the ongoing monitoring and maintenance measures to manage landscaping: and 

(b) the process for replacing diseased, damaged or dying/dead trees/plants. 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

Works as Executed Plans  

E29 Prior to occupation and commencement of the use, works-as-executed drawings signed by a registered surveyor demonstrating that 
the stormwater drainage and finished ground levels have been constructed as approved, must be submitted to the Certifier and a copy 
provided to Council. 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

Stormwater Drainage  
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E30  Prior to occupation and commencement of the use, the Applicant must provide evidence to the Certifier that the flooding, stormwater 
and drainage infrastructure and mitigation measures have 

(a) been implemented in accordance with Conditions C18 to C24; and 

(b) considered the findings of Council's Cardno Flooding Study and incorporates mitigation measures (as necessary) to 

address the findings of the study. 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

Operational Flood Emergency Management Plan  

E31 Prior occupation and commencement of the use of the development, an Operational Flood Emergency Management Plan must be 
submitted to the Certifier that: 

(a) is be prepared by a suitably qualified and experienced person(s); 

(b) addresses the provisions of the Floodplain Risk Management Guidelines (EESG); 

(c) includes details of: 

(i) the flood emergency responses for operations! phase of the development; 

(ii) predicted flood levels; 

(iii) flood warning time and flood notification; 

(iv) assembly points and evacuation routes for: 

• all staff and visitors to the site 

• occupants of the on-site accommodation to travel from accommodation areas to designated refuge areas 
within the building, all of which should be above the PMF level; 

(v) evacuation and refuge protocols; and 

(vi) awareness training for employees and any relevant persons associated with the development. 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

Flood Damages Assessment  

E32 Prior occupation and commencement of the use of the development, a suitably qualitied consultant is to undertake a detailed flood 
damages assessment to assess the likely intangible and tangible damages for the museum / museum collection across the full range 
of flood events. The assessment will review the acceptable probability of loss or damage to categories of Museum contents by the 
curators, taking into account their various values. 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

Heritage Interpretation  

E33 Prior to occupation and commencement of the use, the Applicant must provide evidence to the Certifier that the Heritage Interpretation 
has been implemented in accordance with Condition C16. 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

St George’s Terrace Conservation management Plan  

E34 A St George's Terrace Conservation Management Plan shall be prepared by a suitably qualified heritage specialist in consultation with 
Council to guide the ongoing conservation, maintenance and interpretation of St George’s Terrace. The Conservation Management 
Plan shall be submitted to and approved by the Planning Secretary prior to occupation and commencement of use. 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

Aboriginal Archeology Long Term Management  

E35 Prior to occupation and upon conclusion of excavation and salvage works, the ACHMP (Condition C46) must be updated to include the 
long term care and control procedures, which shall be prepared in consultation with the RAPs and Heritage NSW ACH, for the 
management of any Aboriginal objects recovered within the project area. 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

Wind mitigation  

E36 Prior the occupation and commencement of the use of the development the wind management and mitigation measures approved 
under Condition C44 must be installed. 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

CPTED 

E37 Prior to occupation and commencement of the use, the Applicant must provide evidence to the Certifier that the CTPED mitigation 
measures have been implemented in accordance with Condition C10 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

Food preparation areas  
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E38 Prior to occupation for the relevant areas of the buildings used for food for handling food for sale (as defined within the Food Act 2003), 
evidence shall be submitted to the Certifier demonstrating that design, construction, fit-out and on-going operation of these areas 
comply with all applicable legislation including (but not limited to): 

(a) the Food Act 2003; 

(b) the Food Regulation 2004; 

(c) Food Standards Australia and New Zealand- Food Standards Code 2003; 

(d) AS 4674-2004. Design, construction and fit-out of food premises; and 

(e) AS 1668 The use of ventilation and air conditioning in buildings'. 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

Site Audit Report and Site Audit Statement  

E39 Prior to occupation and commencement of the use, the Applicant must obtain a Section A1, or A2, Site Audit Statement accompanied 
by an Environmental Management Plan from an NSW EPA accredited Site Auditor. Evidence of the Site Audit Statement shall be 
submitted to the Certifier and a copy sent to the Planning Secretary and Council for information. 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

Part F Post Occupation  

Operation of Plant and Equipment  

F1 All plant and equipment used on site, or to monitor the performance of the development must be: 

a) maintained in a proper and efficient condition; and 

b) operated in a proper and efficient manner 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

Wilde Avenue Vehicle Access  

F2 Vehicle use of the Wilde Avenue vehicle access point is prohibited between 7am to 10am and between 3pm and 8pm weekdays so as 
to minimise compromising the effective operation of bus services on Wilde Avenue. 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

Operational Noise Limits  

F3 The Applicant must ensure that noise generated by operation of the development does not exceed the noise limits in the Noise Report 
titled ‘Noise and Vibration Impact Assessment’ Issue 02, prepared by ARUP and dated 22 April 2020, as amended by letter titled 
Powerhouse Parramatta SSDA Acoustic Response to Submission’ prepared by ARUP and dated 26 August 2020. 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

F4 Noise associated with the operation of any plant, machinery, or other equipment on the site, must not exceed 5 dB(A) above the rating 
background noise level when measured at the boundary of any sensitive receiver. 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

F5 The Applicant must undertake short term noise monitoring in accordance with the Noise Policy for Industry, to collect valid data and 
provide a quantitative assessment of operational noise impacts following occupation of the building. The noise monitoring must be 
carried out by an appropriately qualified person and a monitoring report must be submitted to and approved by the Planning Secretary 
within three months of full occupation of the building. Should the noise monitoring identify any exceedance of the recommended noise 
levels, the Applicant must implement appropriate on-site noise attenuation measures to ensure operational noise levels do not exceed 
the recommended noise levels and/or provide noise attenuation measures at the affected noise sensitive receivers. 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

Unobstructed Driveways and Parking Areas  

F6 All driveways, footways and parking areas must be unobstructed at all times. Driveways, footways and parking areas must not be used 
for the manufacture, storage or display of goods, materials, refuse, skips or any other equipment and must be used solely for vehicular 

and/or pedestrian access and for the parking of vehicles associated with the use of the premises. 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

Outdoor Lighting  

F7 Notwithstanding Condition E24, should outdoor lighting result in any residual impacts on the amenity of surrounding sensitive 
receivers, the Applicant must provide mitigation measures in consultation with affected landowners to reduce the impacts to an 
acceptable level. 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

Landscaping  

F8 The landscaping is to be maintained at all times following its installation in accordance with the Operational Landscape Management 
Plan (Condition E28). 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 
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Ecologically Sustainable Development  

F9 Unless otherwise agreed by the Planning Secretary, within six months of commencement of operation, Green Star certification must be 
obtained demonstrating the development achieves a minimum 5-star Green Star As Built rating. If required to be obtained, evidence of 
the certification must be provided to the Certifier and the Planning Secretary. 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

Warm Water Systems and Cooling Systems  

F10 The operation and maintenance of warm water systems and water cooling systems (as defined under the Public Health Act 2010) must 
comply with the Public Health Act 2010, Public Health Regulation 2012 and Part 2 (or Part 3 if a Performance-based water cooling 
system) of AS/NZS 3666.2:2011 Air handling and water systems of buildings- Microbial control- Operation and maintenance and the 
NSW Health Code of Practice for the Control of Legionnaires’ Disease 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

Various Operational Management Plan  

F11 The following operational management plans (and any updates to those plans), shall be implemented and adhered to at all times by 
the Applicant following the issue of the occupation certificate: 

(a) Temporary Accommodation Operational Management Plan (Condition E5) 

(b) Events Management Plan (Condition E8); 

(c) Coach Management Plan (Condition E9); 

(d) Loading and Servicing Management Plan (Condition E10); 

(e) Green Travel Plan (Condition E11); 

(f)  Operational Waste Management Plan (Condition E25); 

(g) Operational Landscape Management Plan (Condition E28); and 

(h) Operational Flood Emergency Management Plan (Condition E31) 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

F12 A bicycle space utilisation survey should be carried out on an ongoing basis and additional bicycle parking capacity shall be provided 
should it be warranted by demand identified in: 

(a) the utilisation survey; and 

(b) the Green Travel Plan (Condition E11) 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 

Flood Damages Assessment  

F13 The Flood Damages Assessment required under Condition E32, is to be updated following each flood and before any significant 
changes to the operation of the Museum are undertaken. 

  NT Not 
Staged 

Not 
Staged 

Not 
Staged 
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Construction and Environmental Management Plan (CoC 35) 

Section 5.3, Public and 

Property Protection  

 

The following will be included within hoarding signage: 

• Signs will be displayed in a number of areas around the site advising of the 24hr contact details for the site manager; 

• All works related signage (including particularly safety-related signage) will comply with the relevant WorkCover NSW Codes of Practice. 

Site inspection 

29/04/21 

The sign was sighted on the 

boundary of the site. It contains the 

information required by this 

requirement and is in the format 

and position required by this 

condition.  

C 

Section 7.2, 

Environmental 

Induction Training and 

Awareness 

 

Prior to commencement of construction all working and other project permanent and temporary site staff including subcontractors will be required to 

complete a site induction which includes an environmental component. The induction and site-specific training (environmental toolbox talks/alerts, specific 

targeted training workshops for sediment/erosion controls and asbestos awareness) will identify any sensitive receivers, environmental areas and cover 

risks and mitigation measures used to minimise potential impacts. It should also include: 

are aware of the key environmental aspects, impacts and risks, the conditions of consent and approved CEMP 

direction on the proper implementation and maintenance of environmental controls where required 

procedures and escalation for environmental incidents and unexpected finds 

are aware of relevant legislative responsibilities, including any penalties for failing to meet these responsibilities 

General Conditions of 

Contract, GC21 

Powerhouse Liberty 

Site Induction Rev F 

GC21 32A requires compliance 

with the Project Plans.  

The induction generally covers off 

matters relevant for the works 

being carried out.  

C 

Section 7.4, Dust and 

Air Control Measures 

Dust control measures for site preparation which will remain in place for the duration of the Works will include: 

Erection of site fencing to provide appropriate barriers at the site boundary 

Erection of effective screens and barriers around dusty activities. Cleaning of the screens and barriers should be completed as necessary. 

Communication with stakeholders and neighbouring properties prior to undertaking works in proximity to their premises. 

Establishment of a complaints management system to record details of any reason for air quality-based complaints or incidents. 

Avoidance of dry sweeping in large areas 

Use of effective water suppression where necessary especially when utilizing equipment and plant 

Limit demolition activities that will create dust during times of adverse wind 

Covering of stockpiles 

Trucks to have payload covered 

Wheel washing system for trucks if necessary 

Limiting plant and equipment idling 

Implement speed limits on site. 

Site inspection 

29/04/21 

https://www.infrastructu

re.nsw.gov.au/projects-

nsw/powerhouse-

parramatta/  

Remote control fog cannons 

(misting) were observed to be in 

operation during demolition works. 

The controls allow personnel to 

direct to active work fronts.  

The pulverisers working arms are 

fitted with jets.  

Monoplex has been installed on 

the western boundary of the car 

park to prevent emissions leaving 

that portion of works and enter the 

café at Meriton.  

A dust deposition gauge is in place 

to monitor dust.  

No need for dry sweeping as yet. 

Stockpiles are of concrete and 

steel only. Wheel wash is available 

but the slab is still on ground. 

There is no chance for vehicles to 

reach speed (site is confined). 

Plant idling when not in use was 

not observed.  

Consultation is being implemented. 

No complaints regarding this 

requirement have been received to 

date. 

 

C 

https://www.infrastructure.nsw.gov.au/projects-nsw/powerhouse-parramatta/
https://www.infrastructure.nsw.gov.au/projects-nsw/powerhouse-parramatta/
https://www.infrastructure.nsw.gov.au/projects-nsw/powerhouse-parramatta/
https://www.infrastructure.nsw.gov.au/projects-nsw/powerhouse-parramatta/
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Section 7.4, Dust and 

Air Control Measures 

Monitoring of air quality will include daily and weekly visual surveillance of dust emissions, dust controls and plant emissions. Undertaking and maintaining 

regular inspection logs will enable transparent monitoring of air quality throughout the works. 

Weather and physical parameters such as wind speed, rain, temperature and humidity will be utilised to assist in programming works (impact of rain and 

wind conditions on site) and recorded. Works will not be conducted during periods of rainfall where there is the potential to generate runoff, or where heavy 

rain is forecast. 

Interview with auditees 

29/04/21 

Asbestos and lead in 

air monitoring reports, 

Airsafe, 01/04/21 

16/04/21, 23/04/21, 

27/04/21 

Observations by site supervisors 

are completed without records. 

Dust deposition gauges and 

asbestos and lead in air monitoring 

is occurring.  

Works have only recently 

commenced so weather 

adjustments have not been 

necessary 

C 

Section 8.7, Flora and 

Fauna Management 

Only trees that have been nominated and approved for removal will be cleared from site. All trees that are to remain on site will be protected accordingly and 

inspected by an Arborist throughout the project when required. Works near trees to be retained will be conducted as follows: 

A minimum 1.8m high chain-wire fence is to be erected at least three (3 meters) from the base of each tree and kept in place prior to Works 
commencing to restrict the following occurring: 

Stockpiling of materials within the root protection zone; 

Placement of fill within the root protection zone; 

Parking of vehicles within the root protection zone; 

Compaction of soil within the root protection zone. 

All required tree protection measures are to be maintained in good condition for the duration of the construction period. 

All areas within the root protection zone are to be mulched with composted leaf mulch to a depth of no less than 100mm. 

A sign is to be erected indicating the tress to be protected 

Interview with auditees 

29/04/21 

Site inspection 

29/04/21 

Tree Retention and 

Removal Plan, 

McGregor Coxall, 

LD_DA_30-03 

The removal of all street trees was 

approved under the SSD approved 

plans. No street trees are being 

retained.  

Two trees on site are being 

retained (Tree 1 near Church 

Street and Tree 46 near Willow 

Grove). Tree Protections were in 

place during the site inspection. 

These complied with AS4970 and 

the requirements of the FFMP.  

No works within the Tree 

Protection Zones has been 

required to date.  

C 

Section 10.3, Waste 

Minimisation and 

Management Plan 

Any excavated material to be removed from the site is to be assessed, classified, transported and disposed of in accordance with the Department of 

Environment and Climate Change’s (DECC) ‘Waste Classification Guidelines Part 1: Classifying Waste’. 

Tip docket (x2) 

19/04/21 

Waste Register, Liberty 

Industrial current to 

29/04/21 

Waste Classification 

Report, Rare, 30/03/21 

Two skips of building and 

demolition waste were disposed off 

site. This material is pre-classified 

under the Waste Classification 

Guidelines.  

Waste classification was 

undertaken on the concrete 

stockpile (to verify presence of lead 

based paints). This classified the 

material as being able to meet the 

Recovered Aggregate Exemption.  

C 

Section 11.1, 

Monitoring 

Regular presence of Environmental officers and use of site inspections will be incorporated to monitor construction activities and ensure compliance to 

controls outlined within the management plans. Environmental inspections provide an opportunity to investigate whether the controls implemented on site 

could be altered to improve outcomes beyond compliance. 

Interview with auditees 

29/04/21 

Behaviour Observation 

Inspection, 06/04/21, 

15/04/21, 19/04/21, 

21/04/21.  

Environmental site 

inspection record, 

30/03/21 

3 x people are nominated within 

the Liberty team as the 

environmental officers on the job. 

Inspections are occurring.  

C 
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Unique ID Compliance requirement Evidence collected Independent Audit findings and 

recommendations 

Conformance 

Status 

Section 11.3, 

Inspections and 

Reporting 

Project specific records will be maintained to ensure adequate environmental management information is captured. Management documents to be 

maintained include: 

Environmental site inspection checklist 

Corrective and Preventative Action Report 

Environmental Incident report form 

Environmental training register 

Waste register 

Monitoring and discharge checklist 

Behaviour Observation 

Inspection, 06/04/21, 

15/04/21, 19/04/21, 

21/04/21.  

Environmental site 

inspection record, 

30/03/21 

The behavioral observation 

checklist is conducted weekly. It 

includes a check on works 

including if environmental controls 

are in place.  

Monthly environmental site 

inspections occur. These identify 

general planning, air quality, water 

management, waste, hazardous 

materials, soil controls, vegetation 

management, noise, resource 

consumption, remediation reqs.  

C 

Construction Traffic and Pedestrian Management Sub-Plan (CoC C36) 

Section 3.4, Overview 

of Early Works  

 

The largest construction vehicles accessing the site on a typical day will include 19m Truck and Dog Trailers. Site inspection 

29/04/21 

Trucks sighed were <19m truck 

and dogs. The auditor notes that 

on occasion larger trucks would be 

required for OSOM movements.   

C 

Section 4.2, Impacts 

and Management of 

Works 

 

Traffic controllers will be positioned at vehicle site access and egress points to manage interactions between vehicles and pedestrians on adjoining 

footpaths. When large vehicles longer than 8.8m exit the site via Dirrabarri Lane and turn left onto Phillip Street, a traffic controller will be in place to stop 

eastbound traffic on Phillip Street to allow vehicles to safely exit the site. This is required as the swept path of the vehicle (see Appendix A) crosses onto the 

opposing side of the road when turning left from Dirrabarri Lane into Phillip Street. 

 

TCP Plan ATS 1800 Non-conformance: The TCP 

being used for the current works 

indicates signage around the 

site that was not observed on 

site during the relevant works.  

NC 



 

COMMERCIAL IN CONFIDENCE
Powerhouse_IA1_Rev1 Page | 50 

Unique ID Compliance requirement Evidence collected Independent Audit findings and 

recommendations 

Conformance 

Status 

Section 4.8, Impacts 

and Management of 

Works 

  

All staff employed on the site by the head contractor (including sub-contractors) are required to undergo a site induction.  

Delivery driver inductions will take place to ensure truck drivers are aware of this document, and any changes that may occur on a case by case basis.  

The induction would include permitted access routes to and from the site for site staff and delivery vehicles, limited parking arrangements, as well as 

standard environmental, workplace health and safety, driver protocols and emergency procedures. The approved work hours must be included as part of 

this induction. 

Delivery Driver 

Induction Records 

(various) Form 004.  

Project Induction RevF 

Auditee response to 

RFI, 10/05/21 

The Project induction identifies, 

TCP, access points and hours.  

Observation: There is a section 

on using parking on the street. 

This is in conflict with the 

Worker Transport Strategy.  

Non-conformance: A request 

was made by the Auditor to 

provide evidence of the project 

specific information being 

provided to heavy vehicle 

drivers, noting that the delivery 

driver induction sighted does 

not include this information. The 

following response was 

provided, without any 

supporting evidence: This 

information has not been 

provided to the limited amount 

of trucks that have come to site 

to date (noting that the major 

truck movements have been for 

delivery of excavators which 

were undertaken under an NHVR 

permit). Procurement package 

has been developed to cover 

these points and will be 

distributed to relevant 

companies/ drivers with 

purchase orders. 

NC 

Section 4.11, Impacts 

and Management of 

Works 

  

The contractor will include the following in all subcontract procurement packages: 

 a copy of the approved truck routes as previously detailed in this document. 

 the approved maximum truck size 

 any other entry restrictions, or site access restrictions as agreed to by the authorities. 

The contractor will be responsible for managing all site access points and monitoring subcontractor behaviour and subcontractor truck access arrangements 

to ensure compliance with conditions of contract. They will be responsible for managing for all the site gate access to ensure there is no access to or from 

the site before or after approved construction hours. Within the site, a speed limit of 10km/hr will apply. Vehicles entering, exiting and driving around the site 

will be required to give way to pedestrians. Vehicles are not to queue on the road network and must enter and exit the site in a forward direction. All 

deliveries are to check in at the site office on arrival. 

ATS Subcontractor 

onboarding, 16/04/21 

Auditee response to 

RFI, 10/05/21 

Non-conformance: The 

subcontractor onboarding for 

hoarding erection was sighted. It 

includes hours of work, ROLs, 

TCPs (including access and 

egress) and the requirements 

around the site induction. Haul 

routes are not provided.  

Non-conformance: A request 

was made by the Auditor to 

provide evidence of the project 

specific information being 

provided to heavy vehicle 

drivers, noting that the delivery 

driver induction sighted does 

not include this information. The 

following response was 

provided, without any 

supporting evidence: This 

information has not been 

provided to the limited amount 

of trucks that have come to site 

NC 



 

COMMERCIAL IN CONFIDENCE
Powerhouse_IA1_Rev1 Page | 51 

Unique ID Compliance requirement Evidence collected Independent Audit findings and 

recommendations 

Conformance 

Status 

to date (noting that the major 

truck movements have been for 

delivery of excavators which 

were undertaken under an NHVR 

permit). Procurement package 

has been developed to cover 

these points and will be 

distributed to relevant 

companies/ drivers with 

purchase orders. 

Construction Noise and Vibration Management Plan (CoC C37) 

Section 6.1, Noise 

Monitoring  

 

Short term attended noise monitoring (15 minutes duration) is to be conducted at the following nearest residential and non-residential premises: 

14 Lamont Street, Parramatta 

Meriton Suites, 330 Church Street, Parramatta 

This monitoring shall be conducted at the commencement of a new stage of works which involve ‘High Noise Impact Works’, which are defined as: 

jack hammering, rock breaking or hammering, pile driving, vibratory rolling, cutting of pavement, concrete or steel or other work occurring on the 
surface that generates noise with impulsive, intermittent, tonal or low frequency characteristics that exceed the NML; or 

continuous noisy activities where ‘continuous’ includes any period during which there is less than a 1-hour respite between ceasing and 
recommencing any of the work that is the subject of this condition. 

Construction Noise 

Monitoring Powerhouse 

Parramatta Project, 

VMS, 26/03/21 and 

23/04/21 

Two rounds of attended noise 

monitoring have been completed at 

the identified residents for the 

identified work activities.  

Results were satisfactory.  

C 

Section 6.1, Noise 

Monitoring  

 

Monitoring results shall be recorded in a monitoring report which includes: 

Time and date of monitoring 

Monitored levels 

Activities taking place during monitoring 

Identification of any exceedances and likely equipment attributed to exceedances. 

Construction Noise 

Monitoring Powerhouse 

Parramatta Project, 

VMS, 26/03/21 and 

23/04/21 

The monitoring reports identify the 

information listed in this section. 

Results were satisfactory.  

C 

Section 7, Vibration 

Management 

Vibration monitoring locations are shown in Figure 3. Construction Noise 

Monitoring Powerhouse 

Parramatta Project, 

VMS, 26/03/21 and 

23/04/21 

The monitoring reports identify the 

locations listed in this section. 

Results were satisfactory.  

C 
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Unique ID Compliance requirement Evidence collected Independent Audit findings and 

recommendations 

Conformance 

Status 

 

Construction Soil and Water Management Plan incorporating the Flood Emergency Response Management Plan (CoC C38 & C39) 

Appendix A, Erosion 

and Sediment Control 

Plan 

  

Site inspection 

29/04/21 

Soil and water controls observed 

on site were consistent with the 

erosion and sediment control plan 

C 
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Unique ID Compliance requirement Evidence collected Independent Audit findings and 

recommendations 

Conformance 

Status 

Section 5.4, FERSP 

Training  

Awareness training is mandatory for all employees, contractors and other relevant persons associated with the site. Prior to entering the construction site, 

the contractor must ensure that all personnel attend induction training covering emergency procedures relating to flooding, including evacuation responses 

and refuge protocols. 

Project Induction RevF 

 

The induction includes these 

matters.  

C 

Section 5.2, Flood 

warning time and flood 

notification 

The Contractor will sign up to FloodSmart Parramatta. This is a service that assists with understanding the flood risk of the area and provides warnings via 

SMS. As well as monitoring the information published by FloodSmart Parramatta, the Contractor will also monitor BoM and SES to ensure that any flood 

warnings are responded to promptly. 

FloodSmart registration 

(no date) 

Evidence of registration was 

presented during the audit.  

C 
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Derek Low

From: Thomas Minchin <Thomas.Minchin@planning.nsw.gov.au>

Sent: Monday, 26 April 2021 3:34 PM

To: Derek Low

Cc: Rob Sherry

Subject: RE: Independent Audit - Powerhouse SSD 10416 

Afternoon Derek, 
 
Thank you for your below consultation email and for your time on the phone this afternoon discussing the first 
independent audit for the Powerhouse Parramatta project (SSD 10416). 
 
As discussed, the Department does not request any additional issues for inclusion within the scope of the audit that 
are not already captured by Section 3.3 of the IAPAR.   
 
The Department does however request that you consult with both Heritage NSW and City of Parramatta Council to 
obtain their input into the scope of the audit in accordance with Section 3.2 of the IAPAR.  
 
Please don’t hesitate to contact me if you have any further questions. 
 
Kind regards, 
 
Tom 
 
Thomas Minchin 
Senior Compliance Officer 

Energy, Industry & Compliance | Planning & Assessment  
Department of Planning, Industry and Environment 
T 02 8289 6623  |  M 0436 682 790  |  E thomas.minchin@planning.nsw.gov.au  
Locked Bag 5022 | PARRAMATTA NSW 2124 
www.dpie.nsw.gov.au 

 

The Department of Planning, Industry and Environment acknowledges that it stands on Aboriginal land. We acknowledge the traditional 

custodians of the land and we show our respect for elders past, present and emerging through thoughtful and collaborative approaches to our 

work, seeking to demonstrate our ongoing commitment to providing places in which Aboriginal people are included socially, culturally and 

economically. 

 
 

From: Derek Low <dlow@wolfpeak.com.au>  
Sent: Monday, 26 April 2021 8:17 AM 
To: DPE PSVC Compliance Mailbox <compliance@planning.nsw.gov.au> 
Subject: Independent Audit - Powerhouse SSD 10416  
 
Hi there.  
 
I am one of the Department of Planning Industry and Environment (the Department) approved independent 
auditors on the Powerhouse Parramatta - SSD 10416 (the Project).  
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I am currently preparing to undertake the first independent audit on the Project. The audit is required to be 
conducted in accordance with SSD 9343 Sch2 Condition C40 and the Department’s 2020 Independent Audits Post 
Approval Requirements (or IAPAR).  
The consent is available at the following link: https://www.planningportal.nsw.gov.au/major-projects/project/26576 
The IAPAR is available at the following link: https://www.planning.nsw.gov.au/-/media/Files/DPE/Other/Assess-and-
regulate/About-Compliance/independent-audit-post-approval-requirements-2020-05-19.pdf 
 
The on-site component of the audit is scheduled to occur on 29 April 2021, with the Audit Report expected to be 
finalised approximately 3 weeks thereafter. The audit pertains to post-approval requirements and compliance.   
 
In accordance with Section 3.2 of the IAPAR, I am consulting with the Department on the scope of the audit and for 
confirmation as to whether other parties or agencies are to be consulted.  
 
As you will see the required scope (outlined in Section 3.3 of the IAPAR) already covers an assessment of each 
relevant Condition of Consent along with all post approval documents prepared to satisfy the Conditions of Consent, 
including an assessment of the implementation of Environmental Management Plans and Sub-plans, complaints, 
incidents and so forth. These are included in the audit scope for this Project.   
 
In providing input to the scope, I kindly request Department confirm:  

- if it any key issues it would like examined, relating to post-approval requirements and compliance that are 
not already called up by the scope in Section 3.3 of the IAPAR; or 

- if it recommends that other parties or agencies are to be consulted. If so I request that the Department 
identify those parties.   

 
I note that, given the short notice, I will follow this written request up with a call to the Department’s compliance 
branch.  
 
Any questions please let me know. I look forward to hearing from you.  
 
 
 
Derek Low | Principal Environmental Consultant 
General Manager 
 

  
E: dlow@wolfpeak.com.au 
P: 1800 979 716 
M: 0402 403 716 
A: Suite 2, Level 10, 82 Elizabeth St, Sydney NSW 2000 
 www.wolfpeak.com.au 

  
This email is intended only for the addressee and may contain confidential information. If you receive this email in error please delete it and 
any attachments and notify the sender immediately by reply email. WolfPeak takes all care to ensure that attachments are free from viruses or 
other defects. WolfPeak assume no liability for any loss, damage or other consequences, which may arise from opening or using an 

attachment.  
 Consider the environment. Please don't print this e-mail unless really necessary. 
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Derek Low

From: Myfanwy McNally <MMcNally@cityofparramatta.nsw.gov.au>

Sent: Tuesday, 11 May 2021 7:46 AM

To: Derek Low

Cc: Paul Sartor

Subject: RE: Independent Audit - Powerhouse SSD 10416 

Good Morning Derek,  
 
Thank you for providing us with the opportunity to comment on the environmental audit and apologies for the delay 
in my reply. We have no further comments to make on the scope of the audit. We would like to take the 
opportunity, to draw your attention to the conditions requiring consultation with Council, especially in relation to 
the finalisation of the heritage aspects of the development and the public domain. Council is looking forward to 
working with the applicant on this project.  
 
Many thanks 
 
Myfanwy 
 
 
Myfanwy McNally 
City Significant Development Manager 
9806 5447  |  0427 343 087 

 
City of Parramatta 
126 Church Street, Parramatta NSW 2150 
PO Box 32, Parramatta, NSW 2124 
cityofparramatta.nsw.gov.au 
 
 
 
 
 

From: Derek Low <dlow@wolfpeak.com.au>  
Sent: Monday, 26 April 2021 4:11 PM 
To: PCC Council <council@cityofparramatta.nsw.gov.au> 
Subject: Independent Audit - Powerhouse SSD 10416  
 

***[EXTERNAL EMAIL] Stop and think before opening attachments, clicking on links or responding. *** 

Hi there.  
 
I am one of the Department of Planning Industry and Environment (the Department) approved independent 
auditors on the Powerhouse Parramatta - SSD 10416 (the Project).  
 
I am currently preparing to undertake the first independent audit on the Project. The audit is required to be 
conducted in accordance with SSD 10416 Sch2 Condition A36 and the Department’s 2020 Independent Audits Post 
Approval Requirements (or IAPAR).  
The consent is available at the following link: https://www.planningportal.nsw.gov.au/major-projects/project/26576 
The IAPAR is available at the following link: https://www.planning.nsw.gov.au/-/media/Files/DPE/Other/Assess-and-
regulate/About-Compliance/independent-audit-post-approval-requirements-2020-05-19.pdf 
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The on-site component of the audit is scheduled to occur on 29 April 2021, with the Audit Report expected to be 
finalised approximately 3 weeks thereafter. The audit pertains to post-approval requirements and compliance.  
 
In accordance with Section 3.2 of the IAPAR, I am consulting with the Council on the scope of the audit.  
 
As you will see the required scope (outlined in Section 3.3 of the IAPAR) already covers an assessment of each 
relevant Condition of Consent along with all post approval documents prepared to satisfy the Conditions of Consent, 
including an assessment of the implementation of Environmental Management Plans and Sub-plans, complaints, 
incidents and so forth. These are included in the audit scope for this Project.  
 
In providing input to the scope, I kindly request Council confirm if it any key issues it would like examined, relating to 
post-approval requirements and compliance that are not already called up by the scope in Section 3.3 of the IAPAR.  
 
Any questions please let me know. I look forward to hearing from you.  
 
 
Derek Low | Principal Environmental Consultant 
General Manager 
 

 
E: dlow@wolfpeak.com.au 
P: 1800 979 716 
M: 0402 403 716 
A: Suite 2, Level 10, 82 Elizabeth St, Sydney NSW 2000 
www.wolfpeak.com.au 

 
This email is intended only for the addressee and may contain confidential information. If you receive this email in error please delete it and 
any attachments and notify the sender immediately by reply email. WolfPeak takes all care to ensure that attachments are free from viruses or 
other defects. WolfPeak assume no liability for any loss, damage or other consequences, which may arise from opening or using an 

attachment.  
 Consider the environment. Please don't print this e-mail unless really necessary. 
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Derek Low

From: Siobhan Lavelle <Siobhan.Lavelle@environment.nsw.gov.au>

Sent: Thursday, 20 May 2021 11:08 AM

To: Derek Low

Subject: RE: Independent Audit - Powerhouse SSD 10416 

Dear Mr Low, 
  
Thank you for your email dated 26 April 2021 advising of the independent audit for the above project. 
  
Heritage NSW has provided several letters at key stages during the exhibition of the proposal, including 
recommendations about the management of Aboriginal Cultural Heritage, Historical Archaeology and 
other heritage matters. We note that several of those matters have been incorporated within the Consent 
Conditions (for example C16,  C46, C47-51, D31). I have assumed you have access to that correspondence. 
  
We note your advice that the audit scope will include assessment of each relevant Condition of Consent 
along with all post approval documents prepared to satisfy the Conditions of Consent. 
We have no specific matters to raise at this stage, noting that we have not yet received CEMPs or other 
documents which will be called up by the CoA in due course. 
  
Regards, 
  
Siobhan 

  
Dr Siobhán Lavelle OAM | Senior Team Leader, Specialist Services 
Heritage NSW, Community Engagement, Department of Premier and Cabinet 
Level 6, 10 Valentine Avenue, Parramatta Locked Bag 5020 Parramatta 2124 
T: (02) 9873 8546 | M:  0455 093962 | E:  siobhan.lavelle@environment.nsw.gov.au 

 
M T W T F 

     

Please lodge all Applications to Heritagemailbox@environment.nsw.gov.au Otherwise they will not be processed.  
  
I acknowledge and respect the Traditional Custodians and Ancestors of the land I work across.  

  

Heritage NSW and coronavirus (COVID-19) 
Heritage NSW has taken steps to protect the safety, health and wellbeing of our staff, communities and customers. Whilst our 
offices remain open, we have put in place flexible working arrangements for our teams across NSW and continue to adapt our 
working arrangements as necessary. Face-to-face meetings and field work/site visits with our customers are subject to rules on 
gatherings and social distancing measures. We thank you for your patience and understanding at this time. 
  

  

From: Derek Low <dlow@wolfpeak.com.au>  
Sent: Monday, 26 April 2021 4:12 PM 
To: OEH HD Heritage Mailbox <HERITAGEMailbox@environment.nsw.gov.au> 
Subject: Independent Audit - Powerhouse SSD 10416  
  
Hi there.  
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I am one of the Department of Planning Industry and Environment (the Department) approved independent 
auditors on the Powerhouse Parramatta - SSD 10416 (the Project).  
  
I am currently preparing to undertake the first independent audit on the Project. The audit is required to be 
conducted in accordance with SSD 10416 Sch2 Condition A36 and the Department’s 2020 Independent Audits Post 
Approval Requirements (or IAPAR).  
The consent is available at the following link: https://www.planningportal.nsw.gov.au/major-projects/project/26576 
The IAPAR is available at the following link: https://www.planning.nsw.gov.au/-/media/Files/DPE/Other/Assess-and-
regulate/About-Compliance/independent-audit-post-approval-requirements-2020-05-19.pdf 
  
The on-site component of the audit is scheduled to occur on 29 April 2021, with the Audit Report expected to be 
finalised approximately 3 weeks thereafter. The audit pertains to post-approval requirements and compliance.  
  
In accordance with Section 3.2 of the IAPAR, I am consulting with Heritage NSW on the scope of the audit.  
  
As you will see the required scope (outlined in Section 3.3 of the IAPAR) already covers an assessment of each 
relevant Condition of Consent along with all post approval documents prepared to satisfy the Conditions of Consent, 
including an assessment of the implementation of Environmental Management Plans and Sub-plans, complaints, 
incidents and so forth. These are included in the audit scope for this Project.  
  
In providing input to the scope, I kindly request Heritage NSW confirm if it has any key issues it would like examined, 
relating to post-approval requirements and compliance that are not already called up by the scope in Section 3.3 of 
the IAPAR.  
  
Any questions please let me know. I look forward to hearing from you.  
  
  
Derek Low | Principal Environmental Consultant 
General Manager 
  

 
E: dlow@wolfpeak.com.au 
P: 1800 979 716 
M: 0402 403 716 
A: Suite 2, Level 10, 82 Elizabeth St, Sydney NSW 2000 
www.wolfpeak.com.au 

 
This email is intended only for the addressee and may contain confidential information. If you receive this email in error please delete it and 
any attachments and notify the sender immediately by reply email. WolfPeak takes all care to ensure that attachments are free from viruses or 
other defects. WolfPeak assume no liability for any loss, damage or other consequences, which may arise from opening or using an 

attachment.  
 Consider the environment. Please don't print this e-mail unless really necessary. 
  

----------------------------------------------------------------------------------------------------------------------------------------------------------
------------ 
This email is intended for the addressee(s) named and may contain confidential and/or privileged information.  
If you are not the intended recipient, please notify the sender and then delete it immediately. 
Any views expressed in this email are those of the individual sender except where the sender expressly and with 
authority states them to be the views of the NSW Office of Environment and Heritage. 

PLEASE CONSIDER THE ENVIRONMENT BEFORE PRINTING THIS EMAIL 



1

Derek Low

From: Claire Rayner <claire.rayner@environment.nsw.gov.au>

Sent: Thursday, 27 May 2021 1:54 PM

To: Derek Low

Subject: RE: Independent Audit - Powerhouse SSD 10416 

Dear Derek, 
 
Thank you for sending the below through to the Heritage Mailbox, I cannot provide any comments on the non-
Aboriginal component of the audit, you should seek comments from the relevant team in Heritage NSW. However I 
can provide the below in response to Aboriginal cultural heritage. 
 
From an Aboriginal Cultural Heritage perspective we do not have any key issues to recommend for the scope of the 
audit. The required scope as set out in Section 3.2 is considered to be adequate to address the ACH post approval 
requirements and compliance. 
 
Please let me know if you have any further queries. 
 
Kind regards, 
Claire Rayner | Archaeologist, Aboriginal Cultural Heritage Regulation  

Heritage NSW, Community Engagement, Department of Premier and Cabinet 
Level 6, 10 Valentine Avenue, Parramatta NSW 2135 

T: (02) 8289 6709| claire.rayner@environment.nsw.gov.au  
 
 
 

 
 
I acknowledge and respect the traditional custodians and ancestors of the lands I work across. 
 
 
 

From: Derek Low <dlow@wolfpeak.com.au>  
Sent: Monday, 26 April 2021 4:12 PM 
To: OEH HD Heritage Mailbox <HERITAGEMailbox@environment.nsw.gov.au> 
Subject: Independent Audit - Powerhouse SSD 10416  
 
Hi there.  
 
I am one of the Department of Planning Industry and Environment (the Department) approved independent 
auditors on the Powerhouse Parramatta - SSD 10416 (the Project).  
 
I am currently preparing to undertake the first independent audit on the Project. The audit is required to be 
conducted in accordance with SSD 10416 Sch2 Condition A36 and the Department’s 2020 Independent Audits Post 
Approval Requirements (or IAPAR).  
The consent is available at the following link: https://www.planningportal.nsw.gov.au/major-projects/project/26576 
The IAPAR is available at the following link: https://www.planning.nsw.gov.au/-/media/Files/DPE/Other/Assess-and-
regulate/About-Compliance/independent-audit-post-approval-requirements-2020-05-19.pdf 
 
The on-site component of the audit is scheduled to occur on 29 April 2021, with the Audit Report expected to be 
finalised approximately 3 weeks thereafter. The audit pertains to post-approval requirements and compliance.  
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In accordance with Section 3.2 of the IAPAR, I am consulting with Heritage NSW on the scope of the audit.  
 
As you will see the required scope (outlined in Section 3.3 of the IAPAR) already covers an assessment of each 
relevant Condition of Consent along with all post approval documents prepared to satisfy the Conditions of Consent, 
including an assessment of the implementation of Environmental Management Plans and Sub-plans, complaints, 
incidents and so forth. These are included in the audit scope for this Project.  
 
In providing input to the scope, I kindly request Heritage NSW confirm if it has any key issues it would like examined, 
relating to post-approval requirements and compliance that are not already called up by the scope in Section 3.3 of 
the IAPAR.  
 
Any questions please let me know. I look forward to hearing from you.  
 
 
Derek Low | Principal Environmental Consultant 
General Manager 
 

 
E: dlow@wolfpeak.com.au 
P: 1800 979 716 
M: 0402 403 716 
A: Suite 2, Level 10, 82 Elizabeth St, Sydney NSW 2000 
www.wolfpeak.com.au 

 
This email is intended only for the addressee and may contain confidential information. If you receive this email in error please delete it and 
any attachments and notify the sender immediately by reply email. WolfPeak takes all care to ensure that attachments are free from viruses or 
other defects. WolfPeak assume no liability for any loss, damage or other consequences, which may arise from opening or using an 

attachment.  
 Consider the environment. Please don't print this e-mail unless really necessary. 
 

----------------------------------------------------------------------------------------------------------------------------------------------------------
------------ 
This email is intended for the addressee(s) named and may contain confidential and/or privileged information.  
If you are not the intended recipient, please notify the sender and then delete it immediately. 
Any views expressed in this email are those of the individual sender except where the sender expressly and with 
authority states them to be the views of the NSW Office of Environment and Heritage. 

PLEASE CONSIDER THE ENVIRONMENT BEFORE PRINTING THIS EMAIL 
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APPENDIX E – MEETING SIGN-ON SHEET 
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APPENDIX F – PHOTOS 
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Photo 1: Site notice. 

 

Photo 2: Demolition in progress with fog cannons in use. 
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Photo 3: Erosion and sediment controls installed as per the erosion and sediment control plan.  

 

 

Photo 4: Tree Protection Zones in place.  
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Photo 5: flex screen on western edge of structure being demolished to prevent dust emissions.  

 

 

Photo 6: Vibration logger on nearest receiver.  

  



 

COMMERCIAL IN CONFIDENCE
Powerhouse_IA1_Rev1 Page | 64 

 

Photo 7: Willowgrove protected until the relevant stage of works commences.  

 

 

Photo 8: Vibration logger fitted to Willow Grove.  
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APPENDIX G – DECLARATIONS  
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