10 November 2021

Jake Shackleton
Director
Department of Planning, Industry and Environment
4 Parramatta Square
12 Darcy Street
PARRAMATTA NSW 2150
Ref: SSD 9835

Dear Jake
Re: SSD 9835 Sydney Football Stadium Redevelopment – Condition A47
Independent Environmental Audit Report November 2021
Infrastructure NSW refers to SSD 9835 for Sydney Football Stadium Stage 2 (Design,
construction and operation), which was approved by the Minister for Planning and
Public Spaces on 6 December 2019 and as modified.
Pursuant to Condition A47, please find attached the independent audit report
presenting the findings from the fourth independent audit for the project (April 2021 to
November 2021).
Infrastructure NSW confirms that it has reviewed and accepts the findings of the audit.
In relation to the open observation carried over from an earlier audit, Infrastructure
NSW advises that the appointed contractor John Holland is collaboratively working with
the site auditor to secure the required interim statements that will mark the completion
of each construction stage. Interim site audit statements for Stages 1 – 3 are
anticipated to be obtained by the end of 2021 and will be issued when available.
In accordance with Condition A50, Infrastructure NSW intends to make the audit report
and this letter of response publicly available on its project specific website, alongside
the findings of the previous three independent audits completed in May and October
2020 and April 2021.
Should you have any questions regarding this letter please contact the undersigned on
peter.hynd@infrastructure.nsw.gov.au.
Yours sincerely

Peter Hynd

Project Director – Stadia
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EXECUTIVE SUMMARY
Infrastructure NSW is responsible for delivering the Sydney Football Stadium Redevelopment. This
redevelopment involves the demolition of the existing stadium and ancillary facilities and the
construction and operation of a new 45,000 seat rectangular stadium with a roof that covers all
patrons, improved amenities, food and beverage options and accessibility.
Consent for the Sydney Football Stadium Redevelopment has been broken up into two separate
developments. The works under SSD 9249 (Stage 1) were completed in early 2020.
Stage 2 (SSD 9835) (the Project) covers the design, construction and operation of the new
stadium. Consent for Stage 2 was granted by the Minister of Planning on 6 December 2019 subject
to a number of Conditions of Consent (CoC). The Project includes:


Construction of the stadium, including 45,000 seats; roof cover; mezzanine level;
media, pedestrian, teams and officials’ facilities; a basement level; food and drink
kiosks; and signage



Construction and establishment of the public domain within the site, including
landscaping works; publicly accessible event and operational areas; public art; and
pedestrian and cycling facilities



Wayfinding signage and lighting design within the site



Reinstatement of the existing Moore Park Carpark 1



Operation and use of the new stadium and the public domain areas within the site for a
range of sporting and entertainment events; and



Extension and augmentation of utilities and infrastructure.

Stage 2 works (the Project) are the focus of this Audit Report.
SSD 9835 has been modified on six occasions:


Modification 1 (MOD-1), approved on 3 April 2020, amends conditions in relation to soil
contamination and site audit statements to alter the timing of lodgement of the Site
Audit Statements and allow for progression of bulk earthworks in stages.



Modification 2 (MOD-2), approved 14 December 2020, alters the Project to include the
construction and operation of integrated Stadium Fitness Facilities (SFF), including:
◦

gymnasium, training area and three group fitness areas

◦

two squash courts, sauna, spa and steam room as well as wet and dry change
rooms

◦

day spa and treatment rooms

◦

café with indoor and outdoor seating

◦

a 25 metre (m) and a 50m open-air swimming pool
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◦

function spaces on the rooftop, poolside and at the café for members and their
guests, and

◦

basement level plant and equipment, landscaping and associated services.



Modification 3 (MOD-3), approved 7 December 2020, amends the design to the
stadium mezzanine level, main entry façade and building identification signage.



Modification 4 (MOD-4), approved 22 April 2021, amends the relocation and reduction
of photovoltaic cells.



Modification 5 (MOD-5), approved 8 June 2021, provides correction to plan revisions
and dates.



Modification 6 (MOD-6), approved 29 September 2021 provides for the fit-out, use and
operation of the eastern mezzanine of the Sydney Football Stadium for the purpose of
a dedicated training and administration facility for the Sydney Roosters NRL football
club, known as the Sydney Roosters Centre of Excellence.

The main works (i.e.: all works other than the SFF works approved under MOD-2) are staged as
follows:
1.

Construction Certificate 1 (CC1): Bulk earthworks, retaining walls, enabling and
temporary works (for example shoring) to facilitate future stages

2.

CC2: Stadium sub-structure elements including piles, foundations, footing construction
and in-ground services

3.

CC3: Structure - basement to concourse level construction

4.

CC4: Above concourse level works (structure – Level 1 to Level 5)

5.

CC5: Roof, façade, fit-out and remaining elements.

The SFF works are separately staged as follows:
1.

CC1: Demolitions works, piling, civils including retaining walls

2.

CC2: In-ground services, substructure, structure to L0 including pools

3.

CC3: Remaining structure, façade, services

4.

CC4: Interiors.

John Holland was appointed as the Principal Contractor to construct the Project and construction
works began on the 16 March 2020. Savills Project Management Pty Ltd was appointed as the
Strategic Planning Adviser on behalf of Infrastructure NSW. The Principal Certifying Authority (PCA
or the Certifier) is Blackett, Maguire & Goldsmith Pty Ltd.
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A significant amount of work has been undertaken since the previous Independent Audit in May
2021. The stadium structure is 90% complete with roof installation approximately 50% complete.
The following activities have been undertaken:


Steel rakers and concrete seating plats have been installed.



Parts of the stadium’s roof have been installed, including four support structures known
as “derricks” and the north and south trusses.



Fit-out of internal spaces, including, blockwork, plastering and painting.



Installing stadium facade panelling and roof fabric.



Works continued on the Stadium Fitness Facilities.

CoCs A44 – A51 set out the requirements for undertaking Independent Audits. The CoCs give
effect to the Department of Planning, Industry and Environment (the Department) 2018 document
entitled Independent Audit Post Approval Requirements (IAPAR). The objective of this
Independent Audit is to satisfy SSD 9835 CoC A49 that requires:
Independent Audits of the development must be carried out in accordance with:
a) the Independent Audit Program submitted to the Planning Secretary and the Certifying
Authority under condition A46 of this consent; and
b) the Independent Audit Post Approval Requirements (Department 2018 or as amended).
This Audit Report presents the findings from the fourth Independent Audit for the construction
period, covering the period from April 2021 to October 2021. The Independent Audit has been
undertaken in accordance with the Independent Audit Program and the 2018 version of the IAPAR
in accordance with the instructions from the Department on 24 September 2020. It seeks to verify
compliance with the relevant CoCs and assess the effectiveness of environmental management on
the Project.
Audit Findings
The overall outcome of the Independent Audit was positive. Compliance records were organised
and available at the time of the site inspection and interviews with Project personnel. Relevant
environmental and compliance monitoring records were being collected and reported as required
to provide verification of compliance to statutory requirements and the broader Project
environmental requirements.
Detailed findings are presented in Section 3, along with actions to address each of the findings.
The findings are summarised as follows:


A total of 158 CoCs were assessed (Parts A to C)



No non-compliances were identified (Parts A to C)



A total of 123 CoCs were not triggered (Parts A to E)



Two observations were identified in relation to the requirements of the CoCs. These
relate to:
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◦

obscured and unreadable signage to a Tree Protection Zone; and

◦

graffiti to boundary hoarding.

Two observations were identified concerning implementation of management plans.
These relate to:
◦

a spill kit was not stocked at the time of the site inspection; and

◦

a 200 Litre oil drum containing used oil did not have secondary containment.

One observation from the previous Independent Audit remains open. This concerns
issuance of Interim Audit Advice from the Site Auditor.

Project plans, strategies and protocols are adequate for the works being undertaken at the time of
the audit. Environmental risks and issues appear to be appropriately managed subject to the
findings presented in Section 3.2.
The Auditor would like to thank the auditees from Savills Project Management Pty Ltd and John
Holland for their high level of organisation, cooperation and assistance during the Independent
Audit.
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1.

INTRODUCTION

1.1

Project overview

Infrastructure NSW (INSW) is responsible for delivering the Sydney Football Stadium
Redevelopment. The redevelopment involves the demolition of the existing stadium and ancillary
facilities and the construction and operation of a new 45,000 seat rectangular stadium with a roof
that covers all patrons, improved amenities, food and beverage options and accessibility. The site
is located at 40-44 Driver Avenue, Moore Park, within the City of Sydney Local Government Area.
The site location is presented in Figure 1, an overview of the indicative design is presented in
Figure 2.

The Project

Figure 1: Site location (source: modified from Google Earth)
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Figure 2: Indicative design overview (source: Infrastructure NSW)
The redevelopment is being delivered in two parts. The first, State Significant Development (SSD)
9249, comprises:


A Concept Proposal for maximum building envelope, design and operations for a new
rectangular stadium.



Stage 1 works comprising:
◦

demolition of the existing stadium including the existing Sheridan, Roosters,
Waratahs, Cricket NSW Administration Building and Indoor Wickets to ground
level (existing slab level)

◦

removal of 26 trees; and

◦

use of the existing Moore Park Carpark 1 as the demolition compound.

The works under SSD 9249 (Stage 1) were completed prior and separate to this audit.
The second, Sydney Football Stadium Stage 2 (SSD 9835) involves the detailed design,
construction and operation of a new stadium comprising:


Construction of the stadium, including 45,000 seats; roof cover; mezzanine level;
media, pedestrian, teams and officials’ facilities; a basement level; food and drink
kiosks; and signage



Construction and establishment of the public domain within the site, including
landscaping works; publicly accessible event and operational areas; public art; and
pedestrian and cycling facilities



Wayfinding signage and lighting design within the site



Reinstatement of the existing Moore Park Carpark 1



Operation and use of the new stadium and the public domain areas within the site for a
range of sporting and entertainment events; and



Extension and augmentation of utilities and infrastructure.
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Stage 2 works (the Project) are the focus of this Audit Report.
SSD 9835 has been modified on six occasions:


Modification 1 (MOD-1), approved on 3 April 2020, amends conditions in relation to soil
contamination and site audit statements to alter the timing of lodgement of the Site
Audit Statements and allow for progression of bulk earthworks in stages.



Modification 2 (MOD-2), approved 14 December 2020, alters the Project to include the
construction and operation of integrated Stadium Fitness Facilities (SFF), including:
◦

gymnasium, training area and three group fitness areas

◦

two squash courts, sauna, spa and steam room as well as wet and dry change
rooms

◦

day spa and treatment rooms

◦

café with indoor and outdoor seating

◦

a 25 metre (m) and a 50m open-air swimming pool

◦

function spaces on the rooftop, poolside and at the café for members and their
guests, and

◦

basement level plant and equipment, landscaping and associated services.



Modification 3 (MOD-3), approved 7 December 2020, amends the design to the
stadium mezzanine level, main entry façade and building identification signage.



Modification 4 (MOD-4), approved 22 April 2021, amends the relocation and reduction
of photovoltaic cells.



Modification 5 (MOD-5), approved 8 June 2021, provides correction to plan revisions
and dates.



Modification 6 (MOD-6), approved 29 September 2021 provides for the fit-out, use and
operation of the eastern mezzanine of the Sydney Football Stadium for the purpose of
a dedicated training and administration facility for the Sydney Roosters NRL football
club, known as the Sydney Roosters Centre of Excellence.

The main works are staged as follows:
1.

Construction Certificate 1 (CC1): Bulk earthworks, retaining walls, enabling and
temporary works (for example shoring) to facilitate future stages

2.

CC2: Stadium sub-structure elements including piles, foundations, footing construction
and in-ground services

3.

CC3: Structure - basement to concourse level construction

4.

CC4: Above concourse level works (structure – Level 1 to Level 5)

5.

CC5: Roof, façade, fit-out and remaining elements.
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The SFF works are separately staged as follows:
1.

CC1: Demolitions works, piling, civils including retaining walls

2.

CC2: In-ground services, substructure, structure to L0 including pools

3.

CC3: Remaining structure, façade, services

4.

CC4: Interiors.

John Holland was appointed as the Principal Contractor to construct the Project and construction
works began on the 16 March 2020. Savills Project Management Pty Ltd was appointed as the
Strategic Planning Adviser on behalf of Infrastructure NSW. The Principal Certifying Authority (PCA
or the Certifier) is Blackett, Maguire & Goldsmith Pty Ltd.
A significant amount has been undertaken since the previous Independent Audit in May 2021. The
stadium structure is 90% complete with roof installation approximately 50% complete. The
following activities have been undertaken:


Steel rakers and concrete seating plats have been installed.



Parts of the stadium’s roof have been installed, including four support structures known
as “derricks” and the north and south trusses.



Fit-out of internal spaces, including, blockwork, plastering and painting.



Installing stadium facade panelling and roof fabric.



Works continued on the Stadium Fitness Facilities.

1.2

Approval requirements

Consent for the Project was granted by the Minister for Planning and Public Spaces on 6
December 2019 (SSD 9835) subject to a number of Conditions of Consent (CoC).
CoCs A44 – A51 set out the requirements for undertaking Independent Audits. The CoCs give
effect to the Department of Planning, Industry and Environment (the Department) 2018 document
entitled lndependent Audit Post Approval Requirements (IAPAR).

1.3

The audit team

In accordance with Section 3.1 of the IAPAR, Independent Auditors must be suitably qualified,
experienced and independent of the Project, and appointed by the Planning Secretary.
The Audit Team comprised:


Nick Ballard (Lead Auditor): Exemplar Global Certified Environmental Lead Auditor
(Certificate No 129713).



Steve Fermio (Auditor): Bachelor of Science (Hons), Exemplar Global Certified
Principal Environmental Auditor (Certificate No 110498).

Approval of the Audit Team was provided by the Department on 2 August 2021. The letter of
approval is presented in Appendix C.
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1.4

The audit objectives

The objective of this Independent Audit is to satisfy SSD 9835 CoC A49. It states:
Independent Audits of the development must be carried out in accordance with:
c) the Independent Audit Program submitted to the Planning Secretary and the Certifying
Authority under condition A46 of this consent; and
d) the Independent Audit Post Approval Requirements (Department 2018 or as amended).
The Independent Audit has been undertaken in accordance with Independent Audit Program and
the 2018 version of the IAPAR as per the instructions from the Department on 24 September 2020.
This Independent Audit seeks to verify compliance with the relevant CoCs and assess the
effectiveness of environmental management on the Project. It is the second Independent Audit for
the construction period.

1.5

Audit scope

This Independent Audit relates to the Project works from April to October 2021.
The scope of the Independent Audit comprises:




An assessment of compliance with:
◦

all conditions of consent applicable to the phase of the development that is being
audited;

◦

all post approval and compliance documents prepared to satisfy the conditions of
consent, including an assessment of the implementation of Environmental
Management Plans and Sub-plans; and

◦

all environmental licences and approvals applicable to the development
excluding environment protection licences issued under the Protection of the
Environment Operations Act 1997.

A review of the environmental performance of the development, including but not
necessarily limited to, an assessment of:
◦

actual impacts compared to predicted impacts documented in the environmental
impact assessment

◦

the physical extent of the development in comparison with the approved
boundary

◦

incidents, non-compliances and complaints that occurred or were made during
the audit period

◦

the performance of the development having regard to agency policy and any
particular environmental issues identified through consultation carried out when
developing the scope of the audit; and
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◦

feedback received from the Department, and other agencies and stakeholders,
including the community or Community Consultative Committee, on the
environmental performance of the project during the audit period



The status of implementation of previous Independent Audit findings, recommendations
and actions (if any)



A high-level review of the project’s environmental management systems



A high-level assessment of whether Environmental Management Plans and Sub-plans
are adequate; and



Any other matters considered relevant by the auditor or the Department, taking into
account relevant regulatory requirements and legislation, knowledge of the
development’s past performance and comparison to industry best practices.
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2.

AUDIT METHODOLOGY

2.1

Audit process

The Independent Audit was conducted in a manner consistent with AS/NZS ISO 19011.2019 –
Guidelines for Auditing Management Systems and the methodology set out in the Department’s
IAPAR. An overview of the audit activities, as specified in AS/NZS ISO 19011, is presented in
Figure 2.

Figure 1 Audit activities overview (modified from AS/NZS ISO 19011). Subclause numbering refers
to the relevant subclauses in the Standard.
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2.2

Audit process detail

2.2.1

Audit initiation and scope development

Prior to the commencement of the audit the following tasks were completed:


Establish initial contact with the auditee.



Confirm the audit team.



Confirm the audit purpose, scope and criteria.

WolfPeak consulted with the Department, the City of Sydney Council and the Community
Consultation Committee prior to the audit, to obtain their input into the scope of the Independent
Audit in accordance with the IAPAR. The consultation records are presented in Appendix D.
A summary of the key issues and areas of focus raised by the stakeholders is presented in Table
1. The scope of the Independent Audit was reviewed following receipt of feedback from the
stakeholders.
Table 1: Key issues and areas of focus raised during consultation
Stakeholder

Issues and areas of focus

How addressed

Department of
Planning, Industry
and Environment

The Department responded on 14 October 2021 noting that it
did not have any key issues above the requirements outlined in
the IAPARs

This Report

City of Sydney
Council (Council)

Council confirmed that there are no further post-approval
requirements that Council would like to see examined beyond
an assessment of each relevant Condition of Consent along
with all post approval documents prepared to satisfy the
Conditions of Consent

This Report

Community
Consultation
Committee (CCC)

The CCC discussed the audit in a meeting held on 13 October
2021; however, no formal input was provided.

This Report

2.2.2

Preparing audit activities

The Auditor performed a document review, prepared an audit plan, and prepared work documents
(audit checklists) and distributed to the Project team in preparation for the Independent Audit.
The primary documents reviewed prior to and after the site visit are as follows:


Sydney Football Stadium Redevelopment Stage 2, Environmental Impact Statement,
Ethos Urban, 12 June 2019 (the EIS)



Response to Submissions and Amended Proposal, Sydney Football Stadium, Ethos
Urban, 02 September 2019 (the RtS)



Development Consent SSD 9835 (consolidated with SSD 9835 MOD-1, MOD-2, MOD3, MOD-4, MOD-5 and MOD-6), 14 December 2020 (the Consent)
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Sydney Football Stadium Redevelopment Stage 2, Construction Environmental
Management Plan, John Holland, SFS-JHG-00-PLN-PM060000, Revision B, 13
January 2021 (the CEMP)



Infrastructure NSW - Sydney Football Stadium Redevelopment, Construction Traffic
and Pedestrian Management Plan, John Holland and JMT Consulting, SFS-JHG-00PLN-PM070000, Revision F, 1 February 2021 (the CTPMP)



Infrastructure NSW - Sydney Football Stadium Redevelopment, SFSR Stage 2 Construction Noise and Vibration Management Sub Plan, John Holland and Arup, SFSJHG-00-PLN-PM060001, Revision 3, 2 February 2021 (the CNVMSP)



Sydney Football Stadium Redevelopment, Construction Soil and Water Management
Plan, John Holland, SFS-JHG-00-PLN-PM060003, Revision D, 13 January 2021 (the
CSWMSP)



Sydney Football Stadium Redevelopment, Construction Air Quality Management Sub
Plan, John Holland, SFS-JHG-00-PLN-PM060004, Revision D, 13 January 2021 (the
CAQMSP)



Sydney Football Stadium Redevelopment Stage 2, Biodiversity Management Sub Plan,
John Holland, SFS-JHG-00-PLN-PM06005, Revision B, 13 January 2021 (the CBMSP)



Sydney Football Stadium Redevelopment, Construction Waste Management Sub Plan,
John Holland, SFS-JHG-00-PLN-PM060002, Revision B, 13 January 2021 (the
CWMSP)



Sydney Football Stadium Redevelopment Stage 2, Construction Heritage Management
Plan, John Holland, SFS-JHG-00-PLN-PM060009, Revision B, 20 January 2021 (the
CHMSP)



Sydney Football Stadium Redevelopment, Aboriginal Cultural Heritage Management
Plan, John Holland, SFS-JHG-00-PLN-PM060007, Revision C, 19 January 2021 (the
ACHMSP).

The audit checklists comprised CoCs from SSD 9835 and a selection of mitigation measures
relevant to the current stage of works from the CEMP and Sub-plans. These are presented in
Appendices A and B.
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2.2.3

Site personnel involvement

Due to COVID-19 restrictions in the Greater Sydney region at the time of the audit a site inspection
was conducted under the requirements of a COVID-19 Management Plan on 21 October 2021. A
virtual audit consisting of interviews with Project personnel and a review of Project documentation
was conducted on 22 October 2021.
The names of personnel interviewed during the audit are provided in Table 1.
Table 1 Name and position of personnel interviewed during the audit
Name

Position

Company

Sustainability and
Environmental
Coordinator

John Holland

Holly Hofland

Sustainability and
Environmental
Coordinator

John Holland

Robbie Neen

Safety Adviser

John Holland

Remarks

21 October 2021
Holly Hofland

Accompanied the Auditor on the site inspection.

22 October 2021

2.2.4

Attended opening and closing meetings.
Participated in interviews.
Participated in interviews.

Meetings

Opening and closing meetings were held with the Auditor and Project personnel.
During the opening meeting the objectives and scope of the Independent Audit, the resources
required and methodology to be applied were discussed. At the closing meeting, preliminary
findings were presented, preliminary recommendations (as appropriate) were made, and any postIndependent Audit actions were confirmed.

2.2.5

Interviews

The Auditor conducted interviews during the site inspection with key personnel involved in Project
delivery, including those with responsibility for environmental management and safety, to assist
with verifying the compliance status of the development. All other communication was conducted
remotely, which included detailed request for information and auditee responses to the request.
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2.2.6

Site inspection

The on-site audit activities took place on 21 October 2021 under COVID-19 safe requirements.
The on-site audit activities included an inspection of the entire site and associated work activities.
Photographs from the site inspection are presented in Appendix F.

2.2.7

Document review

The Independent Audit included investigation and review of Project files, records and
documentation that acts as evidence of compliance (or otherwise) with a compliance requirement.
The documents sighted are included within Appendices A and B.

2.2.8

Generating audit findings

Independent Audit findings were based on verifiable evidence. The evidence included:


Relevant records, documents and reports



Interviews of relevant site personnel



Photographs



Figures and plans; and



Site inspections of relevant locations, activities and processes.

2.2.9

Compliance evaluation

The Auditor determined the compliance status of each compliance requirement in the Audit Table,
using the descriptors from Table 2 of the IAPAR, being:
Status

Description

Compliant

The Auditor has collected sufficient verifiable evidence to demonstrate
that all elements of the requirement have been complied with within the
scope of the audit.

Non-compliant

The Auditor has determined that one or more specific elements of the
conditions or requirements have not been complied with within the
scope of the audit.

Not Triggered

A requirement has an activation or timing trigger that has not been met
at the time when the audit is undertaken, therefore an assessment of
compliance is not relevant.

Observations and notes may also be made to provide context, identify opportunities for
improvement or highlight positive initiatives.
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Findings in relation to implementation of management plans (where they do not strictly relate to a
condition) use the descriptors below.
Status

Description

Conformant

The Auditor has collected sufficient verifiable evidence to demonstrate
that all elements of the requirement have been conformed with within
the scope of the audit.

Non-conformant

The Auditor has determined that one or more specific elements of the
requirements have not been conformed with within the scope of the
audit.

Not Triggered

A requirement has an activation or timing trigger that has not been met
at the time when the audit is undertaken, therefore an assessment of
conformance is not relevant.

2.2.10

Evaluation of post approval documentation

The Auditor assessed whether post approval documents:


Have been developed in accordance with the CoCs and all other environmental
licences and approvals applicable to the Project (if any) and their content is adequate.



Have been implemented in accordance with the CoCs and all other environmental
licences and approvals applicable to the Project (if any).

The adequacy of post approval documents was determined on the basis of whether:


There are any non-compliances resulting from the implementation of the document.



Whether there are any opportunities for improvement.

2.2.11

Completing the audit

The Independent Audit Report was distributed to the proponent to check factual matters and for
input into actions in response to findings (where relevant). The Auditor retained the right to make
findings or recommendations based on the facts presented.
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3.

AUDIT FINDINGS

3.1

Approvals and documents audited and evidence sighted

The documents audited comprised all the conditions from Schedule 2 of SSD 9835 applicable to
the works being undertaken, and selected mitigation measures and commitments from the
following plans:


CEMP



CTPMP



CNVMSP



CSWMSP



CAQMSP



CBMSP



CWMSP



CHMSP



ACHMSP



Community Consultation Plan.



Sustainability Management Plan Updated.

The evidence relied upon for each requirement is detailed within Appendices A and Appendix B.

3.2

Compliance Status

This Section, including Table 2, presents the non-compliances and observations from the
Independent Audit. Actions in response to each of the findings are also presented. Detailed
findings against each requirement are presented in Appendices A and B.


A total of 158 CoCs were assessed (Parts A to C)



No non-compliances were identified (Parts A to C)



A total of 123 CoCs were not triggered (Parts A to E)



Two observations were identified in relation to the requirements of the CoCs. These
relate to:



◦

obscured and unreadable signage to a Tree Protection Zone; and

◦

graffiti to boundary hoarding.

Two observations were identified concerning implementation of management plans.
These relate to:
◦

a spill kit was not stocked at the time of the site inspection; and

◦

a 200 Litre oil drum containing used oil did not have secondary containment.
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One observation from the previous Independent Audit remains open. This concerns
issuance of Interim Audit Advice from the Site Auditor.
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Table 2: Independent Audit October 2020 Findings and Actions
Item

Ref.

Type

Details of item

Proposed or completed
action

By whom and by
when

Status October
2020 (IA2)

Status October
2021 (IA4)

1

CoC A50

Observation

CoC A50 requires that in accordance with the specific requirements in the Independent Audit
Post Approval Requirements (Department 2018 or as amended), the Applicant must:

Upload the proponent’s
response to the first
Independent Audit Report to
the Project website.

INSW

OPEN

CLOSED

(a) review and respond to each Independent Audit Report prepared under condition A46 of this
consent;

31/11/20

(b) submit the response to the Planning Secretary and the Certifying Authority; and
(c) make each Independent Audit Report and response to it publicly available sixty days after
submission to the Planning Secretary and notify the Planning Secretary and the Certifying
Authority in writing at least seven days before this is done.
Whilst the first Independent Audit Report is available on the Project website, the
proponent’s response to the Report is not presented. The Auditor notes that the
proponent’s response was confined to a statement confirming that it agreed with the
findings.

Table 3: Independent Audit April 2021 Findings and Actions
Item

Ref.

Type

Details of item

Proposed or completed
action

By whom and by
when

Status April
2021 (IA3)

Status October
2021 (IA4)

6

CoC A41

Non-compliance

CoC A41 requires that the Planning Secretary must be notified in writing to
compliance@planning.nsw.gov.au within seven days after the Applicant becomes aware of any
non-compliance with the conditions of consent.

Report the non-compliances
in accordance with CoC A41
and A42.

INSW

OPEN

CLOSED

Report the non-compliances
in accordance with CoC A41
and A42.

INSW

OPEN

CLOSED

Prior to 31/05/21

On 12/10/20, 20/11/20, 12/12/20 complaints were received about Project related trucks
using a local street. It was confirmed that the trucks were associated with the Project. The
issue was raised at the CCC in October 2020 and February 2021. Approved truck routes
are communicated to subcontractors during onboarding and to all staff in the Project
induction. The offending truck drivers were issued with a written warning, and the
subcontractor did a toolbox talk to all delivery drivers. These events were in
contravention of CoC B37 and, whilst the Project was aware of the non-compliances, were
not reported to the Department in accordance with CoC A41 and A42.
7

CoC A42

Non-compliance

CoC A42 requires that the notification (of a non-compliance) must identify the development and
the application number for it, set out the condition of consent that the development is noncompliant with, the way in which it does not comply and the reasons for the non-compliance (if
known) and what actions have been, or will be, undertaken to address the non-compliance.

Prior to 31/05/21

Note that this non-compliance arises from the same issue as for CoC A41.
On 12/10/20, 20/11/20, 12/12/20 complaints were received about Project related trucks
using a local street. It was confirmed that the trucks were associated with the Project. The
issue was raised at the CCC in October 2020 and February 2021. Approved truck routes
are communicated to subcontractors during onboarding and to all staff in the Project
induction. The offending truck drivers were issued with a written warning, and the
subcontractor did a toolbox talk to all delivery drivers. These events were in
contravention of CoC B37 and, whilst the Project was aware of the non-compliances, were
not reported to the Department in accordance with CoC A41 and A42.
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Item

Ref.

Type

Details of item

Proposed or completed
action

By whom and by
when

Status April
2021 (IA3)

Status October
2021 (IA4)

13

CoC C23

Non-compliance

CoC C23(f) requires that all trees that require to be pruned for site access but must be assessed
by the Project Arborist and the pruning must be carried out in accordance with the CBMSP.

Complete a permit for all
pruning as stated by Section
7.1 of the CBMSP or update
CBMSP to clarify exceptions
to the requirement.

John Holland

OPEN

CLOSED

Continue to work with the
Contaminated Sites Auditor
to obtain the relevant Interim
Audit Advice.

John Holland

OPEN

OPEN

Complete a permit for all
pruning as stated by Section
7.1 of the CBMSP or update
CBMSP to clarify exceptions
to the requirement.

John Holland

OPEN

CLOSED

Pruning occurred on a tree that was damaged by wind. John Holland stated that the
arborist was engaged by the John Holland Environment Team and the works were directly
supervised by the Environment Team who are the permit issuers. Noting the
circumstances described, a clearing permit was not completed for the pruning work as
specified by Section 7.1 of the CBMSP (and therefore CoC C23(f)).
15

CoC C34

Observation

CoC C34 requires that the nominated Site Auditor must ensure that any work required in relation
to soil or groundwater contamination is appropriately managed throughout the construction
works. If work is to be completed in stages, the Site Auditor must confirm satisfactory completion
of each stage by the issuance of Interim Audit Advice.

Prior to next pruning or
works within Tree
Protection Zones.

Prior to next
Independent Audit

John Holland is continuing to liaise with the Contaminated Sites Auditor to obtain their
satisfaction of remedial works for CC1 (completed March 21), CC2 (completed November
20), CC3 (completed March 21). The Interim Audit Advice has not been issued for these
stages. There is no timeframe specified within the condition as to when this Interim Audit
Advice must be issued, or that works cannot continue without the advice being received.
17

CBMSP –
Section 7.1(13)

Non-conformance

Section 7.1(13) of the CBMSP states that a clearing permit will be completed prior the removal or
pruning of any vegetation (JH-FRM-ENV-001-02) (Appendix E of the CBMSP).
Note that this non-conformance arises from the same issue as for the non-compliance
identified against CoC C23.

Prior to next pruning or
works within Tree
Protection Zones.

Pruning occurred on a tree that was damaged by wind. John Holland stated that the
arborist was engaged by the John Holland Environment Team and the works were directly
supervised by the Environment Team who are the permit issuers. Noting the
circumstances described, a clearing permit was not completed for the pruning work as
specified by Section 7.1 of the CBMSP.

Table 4: Independent Audit October 2021 Findings and Actions
Item

Ref.

Type

Details of item

Proposed or Completed
Action

By Whom & by When

Status October
2021 (IA4)

IA4 1

CoC C11

Observation

The following hoarding requirements must be complied with:
a) no third-party advertising is permitted to be displayed on the subject hoarding/ fencing;
b) the Applicant must be responsible for the removal of all graffiti from any construction hoardings or the like
within the construction area within 48 hours of its application; and
c) the Applicant must submit a hoarding application to Council for the installation of any hoardings over
Council footways or road reserve.
A small section of graffiti was observed on heading close to Paddington Land during the site
inspection. The graffiti was in a section where the banner had been moved.

The graffiti was removed
following the site inspection
(refer to photographs 3 and
4, Appendix F).

John Holland Group

CLOSED
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Item

Ref.

Type

Details of item

Proposed or Completed
Action

By Whom & by When

Status October
2021 (IA4)

IA4 2

CoC C23

Observation

For the duration of the construction works:
a) all trees on the site that are not approved for removal must be protected throughout the duration of
construction works in accordance with the CBMSP;
b) street trees must be retained unless it forms a part of this development consent or prior written approval
from Council is obtained or is required in an emergency to avoid the loss of life or damage to property;
c) all street trees to be retained must be protected at all times during construction as per the relevant
Australian Standard. Any tree on the footpath, which is damaged or removed during construction due to an
emergency, must be replaced, to the satisfaction of Council;
d) all works within the specified tree protection zones or structural root zones of trees to be retained on the
site, must be carried out under the supervision of the Project Arborist;
e) during the course of works, alternative tree protection measures must be installed, as required, under the
supervision of the Project Arborist nominated in the CEMP;
f) all trees that require to be pruned for site access but must be assessed by the Project Arborist and the
pruning must be carried out in accordance with the CBMSP;
g) the removal of tree protection measures, following completion of the works, must be carried out under the
supervision of the Project Arborist and must avoid both direct mechanical injury to the structure of the tree
and soil compaction within the canopy or the limit of the former protective fencing, whichever is the
greater;
h) additional Arboricultural impact statements must be completed by the Applicant, if any construction works
require widening of paths, installation of lighting and other infrastructure within the tree protection zones of
any trees within the land managed by the Centennial Parks and Moore Park Trust; and
i) all works (if any) within the land owned by Centennial Parks and Moore Park Trust must be carried out in
accordance with the Botanic Gardens and Centennial Parklands Tree Protection Policy.

Following the site inspection,
the Sustainability and
Environmental Coordinator
updated signage to Tree 125
so that it was readable (refer
to photographs 1 and 2,
Appendix F).

John Holland Group

CLOSED

Signage to fencing around Tree 125 had become obscured and warped.
IA4 3

CSWMSP –
Section 8 (p.22)

Observation

Spill kits and fire response equipment must be located where chemicals and fuelled plant or equipment is
being stored, operated or maintained.
The spill kit located at the refuelling area required restocking.

The spill kit was restocked
following the site inspection
(refer to photographs 12 and
13, Appendix F).

John Holland Group

CLOSED

IA4 4

CSWMSP –
Section 8 (p.22)

Observation

All fuels, chemicals, and liquids will be stored at least 20 meters away from waterways (including existing
stormwater drainage system) and will be stored in a sealed bunded area.

The oil drum was removed
following the site inspection
(refer to photographs 10 and
11, Appendix F).

John Holland Group

CLOSED

A 200 Litre steel oil drum containing waste oil was observed to be stored without secondary
containment in the laydown area to the west of the stadium.
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3.3

Adequacy of Environmental Management Plans, sub-plans
and post approval documents

The adequacy of post approval documents must be determined on the basis of whether:


there are any non-compliances resulting from the implementation of the document; and



whether there are any opportunities for improvement.

A review was conducted of:


CEMP



CTPMP



CNVMSP



CSWMSP



CAQMSP



CBMSP



CWMSP



CHMSP



ACHMSP.

The Auditor is of the view that the plans are adequate for the works being undertaken.

3.4

Project’s EMS

John Holland has an Environmental Management System that appears to be implemented on the
Project and most of the CEMP and sub plans have been developed under this system. In carrying
out the Independent Audit, it was evident that the elements of AS/NZ ISO 14001-2016
Environmental Management Systems were being implemented. Evidence to support this include
the documents sighted during the audit and physical environmental controls observed on site
(detailed in Appendices A, B and E).

3.5

Summary of notices from agencies

To the Auditor’s knowledge no formal notices were issued by the Department or other agencies
during the audit period.

3.6

Other matters considered relevant by the Auditor or DPIE

The Auditor has no matters considered relevant to raise, separate to the matters discussed in this
Section 3.
No issues were raised by the Department during the consultation process in preparation for this
Independent Audit.
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3.7

Complaints

A complaints register is being maintained by the Project. The register is published on the Project
website, available at http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadiumredevelopment/
Ten complaints were recorded in the register for the period covered by this Independent Audit. Of
note are the repeat complaints regarding Project trucks on local roads (refer Section 3.2 and 3.6.2
for details), parking and noise. The complaints register shows the Project’s response to each,
which the Auditor consider to be reasonable. Nine of the complaints are considered by the Project
to be closed.
A compliant was received on 3 August 2021 concerning potential property damage to a building
outside of the Project boundary but allegedly caused by a Project sub-contractor. The
Sustainability and Environmental Coordinator reported that through their work activities a subcontractor conducting utility works allegedly cracked the window of a nearby property. The subcontractor conducted vibration monitoring following the complaint and it was reported that no
vibrations were detected at the complainant’s residence. The complainant has not been in touch
with the Project since the initial complaint. This complaint remained open at the time of the audit.

3.8

Incidents

The Project has not identified any incidents as defined by the Consent during the audit period.

3.9

Actual versus predicted impacts

The audit considered the actual impacts arising from the carrying out of the Project during the audit
period and whether they are consistent with the relevant impacts predicted in the EIS. A summary
of the assessment is presented in Table 3.
Table 5 Summary of predicted versus actual impacts
Aspect

Summary of predicted impacts

Summary of actual impacts
observed during audit period

Consistent
(Y/N)

Air quality

Low / medium risk of dust impacts
during construction activities

Dust controls observed during site
inspection and no complaints
regarding dust during the audit period.

Y

Noise & vibration

Low / medium risk of construction
noise impacts

Monitoring undertaken to date
indicates compliance with construction
noise levels. Out of Hours Works
(OOHW) are proceeding as approved.

Y

Non Indigenous
Heritage

Medium risk of potential impact on
heritage items including Sydney
Cricket Ground Members and Ladies
Stand and Busbys Bore

No impacts have occurred to date and
vibration monitoring indicates
compliance with required levels to
minimise potential for damage.

Y

Evidence of involvement of Excavation
Director during relevant works and that
investigations and salvage proceeded
as planned.
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Aspect

Summary of predicted impacts

Summary of actual impacts
observed during audit period

Consistent
(Y/N)

Indigenous
heritage

Medium risk of potential impact on
archaeology and cultural values

Evidence of involvement of indigenous
heritage Excavation Director and that
investigations and salvage proceeded
as planned. No impacts.

Y

Visual and views

Low / medium risk of impact on public
and private views during construction

Site hoarding is erected around the
site and will be maintained throughout
the construction phase to screen views
to the site from the public domain. No
graffiti or advertising observed.

Y

Biodiversity

Negligible impacts on biodiversity

Negligible impacts on biodiversity
observed. Works were confined to
within the site. Project lighting is
directed internal to site. Noise
emissions are not excessive.

Y

Water
management and
flooding

Low / medium risk of impacts from
flooding and increased water
conservation and impacts on water
quality during construction

Whilst a large rain event was recorded
in February 2021, the relevant
inspections were conducted by the
Project team and controls put in place
to manage off site flows.

Y

Contamination
and geotechnical

Low / medium risk of unexpected finds
of contamination and potential for spills
from proposed fuel storage.

Apart from asbestos containing
material being management under
Contaminated Sites Auditor
requirements no unexpected finds
have been made.

Y

Low / medium risk of potential impacts
on existing buildings and structures

Dilapidation surveys completed of
existing buildings and provided to
owners. Vibration monitoring indicates
compliance with relevant levels.
Small spill events from mobile plant
and equipment are being responded
to, recorded and internally reported.
No notifiable incidents during the audit
period.
Traffic and
Access

Construction traffic on local roads and
congestion associated with stadium
operations

There have been several complaints
relating to truck movements and
worker parking. Refer Section 3.2,
3.6.2 and 3.7.

Y

Waste

Divert 90% of waste from landfill
through the re-use of materials on-site
and separation of waste streams to
allow for off-site recycling and
resource recovery.

The waste register and claim
information indicates that the Project is
tracking recycling. Construction and
demolition waste is being actively
tracked and recycled where possible.
Achieving 90% overall by completion
of the project appears feasible.

Y
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Aspect

Summary of predicted impacts

Summary of actual impacts
observed during audit period

Consistent
(Y/N)

Utilities
infrastructure

No adverse impacts on utilities

Refer response to CoC B5.
Arrangements to protect / relocate
utilities have been made without
adverse impacts.

Y

Community

Low / medium risk of construction
impacts and complaints

Ten complaints were recorded in the
period covered by this Independent
Audit. These related to parking,
property damage and COVID-19
protocols. The complaints register
shows the Project’s response to each,
which the Auditor consider to be
reasonable. Nine of the complaints are
considered by the Project to be closed.

Y

Safety and
security

High / medium risk of potential for
crime (unauthorised access, theft)
during construction and construction
works

No criminal activities reported during
period covered by audit. Site is well
secured and security service in place

Y
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4.

CONCLUSION

This Audit Report presents the findings from the third Independent Audit for the construction
period, covering the period from November 2020 to April 2021.
The overall outcome of the Independent Audit was positive. Compliance records were organised
and available at the time of the site inspection and interviews with Project personnel. Relevant
environmental and compliance monitoring records were being collected and reported as required
to provide verification of compliance to statutory requirements and the broader Project
environmental requirements.
Detailed findings are presented in Section 3, along with actions to address each of the findings.
The findings are summarized as follows:


A total of 158 CoCs were assessed (Parts A to C)



No non-compliances were identified (Parts A to C)



A total of 123 CoCs were not triggered (Parts A to E)



Two observations were identified in relation to the requirements of the CoCs. These
relate to:





◦

obscured and unreadable signage to a Tree Protection Zone; and

◦

graffiti to boundary hoarding.

Two observations were identified concerning implementation of management plans.
These relate to:
◦

a spill kit was not stocked at the time of the site inspection; and

◦

a 200 Litre oil drum containing used oil did not have secondary containment.

One observation from the previous Independent Audit remains open. This concerns
issuance of Interim Audit Advice from the Site Auditor.

Project plans, strategies and protocols are adequate for the works being undertaken.
Environmental risks and issues appear to be appropriately managed subject to the findings
presented in Section 3.2.
The Auditor would like to thank the auditees from Savills Project Management Pty Ltd and John
Holland for their high level of organisation, cooperation and assistance during the Independent
Audit.
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5.

LIMITATIONS

This Document has been provided by WolfPeak Pty Ltd (WolfPeak) to the Infrastructure NSW (the
Client) and is subject to the following limitations:
This Document has been prepared for the particular purpose/s outlined in the WolfPeak
proposal/contract/relevant terms of engagement, or as otherwise agreed, between WolfPeak and
the Client.
In preparing this Document, WolfPeak has relied upon data, surveys, analyses, designs, plans and
other information provided by the Client and other individuals and organisations (the information).
Except as otherwise stated in the Document, WolfPeak has not verified the accuracy or
completeness of the information. To the extent that the statements, opinions, facts, findings,
conclusions and/or recommendations in this Document (conclusions) are based in whole or part on
the information, those conclusions are contingent upon the accuracy and completeness of the
information. WolfPeak will not be liable in relation to incorrect conclusions should any information
be incomplete, incorrect or have been concealed, withheld, misrepresented or otherwise not fully
disclosed to WolfPeak.
This Document was prepared between 22 October 2021 and 10 November 2021 and is based on
the conditions encountered and information reviewed at the time of preparation. To the best of
WolfPeak’s knowledge, the facts and matters described in this Document reasonably represent the
Client’s intentions at the time of which WolfPeak issued the Document to the Client. However, the
passage of time, the manifestation of latent conditions or the impact of future events (including a
change in applicable law) may have resulted in a variation of the Document and its possible
impact. WolfPeak will not be liable to update or revise the Document to take into account any
events or emergent circumstances or facts occurring or becoming apparent after the date of issue
of the Document.
To the best of WolfPeak’s knowledge, the facts and matters described in this Document
reasonably represent the Client’s intentions at the time of which WolfPeak issued the Document to
the Client. However, the passage of time, the manifestation of latent conditions or the impact of
future events (including a change in applicable law) may have resulted in a variation of the
Document and its possible impact. WolfPeak will not be liable to update or revise the Document to
take into account any events or emergent circumstances or facts occurring or becoming apparent
after the date of issue of the Document.
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APPENDIX A – SSD 9835 CONDITIONS OF CONSENT
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SYDNEY FOOTBALL STADIUM STAGE 2 INDEPENDENT AUDIT
SSD 9835

Unique
ID

Compliance Requirement

Evidence Collected

Independent Audit Findings and Recommendations

Compliance
Status

The documents referred to elsewhere in this Audit
Table and Appendix B
Site Inspection 21/10/21
Complaints Register Current

The Project is implementing reasonable and feasible measures to prevent or
minimise harm to the environment

Compliant

Approved Plans stamped as per table within this
condition.
Documents as referred to as evidence elsewhere in
this Audit Table and Appendix B
Environmental Impact Statement Stage 2 Construction
and Operation, Sydney Football Stadium, Ethos
Urban, 12/06/19
Response to Submissions and Amended Proposal,
Sydney Football Stadium, Ethos Urban, 02/09/19.
Modification 1 (MOD-1), 03/04/20
Modification 2 (MOD-2), 14/12/20
Modification 3 (MOD-3), 07/12/20
Modification 4 (MOD-4), 22/04/21
Modification 5 (MOD-5), 08/06/21
Modification 6 (MOD-6), 29/09/21

Compliance is verified in part through this independent audit process. Whilst
some non-compliances were identified, these were not substantial in nature and
were not significant in number. Other than these few events, compliance is being
achieved in all other respects and, on this basis, the Auditor does not consider it
appropriate to assign a non-compliance with this condition.
No directions were received from the Secretary.
Other than MOD-1, MOD-2, MOD-3, MOD-4, MOD-5 and MOD-6, the Project
has not deviated from that set out in the EIS and Submissions Report. Evidence
of compliance with the MODS is presented in this Audit Table.
The mitigation measures from Appendix 3 of the Consent have been
incorporated into the approved environmental management plans. Evidence
indicates that these plans are being implemented on site.
The approved plans were developed by the Project, then approved by the
Department. No issues.

Compliant

PART A ADMINSTRATIVE CONDITIONS
Obligation to Minimise Harm to the Environment
A1

In addition to meeting the specific performance measures and criteria in this
consent, all reasonable and feasible measures must be implemented to prevent,
and, if prevention is not reasonable and feasible, minimise any material harm to
the environment that may result from the construction and operation of the
development.

Terms of Consent
A2

The development may only be carried out:
a) in compliance with the conditions of this consent;
b) in accordance with all written directions of the Planning Secretary;
c) in accordance with the EIS, Response to Submissions and supplementary
Response to Submissions;
d) in accordance with the management and mitigation measures in Appendix 3;
e) in accordance with SSD-9835-MOD-1, SSD-9835-MOD-3, SSD-9835-MOD2, SSD-9835-Mod-4, SSD-9835-Mod-5 and SSD-9835-Mod-6; and
f) in accordance with the approved plans in the table below:
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SYDNEY FOOTBALL STADIUM STAGE 2 INDEPENDENT AUDIT
SSD 9835

Unique
ID

Compliance Requirement
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Evidence Collected

Independent Audit Findings and Recommendations

Compliance
Status
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SYDNEY FOOTBALL STADIUM STAGE 2 INDEPENDENT AUDIT
SSD 9835

Unique
ID

Compliance Requirement

Evidence Collected

Independent Audit Findings and Recommendations

Compliance
Status

A3

Consistent with the requirements in this consent, the Planning Secretary may
make written directions to the Applicant in relation to:
a) the content of any strategy, study, system, plan, program, review, audit,
notification, report or correspondence submitted under or otherwise made in
relation to this consent, including those that are required to be, and have
been, approved by the Planning Secretary;
b) any reports, reviews or audits commissioned by the Planning Secretary
regarding compliance with this approval; and
c) the implementation of any actions or measures contained in any such
document referred to in (a) above.

Interview with Auditees 22/10/21
Letter DPIE to INSW, Sydney Football Stadium
Redevelopment (SSD 9835) Extension of Time to Out
of Hours Work (OOHW) - Condition C6, 16/04/21.
Letter DPIE to INSW, Sydney Football Stadium –
Stage 2 (SSD 9835) Out of Hours Work Request –
Installation of Roof Structures, 28/04/21, Ref: SSD9835-PA-56
Letter DPIE to INSW, Sydney Football Stadium
Redevelopment (SSD 9835) Approval of Out of Hours
(OOH) Works for Concrete Pour – Condition C6,
27/05/21, Ref: SSD-9835-PA-67
DPIE to INSW, Redevelopment of Sydney Football
Stadium - Stage 2 (SSD 9835) Approval of Out of
Hours Work Request – Condition C6, 27/09/21, Ref:
SSD-9835-PA-80

The only written directions from the Planning Secretary during the audit period
were provided in Out of Hour Works (OOHW) approvals.
Two Out of Hour Works applications were approved by the Department during
the audit period. Three extensions to OOHW applications were provided during
the audit period.

Compliant
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None.

Noted: This audit assesses compliance with the conditions of this consent and
the most relevant versions of the documents listed.
No issues associated with conflicts were identified.

Compliant

DPIE to INSW, Sydney Football Stadium
Redevelopment (SSD 9835) Time Extension of Out of
Hours Works for Roof Installation, Condition C6,
14/10/21, Ref: SSD-9835-PA-82
A4

The conditions of this consent and directions of the Planning Secretary prevail to
the extent of any inconsistency, ambiguity or conflict between them and a
document listed in condition A2(c) and A2(e) A2(f). In the event of an
inconsistency, ambiguity or conflict between any of the documents listed in
condition A2(c) and A2(e) A2(f), the most recent document prevails to the extent
of the inconsistency, ambiguity or conflict. (MOD-1)

Limits of Consent
A5

This consent lapses five years after the date of consent unless work is physically
commenced.

Sighted letter dated 03/03/20 notifying of proposed
commencement of construction on 16/03/20

Noted. Physical works commenced 16/03/20.

Compliant.

A6

This development consent does not approve:
(a) any use for the areas marked as “out of scope” in the drawings listed in
condition A2;
(b) an underground ramp connecting between the basement of the stadium and
the basement of the SCG;
(c) the fit-out and use of the café and stadium shop within the stadium facing the
public domain area of Fig-Tree Place; and
(d) the use of the gate / access point along the eastern boundary to provide
connection between the site and the adjoining properties to the east / southeast. Notwithstanding this consent, any existing alternative agreements
regarding gate / access points and connections between the site and
adjoining property will continue to apply.

Interview with auditees 22/10/21
Site inspection 21/10/21

The project boundary and access points are compliant with the requirements of
this condition.
None of the unapproved works / activities appear to have taken place.

Not
Triggered

Event operations
A7

Events at the stadium will host a maximum of 45,000 patrons for all events except
concert events where a maximum of 55,000 patrons will be permitted to use the
stadium.

-

This requirement relates to operation.

Not
Triggered

A8

A maximum of six concert events per year (with an average of four per calendar
year over any rolling five-year period between the stadium and the Sydney Cricket
Ground (SCG)) is permitted within the stadium.

-

This requirement relates to operation.

Not
Triggered

A9

During all events, the Applicant must comply with the following operational
management plans, strategies and reports and ensure performance levels and
targets are achieved (where a performance level or target exists within an
operational management plan):
(a) an Event Management Plan (D28);
(b) an Event Traffic and Transport Management Plan (D16);
(c) an Operational Noise Management Plan (ONMP) including noise monitoring
requirements (D47 and D48);
(d) a Security Management Plan including Hostile Vehicle Mitigation Plan (B54);
(e) an Operational Waste Management Plan (D41) including a precinct wide
approach (D28e);
(f) a Flood Evacuation Plan (D30).

-

This requirement relates to operation.

Not
Triggered

-

This requirement relates to operation.

Not
Triggered

Post-Occupation Review of Event Operations
A10

The Applicant must monitor the following event scenarios for a minimum of two
years after the commencement of operation of the stadium (unless otherwise
agreed by the Planning Secretary) and prepare a table of compliance against
each Operational Management Plan listed in A9:
(a) all concert events;
(b) at least one-sporting event each month comprising a mix of events in terms
of its nature and the anticipated attendance of patrons and including
international sporting events when they occur;
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(c) all double-header sporting events; and
(d) all events that involve activities extending beyond one day.
A11

The Applicant must undertake additional monitoring to assess the social impacts
of the various scenarios listed in condition A10, in accordance with the approved
Social Impact Monitoring Program (SIMP) that is required by condition D49.

-

This requirement relates to operation.

Not
Triggered

A12

The Applicant must submit a Post-Occupation Review of Event Operations to the
Planning Secretary every six months to report on the results of the monitoring
undertaken on the event days listed in A10 (for the duration of two years
nominated in condition A10), to validate the effectiveness of:
(a) each of the operational management plans referred to in condition A9; and
(b) the SIMP required by condition D49.
The report must be submitted within 2 months of the end of each six-month
monitoring period. The results of the Post-Occupation Review must be published
on the SCSGT website.

-

This requirement relates to operation.

Not
Triggered

A13

Each Post-Occupation Review of Event Operations must include, but not be
limited to:
a) type of event monitored;
b) teams, entertainer etc;
c) start and end time of the event;
d) number of patrons at the event;
e) number of staff at the event;
f) rehearsal and sound test requirements (if any);
g) summary of data collected;
h) the results of monitoring strategies in the operational management plans
(required by A9) that have been implemented;
i) the commitments in the operational management plans (required by A9) that
have not been complied with or were not applicable in the nominated sixmonth period;
j) a table of comparison between the predicted impacts, the management /
mitigation measures applied and the actual impacts on the monitored event
scenarios in accordance with D49(g);
k) all additional impacts identified in relation to an event as a result of the SIMP
(refer to condition D49); and adaptive management approaches and
additional mitigation measures that have been implemented within the
nominated six-month period to adaptively manage / mitigate identified
impacts on the event days based on the monitoring undertaken in the period.
This will include (but not be limited to):
(i) any refinement or amendment of the operational management plans
listed in condition A9 (if needed due to identification of additional
impacts and mitigation of those);
(ii) the adaptive management and mitigation measures that have been
implemented to mitigate the additional impacts identified in A13(k);
and
(iii) the management / mitigation measures that have been
implemented, if the table of comparison (A13(j)) reveals that the
actual impacts were greater than the predicted impacts.

-

This requirement relates to operation.

Not
Triggered
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A14

At the completion of the first two years of operation (submission of the first four
Post-Occupation Review/s unless otherwise agreed by the Planning Secretary),
submission of further Post-Occupation Review/s to the Planning Secretary will not
be required if the Applicant / stadium operator demonstrates that:
a) compliance with the operational management plans, strategies and reports
listed in condition A9 has been achieved or alternatively refinement /
amendment of the operational management plans, strategies and reports has
been undertaken in case of identified impacts during event days; and
b) the SIMP (refer to condition D49) has been undertaken for event days and
any identified impacts have been addressed.

-

This requirement relates to operation.

Not
Triggered

A15

The Planning Secretary may require the submission of further Post-Occupation
Review/s (with an extended timeframe), in case of non-compliance with condition
A14.

-

This requirement relates to operation.

Not
Triggered

A16

Condition A14 does not supersede any requirements:
c) to regularly monitor / review / update any of the operational management
plans, required by other conditions of this consent; or
d) (b) the updating of operational management plans when the Applicant
becomes aware of a breach / non-compliance or exceedance.

-

This requirement relates to operation.

Not
Triggered

Public Domain, Ancillary Uses and Operations
A17

The consent permits the use of the public domain areas outside the stadium
footprint for use by public for:
a) gathering spaces;
b) organised temporary activities on event days;
c) amenities;
d) circulation purposes; and
e) (e) active and passive outdoor recreational activities.

-

This requirement relates to operation.

Not
Triggered

A18

The use of the public domain areas within the site on event days must be in
accordance with the Event Management Plan approved as part of this
development consent (and as updated from time to time).

-

This requirement relates to operation.

Not
Triggered

Stadium Event Operational Hours
A19

The operation of the events within the stadium are limited to the following hours:
a) Event operational hours:
b) sporting events: 8am – 11pm;
c) concerts: 10am – 11pm (maximum length 5 hours);
d) (d) concert rehearsals: 10am – 7pm (duration to be specified in the Event
Management Plan);
e) concert sound tests / checks: 10am – 7pm (unless specified otherwise in the
Operational Noise Management Plan (ONMP) required by condition D49);
f) other outdoor events with sound amplification: 10am – 8pm (days preceding
working days); and
g) other outdoor events with sound amplification: 10am – 10:30pm (days not
preceding working days); and
h) organised temporary activities on event days in public domain areas at the
site: 8am – 11pm.

-

This requirement relates to operation.

Not
Triggered

A20

All organised activities within the stadium and / or the public domain areas within
the site, that could be potentially audible at nearby residential receptors, must be
complete by 11.30pm unless otherwise specified in the approved ONMP (as
updated from time to time).

-

This requirement relates to operation.

Not
Triggered
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Interview with auditees 22/10/21
Aconex correspondence (various) April 2021
Minutes of Sydney Football Stadium Design Integrity
Panel Presentation 31/08/20

Cox and Aspect Studios are essentially based on site; however, COVID-19
restrictions during the audit period prevented their physical presence on-site.
Correspondence on Aconex demonstrates their involvement. The most recent
correspondence was dated 21 October 2021 concerning landscaping.

Compliant

Part 6, Division 8A of the EP&A Regulation.
Crown Certificate No. CRO‐ 20025 dated 20/03/2020
(CC1).
Crown Certificate No. CRO‐ 20039 dated 20/04/2020
(CC2).
Crown Certificate No. CRO‐ 20072 dated 25/06/2020
(CC3).

Part 6, Division 8A of the EP&A Regulation relates to prescribed conditions for:
Compliance with the BCA (cl 98)
Crown Certificate No. CRO‐ 20025 dated 20/03/2020 (CC1).

Compliant

Crown Certificate No. CRO‐ 20086 dated 27/08/2020
(CC4).
Crown Certificate No. CRO‐ 21006 dated 08/02/2021
(CC5).
Crown Certificate No. CRO‐ 20104 dated 02/03/2021
(SFF CC1).
Crown Certificate No. CRO-21603 dated 16/09/21
(SSF4)

Crown Certificate No. CRO‐ 21006 dated 08/02/2021 (CC5).

Interview with auditees 21/10/21 and 22/10/21.

It was reported that there were no disputes between the applicant and a public
authority that had to be referred to the Planning Secretary during the audit
period.

Not
Triggered

Records of consultation referred to elsewhere in this
Audit Table, as required by each specific condition.
Email, Savills to JH, 10/02/21 (evidence of consultation
with EPA on revised CNVMSP)
Email JH to Certifier, 04/02/21 (evidence of
consultation with CoS and TfNSW on revised CTPMP)

Except where specified otherwise under the relevant condition, consultation has
been carried out prior to submission of the relevant document to the Certifier.
Details on outcomes and outstanding matters have also been provided.

Compliant

SSD 9835 Sydney Football Stadium Redevelopment –
Staging - Letter 19/02/2020
Re: SSD 9835 Sydney Football Stadium
Redevelopment – Staging – letter 11/03/2020
Approval of Staging Report – Condition A25
Redevelopment of Sydney Football Stadium - Stage 2
(SSD 9835) 13/03/2020

Staging report submitted to Planning Secretary on 19 February 2020 and
approved on 13 March 2020.
The updated Compliance Monitoring and Reporting Program revised the
durations of the stages set out in the initial Staging Report also established
staging for the SFF. It is understood the staging of conditions remained the same
as that approved. Department raised no issues with the updated Program.
A letter from the Department to INSW dated 3 May 2021 approved the Staging
Report for Stadium Fitness Facilities.

Compliant

Design Quality Excellence
A21

To ensure the design quality excellence of the project is retained, the design
architects (Cox and Aspect Studios) are to have direct involvement in the design
documentation, and construction stages of the project.

Prescribed Conditions
A22

The Applicant must comply with all relevant prescribed conditions of development
consent under Part 6, Division 8A of the EP&A Regulation.

Crown Certificate No. CRO‐ 20039 dated 20/04/2020 (CC2).
Crown Certificate No. CRO‐ 20072 dated 25/06/2020 (CC3).
Crown Certificate No. CRO‐ 20086 dated 27/08/2020 (CC4)
Crown Certificate No. CRO‐ 20104 dated 02/03/2021 (SFF CC1).
Crown Certificate No. CRO-21603 dated 16/09/21
Erection of signs (cl 98A) – N/A
Residential Building work (cl 98B) – N/A
Entertainment venues (cl 98C) – N/A for construction
Signage for max. number of persons in venues (cl 98D) – N/A for construction
Shoring and adjoining properties (cl 98E) – N/A (no excavation below adjoining
properties)

Planning Secretary as Moderator
A23

In the event of a dispute between the Applicant and a public authority, in relation
to an applicable requirement in this approval or relevant matter relating to the
Development, either party may refer the matter to the Planning Secretary for
resolution. The Planning Secretary’s resolution of the matter will be binding on the
parties.

Evidence of Consultation
A24

Where conditions of this consent require consultation with an identified party, the
Applicant must:
a) consult with the relevant party prior to submitting the subject document for
information or approval; and
b) provide details of the consultation undertaken including:
(i) the outcome of that consultation, matters resolved and unresolved;
and
(ii) details of any disagreement remaining between the party consulted
and the Applicant and how the Applicant has addressed the matters
not resolved.
Note: Where the Applicant is unclear regarding the consultation or the stakeholder
requirements, this is to be clarified with the Department prior to submitting the subject
documentation.

Staging
A25

The project may be constructed and operated in stages. Where staged
construction or operation is proposed, a Staging Report (for either or both
construction and operation as the case may be) must be prepared and submitted
for the approval of the Planning Secretary. The Staging Report must be submitted
to the Planning Secretary no later than two weeks before the commencement of
construction of the first of the proposed stages of construction (or if only staged
operation is proposed, one month before the commencement of operation of the
first of the proposed stages of operation). The terms of this approval that apply or
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are relevant to the works or activities to be carried out in a specific stage must be
complied with at the relevant time for that stage.

Sydney Football Stadium Redevelopment Compliance
Monitoring and Reporting Program SSD-9835,
05/02/21
https://infrastructure.nsw.gov.au/media/2833/complian
ce-monitoring-program.pdf
DPIE post approval lodgement 19/02/21
Email DPIE to Savills, 08/03/21
Letter DPIE to INSW, Sydney Football Stadium
Redevelopment (SSD 9835) Staging Report for
Stadium Fitness Facilities - Conditions A25 and A26,
03/05/21

No update to Staging Report since the previous audit.

A26

A Staging Report prepared in accordance with condition A25 must:
(a) if staged construction is proposed, set out how the construction of the whole
of the project will be staged, including details of work and other activities to
be carried out in each stage and the general timing of when construction of
each stage will commence and finish;
(b) if staged operation is proposed, set out how the operation of the whole of the
project will be staged, including details of work and other activities to be
carried out in each stage and the general timing of when operation of each
stage will commence and finish (if relevant);
(c) specify how compliance with conditions will be achieved across and between
each of the stages of the project; and
(d) set out mechanisms for managing any cumulative impacts arising from the
proposed staging.

Re: SSD 9835 Sydney Football Stadium
Redevelopment – Staging - Letter 19/02/2020
Re: SSD 9835 Sydney Football Stadium
Redevelopment – Staging – letter 11/03/2020
Approval of Staging Report – Condition A25
Redevelopment of Sydney Football Stadium - Stage 2
(SSD 9835) 13/03/2020
Compliance Monitoring and Reporting Program Rev 2,
07/08/20
Email DPIE to INSW, 14/08/20
Letter DPIE to INSW, Sydney Football Stadium
Redevelopment (SSD 9835) Staging Report for
Stadium Fitness Facilities - Conditions A25 and A26,
03/05/21

Staging report submitted to Planning Secretary on 19 February 2020 and
approved on 13 March 2020.
The updated Compliance Monitoring and Reporting Program revised the
durations of the stages set out in the initial Staging Report also established
staging for the SFF. It is understood the staging of conditions remained the same
as that approved. Department raised no issues with the updated Program.
A letter from the Department to INSW dated 3 May 2021 approved the Staging
Report for Stadium Fitness Facilities.
No updated to the Staging Report since the previous audit.

Compliant

A27

Where staging is proposed, the project must be staged in accordance with the
Staging Report, as approved by the Planning Secretary.

Approval of Staging Report – Condition A25
Redevelopment of Sydney Football Stadium - Stage 2
(SSD 9835) 13/03/2020
Crown Certificate No. CRO‐ 20025 dated 20/03/2020
(CC1).
Crown Certificate No. CRO‐ 20039 dated 20/04/2020
(CC2).
Crown Certificate No. CRO‐ 20072 dated 25/06/2020
(CC3).
Crown Certificate No. CRO‐ 20086 dated 27/08/2020
(CC4)

Staging report submitted to Planning Secretary on 19 February 2020 and
approved on 13 March 2020.
The updated Compliance Monitoring and Reporting Program revised the
durations of the stages set out in the initial Staging Report also established
staging for the SFF. It is understood the staging of conditions remained the same
as that approved. Department raised no issues with the updated Program. Crown
Certificates 1 – 4 granted for Stages 1 - 4.
Stage 4 works relating to fit-out have yet to commence.

Compliant

The Compliance Monitoring and Reporting Program provides the durations of the
stages set out in the initial Staging Report also established staging for the SFF. It
is understood the staging of conditions remained the same as that approved.
Department raised no issues with the updated Program.
The Compliance Monitoring and Reporting Program report was not updated in
audit period.
Sighted a letter dated 30 June 2021 from INSW to the Department confirming the
Sustainability Management Plan required under Condition B20 as well as the
Community Consultation Strategy required under Condition B19 were updated.

Compliant

Crown Certificate No. CRO‐ 21006 dated 08/02/2021
(CC5).
Crown Certificate No. CRO‐ 20104 dated 02/03/2021
(SFF CC1).
Staging, Combining and Updating Strategies, Plans or Programs
A28

With the approval of the Planning Secretary, the Applicant may:
(a) prepare and submit any strategy, plan (including management plan,
architectural or design plan) or program required by this consent on a staged
basis (a clear description should be provided as to the specific stage and
scope of the development to which the strategy, plan (including management
plan, architectural or design plan) or program applies, the relationship of the
stage to any future stages and the trigger for updating the strategy, plan
(including management plan, architectural or design plan) or program);
(b) combine any strategy, plan (including management plan, architectural or
design plan), or program required by this consent (A clear relationship must
be demonstrated between the strategies, plans (including management plan,
architectural or design plan) or programs that are proposed to be combined);
and
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(c) update any strategy, plan (including management plan, architectural or
design plan), or program required by this consent (to ensure the strategies,
plans (including management plan, architectural or design plan), or programs
required under this consent are updated on a regular basis and incorporate
additional measures or amendments to improve the environmental
performance of the development).

DPIE post approval lodgement 19/02/21
Email DPIE to Savills, 08/03/21
Construction Environmental Management Plan Rev B,
John Holland, 13/01/2020 (incorrect year reference)
(CEMP).
Construction Soil and Water Management Plan, John
Holland, 13/01/21 (CSWMSP), Rev D
Construction Air Quality Management Sub Plan, John
Holland, 13/01/21 (CAQMSP), Rev D.
Construction Waste Management Sub Plan, John
Holland, 13/01/21 (CWMSP), Rev B
SFSR Stage 2 - Construction Noise and Vibration
Management Sub Plan, Arup, 02/02/21 (CNVMSP),
Rev 3
Construction Biodiversity Management Sub Plan, John
Holland, 13/01/21 (CBMSP), Rev B

A29

If the Planning Secretary agrees, a strategy, plan (including management plan,
architectural or design plan), or program may be staged or updated without
consultation being undertaken with all parties required to be consulted in the
relevant condition in this consent.

As above

As above.

Compliant

A30

On approval by the Planning Secretary, updated strategies, plans (including
management plan, architectural or design plan), or programs supersede the
previous versions of them and must be implemented in accordance with the
condition that requires the strategy, plan, program or drawing.

As above

As above.

Compliant

Crown Certificate No. CRO‐ 20025 dated 20/03/2020
(CC1).
Crown Certificate No. CRO‐ 20039 dated 20/04/2020
(CC2).
Crown Certificate No. CRO‐ 20072 dated 25/06/2020
(CC3).
Crown Certificate No. CRO‐ 20086 dated 27/08/2020
(CC4)
Crown Certificate No. CRO‐ 21006 dated 08/02/2021
(CC5).
Crown Certificate No. CRO‐ 20104 dated 02/03/2021
(SFF CC1).

Crown Certificates 1 – 5 and SFF Crown Certificate 1 certify compliance with the
BCA for all current works (including early works for new buildings and structures;
structures basement to concourse level; erection of Stadium structure above
concourse, structures and roof and SFF foundations.

Compliant

Crown Certificate No. CRO‐ 21006 dated 08/02/2021
(CC5).
External Walls disclosure statements, Permasteelisa,
21/12/20 and 23/01/21
External Walls certificate of design, Permasteelisa,
29/01/21

The disclosure statement and issue of CC5 by the Certifier for the external walls
demonstrates that the design is in accordance with the BCA.

Compliant

The documents referred to elsewhere in this Audit
Table
Construction Environmental Management Plan Rev B,
John Holland, 13/01/2020 (incorrect year reference)
(CEMP)
Construction Soil and Water Management Plan, John
Holland, 13/01/21 (CSWMSP), Rev D

The documents prepared under the consent appear to refer to the standards and
guidelines that are applicable to the document to which they relate.

Compliant

Structural Adequacy
A31

All new buildings and structures, and any alterations or additions to existing
buildings and structures, that are part of the development, must be constructed in
accordance with the relevant requirements of the BCA.
Note: Part 8 of the EP&A Regulation sets out the requirements for the certification
of the development.

External Walls and Cladding
A32

The external walls of all approved structures must comply with the relevant
requirements of the BCA.

Applicability of Guidelines
A33

References in the conditions of this consent to any guideline, protocol, Australian
Standard or policy are to such guidelines, protocols, Standards or policies in the
form they are in as at the date of this consent.
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Interview with auditees 21/10/21 & 22/10/21
Letter DPIE to INSW, Sydney Football Stadium
Redevelopment (SSD 9835) Extension of Time to Out
of Hours Work (OOHW) - Condition C6, 16/04/21.
Letter DPIE to INSW, Sydney Football Stadium –
Stage 2 (SSD 9835) Out of Hours Work Request –
Installation of Roof Structures, 28/04/21, Ref: SSD9835-PA-56
Letter DPIE to INSW, Sydney Football Stadium
Redevelopment (SSD 9835) Approval of Out of Hours
(OOH) Works for Concrete Pour – Condition C6,
27/05/21, Ref: SSD-9835-PA-67
DPIE to INSW, Redevelopment of Sydney Football
Stadium - Stage 2 (SSD 9835) Approval of Out of
Hours Work Request – Condition C6, 27/09/21, Ref:
SSD-9835-PA-80
DPIE to INSW, Sydney Football Stadium
Redevelopment (SSD 9835) Time Extension of Out of
Hours Works for Roof Installation, Condition C6,
14/10/21, Ref: SSD-9835-PA-82

Two Out of Hour Works applications were approved by the Department during
the audit period. Three extensions to OOHW applications were provided during
the audit period.

Compliant

Part 9, Div 9.4 of the EP&A Act
Project Website

Noted. The relevant section of the EPAA relates to (among other things) the
need to be accurate, true (not misleading), properly conducted and with records
retained.
Noise, vibration and air quality monitoring appear to be occurring in accordance
with the applicable standards, accurate and records were readily available.
This Audit represents the fourth audit for the construction period and has been
conducted in accordance with the Departments 2018 IAPAR and ISO 19011.
Statements of truth and correctness are included in the Appendices of this Audit
Report.

Compliant

https://www.infrastructure.nsw.gov.au/projectsnsw/sydney-football-stadium-redevelopment/

Project Website contains the following:
(i) Link to the NSW Major Projects page containing the project consent; EIS;
Response to Submissions and supplementary Response to submissions; MOD1, 2, 3; approved plans (Documents set out at condition A2)
(ii) Link to the NSW Major Projects page containing the project consent and
MOD-1, 2, 3
(iii) The current strategies, plans and programs:
Construction Environmental Management Plan
Construction Pedestrian and Traffic Management Plan
Construction Noise and Vibration Management Sub-Plan
Construction Soil and Water Management Plan
Construction Air Quality Management Sub-Plan
Construction Biodiversity Management Sub-Plan
Construction Waste Management Sub-Plan

Compliant

Construction Air Quality Management Sub Plan, John
Holland, 13/01/21 (CAQMSP), Rev D.
Construction Waste Management Sub Plan, John
Holland, 13/01/21 (CWMSP), Rev B
SFSR Stage 2 - Construction Noise and Vibration
Management Sub Plan, Arup, 02/02/21 (CNVMSP)
Construction Biodiversity Management Sub Plan, John
Holland, 13/01/21 (CBMSP), Rev B
A34

Consistent with the conditions of this consent and without altering any limits or
criteria in this consent, the Planning Secretary may, when issuing directions under
this consent in respect of ongoing monitoring and management obligations,
require compliance with an updated or revised version of such a guideline,
protocol, Standard or policy, or a replacement of them.

Monitoring and Environmental Audits
A35

Any condition of this consent that requires the carrying out of monitoring or an
environmental audit, whether directly or by way of a plan, strategy or program, is
taken to be a condition requiring monitoring or an environmental audit under
Division 9.4 of Part 9 of the EP&A Act. This includes conditions in respect of
incident notification, reporting and response, non-compliance notification, Site
audit report and independent auditing.
Note: For the purposes of this condition, as set out in the EP&A Act, “monitoring” is
monitoring of the development to provide data on compliance with the consent or on the
environmental impact of the development, and an “environmental audit” is a periodic or
particular documented evaluation of the development to provide information on compliance
with the consent or the environmental management or impact of the development.

Access to Information
A36

At least 48 hours before the commencement of construction until the completion
of all works under this consent, or such other time as agreed by the Planning
Secretary, the Applicant must:
a) make the following information and documents (as they are obtained or
approved) publicly available on its website:
(i) the documents referred to in condition A2 of this consent;
(ii) all current statutory approvals for the development;
(iii) all approved strategies, plans and programs required under the
conditions of this consent;
(iv) regular reporting on the environmental performance of the
development in accordance with the reporting arrangements in any
plans or programs approved under the conditions of this consent;
(v) a comprehensive summary of the monitoring results of the
development, reported in accordance with the specifications in any
conditions of this consent, or any approved plans and programs;
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SSD 9835

Unique
ID

Compliance Requirement

b)

A37

Evidence Collected

(vi) a summary of the current stage and progress of the development;
(vii) contact details to enquire about the development or to make a
complaint;
(viii) a complaints register, updated monthly;
(ix) audit reports prepared as part of any independent audit of the
development and the Applicant’s response to the recommendations
in any audit report;
(x) any other matter relating to the approved development required by
the Planning Secretary; and
keep such information up to date, to the satisfaction of the Planning
Secretary.

Prior to commencement of operation of the stadium, the relevant Sydney Cricket
and Sports Ground Trust (SCSGT) website must include the facilities available
within the site including a toilet map with Adult change facilities.

Independent Audit Findings and Recommendations

Compliance
Status

Construction Heritage Management Plan
Aboriginal Cultural Heritage Management Plan
Community Communications Strategy
Compliance Monitoring Program
Urban Design Report
Sydney Football Stadium Stage 2 - Independent Environmental Audit Program
Architectural Plans prepared by Cox Architecture and Aspect Studios
Landscape Plans prepared by Aspect Studios
(iv) The following reporting on environmental performance of the development:
Compliance Monitoring Program
Hazardous Materials Survey Report - April 2018
Sydney Football Stadium Stage 2 - Independent Environmental Audit Program
and Independent Audit Reports for May 2020 (IA1), October 2020 (IA2) and April
2021 (IA3)
Monthly summaries of noise, vibration and dust monitoring results
(v) a summary of the current stage and progress of the development;
(vi) Monthly summaries of noise, vibration and dust monitoring results (Library
Section)
(vi) contact details for the project- email and 1800 phone number (About Section)
(viii) The most recent complaints register was dated September 2021.
(ix) the previous Audit Report and the response to the findings, April 2021 (IA3).
(x) no additional matters raised by the Department.
b) the information is up to date.
-

The project is still under construction. Operation is not expected until 2022.

Not
Triggered

Site Induction Presentation, Rev 9
Site induction questionnaire (within the induction)
Subcontractor Onboarding Packs (various). Aconex
Correspondence
EIFY TBT record register (weekly entries)
EIFY Pre-start brief (every day)
Toolbox Talks in EIFY (audit period)

Project induction presentation includes BCA compliance requirements and
compliance with the SSD, management of environmental risks. The
questionnaire includes questions that require confirmation of understanding.
Subcontractor pack includes appendixes with compliance, environmental and
safety requirements (including hours, haul routes, prohibition of parking on local
streets etc).
The JH EIFY system is an electronic TBT process whereby the information is
shared with all personnel and people sign on digitally to show understanding.
These cover of project risks and controls.
Safety briefs are issued daily and also cover off project risks and controls.
An overarching John Holland induction is required that includes their minimum
requirements. The on-site induction is conducted everyday expect Saturday and
Sunday at 06:30am.
Induction Rev 9 updated to include additional COVID plan requirements which is
due to be updated week commencing 25 October 2021. The induction includes
JH’s Global Mandatory Requirements (GMRs). Induction observed to include, but
not be limited to: Site hours / emergency requirements / community awareness /
behaviours / traffic and transportation and approved routes which is provided as
a printout to / environment section, sows tress, shows concrete washouts /
monitoring locations / dust / unexpected finds / dust controls for asbestos.

Compliant

Compliance
A38

The Applicant must ensure that all of its employees, contractors (and their subcontractors) are made aware of, and are instructed to comply with, the conditions
of this consent relevant to activities they carry out in respect of the development.
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Unique
ID

Compliance Requirement

Evidence Collected

Independent Audit Findings and Recommendations

Compliance
Status

Incident Notification, Reporting and Response
A39

The Planning Secretary must be notified in writing to
compliance@planning.nsw.gov.au immediately after the Applicant becomes
aware of an incident. The notification must identify the development (including the
development application number and the name of the development if it has one)
and set out the location and nature of the incident.

Incident and Event Management Procedure JH- MPRSQE-010, John Holland Group, 17/04/2020
Interview with Auditees 22/10/21
Incident register (JHET) current to 24/10/21
Email JH to DPIE, A39, A40 Notification SSD-9835,
21/10/21 @3:14pm
Email – JH to DPIE, A39 A40 Incident Notification
SSD-9835, 21/10/21 @3:34pm

No notifiable incidents as defined by the consent occurred during the audit
period.

Compliant

A40

Subsequent notification must be given, and reports submitted in accordance with
the requirements set out in Appendix 2.

As above
Email – JH to DPIE, A39 A40 Incident Notification
SSD-9835, 21/10/21 @3:34pm

No notifiable incidents as defined by the consent occurred during the audit
period.

Compliant

Non-Compliance Notification
A41

The Planning Secretary must be notified in writing to
compliance@planning.nsw.gov.au within seven days after the Applicant becomes
aware of any non-compliance with the conditions of consent. The Certifying
Authority must also notify the Planning Secretary in writing to
compliance@planning.nsw.gov.au within seven days after they identify any noncompliance.

Incident and Event Management Procedure JH- MPRSQE-010, John Holland Group, 17/04/2020
Interview with Auditees 22/10/21
Incident Register (JHET) current to 22/10/21
Complaints Register current to September 2021

No non-compliances were reported during the audit period.

Not
Triggered

A42

The notification must identify the development and the application number for it,
set out the condition of consent that the development is non-compliant with, the
way in which it does not comply and the reasons for the non-compliance (if
known) and what actions have been, or will be, undertaken to address the noncompliance.

Incident and Event Management Procedure JH- MPRSQE-010, John Holland Group, 17/04/2020
Interview with Auditees 22/10/21
Incident register (JHET) current to 13/04/21
Complaints Register current to September 2021

No non-compliances were reported during the audit period.

Not
Triggered

A43

A non-compliance which has been notified as an incident does not need to also
be notified as a noncompliance.

As above

The non-compliance was not an incident.

Not
Triggered

Independent Environmental Audit
A44

Proposed independent auditors must be agreed to in writing by the Planning
Secretary prior to the preparation of an Independent Audit Program or
commencement of an Independent Audit.

Agreement of Independent Auditor Sydney Football
Stadium Stage 2 (SSD 9835) Letter 02/08/21

An additional auditor was approved by the Department in a letter dated 2 August
2021. The letter confirmed the original two auditors remained approved to
undertake audits.

Compliant

A45

Prior to the commencement of construction, an Independent Audit Program
prepared in accordance with the Independent Audit Post Approval Requirements
(Department 2018 or as amended), must be submitted to the Planning Secretary
and the Certifying Authority.

Re: SSD 9835 Sydney Football Stadium
Redevelopment – Independent Auditor Program
Letter 04/03/2020
Sydney Football Stadium Stage 2 (Design,
construction and operation)
Independent Audit Program, WolfPeak, 04/03/2020
Letter from DPIE to various SSD/SSI proponents,
10/06/20

Program submitted prior to 16 March 2020
On 10/06/20 the Department advised that Projects could voluntarily elect to adopt
the 2020 Post Approval Requirement documents in place of the 2018 versions.
The 2020 PAR did not alter the timing of audits that are specified by these
conditions and the Audit Program.

Compliant

A46

Table 1 of the Independent Audit Post Approval Requirements (Department 2018
or as amended), is amended so that the frequency of audits required is:
(a) an initial construction Independent Audit must be undertaken within eight
weeks of the notified commencement date of construction;
(b) subsequent Independent Audits of construction must be undertaken at sixmonth intervals from the date of the initial construction Independent Audit;
(c) an Independent Audit must be undertaken eight weeks prior to
commencement of operation; and
(d) operational Independent Audits must be undertaken within fifty-two weeks of
the commencement of operation and thereafter at intervals no greater than
three years.

Independent Audit Program, WolfPeak, 04/03/2020
Letter from DPIE to various SSD/SSI proponents,
10/06/20

Noted, Program complies with this requirement
On 10/06/20 the Department advised that Projects could voluntarily elect to adopt
the 2020 Post Approval Requirement documents in place of the 2018 versions.
The 2020 PAR did not alter the timing of audits that are specified by these
conditions and the Audit Program.

Compliant
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Unique
ID

Compliance Requirement

Evidence Collected

Independent Audit Findings and Recommendations

Compliance
Status

A47

All Independent Audits are to be submitted to the Planning Secretary and the
Certifying Authority within three weeks following the Independent Audit.

Independent Audit Report (IA3) Sydney Football
Stadium Stage 2 (SSD 9835), WolfPeak, 28/04/21
Letter INSW to DPIE, 30/04/21 (response and notice to
publish)

Evidence shows that the previous Audit Report, dated April 2021 and INSWs
response was submitted within 3 weeks of completion of the audit on 30 April
2021.

Compliant

A48

The Planning Secretary may require the initial and subsequent Independent
Audits to be undertaken at different times to those specified above, upon giving at
least four weeks’ notice to the Applicant of the date upon which the audit must be
commenced.

Interview with auditees 22/10/21

Noted. No direction given.

Not
Triggered

A49

Independent Audits of the development must be carried out in accordance with:
(a) the Independent Audit Program submitted to the Planning Secretary and the
Certifying Authority under condition A46 of this consent; and
(b) the Independent Audit Post Approval Requirements (Department 2018 or as
amended).

Independent Audit Program, WolfPeak, 04/03/2020
Independent Audit Report Sydney Football Stadium
Stage 2 (SSD 9835), WolfPeak, 20/10/20
Letter INSW to DPIE, 30/04/21 (response and notice to
publish)

The previous audit report was submitted to the Department and was completed
in accordance with the IAPAR. No issues raised. Evidence shows that the Audit
Report and INSWs response was submitted within three weeks of completion of
the audit in accordance with CoC A49
This audit has been conducted in accordance with the Independent Audit
Program and the 2018/2020 IAPAR.
On 10/06/20 the Department advised that Projects could voluntarily elect to adopt
the 2020 Post Approval Requirement documents in place of the 2018 versions.

Compliant

A50

In accordance with the specific requirements in the Independent Audit Post
Approval Requirements (Department 2018 or as amended), the Applicant must:
(a) review and respond to each Independent Audit Report prepared under
condition A46 of this consent;
(b) submit the response to the Planning Secretary and the Certifying Authority;
and
(c) make each Independent Audit Report and response to it publicly available
sixty days after submission to the Planning Secretary and notify the Planning
Secretary and the Certifying Authority in writing at least seven days before
this is done.

Independent Audit Report Sydney Football Stadium
Stage 2 (SSD 9835), WolfPeak, 20/10/20
Letter INSW to DPIE, 30/04/21 (response and notice to
publish)
Email – DPIE to INSW, Communication regarding
Independent Environmental Audit Report April 2021
SSD-9835-PA-64, 03/09/21 @3:19pm.

INSW submitted the Audit Report to the Department and Certifier on 30 April
2021. The submission included a copy of the report, INSWs response (including
the notice if its intent to publish the documents) and evidence of submission to
the Certifier.
An email from the Department to INSW dated 3 September 2021 concerning the
previous Independent Audit report noted that the Department considered the
non-compliances to be appropriately closed out.
The Audit Report dated April 2020 (IA3)and INSWs response is available on the
Project website.

Compliant

A51

Notwithstanding the requirements of the Independent Audit Post Approval
Requirements (Department 2018 or as amended), the Planning Secretary may
approve a request for ongoing annual operational audits to be ceased, where it
has been demonstrated to the Planning Secretary’s satisfaction that an audit has
demonstrated operational compliance.

-

This requirement relates to operations.

Not
Triggered

Compliance Reporting
A52

Compliance Reports must be carried out in accordance with the Compliance
Reporting Post Approval Requirements (Department 2018, or as amended).

Letter from DPIE to various SSD/SSI proponents,
10/06/20
Sydney Football Stadium Redevelopment Compliance
Monitoring and Reporting Program SSD-9835,
05/02/21
https://infrastructure.nsw.gov.au/media/2833/complian
ce-monitoring-program.pdf
DPIE post approval lodgement 19/02/21
Email DPIE to Savills, 08/03/21

On 10/06/20 the Department advised that Projects could voluntarily elect to adopt
the 2020 Post Approval Requirement documents in place of the 2018 versions.
The 2020 PAR does not require the undertaking of Compliance reporting during
the construction phase. The Project has elected to take up the 2020 Compliance
Reporting PAR.
The revised Compliance Monitoring and Reporting Program has been prepared,
submitted and is available online. The project is only proceeding with a preoperation compliance report in accordance with CoC A53 and the revised
Compliance Reporting PAR. The revised Compliance Monitoring and Reporting
Program also established staging for the SFF. The Department raised no issues
with the revised Program.

Not
Triggered

A53

Table 1 of the Compliance Reporting Post Approval Requirements (Department
2018, or as amended), is amended so that the frequency of Compliance
Reporting required is:
a) a Pre-Construction Compliance Report must be submitted to the Planning
Secretary two weeks prior to the notified commencement date of
construction; and
b) a Pre-Operation Compliance Report must be submitted to the Planning
Secretary two weeks prior to the notified date of commencement of
operation.

Sydney Football Stadium Redevelopment Compliance
Monitoring and Reporting Program SSD-9835,
05/02/21
https://infrastructure.nsw.gov.au/media/2833/complian
ce-monitoring-program.pdf

Requirements included within Section 4 of the revised Program.
The Project was still in construction.
Operations are due to commence in July 2022. Will include the Stadium not
Fitness Facility or car park.

Compliant

A54

The Applicant must make each Compliance Report publicly available sixty days
after submitting it to the Planning Secretary and notify the Planning Secretary and
the Certifying Authority in writing at least seven days before this is done.

Refer to CoC A52.

Refer to CoC A52.

Not
Triggered
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Compliance Requirement

Evidence Collected

Independent Audit Findings and Recommendations

Compliance
Status

Email – DPIE to INSW, Sydney Football Stadium
Stage 2 (Design, construction and operation) - Review
of strategies, plans and programs, 18/10/21
@`0:35am.
Sydney Football Stadium, Community Communication
Strategy, July 2021, Rev 10.
Letter – DPIE to Savills, Sydney Football Stadium
Redevelopment (SSD 9835) Revised Community
Communication Strategy and Sustainability
Management Plan, Conditions A55, B19 and B20, Ref:
SSD-9835-PA-72, 03/08/21
Construction Environmental Management Plan Rev B,
John Holland, 13/01/2020 (incorrect year reference)
(CEMP)
Construction Soil and Water Management Plan, John
Holland, 13/01/21 (CSWMSP), Rev D
Construction Air Quality Management Sub Plan, John
Holland, 13/01/21 (CAQMSP), Rev D
Construction Waste Management Sub Plan, John
Holland, 13/01/21 (CWMSP), Rev B
Construction Noise and Vibration Management Sub
Plan, Arup, 02/02/21 (CNVMSP), Rev 3
Construction Biodiversity Management Sub Plan, John
Holland, 13/01/21 (CBMSP), Rev B

No Compliance Reports submitted during the reporting period.
No incidents reported during the reporting period.
The Independent Audit Report was submitted on 30 April 2021.
No directions from the Department
The Community Communication Strategy was updated during the audit period
following the previous Independent Audit. The Community Communication
Strategy was approved by the Department in a letter dated 3 August 2021.
The Certifier is copied into emails to the Department.
An email from the Department to INSW dated 18 October 2021 confirmed the
Department had no comments on submitted documents.

Compliant

-

The project is in construction

Not
Triggered

Revision of Strategies, Plans and Programs
A55

Within three months of:
a) the submission of the compliance reports under condition A52; or
b) the submission of an incident report under condition A39; or
c) the submission of an Independent Audit under condition A45; or
d) the approval of any modifications to the development consent; or
e) the issue of a direction of the Planning Secretary under condition A3 which
requires a review.
the strategies, plans and programs required under this consent must be reviewed,
and the Planning Secretary and the Certifying Authority must be notified in writing
that a review is being carried out.
Note: This is to ensure strategies, plans and programs are updated on a regular basis and
to incorporate any recommended measures to improve the environmental performance of
the development.
Following any review, if it is necessary, to either improve the environmental performance of
the development, cater for a modification or comply with a direction, the strategies, plans,
programs or drawings required under this consent must be revised, to the satisfaction of the
Planning Secretary and / or Certifying Authority (where relevant). Where revisions are
required, the revised document must be submitted to the Planning Secretary and / or
Certifying Authority for approval and / or information (where relevant) within six weeks of the
review.

Stadium Members Facilities Hours of Operation
A56

The operation of the Stadium Members Facilities is limited to the following
hours:
a) 5:30am and 11:30pm Monday to Friday;
b) 6:00am and 11:30pm on Saturdays; and
c) 7am and 11pm on Sundays.
(MOD-2)
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Compliance Requirement

Evidence Collected

Independent Audit Findings and Recommendations

Compliance
Status

SSD 9835 Sydney Football Stadium Redevelopment –
Notification of Commencement Letter 03/03/2020
Letter Venues NSW to DPIE, SSD 9835 Notification of
Commencement and Certified Plans – Stadium Fitness
Facilities Stage 3 (Conditions B1 and B3), 17/09/21.
Email – DPIE to INSW, Sydney Football Stadium
Stage 2 (Design, construction and operation) – Post
Approval Document Received - (SSD-9835-PA-81),
17/09/21 @10:17am.

Construction works began 16 March 2020 (>48 hours after notification)
A letter from Venues NSW to the Department advised that:

Compliant

SSD 9835 Sydney Football Stadium Redevelopment –
Notification of Commencement Letter 03/03/2020
https://majorprojects.planningportal.nsw.gov.au/prweb/
PRRestService/mp/01/getContent?AttachRef=SSD9835-PA-36%2120200908T060044.566%20GMT
https://majorprojects.planningportal.nsw.gov.au/prweb/
PRRestService/mp/01/getContent?AttachRef=SSD9835-PA-24%2120200701T054259.429%20GMT
Letter INSW to DPIE, 16/04/21
DPIE Post Approval Portal lodgement 15/04/21
Letter INSW to DPIE, 16/04/21
DPIE Post Approval Portal lodgement 16/04/21
Email DPIE to INSW, 21/04/21
Email – DPIE to INSW, Sydney Football Stadium
Stage 2 (Design, construction and operation) – Post
Approval Document Received - (SSD-9835-PA-81),
17/09/21 @10:17am.

The Department has posted main works CC3 and CC4 on its website
demonstrating that it has been notified of commencement of each subsequent
stage.
Notification of commencement of main works CC5 was provided to the
Department on 16/04/21. Notification of commencement of SFF CC1 was
provided to the Department on 15/04/21. No issues were raised by the
Department with respect to the notifications.
An email from the Department to INSW dated 17 September 2021 confirmed
receipt of documents concerning CoC B1, CoC B2 and CoC B3 on 17 September
2021.

Compliant

Crown Certificate No. CRO‐ 20025 dated 20/03/2020
(CC1).
Crown Certificate No. CRO‐ 20039 dated 20/04/2020
(CC2).
Crown Certificate No. CRO‐ 20072 dated 25/06/2020
(CC3).

Crown Certificates 1 – 5 and SFF Crown Certificate 1 certify compliance with the
BCA (which requires preparation of structural drawing by a structural engineer)
for all current works (including early works for new buildings and structures;
structures basement to concourse level; erection of Stadium structure above
concourse, structures and roof and SFF foundations.
An email from the Department to INSW dated 17 September 2021 confirmed
receipt of documents concerning CoC B1, CoC B2 and CoC B3 on 17 September
2021.
A letter from Venues NSW to the Department advised that Crown Certificate 4
(CC4) for the Stadium Fitness Facilities was obtained from Blackett Maguire
Goldsmith (the PCA) on 16 September 2021.

Compliant

PART B PRIOR TO THE ISSUE OF A CONSTRUCTION CERTIFICATE
Notification of Commencement
B1

B2

The Applicant must notify the Planning Secretary in writing of the dates of
commencement of any work and operation at least 48 hours before those dates.

If the construction or operation of the development is to be staged, the Planning
Secretary must be notified in writing at least 48 hours before the commencement
of each stage, of the date of commencement and the development to be carried
out in that stage.

•

Crown Certificate 4 (CC4) for the Stadium Fitness Facilities was obtained
from Blackett Maguire Goldsmith (the PCA) on 16 September 2021.

•

CC4 provides for the balance of building works including fit out and external
works associated with the new Stadium Fitness Facilities.

•

Works approved under CC4 were scheduled to commence on Monday 20
September 2021. Commencement of works under CC4 is contingent upon
John Holland fulfilling all relevant conditions.
The Certifier is ‘cc’d’ in on email correspondence between Venues NSW and the
Department.
An email from the Department to INSW dated 17 September 2021 confirmed
receipt of documents concerning CoC B1, CoC B2 and CoC B3 on 17 September
2021.

Certified Drawings
B3

Prior to the commencement of the relevant construction stage, the Applicant must
submit to the satisfaction of the Certifying Authority structural drawings prepared
and signed by a suitably qualified practising Structural Engineer that
demonstrates compliance with this development consent.

Crown Certificate No. CRO‐ 20086 dated 27/08/2020
(CC4)
Crown Certificate No. CRO‐ 21006 dated 08/02/2021
(CC5).
Crown Certificate No. CRO‐ 20104 dated 02/03/2021
(SFF CC1).
Letter Venues NSW to DPIE, SSD 9835 Notification of
Commencement and Certified Plans – Stadium Fitness
Facilities Stage 3 (Conditions B1 and B3), 17/09/21
Email – DPIE to INSW, Sydney Football Stadium
Stage 2 (Design, construction and operation) – Post
Approval Document Received - (SSD-9835-PA-81),
17/09/21 @10:17am.
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Compliance Requirement

Evidence Collected

Independent Audit Findings and Recommendations

Compliance
Status

Crown Certificate No. CRO‐ 21006 dated 08/02/2021
(CC5).
External Walls disclosure statements, Permasteelisa,
21/12/20 and 23/01/21
External Walls certificate of design, Permasteelisa,
29/01/21

External walls commenced during the audit period.
The disclosure statement and issue of CC5 by the Certifier for the external walls
demonstrates that the design is in accordance with the BCA.

Compliant

Infrastructure Management Plan 28/01/2020
19/03/2020 letter Sydney Water to INSW
Undated letter, Ausgrid, Contract notification letter Referral for Technical Assessment
Application to Ausgrid to alter existing connection for
Sydney Cricket Ground ref 0095436
04/04/2020 email Visionstream confirming fibre
cutover

Consultation with relevant utility providers was undertaken
No change since CC1.

Compliant

Re: SSD 9835 Sydney Football Stadium
Redevelopment – Protection of Public
Infrastructure and Pre-Construction Dilapidation
Report letter 09/03/2020 includes evidence of
submission to DPIE, NSW Heritage and Council
External dilapidation reports have been completed and
provided to PCA in letter dated 13/03/2020.
Dilapidation Reports prepared by Project Solutions on
behalf of John Holland.
Sydney Football Stadium Project Stadium Fitness
Facilities, Dilapidation Report, Project Solutions,
20/12/20
Email SCGT to John Holland, 05/02/21

Evidence of submission of dilapidation reports to required agencies was sighted.
In total, eight (8) reports have been prepared addressing:

Compliant

External Walls and Cladding
B4

Prior to the commencement of external cladding of the stadium, the Applicant
must provide the Certifying Authority with documented evidence that the products
and systems proposed for use or used in the construction of external walls,
including finishes and claddings such as synthetic or aluminium composite
panels, comply with the requirements of the BCA. The Applicant must provide a
copy of the documentation given to the Certifying Authority to the Planning
Secretary within seven days after the Certifying Authority accepts it.

Protection of Public Infrastructure
B5

Prior to the commencement of any works, the Applicant must:
a) consult with the relevant owner and provider of services that are likely to be
affected by the development to make suitable arrangements for access to,
diversion, protection and support of the affected infrastructure;
b) prepare a dilapidation report identifying the condition of all public
infrastructure in the vicinity of the site (including roads, gutters, footpaths and
any buildings); and
c) (c) submit a copy of the dilapidation report to the Planning Secretary,
Certifying Authority and Council.

Pre-Construction Dilapidation Report
B6

Prior to the commencement of construction, the Applicant must submit a precommencement dilapidation report to Council, NSW Heritage Division and the
Certifying Authority. The report must provide an accurate record of the existing
condition of:
a) adjoining private properties;
b) the surrounding heritage items;
c) Council assets (where relevant) that could be impacted by the proposed
works; and
d) (d) infrastructure located within Moore Park East (between the western
boundary of the site and Kippax Lake) including (but not limited to) Driver
Avenue, existing bollards, lights, street furniture etc.
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•

Adjacent public property

•

Southern elevation of the Moore Park Road properties

•

Rugby Australia / UTS buildings

•

NRL building

•

SCG – MA Nobel and Bradman Stands

•

SCG – Paddington Lane, public domain and the brick boundary wall
fronting

•

Driver Avenue

•

SFS Site compound and access road

•

Heritage items including Ladies and Members Pavilions / Clock Tower/
Busby’s Bore
No change since CC1 for main works.
The SFF dilapidation report was prepared prior to commencement.
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Evidence Collected

Independent Audit Findings and Recommendations

Compliance
Status

Detailed Design Plans
B7

Prior to the commencement of construction of the stadium structure above the
concourse level, detailed design plans must be submitted to the Certifying
Authority for approval. The design plans must:
a) demonstrate compliance with the relevant provisions of National Construction
Code (NCC) and BCA, including (but not limited to):
(i) all required wheelchair seating (numbers and distribution) within the
seating bowls of the stadium (complying with Disability
Discrimination Act Premises Standards 2010 in addition to NCC);
(ii) accessibility to the various levels;
(iii) accessible sanitary facilities;
(iv) female toilet provisions; and
(v) adult toilet facilities and adult change rooms;
b) compliance of all accessible facilities with the recommendations of DDA
Compliance Statement – Performance Solutions Stage 2 prepared by Before
Compliance dated 23 September 2019 and the addendum DDA
Compliance Statement – Performance Solutions DA Members Club
Modification Phase prepared by Before Compliance dated 14 July 2020
(MOD-2) and in accordance with the BCA, Australian Standards and
Disability Standards (as updated from time to time);
c) be supported by a statement from a suitably qualified independent consultant
confirming compliance with the requirements of B7(a) and B7(b);
d) include operational waste storage areas within the site including (but not
limited to) provisions for:
(i) separation and storage, in appropriate categories, of material
suitable for recycling;
(ii) separate storage and collection of organic/food waste;
(iii) covered and bunded waste storage areas; and
(iv) cleaning (such as a tap) and adequate drainage of the waste
storage areas;
e) (e) demonstrate that the photovoltaic cells are flush with the roof of the
stadium. (MOD-4)

Interview with auditees 01/10/20
Site Inspection 22/10/21
Crown Certificate No. CRO‐ 20072 dated 25/06/2020
(CC3).
Crown Certificate No. CRO‐ 20086 dated 27/08/2020
(CC4)
Crown Certificate No. CRO‐ 21006 dated 08/02/2021
(CC5).
Certificate of Design statement, Cox architects,
07/08/20

The design statement from the architect confirms compliance with each of the
requirements from this condition.
This was verified by the Certifier and approved through the issue of CC4 and
again for CC5.

Compliant

B8

Prior to the commencement of construction of the stadium structure above the
concourse level, the Applicant must provide evidence to the satisfaction of the
Planning Secretary to demonstrate that:
a) a desktop aero-acoustic noise (wind generated noise) assessment has been
conducted to inform the final detailed design of the stadium and / or the
public domain areas (if applicable). This assessment must have a focus on
the wind-noise induced mechanisms listed in Section 4.3.5 of the Stage 2
SSDA – Noise and Vibration Assessment prepared by ARUP dated 30
August 2019 and must identify and demonstrate that potential impacts at
nearby sensitive receptors are acceptable;
b) the recommendations in the in the Stage 2 SSDA – Noise and Vibration
Assessment prepared by ARUP dated 30 August 2019, in relation to aeroacoustic noise (wind-generated noise), as updated by B8(a) (if any) have
been incorporated into the design and / or alternative design measures have
been proposed to reduce wind generated noise from the stadium structure
and / or the public domain areas within the site;
c) the Design Integrity Assessment (DIA Report has been updated reflecting
any amendments to the design plans to comply with condition B7 or B8(a)
and endorsed by the members of the DIA panel; and
d) surveys have been undertaken to obtain the detailed design levels at the
south-eastern corner of the site outside the stadium) and the existing natural
ground / finished floor levels (where relevant) of the immediately adjoining
site to demonstrate that a future connection between the site and the
adjoining property to the east / south-east is feasible.

Sydney Football Stadium Sydney, Australia
Aeroacoustic Assessment of Wind Generated Noise
RWDI # 2000267, 9/10/20
Letter DPIE to Savills, 17/11/20 (Aero acoustic
approval)
Letter DPIE to Savills 23/02/21 (DIA Report approval)
Letter DPIE to Savills, 26/08/20 (survey)
Letter Venues NSW to DPIE, SSD 9835 Sydney
Football Stadium Redevelopment – Condition B8(d)
detailed design of the south eastern corner, 03/06/21.
Arup, Aeroacoustic Wind Report, 07/05/21, Rel 0.1
Letter DPIE to INSW, Sydney Football Stadium
Redevelopment (SSD 9835) Aero-acoustic Noise
Assessment for Stadium Fitness Facilities, Condition
B8, 06/07/21, Ref: SSD-9835-PA-68

a) and b): The Aeroacoustic Assessment, was prepared and addressed
requirements a – b of this condition. The Department approved the assessment
on 17/11/20. A letter was submitted from Venues NSW to the Department on 3
June 2021 providing an Aeroacoustic Wind Report to demonstrate the Design
Integrity assessment (DIA) Report had been updated reflecting amendments to
the design plans to comply with Condition B7 or B8(a) and endorsed by the
members of the DIA panel. DIP members considered the proposed
recommendations and confirmed that they have no objection to the design
incorporating Arup’s recommendations. Sighted a letter from the Department to
INSW dated 6 July 2012 confirming satisfaction evidence had been provided to
demonstrate the requirements of B8(c) had been met.
c) The DIA Report was updated and endorsed. The Department approved this on
23/02/21.
d) the Department approved the assessment of the SFS survey plans on
26/08/20

Compliant
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Note: detailed design of the connection itself is not required.
Public Art Plan
B9

Prior to the commencement of the public domain construction, the Applicant must
establish a Public Art Panel comprising nominated members from:
a) Infrastructure NSW;
b) SCSCGT including Sports Partners and Member representation;
c) Centennial Park and Moore Park Trust;
d) The relevant design team involved with the public art; and
e) City of Sydney Council’s Public Art Advisory Panel.

Interview with auditees 21/10/21 and 22/10/21
Sydney Football Stadium, Public Art Plan (February
2021)

These works are yet to commence
The Public Art Plan identifies members a) to e) in Chapter 4 (4.2).

Compliant

B10

The Applicant must prepare a final Public Art Plan in consultation with Council’s
Public Art Unit including (but not limited to):
a) evidence of consultation with the established Public Art Panel members at
key milestones in the preparation of the plan;
b) evidence of involvement of indigenous artists in the process of preparation of
the plan;
c) proposed method of procuring artists (whether invited or open to expressions
of interest);
d) proposed methods of integration of the public art concepts developed by the
selected artists with the public domain;
e) proposed elements that demonstrate compliance with the “Public Art
Strategy” (Section 7.4) of the Sydney Football Stadium Urban Design
Guidelines prepared by SJB and dated 6 June 2018 (being part of SSD9249);
f) compliance with the criteria established in the Landscape and Public Domain
Report (Rev 12) Appendix A - Art Strategy prepared by Aspect Studios dated
12/06/2019;
g) interpretation of the key principles of section 4.5 of the Heritage Interpretation
Strategy prepared by Curio Projects dated May 2019, where relevant to
public art;
h) integration of the four existing sculptures within the site with the new public
realm in accordance with section 4.2.6 of the Heritage Interpretation Strategy
prepared by Curio Projects dated May 2019; and
i) interpretation of the history of Busby’s Bore and Sydney’s historic reliance on
this water supply.

Interview with auditees 21/10/21 and 22/10/21
Sydney Football Stadium, Public Art Plan (February
2021)

The Public Art Plan identifies:
a) Chapter 4 (4.2), and Chapter 6 (6.2)
b) Chapter 4 (4.4) - Cultural Capital engaged with the La Perouse and
Metropolitan Local Aboriginal Land Councils in the process of preparation of
the Public Art Plan. Cultural Capital engaged with Indigenous artists/creative
practitioners in the process of preparing the plan.
c) Chapter 5 (5.2)
d) Chapter 2 (2.6)
e) Chapter 2 (2.6)
f) Chapter 5 (5.4)
g) The section ‘Compliance’ describes how each proposed concept complies
with Section 7.4 of the Urban Design Guidelines, the approved Heritage
Interpretation Strategy (where relevant) and the Heritage Interpretation Plan
h) Aspect Studios was engaged by INSW to prepare the strategy to reinstate
existing sculptures, plaques and plinths. The report is titled Sydney Football
Stadium: Public Domain and Urban Design, Sports Sculptures, dated 28
August 2020 and is included in Appendix C of the Public Art Plan.
i) Interpretation of the history of Busby’s Bore and Sydney’s historic reliance
on this water supply is addressed in the Sydney Football Stadium
Redevelopment (Stage 2) Heritage Interpretation Plan, Report prepared by
Artefact dated 16 November 2020. A summary of Sections 4.2.1 and 4.3.1 of
the Artefact HIP is provided in Section 2.4 Heritage Themes of this the
Public Art Plan.

Compliant

B11

The final Public Art Plan must be submitted to the Planning Secretary for
approval, prior to the commencement of construction of the public domain areas
within the site.

Interview with auditees 21/10/21 and 22/10/21
Sydney Football Stadium, Public Art Plan (February
2021)
Letter – DPIE to INSW, Redevelopment of Sydney
Football Stadium - Stage 2 (SSD 9835) Public Art Plan
- Condition B11, 01/03/21

These works are yet to commence.
The Public Art Plan (February 2021) was approved in a letter from the
Department dated 1 March 2021.

Not
Triggered
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Public Domain Plan
B12

A final Public domain plan must be submitted to the Planning Secretary for
approval, prior to the commencement of construction of the public domain areas
within the site. The public domain plan must include:
(a) the details of works on the public domain areas within the site;
(b) the details of works within the external public domain areas, as defined in this
consent, including any public infrastructure works proposed;
(c) the detailed landscape plans (both for the public domain within the site and
the external public domain, if applicable) including gradients, levels, set-out,
paving, stairs, walls, lighting, wayfinding signage location, locations and
species of 120 trees and any other applicable details (noting that in the
event that native species identified on planting schedule LS03XX01 and
LS02XX00 (as referenced in condition A2) are not able to be sourced at
the time of installation, any replacement vegetation is to be Australian
native species with emphasis on species that are endemic) (MOD-2);
(d) hard and soft landscaping details;
(e) detailed planting plan including details of individual tree pits being designed
as a continuous trench to increase the available soil volume, where trees are
groups or in rows;
(f) details of proposed planters, whether at grade or on slab;
(g) details of all furniture and fixtures;
(h) landscape specification, schedules and maintenance plans;
(i) detailed design of the proposed community recreation space at the northeastern corner of the site;
(j) details of public art as per the final Public Art Plan;
(k) details of the security measures (such as security / boom gates) within the
public domain in the non-event days; and
(l) integration of proposed passive irrigation techniques and rainwater reuse
measures in the public domain area.

Letter DPIE to INSW, Redevelopment of Sydney
Football Stadium - Stage 2 (SSD 9835) Public Domain
Plan, Condition B12, 23/07/21, Ref: SSD-9835-PA-44

A letter from the Department to INSW dated 23 July 2021 approved the Public
Domain Plan, dated 14 July 2021, Rev 5 noting that:
a) The Public Domain Plan had been submitted on 20 November 2020.
b) The Public Domain Plan contains information as required by CoC B12 and
CoC B13 of SSD 9835.
c) Has been submitted to the Planning Secretary prior to commencement of
construction of the public domain areas within the site

Compliant

B13

Prior to the commencement of any footpath or external public domain works, the
Applicant must consult with Council and demonstrate to the Certifying Authority
that the external public domain design and treatment meets the requirements of
Council.

Letter DPIE to INSW, Redevelopment of Sydney
Football Stadium - Stage 2 (SSD 9835) Public Domain
Plan, Condition B12, 23/07/21, Ref: SSD-9835-PA-44

A letter from the Department to INSW dated 23 July 2021 approved the Public
Domain Plan, dated 14 July 2021, Rev 5 noting that:
d) The Public Domain Plan had been submitted on 20 November 2020.
e) The Public Domain Plan contains information as required by CoC B12 and
CoC B13 of SSD 9835.
f) Has been submitted to the Planning Secretary prior to commencement of
construction of the public domain areas within the site

Compliant

Site Contamination
B14

The Applicant must submit a Section B Site Audit Statement for the site prepared
by an EPA accredited Site Auditor prior to commencement of any works on the
site pursuant to this development consent, verifying that all required works under
SSD-9249 in relation to soil contamination have been appropriately managed and
that a Remedial Action Plan is not required. A copy of this statement must be
provided to Council for information. (MOD-1)

Modification 1, 03/04/20

Removed

Removed

B15

The Applicant must submit a Section A Site Audit Statement for the site prepared
by an EPA accredited Site Auditor, verifying that all parts of the site are suitable
for the proposed land use, prior to the commencement of any construction of the
stadium structure or any public domain areas within the site and following
completion of the bulk earthworks. The Site Audit Statement must be provided to
the Planning Secretary, EPA and Council for information. (MOD-1)

Modification 1, 03/04/20

Removed

Removed
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Community Consultative Committee
B16

Prior to the commencement of construction, a Community Consultative
Committee (CCC) must be established for the development in accordance with
the Department’s Community Consultative Committee Guidelines: State
Significant Projects (2016). The CCC must begin to exercise functions in
accordance with such Guidelines before the commencement of construction and
continue to do so for the duration of the construction on the site.
Notes:
The CCC is an advisory committee only. In accordance with the Guidelines, the
Committee should comprise an independent chair and appropriate representation
from the Applicant, Council and the local community.

Approval of Continuation of Community Consultative
Committee–Condition B18
Sydney Football Stadium – Stage 2 (SSD 9835) Letter
07/02/2020
http://www.infrastructure.nsw.gov.au/projectsnsw/sydney-football-stadium-redevelopment/

CCC established for Stage 1 utilised for Stage 2.
Minutes were available on the website for the period 7 February 2019 to 24
August 2021. The CCC was consulted as part of this audit. Their functions are
ongoing.

Compliant

B17

At the completion of construction, the SCSGT (on behalf of the Applicant) may
refresh the membership of the CCC for the operational phase of the stadium. The
CCC is to be in operation for at least 12 months from the commencement of
operation. The membership and terms of reference for any revised CCC are to be
provided to the Planning Secretary prior to being implemented.

Interview with auditees 21/10/21 and 22/10/21

Construction was ongoing at the time of the audit.

Not
Triggered

B18

Notwithstanding condition B16 and B17, the Planning Secretary may agree in
writing to allow the continuation of Community Consultative Committee (CCC)
established pursuant development consent SSD-9249 to exercise its functions in
accordance with Community Consultative Committee Guidelines: State Significant
Projects (2016) for the duration of construction and for at least one year following
the completion of construction or until the submission of the second PostOccupation Compliance Report required by this development consent.

Approval of Continuation of Community Consultative
Committee–Condition B18
Sydney Football Stadium – Stage 2 (SSD 9835) Letter
07/02/2020
http://www.infrastructure.nsw.gov.au/projectsnsw/sydney-football-stadium-redevelopment/

CCC established for Stage 1 utilised for Stage 2.
Minutes were available on the website for the period 7 February 2019 to 24
August 2021. The CCC was consulted as part of this audit. Their functions are
ongoing.

Compliant

Community Communication Strategy, July 2021, Rev
10.
Letter – DPIE to Savills, Sydney Football Stadium
Redevelopment (SSD 9835) Revised Community
Communication Strategy and Sustainability
Management Plan, Conditions A55, B19 and B20, Ref:
SSD-9835-PA-72, 03/08/21

The Community Communication Strategy was updated to Revision 10 during the
audit period. The Community Communication Strategy was updated during the
audit period following the previous Independent Audit. The Community
Communication Strategy was approved by the Department in a letter dated 3
August 2021.

Compliant

Community Communication Strategy
B19

No later than two weeks before the commencement of any works, a Community
Communication Strategy must be submitted to the Planning Secretary for
approval. The CCS must be approved by the Planning Secretary prior to the
commencement of any works or within another timeframe agreed with the
Planning Secretary. The Community Communication Strategy must provide
mechanisms to facilitate communication between the Applicant, the relevant
Council and the community (including adjoining affected landowners / occupants,
sensitive receivers and others directly impacted by the development), during the
design and construction of the development and for a minimum of 12 months
following the completion of construction.
The Community Communication Strategy must:
(a) identify people to be consulted during the design and construction phases;
(b) set out procedures and mechanisms for the regular distribution of accessible
information about or relevant to the development;
(c) provide for the formation of community-based forums, if required, that focus
on key environmental management issues for the development;
(d) set out procedures and mechanisms:
(i) through which the community can discuss or provide feedback to
the Applicant;
(ii) through which the Applicant will respond to enquiries or feedback
from the community; and
(iii) to resolve any issues and mediate any disputes that may arise in
relation to construction and operation of the development, including
disputes regarding rectification or compensation.
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John Holland Sustainability Management Plan Sydney
Football Stadium Redevelopment, 21/06/21, Rev 4
Letter – DPIE to Savills, Sydney Football Stadium
Redevelopment (SSD 9835) Revised Community
Communication Strategy and Sustainability
Management Plan, Conditions A55, B19 and B20, Ref:
SSD-9835-PA-72, 03/08/21
MOD-4 application:
https://www.planningportal.nsw.gov.au/majorprojects/project/40226
Email Certifier to JH, 03/12/20
Email Certifier to JH, 18/12/20
MOD-4, 22/04/21
Letter – DPIE to INSW, Sydney Football Stadium
Redevelopment (SSD 9835) Quarterly update on
Ecological Sustainable Development, Condition B20,
15/10/21, Ref: SSD-9835-PA-85

Sighted the Sustainability Management Plan Sydney Football Stadium
Redevelopment, dated 25 August 2021, Rev 4.
Acknowledgment of receipt of the Sustainability Management Plan, dated June
2021, Rev 4 was provided by the Department in a letter dated 3 August 2021.
Sighted a letter from the Department dated 15 October 2021 confirming that the
quarterly ESD report had been submitted on 29 September 2021 for Q3 (June –
September) and that the ESD measures are aimed at achieving the targeted
Leadership in Energy and Environmental Design (LEED) v4 Gold certificate as
per the consent requirement.

Compliant

Ecologically Sustainable Development (ESD)
B20

Prior to the commencement of construction of the stadium structure above the
concourse level, the Applicant must:
a) prepare a revised ESD report and associated design plans in consultation
with the Planning Secretary including:
(i) details of the proposed ESD measures that would be incorporated
into the final design and how these would achieve the targeted
Leadership in Energy and Environmental Design (LEED) v4 Gold
Certificate;
(ii) details to demonstrate that the chosen ESD measures are
consistent with the those identified in the Environmentally
Sustainable Design Strategy prepared by LCI dated 01/05/2019;
(iii) details to demonstrate that a 350kWp 150kWp Photovoltaic system
will be installed as part of the main stadium, separate from the
members facilities, as referred to in Condition B20(viii) on the
roof of the stadium and any provisions for storage of the energy
from solar panels to offset the night time / peak usage
(iv) a detailed Whole-of-Life Assessment to identify opportunities to
reduce the carbon emissions across the life of the project including
the materiality recommendations in accordance with Appendix B of
the Environmentally Sustainable Design Strategy prepared by LCI
dated 01/05/2019;
(v) a Life Cycle Analysis that shows how climate, energy and water
risks and opportunities have been identified and how the design of
the stadium has incorporated these opportunities and / or mitigated
risks;
(vi) details of opportunities to use alternatives to standard concrete
mixes that reduce carbon emissions associated with Portland
cement, including opportunities for replacement of Portland cement
with Geopolymer concrete for roadways and paths, or where the
Portland cement content in concrete used is reduced by replacing it
with supplementary cementitious materials;
(vii) details to identify how the construction and operation of the project
will incorporate the opportunities in condition B20e(viii);
(viii)
details of the photovoltaic system that is to be installed for
the Stadium Members Facilities; and
b) include a review of the proposed ESD measures by a suitably qualified
consultant and a statement certifying that the design is capable of
incorporating the identified ESD measures and achieving the targeted
Leadership in Energy and Environmental Design (LEED) v4 Gold Certificate;
and
c) submit the revised ESD report, the design plans, the Planning Secretary’s
comments / advice and the review of the proposed ESD measures to the
Certifying Authority for approval, prior to the construction of the stadium
structure above the concourse level. [SSD-9835-MOD-2 and SSD-9835MOD-4]
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Sydney Football Stadium Certificate of Design –
Environmental 16/03/2020

Environmental plans have been prepared and approved where required by the
PCA and submitted to the Secretary for information as required.
No changes were made to the CEMP and sub-plans during the audit period. It
was reported that the CEMP and sub-plans would require minor updates for
MOD-6, Roosters Centre of Excellence and that mitigation measures are unlikely
to change.

Compliant

Construction Environmental Management Plan Rev B,
John Holland, 13/01/2020 (incorrect year reference)
(CEMP)
Construction Soil and Water Management Plan, John
Holland, 13/01/21 (CSWMSP), Rev D
Construction Air Quality Management Sub Plan, John
Holland, 13/01/21 (CAQMSP), Rev D.
Construction Waste Management Sub Plan, John
Holland, 13/01/21 (CWMSP), Rev B
SFSR Stage 2 - Construction Noise and Vibration
Management Sub Plan, Arup, 02/02/21 (CNVMSP)
Construction Biodiversity Management Sub Plan, John
Holland, 13/01/21 (CBMSP), Rev B
DPIE post approval portal lodgement, 19/02/21
(submission of updated plans)

Assessed as compliant by PCA in Crown Certificate No. CRO‐ 20025 dated
20/03/2020 (CC1)
The CEMP (prepared prior to commencement of construction) includes required
content.
The CEMP underwent minor updates during the audit period, to include MOD-2.
No mitigation measures were altered, however there were some updates to the
John Holland Global Mandatory Requirements. The revised plan was submitted
to the Department on 19/02/21 and is available on the Project website.
Refer to CoC B24 – B32 regarding updates to the sub-plans.

Compliant

Environmental Management Plan Requirements
B21

Management plans required under this consent must be prepared in accordance
with relevant guidelines, and include:
a) detailed baseline data;
b) details of:
(i) the relevant statutory requirements (including any relevant approval
or licence);
(ii) any relevant limits or performance measures and criteria; and
(iii) the specific performance indicators that are proposed to be used to
judge the performance of, or guide the implementation of, the
development or any management measures;
c) a description of the measures to be implemented to comply with the relevant
statutory requirements, limits, or performance measures and criteria;
d) a program to monitor and report on the:
e) impacts and environmental performance of the development; and
f) effectiveness of the management measures set out pursuant to paragraph (c)
above;
g) a contingency plan to manage any unpredicted impacts and their
consequences and to ensure that ongoing impacts are reduced to levels
below relevant impact assessment criteria as quickly as possible;
h) a program to investigate and implement ways to improve the environmental
performance of the development over time;
i) a protocol for managing and reporting any:
(i) incident and any non-compliance (specifically including any
exceedance of the impact assessment criteria and performance
criteria);
(ii) complaint;
(iii) failure to comply with statutory requirements; and
j) a protocol for periodic review / update of the plan and any updates in
response to incidents or matters of non-compliance.
Note: The Planning Secretary may waive some of these requirements if they are
unnecessary or unwarranted for particular management plans.

Construction Environmental Management Plan
B22

Prior to commencement of construction, the Applicant must prepare a
Construction Environmental Management Plan (CEMP). This CEMP is to
include:
a) recommendations and management measures in the Construction
Management Plan prepared by Lendlease dated 31/05/2019 and any
supplementary information and / or updated versions with additional
measures submitted to the Planning Secretary;
b) relevant mitigation measures listed in Appendix 3;
c) details of:
(i) hours of work, including details regarding ‘event mode’ when events
are taking place at the SCG;
(ii) 24-hour contact details for the site manager;
(iii) procedures for encountering groundwater during construction works
and measures to prevent groundwater contamination (particularly
relating to the existing underground storage tanks);
(iv) construction material storage;
(v) external construction lighting in compliance with AS 4282-1997
Control of the obtrusive effects of outdoor lighting;
(vi) community consultation and complaints handling;
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d)
e)
f)
g)
h)

i)
j)

B23

Evidence Collected

Independent Audit Findings and Recommendations

Compliance
Status

Crown Certificate No. CRO‐ 20025 dated 20/03/2020
(CC1)
14/03/2020 email from DPIE re submission of CEMP
17/03/2020 email response from DPIE
19/03/2020 letter from DPIE re CNVMSP
14/03/2020 email INSW to Council re CEMP
20/03/2020 email INSW to Council re DPIE approval of
CNVMSP
Letter DPIE to INSW, 05/08/20
DPIE post approval portal lodgement, 19/02/21
(submission of updated plans)
Crown Certificate No. CRO‐ 20104 dated 02/03/2021
(SFF CC1).

Assessed as compliant by PCA in Crown Certificate No. CRO‐ 20025 dated
20/03/2020 (CC1)
CEMP submitted to the Department prior to construction commencement on
16/03/20.
The updated versions of the CEMP and sub-plans were resubmitted to the
Department and works pertaining to MOD-1 did not commence until the plans
were approved by the Certifier.

Compliant

(vii) the Project Arborist appointed for the construction phase of the
development with appropriate qualifications;
(viii) an updated Methodology Statement – Working Near Busby’s Bore
prepared by Infrastructure NSW dated September 2018, specifically
including the details of the proposed works in this development
consent;
(ix) details of fire precaution measures in accordance with Clause E1.9
– Fire precautions during construction, of the National Construction
Code 2019, Volume One, Building Code of Australia (NCC);
(x) details of location of the Booster Facilities for the fire hydrants
(temporary or otherwise) adjacent to the vehicle entry to the
construction site at Paddington Lane (unless otherwise agreed by
Fire and Rescue NSW);
(xi) details of management of construction works on the site to minimise
or eliminate any adverse impacts on the operation of the public
events within Moore Park precinct;
(xii) details of management of construction works on the site during
events at SCG; and
(xiii) details of standard measures for undertaking works near Ausgrid
cables on Driver Avenue and any notification requirements.
Construction Waste Management Sub-Plan (see condition B24);
Construction Soil and Water Management Sub-Plan (see condition B25);
Construction Air Quality Sub-Plan (see condition B26);
Construction Biodiversity Management Sub-Plan (see condition B27);
a detailed unexpected finds protocol for contamination and associated
communications procedure being consistent with the Unexpected
Contamination Finds Protocol_V2.1 prepared by Lendlease dated June 2019
and including a chain of responsibilities for undertaking the unexpected finds
protocol;
a procedure for unexpected finds for asbestos containing material; and
waste classification (for materials to be removed) and validation (for materials
to remain) be undertaken to confirm the contamination status in these areas
of the site.

The Applicant must not commence any works until:
(a) the CEMP (along with the sub-plans) is approved by the Certifying Authority;
and
(b) a copy submitted to Council and the Planning Secretary for information.
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B24

The Construction Waste Management Sub-Plan (CWMSP) must address, but
not be limited to, the following:
a) detail the quantities of each waste type generated during demolition and the
proposed reuse, recycling and disposal locations;
b) removal of hazardous materials, particularly the method of containment and
control of emission of fibres to the air, and disposal at an approved waste
disposal facility in accordance with the requirements of the relevant
legislation, codes, standards and guidelines;
c) measures to conduct electronic monitoring of waste vehicles entering and
leaving the development site; and
d) (d) details of arrangements for the disposal of waste from the premises with
evidence that the waste facility is legally able to accept that waste.

Construction Waste Management Sub Plan, John
Holland, 13/01/21 (CWMSP), Rev B
DPIE post approval portal lodgement, 19/02/21
(submission of updated plans)

The CWMSP (prepared prior to commencement of construction) includes
required content and was prepared by a suitably qualified person.

Compliant

B25

The Applicant must prepare a Construction Soil and Water Management Plan
(CSWMSP) and the plan must address, but not be limited to the following:
a) be prepared by a suitably qualified expert, in consultation with Council;
b) describe the details of all erosion and sediment controls to be implemented
during construction;
c) provide a plan of how all construction works will be managed in a wetweather events (i.e., storage of equipment, stabilisation of the site);
d) provide a summary of any ground investigations completed to date;
e) detail all off-Site stormwater flows from the Site and methods to ensure that
sediment is not mobilised in stormwater flows leaving the site;
f) describe the measures that must be implemented to manage stormwater and
flood flows for small and large sized events, including, but not limited to 1 in
1-year ARI, 1 in 5-year ARI and 1 in 100-year ARI;
g) detail the proposed stormwater disposal and drainage from the development,
designed in accordance with:
(i) Australian Rainfall and Runoff – A Guide to Flood Estimation,
Volumes 1 and 2 (1987);
(ii) (ii) SA/NZS 3500.3.2 National Plumbing and Drainage Part 3.2:
Stormwater Drainage – Acceptable Solutions; and
(iii) Managing Urban Stormwater – Soils and Construction Volume 1
(4th Edition March 2004) – NSW Department of Housing.
h) details demonstrating that fine particulates from construction works would not
be entrained in stormwater runoff and adversely impact on Kippax Lake, the
underlying groundwater resources and other downstream properties;
i) monitoring techniques to ensure that the quality of water within the detention /
settling ponds comply with the applicable standards within the Managing
Urban Stormwater – Soils and Construction Volume 1 (4th Edition March
2004);
j) methods for testing of the water quality (suspended solids, turbidity and
contaminants) prior to discharging from the site into the stormwater
infrastructure on Driver Avenue, to ensure compliance with the applicable
standards within the Managing Urban Stormwater – Soils and Construction
Volume 1 (4th Edition March 2004); and
k) methods of evaluating the water quality testing results by a suitably qualified
water quality expert.

Construction Soil and Water Management Plan, John
Holland, 13/01/21 (CSWMSP), Rev D
DPIE post approval portal lodgement, 19/02/21
(submission of updated plans)

The CSWMSP (prepared prior to commencement of construction) includes
required content and was prepared by a suitably qualified person.

Compliant

B26

The Applicant must prepare a Construction Air Quality Management Sub-Plan
(CAQMSP) and the plan must address, but not be limited to the following:
a) be prepared by a suitably qualified expert;
b) describe the measures that would be implemented on site to ensure:
(i) the control of air quality and odour impacts of the Development, in
particular, during bulk earthworks and piling activities;
(ii) that these controls remain effective over time;

Construction Air Quality Management Sub Plan, John
Holland, 13/01/21 (CAQMSP), Rev D.
DPIE post approval portal lodgement, 19/02/21
(submission of updated plans)

The CAQMSP (prepared prior to commencement of construction) includes
required content.

Compliant
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Construction Biodiversity Management Sub Plan, John
Holland, 13/01/21 (CBMSP), Rev B
DPIE post approval portal lodgement, 19/02/21
(submission of updated plans)

The CBMSP (prepared prior to commencement of construction) includes required
content and has been prepared by suitably qualified persons.

Compliant

(iii) that all reasonable and feasible air quality management practice and
measures are employed, including the relevant measures listed in
Section 6 of the Air Quality Impact Assessment (report 18274-S2
Version A) prepared by Wilkinson Murray dated May 2019;
(iv) that the mitigation and management measures are consistent with
Guidance on the assessment of dust from demolition and
construction (IAQM, 2014);
(v) the air quality impacts are minimised during adverse meteorological
conditions or extraordinary events such as bushfires, prescribed
burning, dust storms, sea fog, fire incidents or any other activity
agreed by the Planning Secretary; and
(vi) compliance with the relevant conditions of this consent.
include performance objectives for monitoring dust and ensuring no
unacceptable off-site air quality impacts to users of Moore Park, nearby
residences, Kira Child Care centre, UTS and other businesses;
includes an air quality monitoring program in accordance with Section 6.2 of
the Air Quality Impact Assessment (report 18274-S2 Version A) prepared by
Wilkinson Murray dated May 2019 that:
(i) is capable of evaluating the performance of the construction works;
(ii) includes a protocol for determining any exceedances of the relevant
conditions of consent and responding to complaints;
(iii) adequately supports the air quality performance objectives; and
(iv) evaluates and reports on the effectiveness of air quality
management for the construction works.
details on monitoring weather conditions and communicating changing
conditions to the workforce; and
(f) stop work procedures if performance objectives in B25(c) are not being
met.

The Biodiversity Management Sub-Plan (CBMSP) must be prepared in
consultation with the Project Arborist nominated in condition B22 and a suitably
qualified ecologist and address, but not be limited to, the following:
a) details of all trees (with tree nos.) within the site, Moore Park Road and the
adjoining properties (if applicable) that are required to be protected during
construction works;
b) describe strategies and measures to protect trees and other vegetation that is
proposed to be retained during construction in accordance with the
recommendations in the Arboricultural Impact Assessment prepared by Tree
IQ dated 30/05/2019 including (but not limited to) T125 and T231;
c) methods to avoid any impacts to street trees on both sides of Moore Park
Road and vegetation in the centre median of Moore Park Road in the vicinity
of the site wherever practical;
d) assessment of the degree of impact, if works are proposed within the
nominated tree protection zones (TPZ) of trees that are proposed to be
retained in condition B27(b);
e) strategies and mitigation measures for minimising or mitigating the impacts
identified in condition B27(d);
f) measures to check for and allow any fauna (mammals, birds, reptiles and
amphibians) found within the site to be dispersed to neighbouring habitats;
g) measures to communicate to the construction workforce the biodiversity
values that are to be retained and protected; and
h) a Pruning Specification Report in accordance with Schedule 8 of City of
Sydney DCP 2012 for any tree (including street trees) that may require
pruning for site access, construction, hoarding / scaffolding or any other
reason.
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SFSR Stage 2 - Construction Noise and Vibration
Management Sub Plan, Arup, 02/02/21 (CNVMSP),
Rev 3.
22/01/2020-29/01/2020 email correspondence JHG
and EPA
DPIE post approval portal lodgement, 19/02/21
(submission of updated plans)

The CNVMSP (prepared prior to commencement of construction) includes
required content and has been prepared by suitably qualified persons.

Compliant

Construction Noise and Vibration Management Plan
B28

Prior to the commencement of construction, the Applicant must prepare a
Construction Noise and Vibration Management Sub-Plan (CNVMSP). The
plan must address, but not be limited to, the following:
a) be prepared by a suitably qualified and experienced noise expert and in
consultation with the EPA;
b) provide details of all the residential and non-residential receivers including
the Kira Child Care Centre, University of Technology Sport Sciences Faculty
Building (UTS) and Fox Studios, identified in Stage 2 SSDA – Noise and
Vibration Assessment prepared by ARUP dated 30 August 2019;
c) provide details of the project specific construction noise management levels
(NMLs) at all the identified receivers (B28(b)) considering the noise
management levels in EPA’s Interim Construction Noise Guideline (DECC,
2009) (ICNG) and the relevant provisions of Australian Standard 2436 - 2010
Guide to Noise Control on Construction and Maintenance and Sites, at all
identified receivers;
d) identify the ‘High Noise Impact works with the associated predicted
construction noise levels that would exceed the NMLs and reach or exceed
the Highly Affected Noise Level of 75dB(A) LAeq(15min), at the identified the
residential and non-residential receivers;
Note: High noise impact works mean:
jack hammering, rock breaking or hammering, pile driving, vibratory rolling, cutting of
pavement, concrete or steel or other work occurring on the surface that generates
noise with impulsive, intermittent, tonal or low frequency characteristics that exceed the
NML; or
continuous noisy activities where ‘continuous’ includes any period during which there is
less than a 1-hour respite between ceasing and recommencing any of the work that is
the subject of this condition.

e)

describe all reasonable and feasible management and mitigation measures
to be implemented when the predicted construction noise levels exceed the
NMLs LAeq(15min) at the identified residential and non-residential receivers,
including (but not limited to) the recommendations in the draft Construction
Noise and Vibration Management Plan (Appendix E) of the Stage 2 SSDA –
Noise and Vibration Assessment prepared by ARUP dated 30 August 2019)
and the following:
(i)
“stop-work” procedures;
(ii)
proposing specific plant and equipment to ensure lower noise
generation;
(iii)
proposing suitable location of the noise generating equipment
so that the predicted construction noise levels at the residential
and non-residential receivers is lowered;
(iv)
the following intra-day respite periods (as defined by ICNG) for
works exceeding 75dB(A) LAeq(15 mins), unless otherwise
agreed with the identified sensitive receivers such as UTS, Kira
Child Care Centre and / or Fox Studios and evidence of the
agreement provided to the Planning Secretary, prior to the
commencement of the works:
in continuous blocks not exceeding 3 hours each with
one hour of respite every three hours block;
scheduling of works outside of the examination time for
educational establishments; and
noise intrusive works commencing after 8am and be
undertaken within the approved standard construction
hours.
(v)
proposing where practicable and without compromising the
safety of construction staff or members of the public, the use of
‘quackers’;
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‘Toolbox talks’ at regular intervals with contractors’ and other
staff training methods;
(vii)
use of broadband, non-tonal reversing alarms where possible
and ensure that warning devices are no more than 5dB above
the relevant Australian Standard level;
(viii)
proposing appropriate material handling methods (avoid
dropping from a height);
(ix)
use of noise shields (such as hoardings where applicable and
possible) along the specific boundaries facing the identified
sensitive receivers.
describe the measures to be implemented to monitor and manage high noise
generating works in close proximity to sensitive receivers including the
location of noise loggers associated with the noise monitoring;
include strategies that have been developed in consultation with the
community (especially all identified residential and non-residential receivers
in condition B28(b) including UTS, Kira Child Care Centre and Fox studios),
for managing high noise generating works, including any alternate intra-day
respite periods that suit the sensitive receivers;
include details of management measures to avoid any adverse vibration
impacts on the nearby following heritage items during construction:
(i)
Member’s stand, SCG; and
(ii)
Lady’s Member Stand, SCG.
include details of management measures to protect the archaeological
heritage items including Busby’s Bore in accordance with the requirements of
the Methodology Statement – Working Near Busby’s Bore prepared by
Infrastructure NSW dated September 2018 as updated by condition B22;
describe the community consultation undertaken to develop the strategies in
condition B28(g), including but not limited to:
(i)
evidence regarding agreed (if any) intra-day respite periods with
Kira Child Care Centre, UTS and Fox Studios (where
applicable) as an alternate measure to B28(e); and
(ii)
evidence of agreed scheduling of construction work activities
outside of sensitive times of the day or specific times of the year
(where applicable) with UTS and Fox Studios.
include a complaints management system that would be implemented for the
duration of the construction including a chain of responsibilities for dealing
with and responding to noise complaints and noise management.
(vi)

f)

g)

h)

i)

j)

k)

B29

The Applicant must not commence any works until:
(e) evidence of consultation with the EPA in the preparation and finalisation of
the Construction Noise and Vibration Management Plan (CNVMSP) is
provided to the Planning Secretary;
(f) the CNVMSP is approved by the Planning Secretary; and
(g) a copy submitted to Council and the Certifying Authority.

Consultation with EPA – email.
Construction Noise and Vibration Management SubPlan – Condition B28 Redevelopment of Sydney
Football Stadium - Stage 2 (SSD 9835) Planning
Secretary approval 19/03/2020

Requirements met prior to current audit period.

Compliant

B30

Prior to commencement of works on the site, all mitigation and management
measures identified in the CNVMSP, must be installed or implemented on the
site.

Site inspection (Audit 1)
Site Inspection 22/10/21
Monthly reports:
http://www.infrastructure.nsw.gov.au/projectsnsw/sydney-football-stadium-redevelopment/

Requirement satisfied prior to current audit period.
Noise and vibration loggers installed. Attended noise measurements being
undertaken.
No requirement for noise walls over and above hoarding in place along Moore
Park Road. Road noise dominates.
No physical measures required to be installed at receiver due to location of site
and existing high noise background levels.
Additional measures as identified in the latest CNVMSP appear to be
implemented (i.e.: additional measures to cater for the SFF).

Compliant
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Construction Traffic and Pedestrian Management Plan
B31

A Construction Traffic and Pedestrian Management Plan (CTPMP) must be
prepared by a suitably qualified and experienced person(s) and in consultation
with Council, with Sydney Coordination Office, Transport Management Centre
TfNSW.

Construction Traffic and, Pedestrian Management
Plan, John Holland, 01/02/21 (CTPMP), Rev F
Email TfNSW 25/09/20
DPIE post approval portal lodgement, 19/02/21
(submission of updated plans)

The CTPMP was prepared by a suitably qualified person and in consultation with
Council and TfNSW.
On 25/09/20 TfNSW advised the auditor (in response to consultation undertaken
for the first audit) that on 9/7/20, SCO endorsed the Construction Pedestrian and
Traffic Management Plan (CPTMP) for the CC3, CC4 and CC5 – SFS
Redevelopment – dated 3/7/20.
The plan was submitted to the Department on 19/02/21 and was available on the
Project website.

Compliant

B32

The CTPMP must address, but not be limited to, the following:
(h) specify:
(i) a description of the development;
(ii) location of the proposed work zone;
(iii) size and type of vehicle, including swept path analysis;
(iv) details of any road closures;
(v) detail heavy vehicle haulage routes, access and parking
arrangements;
(vi) proposed location of any cranes and crane movement plans;
(vii) proposed truck marshalling areas and operation;
(viii) construction vehicle access arrangements including vehicle access /
crane access and in or around the light rail;
(ix) proposed construction hours;
(x) estimated number of construction vehicle movements and details of
vehicle types including measures to reduce the number of
movements during peak traffic periods;
(xi) construction program and construction methodology; and
(xii) consultation strategy for liaison with surrounding stakeholders
including other developments under construction and the Sydney
Light Rail operator.
(i) include details to demonstrate that the swept path of the longest vehicle
entering and exiting the site in association with the new work, as well as
manoeuvrability through the site, comply with the latest version of AS 2890.2;
(j) include details to demonstrate that all construction vehicles can enter and exit
the site in a forward direction;
(k) identify any potential adverse impacts to general traffic, cyclists, pedestrians,
light rail and bus services, including special event buses and passengers,
within the vicinity of the site from construction vehicles and construction
operations;
(l) identify and reference any existing CTPMPs for developments within or
around the site to ensure coordination of work activities and minimising
impacts on the road network;
(m) include measures to manage construction worker vehicle movements within
the vicinity of the precinct, including any off-site worker parking location/s
away from the precinct; include a procedure for identifying additional impacts
and recording the duration of the impacts and measures proposed to mitigate
any associated general traffic, public transport, pedestrian and cyclist
impacts; and
(n) detail the mitigation measures that are to be implemented to ensure road
safety and network efficiency during construction in consideration of potential
impacts on general traffic, cyclists and pedestrians and bus services; and
(o) include a Driver Code of Conduct to:
(i) minimise the impacts of construction on the local and regional road
network;
(ii) minimise conflicts with other road users;

Construction Traffic and, Pedestrian Management
Plan, John Holland, 01/02/21 (CTPMP), Rev F
DPIE post approval portal lodgement, 19/02/21
(submission of updated plans)

The CTPMP (prepared prior to commencement of construction) includes required
content.
The CTPMP underwent minor updates during the audit period, to include MOD-2.
No mitigation measures were altered. The revised plan was submitted to the
Department on 19/02/21 and is available on the Project website.

Compliant
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(iii) minimise road traffic noise;
(iv) ensure truck drivers use specified routes;
(v) include a program to monitor the effectiveness of these measures;
and
(vi) if necessary, detail procedures for notifying residents and the
community (including local schools), of any potential disruptions to
routes.
B33

The contact details of the construction contractor (with details updated from time
to time as needed) must be provided to the Sydney Coordination Office and
Transport Management Centre within TfNSW and the Planning Secretary prior to
the commencement of any works and must form a part of the CTPMP.

Section 4.13 of the CTPMP

Details are in the CTPMP which has been sent all parties as per other
submission requirements

Compliant

B34

The CTPMP must be endorsed by the Coordinator General, Transport
Coordination within TfNSW and a copy submitted to Council, and a copy
submitted to the Planning Secretary for information, prior to the commencement
of any works.

Email INSW to CoS, 26/05/20
Email INSW to SCO, 26/05/20
Lodgement INSW to DPIE, 26/05/20
Email TfNSW 25/09/20
DPIE post approval portal lodgement, 19/02/21
(submission of updated plans)

Truck routes are compliant with the approved CTMP and vehicles are directed
both ways on Driver Avenue.
On 25/09/20 TfNSW advised the auditor (in response to consultation undertaken
for the audit) that on 9/7/20, SCO endorsed the Construction Pedestrian and
Traffic Management Plan (CPTMP) for the CC3, CC4 and CC5 – SFS
Redevelopment – dated 3/7/20.
The CTPMP underwent minor updates during the audit period, to include MOD-2.
No mitigation measures were altered. The revised plan was submitted to the
Department on 19/02/21 and is available on the Project website.

Compliant

Infrastructure NSW Sydney Football Stadium
Redevelopment, Construction Traffic and, Pedestrian
Management Plan, 01/02/2021 (CPTMP), Rev F
Lodgement INSW to DPIE, 26/05/20
Construction Traffic and, Pedestrian Management
Plan, John Holland, 01/02/21 (CTPMP)
DPIE post approval portal lodgement, 19/02/21
(submission of updated plans)

The Construction Worker Transport Strategy forms part of the CTPMP and was
submitted to the Department for information purposes.

Compliant

Construction Worker Transportation Strategy
B35

Prior to the commencement of any work, the Applicant must submit a
Construction Worker Transportation Strategy to the satisfaction of the Certifying
Authority. The Strategy must detail the provision of sufficient parking facilities or
other travel arrangements for construction workers in order to minimise impacts
on the available parking spaces in the locality and avoid parking on the
surrounding parklands. A copy of the strategy must be submitted to the Planning
Secretary for information, with the CTPMP.

Road Design and Traffic Facilities
B36

All roads and traffic facilities must be designed to meet the requirements of
Council and/or TfNSW (RMS).

Interview with Auditees 22/10/21
Site Inspection 21/10/21

These works are yet to commence.

Not
Triggered

B37

Construction trucks associated with this development must not access the site via
any local roads within the suburb of Paddington, unless otherwise agreed by
TfNSW.

Interview with Auditees 22/10/21
Site Inspection 21/10/21
Complaints Register current to September 2021

No complaints were received during the audit period concerning use of
unauthorised routes.

Compliant

Covered by CTPMP – Refer to Section 3.9

CTPMP includes required content

Compliant

Construction Heritage Management Plan (CHMP)
20/01/21, Rev B.

Plan includes required content and was prepared by heritage consultant
No change.

Compliant

Truck Routes for Construction Waste Transport
B38

Details of the proposed truck routes to be followed by trucks transporting waste
material from the site, must be submitted to the Sydney Coordination Office and
Transport Management Centre and the Planning Secretary, prior to the
commencement of the removal of any waste material from the site.

Heritage Management Plans
B39

Prior to the commencement of construction, a Construction Heritage Management
Plan (CHMP) must be prepared by a suitably qualified heritage consultant and
address, but not limited to, the following:
(a) details of the excavation director nominated to direct the historic
archaeological program for the development. The excavation director must
have appropriate qualification in accordance with ‘Criteria for Assessment of
Excavation Directors’ published by the Heritage Division of the Department of
Premier and Cabinet (former Heritage Council) at a State level of monitoring
and testing to identify and protect Busby’s Bore;
(b) details of areas of low, moderate and high archaeological potential;
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(c) details of management (for supervision and unexpected finds) measures
identified in the ‘Heritage Impact Statement’ and Section 7.2 of the
‘Archaeology Research Design and Excavation Methodology’ prepared by
Curio projects dated May 2019’;
(d) detailed methods of protection of Busby’s Bore including (but not limited to)
vibration monitoring techniques in accordance with the recommendations of
the “Methodology Statement – Working near Busby’s Bore” prepared by
Curio Projects dated 2018 as updated by condition B22;
(e) all additional measures (supervision and monitoring) required for below
ground works in the near vicinity of Shafts 9, 10 and the Bore itself;
(f) the unexpected finds protocol for heritage (including unexpected human
skeletal remains) in accordance with the recommendations of Archaeological
Research Design and Excavation Methodology prepared by Curio projects
dated May 2019;
(g) details of the monitoring regime including a Program of visits from
archaeologists; and
(h) details of a stop-work procedure in case archaeological relics are uncovered
during the work (including contacting NSW Heritage Division and
recommencing works once the approval from NSW Heritage Division is
obtained).
B40

The CHMP must be made publicly available on the Applicant’s website prior to the
commencement of construction.

http://www.infrastructure.nsw.gov.au/projectsnsw/sydney-football-stadium-redevelopment/

The CHMP is available on the project website.

Compliant

B41

An Aboriginal Cultural Heritage Management Plan (ACHMP) must be prepared by
a suitably qualified and experienced expert and address, but not be limited to, the
following:
(a) details of the nominated Aboriginal Excavation Director as recommended in
the Aboriginal Cultural Heritage Assessment Report prepared by Curio
Projects dated August 2019 (ACHAR);
(b) details of the site identified for monitoring / test excavation having regard to
Aboriginal Cultural Heritage;
(c) details of the archaeological investigation, monitoring and test excavation
methodology in accordance with section 6.1 of the ACHAR;
(d) details consultation procedures with the Registered Aboriginal Parties (RAPs)
identified in the ACHAR during the Aboriginal archaeological monitoring;
(e) details of allowances for contamination considerations and Workplace Health
and Safety Requirements and procedures to be followed on the site
(including consultation with RAPs) if any variation to the soil monitoring
methodology is required;
(f) an unexpected finds protocol for Aboriginal heritage (including unexpected
skeletal remains) and associated communications procedure in accordance
with the recommendations of the ACHAR;
(g) details of a stop-work procedure in case archaeological relics are uncovered
during the work (including contacting the EES Group of the Department and
recommencing works once the approval from EES Group is obtained); and
(h) a contingency plan and reporting procedure (that is consistent with
obligations under conditions of this consent) if:
(i) Aboriginal objects and Aboriginal places outside the approved
disturbance area are damaged; or
(ii) previously unidentified Aboriginal objects or Aboriginal places are
found or suspected to be on site.

Aboriginal Cultural Heritage Management Plan
19/01/21, Rev C.

Plan includes required content and was prepared by appropriate expert
No change

Compliant

B42

The ACHMP must be made publicly available on the Applicant’s website prior to
the commencement of construction.

http://www.infrastructure.nsw.gov.au/projects-nsw/sydneyfootball-stadium-redevelopment/

The ACHMP is publicly available on the project website

Compliant
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Archaeological Salvage – Historic Archaeology
B43

Prior to the commencement of construction of the stadium structure or public
domain works (i.e. during the bulk earthworks), historical archaeological
investigation (supervision, monitoring and salvage (where needed)) is to be
undertaken for all impacted areas of the site under the supervision of the
nominated excavation director, in accordance with the recommendations of
Archaeological Research Design and Excavation Methodology prepared by Curio
projects dated May 2019 and the CHMP required by condition B39.

Included in the CHMP 24/01/2020
24/03/2020-08/04/2020 email chains JHG and Artefact
(excavation director)
Memo, Artefact to JH 27/04/20

The memo from Artefact in April 2020 confirms that investigations were carried
out as per the ARD Excavation Methodology.

Compliant

B44

In the event that historical archaeological salvage is required, it must be
undertaken under the supervision of the nominated excavation director, in
accordance with the requirements of the NSW Heritage Division.

Included in the CHMP 24/01/2020
24/03/2020-08/04/2020 email chains JHG and Artefact
(excavation director)
Memo, Artefact to JH 27/04/20

Included in Plan. An excavation director was engaged.
The memo from Artefact in April 2020 confirms that investigations were carried
out as per the ARD Excavation Methodology.

Compliant

Aboriginal Cultural Heritage Management Plan
19/01/21, Rev C.
24/03/2020-08/04/2020 email chains JHG and Artefact
(excavation director)
Memo, Artefact to JH 27/04/20

Involvement of ED evident in bulk earthworks
The memo from Artefact in April 2020 confirms that investigations were carried
out as per the ARD Excavation Methodology.

Compliant

Interview with Auditees 22/10/21
Letter – DPIE to INSW, Redevelopment of Sydney
Football Stadium Stage 2 (SSD 9835) Heritage
Interpretation Plan - Condition B46, 01/12/20

The Heritage Interpretation Plan was approved by the Department on 1
December 2020. The letter confirmed that:

Compliant

Aboriginal Archaeology
B45

Prior to the commencement of construction of the stadium structure or public
domain works (i.e., during the bulk earthworks), the monitoring of Aboriginal
archaeological test excavation, recording and salvage (if any) must be undertaken
under the supervision of the nominated excavation director, for all impacted areas
of the site in accordance with the recommendations of the ACHMP and the
ACHAR, and in consultation with the RAPs that have been identified for this
project.

Heritage Interpretation Plan
B46

Prior to the commencement of the public domain works, the Applicant must
submit a Heritage Interpretation Plan to acknowledge the heritage of the site to
the satisfaction of the Planning Secretary.
This Plan must be a comprehensive document that proposes specific methods to
interpret and present the significance of the site and the surrounding heritage
items. The plan must:
a) be prepared by a suitably qualified and experienced expert in consultation
with the NSW Heritage Division, Council, SCSGT, the La Perouse Local
Aboriginal Land Council and other project RAPs as recommended by the
ACHAR;
b) include the results of investigation into Busby’s Bore and its shafts within the
site;
c) include the results of the historical and Aboriginal archaeological
investigations undertaken in relation to the project;
d) incorporate all recommendations within the Heritage Interpretation Strategy
prepared by Curio Projects dated May 2019 including (but not limited to)
section 8 - Interpretative products;
e) demonstrate that the plan will facilitate long term conservation outcome for
Aboriginal cultural heritage values (tangible and intangible) within the
proposed development;
f) include Aboriginal cultural heritage interpretation initiatives, to acknowledge,
maintain, and celebrate and communicate the significance of the site and
landscape to the Gadigal (Darug) people, and local Aboriginal community;
and
g) include provision for naming elements within the development that
acknowledges the site’s heritage, such as the name of the Busby’s Bore or
the previous indigenous / Aboriginal uses and in line with the existing naming
of facilities policies.
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Crown Certificate No. CRO‐ 20039 dated 20/04/2020
(CC2).
Stormwater design statement, Aurecon, 16/04/20

The Design statement confirms compliance with the requirements of this
condition. This was verified by the Certifier through issue of CC2.

Compliant

Interview with Auditees 22/10/21
Site Inspection 21/10/21

The disclosure statement and issue of CC5 by the Certifier demonstrates that the
design is in accordance with the BCA.

Compliant

The design statement confirms that the requirements of this condition have been
satisfied. This was verified by the Certifier through issue of CC2.

Compliant

Operational Stormwater System
B47

Prior to the commencement of construction of the stadium basement level, the
Applicant must design an operational stormwater management system for the
development and submit it to the satisfaction of the Certifying Authority. The
system must:
h) be designed by a suitably qualified and experienced person(s);
i) be generally in accordance with the conceptual designs submitted with the
EIS and the addendum stormwater management details in Appendix N of the
Response to Submissions;
j) be consistent with architectural drawings listed in condition A2 of this
development consent;
k) be generally in accordance with applicable Australian Standards;
l) include details of the rainwater reuse / harvesting system comprising
rainwater tanks prepared and certified by a suitably qualified and experienced
hydraulic engineer;
m) include details of the stormwater treatment devices (new gross pollutant
traps, filters and litter baskets) with associated calculations and MUSIC
model to demonstrate that the post development stormwater run-off quality
results meet the Stormwater treatment targets for the project identified in
section 3.2 of the Stormwater Management Plan (Rev E) prepared by
Aurecon dated 28/05/2019;
n) details of the proposed passive irrigation measures outside the 15m
circulation zone around the stadium structure;
o) details of rainwater-reuse and rainwater harvesting; and
p) ensure that the system capacity has been designed in accordance with
Australian Rainfall and Runoff (Engineers Australia, 2016) and Managing
Urban Stormwater: Council Handbook (EPA, 1997) guidelines.

Operational Noise – Design of Mechanical Plant and Equipment
B48

Prior to installation of mechanical plant and equipment, the Applicant must
incorporate the noise mitigation measures into the detailed design drawings
(including location of the plant and equipment and the proposed acoustic louvres)
to ensure that the operation of the equipment will not exceed the Project Amenity
Noise Levels identified in the Stage 2 SSDA – Noise and Vibration Assessment
prepared by ARUP dated 30 August 2019. The Certifying Authority must verify
that all noise mitigation measures have been incorporated into the design of the
stadium and any other proposed structures on the site.

Crown Certificate No. CRO‐ 21006 dated 08/02/2021
(CC5).

Operational Car Parking and Service Vehicle Layout
B49

Prior to the commencement of construction of the stadium structure, design plans
must be submitted to the satisfaction of the Certifying Authority complying with the
following requirements:
(a) 50 car parking spaces are provided within the stadium basement for use
during operation of the development;
(b) 540 car spaces are provided within the Moore Park Car Park 1 (MP1);
(c) appropriate number of disabled car parking spaces complying with AS
2890.6-2009 are provided within the stadium basement and the MP1;
(d) the layout of the car parking areas, including driveways, grades, turn paths,
sight distance requirements in relation to landscaping and / or fencing, aisle
widths, aisle lengths, and parking bay dimensions, are in accordance with AS
2890.1-2004 and AS 2890.6-2009;
(e) the loading areas within the basement of the stadium have a minimum height
clearance of 4.5m;
(f) the swept path of the longest vehicle entering and exiting the site in
association with the new work, as well as manoeuvrability through the site,
are in accordance with the latest version of AS 2890.2;
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Crown Certificate No. CRO‐ 20039 dated 20/04/2020
(CC2)
Design Statement, Cox, 20/04/20

The design statement confirms that the requirements of this condition have been
satisfied. This was verified by the Certifier through issue of CC2.

Compliant

(g) the enhanced vehicle rejection facilities within the MP1 carpark, including the
ingress and egress of the MP1 carpark, are designed to accommodate the
swept path of a 14.5m non-rear steer bus; and
(h) the MP1 car park driveway and crossing are designed in accordance with the
recommendations of section 6.4 of the Transport Assessment Report
prepared by ARUP dated 31 May 2019.
Bicycle Parking and End-of-Trip Facilities
B50

Prior to the commencement of construction of the stadium structure or public
domain areas within the site (whichever occurs earlier), design plans must be
submitted to the satisfaction of the Certifying Authority demonstrating compliance
with the following requirements for secure bicycle parking and end-of-trip facilities:
(a) the provision of a minimum of 150 visitor bicycle parking near the entry points
to the site;
(b) the provision of adequate bicycle spaces for permanent full-time staff (for a
minimum of 5% of the full-time equivalent staff members) under the stairs of
the MP1 car park or another suitable location within the site if identified;
(c) the layout, design and security of bicycle facilities must comply with the
minimum requirements of the latest version of AS 2890.3:2015 Parking
facilities - Bicycle parking, and be located in easy to access, well-lit areas that
incorporate passive surveillance;
(d) the provision of end-of-trip facilities for staff; and
(e) appropriate pedestrian and cyclist advisory signs are to be provided.

Reflectivity
B51

The building materials must have a maximum normal specular reflectivity of
visible light of 20 per cent.
If the proposed building materials do not comply with the above reflectivity
requirement, then an alternate materials / mitigation measures must be proposed
so that the facades of the stadium would not result in glare that causes any
discomfort or threatens the safety of pedestrians or drivers.

Crown Certificate No. CRO‐ 21006 dated 08/02/2021
(CC5).
External Walls disclosure statements, Permasteelisa,
21/12/20 and 23/01/21
External Walls certificate of design, Permasteelisa,
29/01/21

The design certifications and disclosure statement from the designer confirm that
reflectivity complies. This was verified by the Certifier whom issued approval
under CC5.

Compliant

B52

A statement prepared by a suitably qualified expert, demonstrating compliance
with the requirements of condition B51, must be submitted to the satisfaction of
the Certifying Authority prior to the commencement of the cladding of the external
facades of the stadium.

Crown Certificate No. CRO‐ 21006 dated 08/02/2021
(CC5).
External Walls disclosure statements, Permasteelisa,
21/12/20 and 23/01/21
External Walls certificate of design, Permasteelisa,
29/01/21

The design certifications and disclosure statement from the designer confirm that
reflectivity complies. This was verified by the Certifier whom issued approval
under CC5.

Compliant

Crown Certificate No. CRO‐ 21006 dated 08/02/2021
(CC5).
External Walls disclosure statements, Permasteelisa,
21/12/20 and 23/01/21
External Walls certificate of design, Permasteelisa,
29/01/21

The design certifications and disclosure statement from the designer confirm that
outdoor lighting complies with the relevant standards. This was verified by the
Certifier whom issued approval under CC5.

Compliant

Interview with Auditees 22/10/21
Intelligent Risks, Sydney Football Stadium
Redevelopment Hostile Vehicle Mitigation
Plan(Response to CC B54), 23/07/20, Rev 0
Email – BMG, DA B54 & B55 Security Management
and Crime Prevention, 27/07/20, IRA-GCOR-000062

Public domain works were due to commence within two to three weeks of the site
inspection.
Sighted an email from the Certifier dated 27 July 202 confirming CoC’s B54 and
B55(a) were closed out.

Compliant

Outdoor Lighting
B53

Prior to the commencement of installation of outdoor lighting within the site,
design details must be submitted for the approval of the Certifying Authority
demonstrating compliance with the Lighting Statement prepared by Stowe
Australia Pty Ltd dated 29 May 2019, AS 1158.3.1:2005 Lighting for roads and
public spaces – Pedestrian area (Category P) lighting – Performance and design
requirements and AS 4282-1997 Control of the obtrusive effects of outdoor
lighting.

Security Management and Crime Prevention
B54

Prior to the commencement of public domain works, the Applicant must prepare a
Hostile Vehicle Mitigation Plan, which include details of design that would
minimise exposure of the public domain areas within the site surrounding the
stadium to hostile vehicles. The plan must:
a) be prepared in consultation with the Sydney Coordination Office and
Transport Management Centre within TfNSW, NSW Police, City of Sydney
Council, SCSGT and Centennial Park and Moore Park Trust;
b) be prepared in accordance with Australia's Strategy for Protecting Crowded
Places from Terrorism and Hostile Vehicle Guidelines for Crowded Places;

Appendix A_SSD_9835 CoC Audit Checklist_Rev 1.0

Page A33 of A61

SYDNEY FOOTBALL STADIUM STAGE 2 INDEPENDENT AUDIT
SSD 9835

Unique
ID

Compliance Requirement

Evidence Collected

Independent Audit Findings and Recommendations

Compliance
Status

Prior to the commencement of construction of the stadium above the concourse
level, the Applicant must update the following in consultation with the Sydney
Coordination Office within TfNSW and NSW Police:
a) Stage 2 Environmental Assessment CPTED Review prepared by Intelligent
Risks dated 29 August 2019 to include:
(i) completion of a night site survey;
(ii) consideration of precinct-based crime data;
(iii) confirmation that consultation with local Police has been completed
and informed the findings and recommendations;
(iv) consideration of the Security Management Plan and Emergency
Management Plan, particularly on event days;
(v) details of lighting locations;
(vi) details of CCTV locations; and
(vii) inclusion of clearly articulated and measurable recommendations.
b) Anti-Social Behaviour Strategy prepared by Ethos Urban dated 28/05/2019 to
include:
(i) confirmation that consultation with the SCSGT has been completed
and informed the findings and recommendations of the strategy.

Stage 2 EA CPTED review (updated), response to
CoC B55(a), INSW, 24/07/20
Email, DPIE to INSW, 01/09/20
Anti-Social Behaviour Strategy, Ethos Urban dated
August 2020.

The Crime Prevention Through Environmental Design was updated to include the
required information on 24/07/20.
On 01/09/20, the Department endorsed the update.
Consultation was completed.
The Anti-Social Behaviour Strategy has been consulted on and developed.
A letter from the Department to INSW dated 21 July 2021 acknowledged receipt
of the updated CPTED and Anti-Social Behaviour Strategy that had been
updated to reflect issues concerning the Stadium Fitness Facility following
approval of MOD2 of SSD 9835.
Sighted an email from the Certifier dated 27 July 202 confirming CoC’s B54 and
B55(a) were closed out.

Compliant

The updated management plans required by condition B55 must be submitted to
the Planning Secretary for information, within 3 months of commencement of
construction of the stadium above the concourse level and include evidence of
consultation with the relevant stakeholders / public authorities.

Stage 2 EA CPTED review (updated), response to
CoC B55(a), INSW, 24/07/20
Email, DPIE to INSW, 01/09/20
Anti-Social Behaviour Strategy, Ethos Urban dated
August 2020
DPIE post approval lodgement record 26/08/20
Letter DPIE to INSW, Sydney Football Stadium
Redevelopment (SSD 9835) Acknowledgment receipt
of CPTED and Anti-Social Behaviour Strategy,
Conditions B55 and B56, 21/07/21, Ref: SSD-9835PA-74

The CPTED was updated to include the required information on 24/07/20.
On 01/09/20, the Department endorsed the update.
The Anti-Social Behaviour Strategy was submitted on 26/08/20.
Both occurred before the 3-month deadline specified by the condition.
A letter from the Department to INSW dated 21 July 2021 acknowledged receipt
of the updated Crime Prevention Through Environmental Design (CPTED) and
Anti-Social Behaviour Strategy that had been updated to reflect issues
concerning the Stadium Fitness Facility following approval of MOD2 of SSD
9835.

Compliant

Certificate of Design, Aspect Studios, 25/11/20
Crown Certificate No. CRO‐ 21006 dated 08/02/2021
(CC5).

The design certification confirms that the design complies with the criteria. This
was verified by the Certifier whom issued approval under CC5.

Compliant

Interview with Auditees 22/10/21
Site Inspection 21/10/21
Ausgrid cut and abandoned cables field book,
23/10/20

Works within the 132kv cables have not occurred. However, abandoned 6.6 kv
cables were encountered and these were communicated to Ausgrid

Not
Triggered

Construction SFS-AUR-01-DR-St02xx01

The drawing sighted includes a note compliant with this condition.

Compliant

c)

d)
B55

B56

consider the initiatives / facilities to improve hostile vehicle management
within the Moore Park Precinct and the adjoining sites, and demonstrate that
the hostile vehicle management initiatives / facilities provided within the site
are compatible with those;
include likely evacuation points, paths of travel and congregation points for
consideration by the responsible agency in the event of an attack.

Crown Certificate No. CRO‐ 20086 dated 27/08/2020
(CC4).
Consultation records, Police (13/08/20), SCGT
(10/08/20), TfNSW (07/08/20)
Letter DPIE to INSW, Sydney Football Stadium
Redevelopment (SSD 9835) Acknowledgment receipt
of CPTED and Anti-Social Behaviour Strategy,
Conditions B55 and B56, 21/07/21, Ref: SSD-9835PA-74

Wind Assessment
B57

The Applicant must demonstrate to the satisfaction of the Certifying Authority that
the Landscape masterplan, as approved in condition A2, continues to meet the
applicable wind comfort criteria identified in the Wind Data Analysis prepared by
ARUP dated 22 August 2019, particularly at the eastern boundary at the level split
and realigned stairs.

Works Near Ausgrid Infrastructure
B58

Prior to the commencement of any works within 2m of the Ausgrid assets, being
the132KV cables on Driver Avenue, Ausgrid must be notified of that construction
activity.

Geotechnics and Piling
B59

The construction drawings must incorporate the recommendations set out in the
Report on Geotechnical Investigation prepared by Douglas Partners dated May
2019 (where applicable) in relation to excavation support, ground anchors,
footings, piles and excavation or piling below the groundwater table (if relevant).
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Email 10/03/2020 and attendance record

Complete. No change.

Compliant

Site inspection 21/10/21

The Site notice for the SFS addressed the dimensional and presentational
requirements.

Compliant

EIFY system form management, manage plant and
manage employees, current to 14/04/21
Subcontractor plant registers current to 13/04/21
Interview with Auditees 22/10/21

The EIFY system is used to conducted plant onboarding checks which include
verification that the plant is within its maintenance period. This is supported by a
committee which conducts inspections to verify that plant is properly maintained.
Subcontractor equipment (e.g.: lifting gear) is maintained in a separate register.
The EIFY system is used to include verification of competency of high-risk plant,
and general plant tickets.
The EIFY system was demonstrated to the Auditor by the JH Safety Advisor.
Records of plant maintenance and schedule as well as operator competence
were sighted.

Compliant

NSW Police Tour
B60

Prior to the commencement of construction, NSW Police must be contacted to
arrange a familiarisation tour of the work site. The details of the contractor and
other key contacts must be provided to the Local Area Command, prior to the
commencement of construction.

PART C DURING CONSTRUCTION
Site Notice
C1

A site notice(s):
c) must be prominently displayed at the boundaries of the site during
construction for the purposes of informing the public of project details
including, but not limited to the details of the Builder, Certifying Authority and
Structural Engineer is to satisfy the following requirements;
d) minimum dimensions of the notice must measure 841 mm x 594 mm (A1)
with any text on the notice to be a minimum of 30-point type size;
e) the notice is to be durable and weatherproof and is to be displayed
throughout the works period;
f) the approved hours of work, the name of the site/ project manager, the
responsible managing company (if any), its address and 24-hour contact
phone number for any inquiries, including construction/ noise complaint must
be displayed on the site notice; and
g) the notice(s) is to be mounted at eye level on the perimeter hoardings/fencing
and is to state that unauthorised entry to the site is not permitted.

Operation of Plant and Equipment
C2

All construction plant and equipment used on site must be maintained in a proper
and efficient condition and operated in a proper and efficient manner.

Construction Hours
C3

Construction works, including the delivery of materials to and from the site, may
only be carried out between the following hours:
a) between 7am and 6pm, Mondays to Fridays inclusive;
b) between 8am and 1pm, Saturdays; and
c) (c) No construction work may be carried out on Sundays or public holidays.

Site Induction Presentation, Rev 9.
Subcontractor onboarding packs (various)
EIFY TBT record register (weekly entries)
EIFY Pre-start brief (every day)
Complaints Register current to September 2021

Induction and training communications includes standard working hours and
OOHW procedure and OOHW permit.
No complaints regarding OOHW construction works.
Refer response to CoC C5 and C6 regarding approved OOHW.

Compliant

C4

Construction works on the days when events occur at SCG land must be
undertaken in accordance with the following requirements unless prior approval
for alternative arrangements is granted by Sydney Coordination Office and
Transport Management Centre within TfNSW with respect to vehicle movements
and SCSGT with respect to event noise and impacts:
a) construction or associated works must cease at least two hours prior to an
event;
b) no construction works are to be undertaken during an event; and
c) (c) no construction works are to be undertaken for at least two hours after the
completion of an event.

SCG Trust spreadsheet schedule of events issued
25/08/21
Aconex notification to all staff and subcontractors

No events have been held at the SCG since June 2021. The next event is
scheduled for November 2021.
All scheduled events form the SCG are provided to the Project.
Notifications are issued to all workers and subcontractors notifying of upcoming
events, along with requirements to ensure construction works are not occurring
at the same time.

Compliant

C5

Activities may be undertaken outside of the hours in condition C3:
a) if the delivery of oversized plant or structures has been determined by the
police or other public authorities to require special arrangements to transport
along public roads; or

OOHW Procedure SFS-JHG-00-PRO-EN060100
OOHW Procedure.docx

Two Out of Hour Works applications were approved by the Department during
the audit period. Three extensions to OOHW applications were provided during
the audit period.

Compliant
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b)

in an emergency to avoid the loss of life, damage to property or to prevent
environmental harm; or
c) where the works and activities do not cause, when measured at the boundary
of the most affected noise sensitive receiver:
(i) Leq (15 minute) dB(A) noise levels greater than 5dB above the day,
evening and night rating background level (RBL) as applicable; and
(ii) L1(1 minute) dB(A) or LFmax dB(A) noise levels greater than 15dB
above the night RBL for night works;
(iii) continuous or impulsive vibration values greater than those for
human exposure to vibration, set out for residences in Table 2.2 in
“Environmental noise management - Assessing Vibration: a
technical guideline” (Department of Environment and Conservation,
February 2006); and
(iv) intermittent vibration values greater than those for human exposure
to vibration, set out for residences in Table 2.4 in “Environmental
noise management - Assessing Vibration: a technical guideline”
(Department of Environment and Conservation, February 2006); or
Note: For the purpose of this condition, the RBLs are those contained in an
environmental assessment for the scheduled activity subject to this licence
prepared under the Environmental Planning and Assessment Act 1979.
Alternatively, the licensee may use another RBL determined in accordance with
the NSW Noise Policy for Industry (EPA, 2017) and provided to the EPA prior to
carrying out any works or activities under this condition.

JHG, Sydney Football Stadium Redevelopment Roof
Installation Out of Hours Work Request, Roof
Installation, 08/04/21.
Letter INSW to DPIE, SSD 9835 Sydney Football
Stadium Redevelopment – Construction Noise and
Vibration Management Plan Post Approval, 18/05/21
JHG, Sydney Football Stadium Redevelopment Roof
Installation Out of Hours Work Request, Internal Fitout, 02/09/21.
Letter INSW to DPIE, Sydney Football Stadium –
Stage 2 (SSD 9835) Out of Hours Work Request –
Installation of Roof Structures 18/08/21

The Department made directions to the project regarding requirements to be
implemented for approved OOHW for the delivery of oversized plant under CoC
C6. These related to community notification and monitoring to verify potential
impacts.
The Department made directions to the project regarding requirements to be
implemented for approved OOHW for concrete works under CoC C6.
One OOHW request from the JHG dated 8 April 2021 for roof installation.
One OOHW request was submitted on 18 May 2021 for oversized plant and
materials.
Sighted one OOHW approval from the Department dated 27 September 2021 for
internal fit-out.
A letter from SINSW to the Department dated 18 August 2021 noted that there
were no instances of OOHW in the month of July 2021.

C6

The variation to the works hours in condition C5 must be approved in advance in
writing by the Planning Secretary or her nominee if appropriate justification is
provided for the works.
Notification of the activities in condition C5 must be given to affected residents
before undertaking the activities or as soon as is practical afterwards.

OOHW Procedure SFS-JHG-00-PRO-EN060100
OOHW Procedure.docx
Letter DPIE to INSW, Sydney Football Stadium
Redevelopment (SSD 9835) Extension of Time to Out
of Hours Work (OOHW) - Condition C6, 16/04/21.
Letter DPIE to INSW, Sydney Football Stadium –
Stage 2 (SSD 9835) Out of Hours Work Request –
Installation of Roof Structures, 28/04/21, Ref: SSD9835-PA-56
Letter DPIE to INSW, Sydney Football Stadium
Redevelopment (SSD 9835) Approval of Out of Hours
(OOH) Works for Concrete Pour – Condition C6,
27/05/21, Ref: SSD-9835-PA-67
DPIE to INSW, Redevelopment of Sydney Football
Stadium - Stage 2 (SSD 9835) Approval of Out of
Hours Work Request – Condition C6, 27/09/21, Ref:
SSD-9835-PA-80
DPIE to INSW, Sydney Football Stadium
Redevelopment (SSD 9835) Time Extension of Out of
Hours Works for Roof Installation, Condition C6,
14/10/21, Ref: SSD-9835-PA-82

One OOHW extension was approved on 16 April 2021 by the Department for the
delivery of oversized plant or structures until 30 June 2022.
One OOHW application was approved on 28 April 2021 by the Department until
31 August 2021 for the installation of roof structures. This OOHW approval was
extended to 31 January 2022 in a letter from the Department to INSW on 14
October 2021. The Department noted that the extension for ongoing roof
installation was required due to significant delays from COVID-19 and public
health order restriction. The Department also noted that the extension was
subject to the conditions in their approval letter dated 28 April 2021 and that
other approved OOHW must not be undertaken at the same time.
One OOHW application was approved on 27 May 2021 by the Department for
concrete pour works until 31 December 2021.
One OOHW application was approved on 27 September 2021 by the Department
for internal fit-out until 14 November 2021.
The Stakeholder Manager, conducted by letterbox drops. Sighted letter box drop
dated 21 October 2021 for works from 25 October to 29 October 2021 for fitout
and roof. Updates on website sighted.

Compliant

C7

All works that generate noise exceeding 75dB(A) LAeq (15mins) are subject to
the intra-day respite periods, as approved by the Planning Secretary in the
CNVMSP in condition B28.

CNVMSP
Interview with auditees 21/10/21 and 22/10/21
Real time noise monitoring (Site Hive) and the monthly
reports:
http://www.infrastructure.nsw.gov.au

No works have triggered this requirement to date. Exceedances of 75dB(A) have
been identified as non-Project activities or short-term events that are completed
prior to any need for intra-day respite.

Not
Triggered
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Evidence referred to elsewhere in this table, Appendix
B, site inspection and photos (Appendix E).
Site induction presentation, Rev 8
Site induction questionnaire (within the induction)
Subcontractor onboarding packs (various)
EIFY TBT record register (weekly entries)
EIFY Pre-start brief (every day)
SAMMS register of environmental inspections
JHET Incident Register current to 19/10/21
Real time dust, noise and vibration monitoring (Site
Hive) and the monthly reports:
http://www.infrastructure.nsw.gov.au/projects-nsw

The inspection program includes a range of checklists and staff have KPIs to
achieve a specific number of inspections per period. Any deficiencies have an
action created and are assigned to a responsible person. Overdue actions are
escalated to senior staff to resolve. It appears as though the KPIs are being
achieved and the issues resolved.
Asbestos, dust, noise, vibration monitoring was being undertaken and results
have been satisfactory.
The site’s soil and water controls were effective at the time of the audit and set
up in line with the Erosion and Sediment Control Plan.
The incident management system is being implemented.
Sighted post rain event (inclement weather) dated 18/10/21 triggered after 10mm
of rainfall. Sighted Erosion and Sediment Inspection checklist dated 12 October
2021, included photographs of identified issues.
Activity Method Statement (AMS) and SWMS signed off electronically or wet
signature. Project Director is the last to sign once all other approvers have signed
including the Sustainability and Environmental Coordinator. Realtime Dust &
Vibration
Observed on the phone of the Sustainability and Environmental Coordinator realtime dust monitoring.
Real-time noise and dust monitors were observed at Paddington Lane
Gatehouse and the Kira Child Care.
Sighted photographs of activity causing the trigger directional layout + noise files
to listened to (75dbA HNA, 85 dBA WHS limit).

Compliant

Implementation of Management Plans
C8

The Applicant must undertake the construction works in accordance with the most
recent version of the approved CEMP (including Sub-Plans) and the CTPMP.

Construction Traffic
C9

All construction vehicles (excluding site personnel vehicles) are to be contained
wholly within the site, except if located in an approved on-street work zone, and
vehicles must enter the site before stopping.

Site Inspection 21/10/21
Interview with Auditees 22/10/21
Complaints Register current to September 2021

No construction vehicles observed to be parked outside the site.
Personal vehicles have parked in local streets but this is not a compliance issue.

Compliant

C10

NSW Police and the Council must be notified of any road closures during the
construction works on the site.

Site Inspection 21/10/21
Interview with Auditees 22/10/21

No road closures during audit period

Not
Triggered

Site Inspection 21/10/21
Hoarding checklist and design certification, Total
Hoardings, 12/02/21
Hoarding design certification, Alessi consulting,
12/02/21

Observation
A small section of graffiti was observed on heading close to Paddington
Land during the site inspection. The graffiti was in a section where then
banner had been moved. The graffiti was removed following the site
inspection (refer to photographs 3 and 4, Appendix F).
Hoarding designs were certified.
The Class B hoarding on Driver Avenue is not on Council land.

Compliant

Hoarding Requirements
C11

The following hoarding requirements must be complied with:
a) no third-party advertising is permitted to be displayed on the subject
hoarding/ fencing;
b) the Applicant must be responsible for the removal of all graffiti from any
construction hoardings or the like within the construction area within 48 hours
of its application; and
c) the Applicant must submit a hoarding application to Council for the
installation of any hoardings over Council footways or road reserve.

No Obstruction of Public Way and Fire Booster
C12

The public way (outside of any approved construction works zone) must not be
obstructed by any materials, vehicles, refuse, skips or the like, under and
circumstances.

Site inspection 21/10/21
Complaints Register to September 2021

No obstruction of public way outside site was observed during inspection. No
complaints received regarding this requirement.

Compliant

C13

The access to SCG via Paddington Lane must be maintained at all times where
reasonable and feasible. Where access along Paddington Lane to the SCG, from
Moore Park Road, is proposed to be restricted at any time, Fire and Rescue NSW
is to be advised in writing two days prior to access being restricted. The written
advice is to be forwarded to the following email addresses of Fire and Rescue
NSW:
a) ME1DutyCommander@fire.nsw.gov.au;
b) ME1Admin@fire.nsw.gov.au; and
c) FireSafety@fire.nsw.gov.au.

Interview with auditees 21/10/21 and 22/10/21
Site inspection 21/10/21

The Project has not needed to access Paddington Lane during the audit period.
Paddington Lane was not obstructed or used by construction vehicles at the time
of the site inspection.

Compliant
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C14

The Fire Booster Connections for the Fire Hydrant and Sprinkler Systems, serving
the SCG, located on Paddington Lane, are not to be obstructed at any time and
must be accessible to Fire and Rescue NSW personnel and pumping appliances
at all times.

Interview with auditees 21/10/21 and 22/10/21
Site inspection 21/10/21

The Project has not needed to access Paddington Lane at all.
The fire booster connections on Paddington Lane were not obstructed at the time
of the site inspection.

Compliant

Construction Noise
C15

The noise generated by construction activities must be managed in accordance
with the CNVMSP (condition B28).

Interview with auditees 21/10/21 and 22/10/21
Site inspection 21/10/21
Complaints Register to September 2021
Monitoring results
http://www.infrastructure.nsw.gov.au/projects-nsw
Site induction presentation, Rev 9
Site induction questionnaire (within the induction)
Subcontractor onboarding packs (various)
EIFY TBT record register (weekly entries)
EIFY Pre-start brief (every day)

Noted. Noise management (including monitoring, hoarding, training and
adherence to hours) appeared to be carried out as per the CNVMSP at the time
of the audit and requirements were communicated to the workforce.
No noise complaints were received during the audit period,
Installation of sections of the façade and glass around the perimeter of the
stadium were noted to have mitigated any noise within the stadium bowl.

Compliant

C16

The Applicant must ensure all construction vehicles (including concrete agitator
trucks) do not arrive at the site or surrounding residential precincts outside of the
hours of work outlined under condition C3, C4 and C5.

Complaints Register to September 2021
Site induction presentation, Rev 9

Other than the approved OOHW (refer responses to CoC C5 and C6) there have
been no OOHW during the audit period.
No noise complaints were received during the audit period,

Compliant

C17

The Applicant must undertake short term attended noise monitoring for all ‘High
Noise Impact Works’ that predicted to exceed the NMLs, identified in the
CNVMSP (B28). and any other works that generate noise exceeding 75dB(A)
LAeq (15mins) and a noise monitoring report must be produced and submitted to
the Planning Secretary every three months following commencement of the
construction to verify that:
a) construction noise levels do not exceed the recommended NMLs identified in
the Stage 2 SSDA – Noise and Vibration Assessment prepared by ARUP
dated 30 August 2019; and
b) Noise management and mitigation measures have been implemented where
the NMLs are exceeded.

Attended noise monitoring records
http://www.infrastructure.nsw.gov.au/projects-nsw
Sydney Football Stadium Redevelopment Stage 2
Environmental Monitoring Summary Reports: May
2021, June 2021, July 2021, August 2021 and
September 2021
Email – DPIE to INSW, Sydney Football Stadium
Stage 2 (Design, construction and operation) – Noise
Report - March - June 2021, 28/06/21 @3:36pm
Letter – DPIE to INSW, Sydney Football Stadium
Redevelopment (SSD 9835) Construction noise
monitoring, Condition C17, 18/10/21, Ref: SSD-9835PA-86

Attended noise was conducted at least once a month at each of the nominated
receivers during the audit period. Monitoring records show that attended noise
monitoring was conducted during high noise works. Results sighted in reports for
the period May 2021 to September 2021 show that noise impacts were below
that predicted. There were two exceedances of Highly Affected Noise in July
2021 and August 2021. The reports indicated traffic was the dominant noise at
attend monitoring locations.
Refer to response to CoC C15 and Appendix B regarding implementation of the
CNVMSP.
An email from the Department dated 28 June 2021 confirmed receipt of the noise
report for March to June 2021. The Department had no comments concerning
the report.
A letter from the Department dated 18 October 2021 confirmed receipt of the
noise report for July to September 2021. The Department noted that short term
attended noise monitoring had been undertaken at identified locations in
accordance with the Construction Noise and Vibration Management Plan. The
Department also noted that exceeded construction noise levels were attributed to
high traffic noise on the adjoining road network and that there were no
community noise complaints during July to September 2021.

Compliant

C18

The intra-day respite periods, required by condition B28 of this development
consent must be reviewed on a monthly basis (or another timescale as agreed
with the childcare centre, UTS or Fox Studios) in consultation with Kira Child Care
Centre, UTS and Fox Studios. The respite periods are to be maintained / or
amended as agreed with the sensitive noise receivers. The details of any
amendments to the intra-day respite periods due to agreement with the sensitive
receivers, must be provided to the CCC and the Planning Secretary for
information at least seven days prior to the implementation.

CNVMSP
Interview with auditees 21/10/21 and 22/10/21
Site inspection 21/10/21
Real time noise monitoring reports:
http://www.infrastructure.nsw.gov.au/projects-nsw

There have been no works that have triggered the need for respite as required by
condition B28.
The respite periods were established early in construction (refer Audit Reports for
Stage 1 SSD-9249). These have been maintained with the agreement of the
identified stakeholders.
It was reported that there has been no contact to change or modify works during
the audit period.

Compliant
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Vibration caused by construction activities at any residence or adjoining structure
including all surrounding heritage items within or outside the boundary of the site
must be limited to:
a) the latest version of DIN 4150-3 (1992-02) Structural vibration - Effects of
vibration on structures (German Institute for Standardisation) for structural
damage;
b) the acceptable vibration values set out in the Environmental Noise
Management Assessing Vibration: a technical guideline (DEC 2006) (as may
be updated or replaced from time to time), for human exposure; and
c) the vibration requirements of the Methodology Statement – Working Near
Busby’s Bore prepared by Infrastructure NSW dated September 2018 as
updated by condition B22 (being part of the CNVMSP in condition B28).
d) a maximum peak particle velocity of 5 mm/second in the vicinity of Shafts 9
and 10 of the Busby’s Bore.

Vibration monitoring results:
http://www.infrastructure.nsw.gov.au/projects-nsw
Sydney Football Stadium Redevelopment Stage 2
Environmental Monitoring Summary Reports: May
2021, June 2021, July 2021, August 2021 and
September 2021

Real time vibration monitoring was conducted in the following locations during
the audit period;

Compliant

C20

Vibratory compactors must not be used closer than 30 metres from residential
buildings unless vibration monitoring confirms compliance with the vibration
criteria specified in condition C19.

Site inspection 21/10/21

The nearest residential receiver is approximately 60m away from where any
compaction may occur.

Compliant

C21

Vibration during the construction works must comply with the limits specified in
conditions C19 and C20, unless otherwise agreed in the CNVMSP as required by
condition B28 and forming a part of the CEMP.

Vibration monitoring results:
http://www.infrastructure.nsw.gov.au/projects-nsw

Real time monitoring for the period May 2021 to September 2021 indicated
compliance. Exceedances are alerted to the JH environmental team to
investigate (an alert trigger below 5mm/s has been set for internal action). They
visually inspect the works to confirm whether there is an issue (or not).

Compliant

C22

Ongoing vibration monitoring must be conducted during the excavation works in
the vicinity of Shafts 9 and 10 of the Busby’s Bore.

Vibration monitoring results:
http://www.infrastructure.nsw.gov.au/projects-nsw
Dashboard Site-hive (environmental monitoring
platform)

Real time monitoring for the period May 2021 to September 2021 indicated
compliance.
Vibration monitoring was cancelled during the last audit period as no excavation
activities were occurring in this area.

Compliant

Vibration Criteria
C19

Appendix A_SSD_9835 CoC Audit Checklist_Rev 1.0

•

SCG Members Stand – Criteria of 3mm/s

•

Noble Stand adjacent to Fox Studios Boundary – adopted criteria of
7.5mm/s
The September 2021 Environmental Monitoring Summary noted that as high
impact works have been completed these monitors are no longer required and
that attended monitoring will take place when required.
Real time monitoring for the period May 2021 to September 2021 indicated
compliance.
Attended monitoring for the period May 2021 to September 2021 indicated
compliance.
Vibration monitors were removed recently as high impact vibration activities are
no longer occurring.
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Site inspection 21/10/21
Interview with auditees 21/10/21 and 22/10/21

Observation
Signage to fencing around Tree 125 had become obscured and warped.
Following the site inspection, the Sustainability and Environmental
Coordinator updated signage to Tree 125 so that it was readable (refer to
photographs 1 and 2, Appendix F).
Site inspection found trees protected by fencing and signage as per the CBMSP
and AS4970.
The arborist regularly attends site to check on the health of the trees. No issues
(other than the need to conduct routine pruning following storm events) have
been identified.

Compliant

Site inspection 21/10/21
Dust monitoring results:
http://www.infrastructure.nsw.gov.au/projects-nsw
Site induction presentation, Rev 9
Site induction questionnaire (within the induction)
Subcontractor onboarding packs (various)
EIFY TBT record register (weekly entries)
EIFY Pre-start brief (every day)
SAMMS register of environmental inspections
Complaints Register current to September 2021

Covering of potential dust generating material observed during site inspection
and clean road surfaces into / out of site observed.
1 x streetsweeper is operating on site.
Rumble grids are operating on site.
Areas are progressively being sealed.
Dust and air quality are elements to check in the JH site environmental
inspection checklists (i.e.: being checked by the project personnel on a regular
basis).
A water cart was available and observed in the asbestos works area during the
site inspection. The cart is available for other areas of the site as required.
There have been no events where the real-time dust monitors have recorded
results above the action limits. No dust complaints have been recorded on the
complaints register.

Compliant

Tree Protection
C23

For the duration of the construction works:
a) all trees on the site that are not approved for removal must be protected
throughout the duration of construction works in accordance with the
CBMSP;
b) street trees must be retained unless it forms a part of this development
consent or prior written approval from Council is obtained or is required in an
emergency to avoid the loss of life or damage to property;
c) all street trees to be retained must be protected at all times during
construction as per the relevant Australian Standard. Any tree on the
footpath, which is damaged or removed during construction due to an
emergency, must be replaced, to the satisfaction of Council;
d) all works within the specified tree protection zones or structural root zones of
trees to be retained on the site, must be carried out under the supervision of
the Project Arborist;
e) during the course of works, alternative tree protection measures must be
installed, as required, under the supervision of the Project Arborist nominated
in the CEMP;
f) all trees that require to be pruned for site access but must be assessed by
the Project Arborist and the pruning must be carried out in accordance with
the CBMSP;
g) the removal of tree protection measures, following completion of the works,
must be carried out under the supervision of the Project Arborist and must
avoid both direct mechanical injury to the structure of the tree and soil
compaction within the canopy or the limit of the former protective fencing,
whichever is the greater;
h) additional Arboricultural impact statements must be completed by the
Applicant, if any construction works require widening of paths, installation of
lighting and other infrastructure within the tree protection zones of any trees
within the land managed by the Centennial Parks and Moore Park Trust; and
i) all works (if any) within the land owned by Centennial Parks and Moore Park
Trust must be carried out in accordance with the Botanic Gardens and
Centennial Parklands Tree Protection Policy.

Dust Minimisation
C24

During construction works, the Applicant must ensure that:
a) dust minimisation measures identified in the CEMP are implemented at all
times;
b) all construction waste and stockpiles are covered at all times;
c) exposed surfaces and stockpiles are suppressed by appropriate methods;
d) all trucks entering or leaving the site with loads have their loads secured and
covered;
e) trucks associated with the development do not track dirt onto the public road
network;
f) public roads used by project related trucks are kept clean; and
g) hydraulic shears are used instead of rock breakers, where feasible.
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Air Quality Discharges
C25

The Applicant must install and operate equipment in line with best practice to
ensure that the construction works comply with all load limits, air quality criteria /
air emission limits and air quality monitoring requirements as specified in the
CAQMSP required by condition B26.

Dust monitoring results:
http://www.infrastructure.nsw.gov.au/projects-nsw
SAMMS register of environmental inspections
Air quality monitoring results April to August 2021
Complaints Register current to September 2021
EIFY system form management, manage plant and
manage employees, current to October 2021
Subcontractor Plant registers current to October 2021
Complaints Register current to September 2021

The EIFY system is used to conducted plant onboarding checks which includes
verification that the plant is within its maintenance period. Sighted notification of
plant that was overdue for maintenance or within the service period.
Dust and air quality are elements to check in the site inspections.
Dust monitoring reports for the period April 2021 to September 2021 identified
four exceedances of the one hour ‘investigate’ trigger level. Following each
trigger level exceedance a Site inspection was undertaken, and further
mitigations put in place to reduce generation of dust. The Site implements three
trigger stages for real-time monitoring: Investigate, Action and Stop Work.
Dust monitoring assess PM10 and PM 2.5
No dust complaints have been recorded on the Complaints Register for the audit
period.

Compliant

C26

Dust deposition monitoring must be undertaken during the construction works (as
per AS/NZS 3580).
This would include monitoring points in appropriate locations on the site boundary
and in Paddington and Moore Park. Monitoring locations must include sensitive
receivers that are most likely to be affected. The locations and frequency of the
monitoring are to be agreed in consultation with the EPA and detailed within the
CAQMSP.

Dust monitoring results:
http://www.infrastructure.nsw.gov.au/projects-nsw

DDG monitoring is occurring the analytes align with AS3580 at two boundary
locations. These are reported in the monthly reports. No issues.
EPA approval remains unchanged.

Compliant

Site inspection 21/10/21
Progressive site wide ESCP, 08/04/21
Progressive SFF ESCP, 25/03/21
SAMMS register of environmental inspections
Erosion and Sediment Control Plan, 04/10/21

The controls in the field aligned with the controls specified in the ESCP. Controls
are regularly checked through the site inspection regime.
No material was observed to be tracking off site.
Coir sediment logs were observed at strategic locations around the site.
The stormwater system had not been commissioned at the time of the site
inspection.

Compliant

SFS Import Spoil Register
Imported soil material classification reports (x2),
Douglas Partners,

SFS Spoil Import register and assessments (both sighted and listed in full within
the material tracking registers) indicate only VENM, ENM and resource recovery
exempted material approved by EPA brought to site to date. Volumes and types
of materials are recorded. These records are readily available to the Department
and Certifier should they request.
All material imported is assessed by the Contaminated Sites Auditor prior to its
arrival.
The Sustainability and Environmental Coordinator reported that no material been
brought on-site in September 2021.
Register last entry July 2021, for roadways and accessways.
Sighted email correspondence from the Sustainability and Environmental
Coordinator to the Site Auditor dated 12 October 2021 confirming requirements
for the import of soil from a new location. The Site Auditor confirmed the material
should be assessed and validated in accordance with RAP. Sub-contractors are
required to provide validation testing.

Compliant

Artefact Memo dated 24/4/20

The memo from Artefact in April 2020 confirms that investigations were carried
out as per the HARD which reflected the ACHAR. This is an interim report. The
final report will be prepared following completion of all investigative works and
submitted to the identified stakeholders. This is ongoing.
There were no unexpected finds during the audit period.
The Sustainability and Environmental Coordinator reported that bulk earthworks
were completed on 7 August 2021.

Compliant

Erosion and Sediment Control
C27

All erosion and sediment control measures must be effectively implemented and
maintained at or above design capacity for the duration of the construction in
accordance with the CSWMSP.

Imported Soil
C28

The Applicant must:
a) ensure that only VENM, ENM, or other material approved in writing by EPA is
brought onto the site;
b) ensure that imported topsoil for the playing field inside the stadium meets the
Recreational / Recreational Open Space criteria defined in Schedule B1 of
the National Environment Protection Measure, As Amended (NEPC, 2013);
c) keep accurate records of the volume and type of material to be used; and
d) make these records available to the Department and the Certifying Authority
upon request.

Post-excavation report - Aboriginal Archaeology
C29

Following the completion of the Aboriginal archaeological test excavation,
recording and salvage (if any), a post-excavation report is to be prepared in
consultation with the RAPs and the recommendations in the ACHAR. A copy of
the post excavation report is to be submitted to the Planning Secretary for
information within 6 months of completion of the bulk earthworks within the site or
within 6 months of completion of the Aboriginal archaeological excavation
Program (whichever occurs later).
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C30

Following the completion of all Aboriginal archaeological works, an Aboriginal Site
Impact Recording Form must be completed and submitted to the Aboriginal
Heritage Information Management System (AHIMS) Registrar for the ‘SFS PAD 1’
site.

Memo, Artefact to JH 27/04/20

The memo from Artefact in April 2020 confirms that investigations were carried
out as per the HARD which reflected the ACHAR. This is an interim report. The
final report will be prepared following completion of all investigative works and
submitted to the identified stakeholders. This is ongoing

Not
Triggered

Memo, Artefact to JH 27/04/20
Interview with Auditee 22/10/21

The memo from Artefact in April 2020 confirms that investigations were carried
out as per the HARD which reflected the ACHAR. This is an interim report. The
final report will be prepared following completion of all investigative works and
submitted to the identified stakeholders. This is ongoing.
The Sustainability and Environmental Coordinator reported that bulk earthworks
were completed on 7 August 2021. On this basis the report is due at the end of
February 2022.

Not
Triggered

Post-excavation report - Historic Archaeology
C31

At the completion of the archaeological program (non-Aboriginal archaeology) or
within 6 months of completion of the bulk earthworks within the site (whichever
occurs earlier), a final post-excavation report (including all site records and
detailed artefact analysis) must be prepared and submitted for information to the
Planning Secretary, the Heritage Division and the City of Sydney local studies
library.
The final excavation report must identify the location (conserved in perpetuity) of
retained archaeological relics recovered from the archaeological program (if any).
Note: This will ensure the results of the archaeological program are clearly
explained to the public and accessible.

Site Auditor
C32

The nominated Site Auditor be appointed throughout the duration of the
construction works.

Contaminated Sites Auditor email to JH 14/04/21

The Contaminated Sites Auditor has been retained from Stage 1 Works.
Communication is ongoing.

Compliant

C33

If unexpected contamination is found during site works at levels that may pose a
risk to human health or the environment, the unexpected finds protocol in
accordance with the CEMP (condition B22) must be implemented on site and the
Site Auditor must inform the Planning Secretary immediately.

Unexpected Finds Protocol is in the CSWMSP.
Interview with Auditees 22/10/21

Apart from asbestos containing material being management under Contaminated
Sites Auditor (refer response to CoC C34) requirements no unexpected finds
have been made during the audit period.

Not
Triggered

C34

Within six weeks of the completion of bulk earthworks (or as otherwise agreed by
the Planning Secretary), the Site Auditor must provide a Section A Site Audit
Statement and accompanying Site Audit Report to the Planning Secretary for
information, to audit any further contamination investigations and remedial works,
and to certify suitability of the land for the proposed land use. (MOD-1)
The nominated Site Auditor must ensure that any work required in relation
to soil or groundwater contamination is appropriately managed throughout
the construction works. If work is to be completed in stages, the Site
Auditor must confirm satisfactory completion of each stage by the issuance
of Interim Audit Advice. (MOD-1)

Site Inspection 22/10/21
Contaminated Sites Auditor email to and from JH
August 20 – April 21.
Project CCTV footage
SFS Import spoil register, JH current to 25/02/21
Imported soil material classification reports (x2),
Douglas Partners, 29/01/21
N0369 SFS Civil Material Tracking Register, Delta,
23/12/20.

Bulk earthworks were completed during the audit period.
Observation
John Holland are continuing to liaise with the Contaminated Sites Auditor
to obtain their satisfaction of remedial works for CC1 (completed March
21), CC2 (completed November 20), CC3 (completed March 21). The Interim
Audit Advice has not been issued for these stages. There is no timeframe
specified within the condition as to when this Interim Audit Advice must be
issued, or that works cannot continue without the advice being received.

Compliant

Site Inspection 22/10/21

The UPSS did not appear to be at risk of being compromised during project
works. The UPSS currently sits outside of active works footprint.

Not
Triggered

Underground Petroleum Storage System
C35

The existing Underground Petroleum Storage System is to be fenced off and
protected prior to the commencement of any works that may compromise the
system. The proponent must manage the existing underground petroleum storage
system at the site as per the Protection of the Environment Operations
(Underground Petroleum Storage Systems) Regulation 2014 and the CEMP,
required by condition B22.
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Waste Storage and Processing
C36

The construction waste must be managed and disposed of in accordance with the
CWMSP required by condition B24.

Waste and Recycling System (Project Pack Web)
current to end of October 2021 PRJ-04782-01
SFS EMR Report (waste register), current to end of
September 2021
Site Inspection 21/10/21
Dockets: 15/09/21 Boral Dunmore, 30/07/21 Boral
Dunmore, 17/08/21 Wetherill Park.

Construction waste was observed to be stockpiled or placed into skip bins for
recycling or disposal as per CWMSP.
Skip bins were observed on site. Wastes are placed into bins and recycled offsite by the waste contractor.
The waste register process uses and online system to record waste types,
volumes and destinations. EPL numbers are identified for each waste stream,
along with the facility details. Each of the facilities are lawfully permitted to
receive the waste types.
The Contaminated Sites Auditor reviews the disposal of excavated material. The
adequacy of this will be reported in the Interim Audit Advice.

Compliant

C37

Waste must be secured and maintained within designated waste storage areas
within the site at all times until picked up by a waste disposal contractor.

Site inspection 21/10/21

Waste collection and storage on site is in a manner that is secure and organised.
Stockpiles are labelled and cannot migrate off site.
Given the stage of works, smaller skips are position at various points where they
are filled. Once full the skips are craned to designated waste storage areas (at
laydown areas) until collection by trucks.

Compliant

C38

All waste generated during construction must be assess, classified and managed
in accordance with the Waste Classification Guidelines Part 1: Classifying Waste
(EPA, 2014).

Waste and Recycling System (Project Pack Web)
current to October 2021
SFS EMR Report (waste register), current to end of
October 2021
Site Inspection 21/10/21
Waste Removal Permit: SFS-JHG-00FRM0EN060200[A], 13/10/21, 10/06/21 – Docket
10/06/21 Captain Cook Drive, Kurnell.

The waste register process uses and online system to record waste types,
volumes and destinations (including reuse / recycle destinations). EPL numbers
are identified for each waste stream, along with the facility details.
Sighted spoil waste classification reports, which assessed and classified
excavated material in accordance with the guidelines.
Other waste streams are pre-classified under the Waste Classification Guidelines
as GSW non putrescible or putrescible.

Compliant

C39

Dust and other material likely to fall from or be cast off the wheels, underside or
body of any vehicle, trailer or motorised plant leaving the site must be removed
before leaving the premises.

Site Inspection 21/10/21
Complaints Register current to September 2021

Site exit road observed to be clean. Rumble grids are installed at gates (e.g.,
Driver Avenue) and being utilised. A street sweeper is available.

Compliant

C40

The Applicant must ensure that concrete waste and rinse water are not disposed
of on the site and are prevented from entering any natural of artificial watercourse
or waterbody.

Site Inspection 21/10/21

Concrete waste is rinsed to concrete trays, cured then disposed of via skip bins
to an off-site disposal facility (refer response to CoC C41 and C42). The on-site
locations sighted are not at risk of entering any watercourse or waterbody.

Compliant

C41

The movement of materials from stockpiles of waste materials for disposal and /
or materials for reuse or recycling must be recorded at all times.

Waste and Recycling System (Project Pack Web)
current to October 2021
SFS EMR Report (waste register), current to end of
October 2021

Construction waste was observed to be stockpiled for disposal as per CWMSP.
Skip bins were observed on site.
The waste register process uses and online system to record waste types,
volumes and destinations (including reuse / recycle destinations). EPL numbers
are identified for each waste stream, along with the facility details.

Compliant

C42

The waste materials stockpiled for disposal and materials stockpiled for re-use or
recycling must be appropriately managed to ensure waste streams reach their
intended final destinations, being premises legally able to accept those wastes
and materials for re-use or recycling

Waste and Recycling System (Project Pack Web)
current to October 2021
SFS EMR Report (waste register), current to end of
October 2021

Construction waste was observed to be placed in bins disposal as per CWMSP.
Skip bins were observed on site.
The waste register process uses and online system to record waste types,
volumes and destinations (including reuse / recycle destinations). EPL numbers
are identified for each waste stream, along with the facility details.

Compliant

Interview with Auditees 22/10/21
Site Inspection 21/10/21

Site is well secured and fenced with staff at each gate and turnstiles and swipe
access at main administration areas.
The Sustainability and Environmental Coordinator reported that no suspicious
activities were reported to Police during the audit period.
The site deploys 24 hr security. Security lighting operates 24hrs.

Compliant

Construction Site Details
C43

The following matters must be complied with during construction works:
a) adequate lighting be provided at the site at night time;
b) the site is to be secured at night or during periods of inactivity;
c) all site personnel including the engineers, workers, visitors, security guards,
etc are to be vetted and to follow instructions and warnings as stipulated in a
formal induction process; and
d) NSW Police are to be notified of suspicious activities or objects in or around
the site during demolition and construction work.
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Interview with Auditees 22/10/21
Site Inspection 21/10/21

The Sustainability and Environmental Coordinator reported that no groundwater
was intercepted during the audit period.
Groundwater is expected for construction of the car park for earlier January once
the modification is approved.

Not
Triggered

Dewatering
C44

In the event that groundwater is intercepted during construction works and
dewatering is required, written approval and relevant licences must be obtained
from the relevant authorities (such as the Water Group within the Department or
Council’s Public Domain Unit for any discharge of groundwater into Council’s
stormwater system).

PART D PRIOR TO OCCUPATION OR COMMENCEMENT OF USE
Notification of Occupation
D1

At least one month before the occupation of the stadium (including any office or
administrative functions within the stadium), the date of occupation /
commencement of use of the development must be notified to the Planning
Secretary in writing. If the operation / occupation of the development is to be
staged, the Planning Secretary must be notified in writing at least one month
before the commencement of each stage, of the date of commencement and the
development to be carried out in that stage.

Not
Triggered

External Walls and Cladding
D2

Prior to occupation of the stadium (including any office or administrative functions
within the stadium), the Applicant must provide the Certifying Authority with
documented evidence that the products and systems used in the construction of
external walls including finishes and claddings such as synthetic or aluminium
composite panels comply with the requirements of the BCA.

Not
Triggered

D3

The Applicant must provide a copy of the documentation given to the Certifying
Authority to the Planning Secretary within seven days after the Certifying Authority
accepts it.

Not
Triggered

Post-construction Dilapidation Report
D4

Prior to commencement of operation of the stadium (including any office or
administrative functions within the stadium), or within two months of completion of
all construction works within the site (whichever occurs earlier), the Applicant
must engage a suitably qualified person to prepare a postconstruction dilapidation
report. This report is:
(a) to ascertain whether the construction created any structural damage to
adjoining buildings or infrastructure;
(b) to be submitted to the Certifying Authority. In ascertaining whether adverse
structural damage has occurred to adjoining buildings or infrastructure, the
Certifying Authority must:
(i) compare the post-construction dilapidation report with the pre-construction
dilapidation report required by these conditions; and
(ii) have written confirmation from the relevant authority that there is no adverse
structural damage to their infrastructure and roads.
(c) to be submitted to Council, CCC, Heritage Division and the Planning Secretary
for information.

Not
Triggered

Protection of Public Infrastructure
D5

Unless the Applicant and the applicable authority agree otherwise, the Applicant
must:
(a) repair, or pay the full costs associated with repairing, any public infrastructure
that is damaged by carrying out the development; and
(b) relocate, or pay the full costs associated with relocating any infrastructure that
needs to be relocated as a result of the development.
Note: This condition does not apply to any damage to roads caused as a result of
general road usage.
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Protection of Property
D6

Unless the Applicant and the applicable owner agree otherwise, the Applicant
must repair, or pay the full costs associated with repairing any property that is
damaged by carrying out the development.

Not
Triggered

Utilities and Services
D7

Prior to commencement of occupation of the stadium or any of the public domain
areas within the site, the Applicant must obtain a Compliance Certificate for water
and sewerage infrastructure servicing of the site under section 73 of the Sydney
Water Act 1994. A copy of the section 73 certificate must be submitted to Council,
the Certifying Authority and Planning Secretary for information.

Not
Triggered

Works as Executed Plans
D8

Prior to the commencement of occupation of the stadium or any of the public
domain areas within the site, works-as-executed drawings signed by a registered
surveyor demonstrating that the stormwater drainage and finished ground levels
have been constructed as approved, must be submitted to the Certifying
Authority.

Not
Triggered

Heritage Interpretation Plan
D9

All recommended measures in the final Heritage Interpretation Plan required by
condition B46 must be implemented / installed on the site, prior to the
commencement of operation of the stadium. Evidence of the compliance with the
plan must be submitted to the satisfaction of the Certifying Authority.

Not
Triggered

Pedestrian route capacity analysis
D10

The Applicant must update the ‘Pedestrian route capacity analysis submitted with
the Response to TfNSW submission (SSD DA 9835) prepared by JMT Consulting
dated 30 August 2019. The updated Pedestrian route capacity analysis’ including
the pedestrian infrastructure details must:
(a) be prepared by a suitably qualified professional in consultation with TfNSW,
NSW Police, Council, SCSGT and Centennial Park and Moore Park Trust;
(b) be completed at least 12 months prior to the commencement of operation of
the stadium and the updated pedestrian capacity assessment (required by
condition D10(c)) be endorsed by the Coordinator General, Transport
Coordination, within TfNSW;
(c) in consultation with TfNSW, include an analysis of:
(i) the capacity of all pedestrian paths (footpaths), considering the variable widths
of footpath where applicable (in lieu of the average width that has been currently
considered for Devonshire Street); and
(ii) the capacity of intersections along key pedestrian routes to the stadium from
the surrounding transport nodes with special consideration for the signalised
intersections on the Foveaux Street walking route;
(d) identify any additional physical pedestrian infrastructure works or management
measures (where applicable and if needed) on the walking routes, based on the
results of the route analysis, specifically for Devonshire Street and Foveaux
Street; and
(e) identify the chain of responsibilities (of the relevant authorities) and any further
consultation requirements for the implementation of the management measures
and / or install the identified additional pedestrian infrastructure by the relevant
authorities on the pedestrian walking routes to the stadium.
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D11

The updated “Pedestrian route capacity analysis’ including the details of any
identified pedestrian infrastructure works on the walking routes to the stadium,
must be submitted to the Planning Secretary for approval within four weeks of
endorsement by TfNSW. The document must include evidence to support
consultation with the Sydney Coordination Office and Transport Management
Centre within TfNSW, NSW Police, City of Sydney Council, SCSGT and
Centennial Park and Moore Park Trust.

Evidence Collected

Independent Audit Findings and Recommendations

Compliance
Status
Not
Triggered

Pedestrian infrastructure within the Moore Park Precinct
D12

At least 6 months prior to operation of the stadium, the Applicant must provide
details of the required pedestrian infrastructure that are identified as the key
pedestrian pathways to access the site and that are required to be implemented
by Centennial and Moore Park Trust and TfNSW. The details must be provided to
the Planning Secretary for information:
(a) evidence of consultation with Centennial Parklands and Moore Park Trust
regarding the details of the pedestrian link between the Albert Tibby Cotter Bridge
and the stadium entry on Driver Avenue;
(b) identify the required timing of construction of this pathway to coincide with the
commencement of the operation of the Stadium;
(c) identify alternate temporary pedestrian infrastructure (unless otherwise agreed
by the Planning Secretary) if this pathway is not delivered prior to the
commencement of operation of the stadium;
(d) details of illumination of the pedestrian link between the Albert Tibby Cotter
Bridge and the stadium and other required measures (such as tactile markers) for
barrier free access; and
(e) publicly available information on the status, timing completion and design
details of the new 6m wide pathway between Moore Park to connect the new light
rail stop adjacent to Moore Park to Driver Avenue and any consultation with
TfNSW in this regard.
(f) identify alternate temporary pedestrian infrastructure if the identified link in
D12(e) is not delivered prior to the commencement of operation of the stadium.

Not
Triggered

Moore Park Road cycleway
D13

The Applicant must ensure that the planned Moore Park Road separated
cycleway is considered appropriately into all operational plans for the stadium
having regard to the publicly available details, as required by this development
consent.

Not
Triggered

Green Travel Plan
D14

The Applicant must update the Green Travel Plan (GTP) contained within
Appendix B of the Sydney Football Stadium Redevelopment Transport
Assessment for Stage 2 Development Application prepared by Arup dated 31 May
2019. The plan must:
(a) be prepared by a suitably qualified traffic consultant;
(b) be prepared in consultation with the Sydney Coordination Office and Transport
Management Centre within TfNSW, Roads and Maritime Services, NSW Police,
City of Sydney Council, SCSGT and Centennial Park and Moore Park Trust;
(c) align with the of the broader Moore Park Traffic and Transport Management
Plan as made available by TfNSW;
(d) include objectives and modes share targets within the Applicant’s jurisdiction
(i.e., site and land use specific, measurable and achievable and timeframes for
implementation) to define the direction and purpose of the GTP;
(e) include specific tools and actions, within the Applicant’s jurisdiction, to help
achieve the objectives and mode share targets;
(f) include measures to promote and support the implementation of the plan as it
relates to the stadium development;
(g) describes initiatives to facilitate an integrated ticketing strategy across event
types; -
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(h) analyse the available data from stakeholders within the Moore Park Precinct
and relevant authorities which identifies the travel behaviours of stadium users to
review the effectiveness of the program and to measure the effectiveness of the
objectives and mode share targets of the GTP, including:
(i) travel surveys that identify travel behaviour of users of the development;
(ii) public transport data;
(iii) parking / pedestrian counts; and
(iv) demand for bicycle facilities.
D15

The GTP must be endorsed by the Coordinator General, Transport Coordination,
within TfNSW, at least 6 months, or as otherwise agreed with the Coordinator
General, prior to the commencement of operation of the stadium.

Not
Triggered

Event Traffic and Transport Management Plan
D16

The applicant must prepare a site-specific Event Traffic and Transport
Management Plan (ETTMP) for the proposed operation of the stadium to ensure
that traffic and transport during events (including bump –in and bump-out periods)
are safely and efficiently operated. The plan must:
(a) be prepared in consultation with the Sydney Coordination Office and Transport
Management Centre within TfNSW, NSW Police, City of Sydney Council, SCSGT
and Centennial Park and Moore Park Trust;
(b) consider various event types and / or scenarios including (but not limited to)
double headers and concerts;
(c) consider cumulative impacts of simultaneous events within the Moore Park
Precinct;
(d) include evidence to demonstrate alignment with the broader Moore Park
Traffic and Transport Management Plan as made available by TfNSW;
(e) include measures to manage pick-up / drop-off facilities for patrons using taxi,
coaches, kiss and ride and rideshare services including consideration of any
Geofence for all ride-share companies while ensuring safe access for emergency
vehicles and local residents in local streets;
(f) include measures to mitigate impacts to traffic flow from the following activities
on the northern section of Driver Avenue:
(i) passenger pick-up / drop-off on the eastern kerb; and
(ii) large vehicles, including coaches and stretched vehicles, undertaking multiple
traffic manoeuvres to turn around;
(g) include event management measures, including crowd management, to
minimise the need for any lane / road closures, including along Moore Park Road
due to the various pedestrian entries along the Moore Park Road frontage of the
site. Traffic management details are to be provided in the event of a lane / road
closure;
(h) detail the strategies to mitigate risks at points of crowd swell (i.e., pedestrian
crossing / refuge points, circulation around the stadium and Moore Park Precinct
and approach and departure points);
(i) detail measures to manage cyclist activity along the planned Moore Park Road
cycleway on event days;
(j) provide details of wayfinding and signage measures within the confines of the
site boundaries, including messaging and announcements, which provide clear
directions for patrons to all modes of travel, including walking, light rail, heavy
rail/metro, bus, taxi, coach, kiss and ride and rideshare services and include
illumination for appropriate use at night;
(k) provide evidence of consideration of any integrated ticketing initiatives across
event types and details of the implementation if available;
(l) provide details of emergency services vehicles access and egress;
(m) provide details of performance levels and targets that can measure the
success of implementation of the ETTMP;
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(n) identify the specific procedures and actions (including responsibility and
timeframes) that will be implemented;
(o) describe the frequency and process of proposed reviews and revisions to the
Plan, including provision for consultation with the stakeholder identified in D16(a)
above.
D17

The Applicant must:
(a) ensure that the ETTMP is endorsed by the Coordinator General, Transport
Coordination within TfNSW, at least 6 months prior to the commencement of the
operation of the new stadium; and
(b) submit a copy of the endorsed ETTMP (required by condition D17(a)) to the
CCC, Planning Secretary, Certifying Authority and Council for information, at least
3 months prior to commencement of operation.

Not
Triggered

Passenger Pick-up and Drop-off Facilities
D18

The applicant must prepare a ‘Passenger Pick-up and Drop-off Facilities plan’.
The plan must:
(a) be prepared by a suitably qualified professional in consultation with the
Sydney Coordination Office and Transport Management Centre within TfNSW,
NSW Police, City of Sydney Council, SCSGT and Centennial Park and Moore
Park Trust;
(b) include details of dedicated passenger pick-up / drop-off facilities for taxis,
coaches, kiss and ride and rideshare services for the development and in
conjunction with other stakeholders and landowners in the Moore Park Precinct;
(c) include details to demonstrate that the plan aligns with the publicly available
details of the broader Moore Park Traffic and Transport Management Plan; and
(d) consider all additional opportunities that are anticipated due to the publicly
available commitment by others to remove of parking within the Moore Park
Precinct associated with the Moore Park Master Plan 2040.

Not
Triggered

D19

The plan must be endorsed by the Coordinator General, Transport Coordination,
within Transport for NSW, at least 6 months prior to the commencement of
operation of the stadium. A copy of the approved ‘Passenger Pick-up and Drop-off
Facilities plan’ must be submitted to the Planning Secretary and Certifying
Authority for information within four weeks of endorsement.

Not
Triggered

Road Safety Audit
D20

Prior to the occupation of the stadium, a Road Safety Audit (RSA) of the revised
vehicle and pedestrian access arrangements to the new stadium (at the junction
of Driver Avenue and the entry to MP1 car park), in accordance with Austroads
Guide to Road Safety Audit Part 6: Road Safety Audit, must be undertaken by an
independent TNSW accredited road safety auditor and submitted to the
satisfaction of the Certifying Authority.

Not
Triggered

D21

Subject to the findings of the RSA, the Applicant must modify the affected vehicle
and pedestrian access arrangements to the stadium or propose additional
management and mitigation measures (where applicable and if needed), prior to
the commencement of operation of the stadium.

Not
Triggered

Wayfinding and Signage
D22

The Applicant must update the ‘Stadium Wayfinding and Signage Strategy’
prepared by Aspect Studios dated 29 May 2019. The updated Stadium
Wayfinding and Signage Strategy must incorporate the following requirements as
it pertains to the development:
(a) be prepared by a suitably qualified person in consultation with the Sydney
Coordination Office and Transport Management Centre within TfNSW, NSW
Police, Council, SCSGT and Centennial Park and Moore Park Trust;
(b) include details of wayfinding signage between public transport nodes and from
within the Moore Park Precinct, based on publicly available information;
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(c) include details to demonstrate that wayfinding signage on the site is:
(i) illuminated;
(ii) located at key decision points;
(iii) visible from a distance; and
(iv) incorporates dynamic signage capability;
(d) final design details of all stadium and way-finding signage, including proposed
content and dimensions;
(e) measures to mitigate any unacceptable light spillage, glare impacts and light
pollution to surrounding green spaces of Moore Park;
(f) include details of signage recommendations as defined in the ETTMP and
adequate wayfinding on the site directing pedestrians along a designated
pedestrian path as agreed by respective landowner.;
(g) include details of location of bicycle parking facilities to direct cyclists from
footpaths to designated bicycle parking areas;
(h) demonstrate that the proposed Stadium Wayfinding and Signage Strategy
within the site is appropriate for the redeveloped stadium; and
(i) demonstrate that the strategy aligns with the publicly available details of the
broader Moore Park Traffic and Transport Management Plan.
D23

The Stadium Wayfinding and Signage Strategy must be endorsed by the
Coordinator General, Transport Coordination, within Transport for NSW, at least 6
months prior to the commencement of operation of the stadium. A copy of the
endorsed document must be submitted to the Certifying Authority for approval, at
least 3 months prior to the commencement of operation of the stadium.

Not
Triggered

Road damage
D24

Prior to the commencement of operation of the stadium, the cost of repairing any
damage caused to Council or other Public Authority’s assets in the vicinity of the
Subject Site as a result of construction works associated with the approved
development must be met in full by the Applicant.

Not
Triggered

Roadworks
D25

Prior to the commencement of operation of the stadium, the Applicant must
upgrade the pavement of the footpath to Driver Avenue for the extent of the
development site to the same standard as the new adjoining public domain for the
site.

Not
Triggered

Emergency Management Plan
D26

At least 6 months prior to the commencement of operation of the stadium, the
Applicant must update the existing Emergency Management Plan for the land
owned and operated by the SCSGT as it relates to the site and development to
include the emergency management measures of the new stadium as outlined in
section 12 of the “Event Management Plan” submitted with the EIS.

Not
Triggered

D27

The updated plan as required by condition D26 must be prepared in consultation
with the Sydney Metropolitan Regional Emergency Management Committee,
Sydney Coordination Office and Transport Management Centre within TfNSW,
NSW Police, Fire and Rescue NSW, Council, SCSGT and Centennial Park and
Moore Park Trust.

Not
Triggered

Event Management Plan
D28

At least 3 months prior to commencement of operation of the stadium, the
Applicant must submit a final and updated Event Management Plan for the new
stadium, to the satisfaction of the Planning Secretary. The plan must include:
(a) evidence of consultation with Council, CCC, Sydney Coordination Office and
Transport Management Centre within TfNSW, SCSGT, Centennial Park and
Moore Park Trust, NSW Police, Fire and Rescue NSW and other emergency
services and relevant major event stakeholders including (but not limited to) the
sporting clubs.
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(b) updated management measures (where applicable) within the:
(i) ETTMP as required by condition D16;
(ii) the recommendations of the Stage 2 Environmental Assessment CPTED
Review prepared by Intelligent Risks dated 29 August 2019 (as updated by this
consent), as updated by condition B55;
(iii) the management principles in the updated Anti-Social Behaviour Strategy
prepared by Ethos Urban dated 28/05/2019 as updated by condition B55;
(iv) operational waste management measures outlined in condition D41;
(v) final ONMP as required by condition D48;
(c) public transport, traffic and crowd management and pedestrian safety
measures, and access for emergency vehicles;
(d) management of community uses, including procedures for notifying community
events that are likely to cause concern due to noise, congestion or other issues;
(e) a precinct wide operational waste management plan to include mechanisms
for reduced littering in the areas surrounding the stadium (outside the site
boundary); and
(f) evidence, such as a signed letter by NSW Police Force Terrorism Protection
Unit, which demonstrates that a Security Management Plan has been prepared by
the Applicant and the plan includes the:
(i) the Hostile Vehicle Mitigation Plan required by condition B54;
(ii) the recommendations of the Stage 2 Environmental Assessment CPTED
Review prepared by Intelligent Risks dated 29 August 2019 (as updated by this
consent as updated by condition B55;
(iii) the management principles in the updated Anti-Social Behaviour Strategy
prepared by Ethos Urban dated 28/05/2019 as updated by condition B55; and
(iv) the management principles of the Emergency Management Plan as updated
by condition D26.
Note: A copy of the Security Management Plan is not required to be submitted.
Service Area and Loading Dock Management Plan
D29

Prior to the occupation of the stadium (i.e., prior to the occupation of the building
for any purpose including office and administrative functions), the Applicant must
submit a Service Area and Loading Dock Management Plan, to the satisfaction of
the Certifying Authority and the SCSGT, detailing:
(a) allocation of loading spaces;
(b) indicative delivery times;
(c) controls on duration of stays;
(d) controls on the placement of skips, pallets, etc.;
(e) procedures for tradesman access and parking;
(f) indicative operating times; and
(g) truck access routes.

Not
Triggered

Flood Evacuation Plan
D30

Prior to the commencement of operation of the stadium, an Emergency Flood
Evacuation Management Plan for the users of the site must be submitted to the
satisfaction of the Certifying Authority. The Flood Evacuation Management Plan
must include details of alternative egress onto Moore Park Road via the external
concourse instead of the existing gates at the south-eastern corner (connecting to
Fox Studios). The Flood Evacuation Management Plan must be reviewed and
certified by a suitably qualified hydraulic engineer. A copy of the plan must be
submitted to the Planning Secretary, Council and CCC for information.

Not
Triggered

Mechanical Ventilation
D31

Prior to the occupation of the stadium (i.e., prior to occupation of the building for
any purpose including office and administrative functions) the Applicant must
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provide evidence to the satisfaction of the Certifying Authority that the installation
and performance of the mechanical ventilation systems complies with:
(a) AS 1668.2-2012 The use of air-conditioning in buildings – Mechanical
ventilation in buildings and other relevant codes; and
(b) any alternative solutions for fire safety.
Operational Noise – Design of Mechanical Plant and Equipment
D32

Prior to the occupation of the stadium (i.e., prior to occupation of the building for
any purpose including office and administrative functions) the Applicant must
submit evidence to the Certifying Authority that the noise mitigation
recommendations as required by condition B48 have been incorporated into the
design to ensure the development will not exceed the Project Amenity Noise
Levels identified in the Stage 2 SSDA – Noise and Vibration Assessment
prepared by ARUP dated 30 August 2019.

Not
Triggered

Car Parking and Bicycle Parking Arrangements
D33

At least six weeks prior to the occupation of the stadium (i.e., prior to occupation
of the building for any purpose including office and administrative functions) and
the public domain areas within the site or any other timeframe agreed in writing by
the Planning Secretary, evidence must be submitted to the satisfaction of the
Certifying Authority that demonstrates that:
(a) construction works associated with the proposed basement car park and the
reinstatement of the MP 1 with the vehicle rejection facilities, have been
completed and that the car parking facility and the vehicle rejection facilities are
operational;
(b) at least 540 car spaces are provided within the MP 1 and 50 car spaces are
provided within the basement of the stadium;
(c) disabled car parking spaces are provided in accordance with the requirements
of the current version of AS2890.6;
(d) all car parking and other vehicle parking / turning / manoeuvring arrangements
are in accordance condition B49;
(e) all bicycle parking facilities comply with the requirements of condition B50;
(f) consultation has been undertaken with Centennial Park and Moore Park Trust
to finalise the location of the bicycle parking spaces outside the site boundary and
within the land owned by the Centennial Park and Moore Park Trust; and
(g) The required number of bicycle spaces have been designed and installed at
locations agreed with the Centennial Park and Moore Park Trust.

Not
Triggered

Fire Safety Certification
D34

Prior to the occupation of the stadium (i.e., prior to occupation of the building for
any purpose including office and administrative functions), a Fire Safety
Certificate must be obtained for all the Essential Fire or Other Safety Measures
forming part of this consent. A copy of the Fire Safety Certificate must be
submitted to the Certifying Authority and Council. The Fire Safety Certificate must
be prominently displayed in the building.

Not
Triggered

D35

A Fire Engineering Brief and Fire Engineering Report must be prepared for the
development in consultation with Fire and Rescue NSW. A copy of the reports
must be submitted to the Certifying Authority, prior to the occupation of the
stadium (i.e., prior to occupation of the building for any purpose including office
and administrative functions).

Not
Triggered

Structural Inspection Certificate
D36

Prior to the commencement of occupation of the relevant parts of the stadium and
/ or the public domain areas within the site, a Structural Inspection Certificate or a
Compliance Certificate must be submitted to the satisfaction of the Certifying
Authority. A copy of the Certificate with an electronic set of final drawings (contact
approval authority for specific electronic format) must be submitted to the
approval authority and the Council after:
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(a) the site has been periodically inspected and the Certifying Authority is satisfied
that the structural works is deemed to comply with the final design drawings; and
(b) the drawings listed on the Inspection Certificate have been checked with those
listed on the final Design Certificate/s.
Compliance with Food Code
D37

Prior to the commencement of operation of the of the food preparation / serving /
selling areas of the stadium, the Applicant is to obtain a certificate from a suitably
qualified tradesperson, certifying that the kitchen, food storage and food
preparation areas have been fitted in accordance with the AS 4674 Design,
construction and fit-out of food premises and provide evidence of receipt of the
certificate to the satisfaction of the Certifying Authority.

Not
Triggered

Stormwater Quality Management Plan
D38

Prior to the occupation of the stadium (i.e., prior to occupation of the building for
any purpose including office and administrative functions) and the public domain
areas within the site, a Stormwater Operation and Maintenance Plan (SOMP) is to
be submitted to the satisfaction of the Certifying Authority and a copy submitted to
Council. The SOMP must contain the following:
(a) maintenance schedule of all stormwater quality treatment devices;
(b) record and reporting details;
(c) methods to ensure that the stormwater from the site does not adversely impact
on the water quality of Kippax Lake;
(d) relevant contact information; and
(e) Work Health and Safety requirements.

Not
Triggered

Rainwater Harvesting
D39

Prior to the occupation of the stadium and the public domain areas within the site,
signed works-as-executed rainwater re-use harvesting system details must be
provided to the Planning Secretary and Certifying Authority.

Not
Triggered

Outdoor Lighting
D40

Prior to the occupation of the stadium (i.e., prior to occupation of the building for
any purpose including office and administrative functions and the public domain
areas within the site, the Applicant must submit evidence from a suitably qualified
practitioner to the Certifying Authority that demonstrates that installed lighting
associated with the development achieves the objective of minimising light
spillage to any adjoining or adjacent sensitive receivers and:
(a) complies with the latest version of AS 4282-2019 - Control of the obtrusive
effects of outdoor lighting (Standards Australia, 1997); and
(b) has been mounted, screened and directed in such a manner that it does not
create a nuisance to surrounding properties or the public road network.

Not
Triggered

Operational Waste Management Plan
D41

Prior to the occupation of the stadium (i.e., prior to occupation of the building for
any purpose including office and administrative functions and the public domain
areas within the site, the Applicant must prepare a Waste Management Plan for
the development and submit it to the Certifying Authority. The Waste
Management Plan must:
(a) Be prepared in consultation with the SCSGT;
(b) detail the type and quantity of waste to be generated during operation of the
development;
(c) describe the handling, storage and disposal of all waste streams generated on
site, consistent with the Protection of the Environment Operations Act 1997,
Protection of the Environment Operations (Waste) Regulation 2014 and the
Waste Classification Guideline (Department of Environment, Climate Change and
Water, 2009);
(d) detail the materials to be reused or recycled, either on or off site;
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(e) details of the licensed contractor responsible for the removal of trade waste
from the site; and
(f) include the Management and Mitigation Measures included in Appendix 3.
Public Domain and Public Art
D42

Prior to the occupation of the public domain areas within the site, the installation
of all public art within the site in accordance with the Public Art Plan must be
completed on the site to the satisfaction of the Certifying Authority and the
SCSGT.

Not
Triggered

D43

The required relocation of sculptures and recommendations of the Heritage
Interpretation Strategy prepared by Curio Projects dated 30/05/2019 must be
implemented, prior to the occupation of the stadium and the public domain areas
within the site.

Not
Triggered

D44

Prior to the occupation of the public domain areas within the site, the public
domain and landscaping works required by this approval must be completed to
the satisfaction of the Certifying Authority. The external public domain works
required under this consent (for the Moore Park Road frontage) must be
completed in consultation with Council and to the satisfaction of the Certifying
Authority.

Not
Triggered

Noise Monitoring system
D45

The stadium must include a permanent real-time noise monitoring system that
measures, and records noise generated within the stadium and facilitates the
assessment of the egress of amplified noise. The system must be capable of
reporting an appropriate range of frequencies and noise metrics including 5minute Leq and 63 Hz octave data. The design and selection of the noise
monitoring system must ensure that high performance windshields are selected
that would enable effective monitoring to be undertaken at winds speeds
significantly above 5m/second.

Not
Triggered

D46

The stadium must include a permanent weather station capable of determining
wind speed, direction and other meteorological parameters necessary to assess
directivity and enhancement of stadium generated noise. This data is to be used
for retrospective evaluation only (measure weather conditions at the time of noise
monitoring) and is not required to be integrated with the noise monitoring system.

Not
Triggered

D47

The proposed real time noise monitoring system must be designed and installed
prior to
commencement of operation of the stadium so that reliable noise levels can be
measured under the highest wind speed practicable based on best available
technology. Details of the noise monitoring system and the permanent weather
station, as required by conditions D45 and D46 must be submitted to the
satisfaction of the Planning Secretary, at least 3 months prior to the
commencement of operation of the stadium. The details of the noise monitoring
system must be submitted to the EPA for information.

Not
Triggered

Operational Noise Management Plan
D48

An Operational Noise Management Plan (ONMP) must be prepared prior to the
commencement of operation of the stadium. The plan must:
(a) be prepared by a suitably qualified and experienced acoustic expert in
consultation with the EPA, the Department and the SCSGT;
(b) be submitted to the Planning Secretary for approval, at least 3 months prior to
commencement of operation of the stadium and be supported by evidence of
required consultation in D48(a);
(c) include (but not limited to) the following details that are (where relevant)
consistent with the draft Noise Management Plan in the Stage 2 SSDA – Noise
and Vibration Assessment prepared by ARUP dated 30 August 2019;
(i) hours of operation, number and type of events;
(ii) details of sound-check timings associated with an event;
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(iii) identification and location of relevant sensitive receivers;
(iv) definition of the events that will be deemed-to-comply and those for which an
Event Acoustic Report would be required;
(v) noise limits for sporting events, concerts and outdoor events with sound
amplification that are consistent with the Stage 2 SSDA – Noise and Vibration
Assessment prepared by ARUP dated 30 August 2019;
(vi) noise limits and restrictions on use of the public domain areas within the site
post completion of an event;
(vii) noise limits for post event activities within the stadium, such as clean-up,
resurfacing playfield within the stadium, maintenance of the playfield, use of
power-equipment and other functions;
(viii) a definition of non-compliance and a breach of conditions;
(ix) a chain of responsibility for management of noise in relation to the stadium
activities and nomination of responsible persons and contact details;
(x) a protocol for notification of events to residential and other sensitive receivers
at least 5 days prior to an event and the relevant regulatory authorities;
(xi) definition of a trial period during which the noise limits and noise monitoring
system are to be validated. This must be of a duration to enable a sufficient
number of different types of events to establish robust relationships between the
Leq,5min noise levels emitted from the events at the stadium and LFmax noise
levels in the Notice of Prevention Action No 1003904 (by the EPA), and the
relationship between intermediate monitoring locations and receiver locations;
(xii) A requirement for review of the noise limits and monitoring locations must be
included at the completion of the trial period;
(xiii) measures to minimise impacts of sound checks, rehearsals, ‘bump-in’ and
‘bump-out’ activities, amplified sound from events, goods delivery, post event
clean-up activities, amplified sound within and outside of the stadium, and waste
collection services (including the noise impact of associated vehicular movements
particularly any such movements occurring during the ‘night period’ or likely to
activate reversing alarms), and stadium precinct grounds maintenance;
(xiv) a protocol for determining compliance with the noise limits including
establishing noise limits at intermediate monitoring points for different event
configurations and meteorological conditions;
(xv) a procedure for management actions and responsibilities to avoid noncompliances and to respond to non-compliances, in the event of detected
exceedance of noise limits;
(xvi) a complaints handling procedure, including operation of a telephone
complaints line and action protocol;
(xvii) a procedure and guidance on the frequency, time of occurrence and
duration of pyrotechnic displays (if any), including a community notification
strategy;
(xviii) the location of intermediate noise monitoring points and the applicable noise
levels to demonstrate compliance with project noise requirements at sensitive
receiver locations identified in the Stage 2 SSDA – Noise and Vibration
Assessment prepared by ARUP dated 30 August 2019;
(xix) the acoustic specifications, technical performance criteria, calibration regime
and data storage for a noise monitoring system which includes the use of
intermediate noise monitoring points;
(xx) a protocol for validating the performance of the noise monitoring system to
demonstrate that a reliable and repeatable measure of noise at receiver locations
can be obtained through measurement at the intermediate noise monitoring
locations. The protocol must include reporting of the empirical and theoretical
measurements / calculations used to determine the intermediate noise levels to
the EPA and Department;
(xxi) a protocol for reporting the results of noise monitoring for events; and
(xxii) a mechanism for periodic review of the plan, to be in consultation with the
EPA and the Department; and
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(xxiii) a method of continuous improvements to the ONMP and protocols, to
ensure various music genres from the current and future events held at the
stadium (both known and new events that cannot be considered in this instance)
meet the noise objectives.
Note: This requirements in condition D48(c) may need to be amended by the
Planning Secretary, if required, during the approval of the ONMP.
Social Impact Monitoring Program
D49

The applicant must prepare a Social Impact Monitoring Program (SIMP) for the
operation of the stadium to ensure that, where within the control of the Applicant,
social impacts during event and non-event days are appropriately and adaptively
managed in coordination with other key agencies such as NSW Police and
Council. The program must:
(a) be informed by engagement with surrounding landowners / occupiers
(including sensitive receivers identified in the Noise and Vibration Assessment
Report) and other relevant stakeholders, the Community Consultative Committee,
City of Sydney Council, SCSGT and Centennial Park and Moore Park Trust;
(b) be submitted to the Planning Secretary for approval, at least 3 months prior to
commencement of operation of the stadium and be supported by evidence of
required consultation in (a);
(c) document the predicted impacts and adaptive management / mitigation
measures that have been included in the documents:
(i) SSD-9249 - Social and Economic Impact Statement prepared by Ethos Urban
dated June 2018;
(ii) SSD-9249 - Addendum Social Impact Assessment prepared by Ethos Urban
dated June 2018;
(iii) SSD-9835-Addendum Social and Economic Impact Assessment prepared by
Ethos Urban dated 30/05/2019; and
(iv) SSD-9835 – Social and Economic Impact Assessment - Response to request
for additional information prepared by Ethos Urban dated 30/05/2019.
(d) include methodology / procedures that would ensure that all groups in the
community in the locality can participate in this program;
(e) include a mechanism / procedure for gathering information on how people
(particularly the residents of Paddington and Surry Hills) experience the operation
of the premises (on event and non-event days);
(f) include a method to evaluate the collected data;
(g) include a mechanism to compare the predicted impacts and management /
mitigation measures in each of the documents referred to in (c) against the actual
impacts derived from the evaluation of the collected data (f);
(h) include a framework by which additional impacts (positive and negative)
identified through the evaluation of the data can be documented in addition to the
predicted impacts documented in (c); and
(i) a mechanism by which additional adaptive management and mitigation
measures can be identified and implemented to mitigate any impacts that are
documented in (h).
Note: where elements of social impact have been wholly addressed in another
operational plan, the SIMP may refer to that plan. Where they have been partially
addressed, the SIMP should cross-reference to other plans and provide
necessary additional information specific to managing the social dimension(s) of
impacts. The monitoring of social impacts in the context of this condition include
aspects such as anti-social behaviour, littering and blocking of local streets by ride
sharing, hire car vehicles or spectator parking.
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Event Car Parking Management Plan
D50

The Applicant must prepare an Event Car Parking Management Plan (ECPMP)
for the operation of the stadium. The objective of the ECPMP is to ensure that a
car parking plan is prepared to cater for the event days at the stadium on the
basis of the progressive phasing out of the on-grass parking on Moore Park East,
consistent with the Moore Park Masterplan 2040. The plan must:
(a) be prepared in consultation with the Sydney Coordination Office and Transport
Management Centre within TfNSW, City of Sydney Council, SCSGT, CCC and
Centennial Park and Moore Park Trust;
(b) be submitted to the Planning Secretary for approval, at least 3 months prior to
the commencement of operation of the stadium;
(c) consider the likely timelines of the progressive removal of on-grass car parking
on Moore Park East, based on consultation with Centennial Park and Moore Park
Trust;
(d) consider alternative strategies to provide car parking for the stadium patrons
on event days including, but not limited to:
(i) the targets in the Green Travel Plan (GTP) that would reduce the overall
parking demand in the precinct on event days;
(ii) redistribution of the existing car parking on Moore Park East in the satellite
parking areas, consistent with the Moore Park Masterplan 2040, and identification
of these areas such as:
- Randwick Racecourse;
- E.S. Marks Athletics Field;
- Moore Park Golf Course;
- Entertainment Quarter; and
- any other nearby areas that do not adjoin the site;
(e) consider the feasibility to implement the relocation of the car parking in the
satellite or other alternate parking locations including, but not limited to:
(i) cost implications (such a comparison of the parking rates at these area and
Moore Park East);
(ii) required public authority or other authority approvals;
(iii) commuting distance and times for the patrons, between the satellite parking
areas and the stadium; and
(iv) walking routes, public transport and rideshare facilities between the site and
the stadium;
(f) consider alternate / additional measures that can be provided to assist the
stadium patrons to commute between the satellite parking / alternate parking
locations and the stadium including, but not limited to:
(i) any other special bus services on event days;
(ii) temporary wayfinding signage;
(iii) information on the relevant website; and
(iv) provision of digital message boards to provide guidance to the patrons.

Not
Triggered

Fire Booster Connections
D51

Prior to the installation of the Fire Booster Connection locations within the site, for
the Fire Hydrant and Sprinkler Systems, the Applicant must obtain the necessary
approval of the Fire and Rescue NSW.

Not
Triggered

Crime Prevention Requirements
D52

All proposed physical and technical surveillance measures, recommended in the
Stage 2
Environmental Assessment CPTED Review prepared by Intelligent Risks Pty Ltd
dated 28 August 2019 (as updated by this consent), must be implemented on the
site, prior to commencement of operation.
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Soil Contamination and Site Audit
D53

Prior to the occupation of the stadium or any of the public domain areas
within the site, the Applicant must submit the following to the Planning
Secretary, EPA and Council for information:
a) a Section A1 Site Audit Statement or a Section A2 Site Audit Statement
signed by a NSW EPA-accredited Site Auditor, certifying that all parts of the
site are suitable for the proposed land use.
(MOD-1)

Not
Triggered

D54

The stadium structure or the public domain areas (either in whole or part)
must not be occupied until the following requirements are complied with:
a) a written confirmation from the Planning Secretary stating that the
requirements of D53(a) have been complied with.
b) a copy of the written confirmation from the Planning Secretary provided
to the Certifier for information.
(MOD-1)

Not
Triggered

Building Identification Signage
D55

Prior to the installation of building identification signage within the
approved building signage zones, design details must be submitted for the
approval of the Planning Secretary demonstrating compliance with State
Environmental Planning Policy No 64 – Advertising and Signage and
identifying the proposed content, materiality and illumination of each sign.
Illumination of the building signage must be in accordance with AS 42821997 Control of the obtrusive effects of outdoor lighting. (MOD-3)

PART E POST OCCUPATION
Ecologically Sustainable Development
E1

Unless otherwise agreed by the Planning Secretary, within six months of
occupation of the stadium (i.e., prior to occupation of the building for any purpose
including office and administrative functions), LEED certification must be obtained
demonstrating the development achieves a minimum LEED v4 Gold Certificate. If
required to be obtained, evidence of the certification must be provided to the
Certifying Authority and the Planning Secretary.

Not
Triggered

Non-event operational noise limit
E2

The non-event operational noise (excluding patron / crowd and music noise from
the stadium and including all noise generated from the stadium members
facilities (MOD-2) generated at the premises must not exceed the noise limits at
the times and locations in the Table 1 below, that apply at all residential receivers
within the nominated noise catchment area (NCA) identified in the Stage 2 SSDA
– Noise and Vibration Assessment prepared by ARUP dated 30 August 2019:

Not
Triggered

The non-event operational noise must comply with the noise limits specified in
condition E2, when the measurement is undertaken utilising the following criteria:
(a) the relevant noise monitoring equipment must be located at the reasonably
most affected external point at the location, but no closer than 3m to a vertical
reflecting surface and between 1.2 to 1.5m above ground level for single storey
residences and at a height between 1.2 to 1.5m above the finished floor level for
multi-storey residences;
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(b) noise measurements must not be undertaken where rain or wind speed at
microphone level will affect the acquisition of valid measurements; and
(c) the modifying factor corrections in Table C1 in Fact Sheet C of the Noise
Policy for Industry (EPA, 2017) may be applied, if appropriate, to the noise
measurements by the noise monitoring equipment.
For the purpose of condition E2, non-event operational noise limits include the
activities to which the Noise Policy for Industry (EPA, 2017) applies. The sources
of non-event noise that apply for this premise include in principle, but are not
limited to:
(a) mobile and fixed mechanical plant and equipment;
(b) energy generation plant; and
(c) vehicles on the premises.
E3

The non-event operational noise limits set out in condition E2 only apply under the
following meteorological conditions as outlined in Table 2:

Not
Triggered

Note: For the purpose of condition E2, the meteorological conditions must be
determined based on meteorological data obtained from the nearest,
representative Bureau of Meteorology weather station in accordance with the
procedures of the Noise Policy for Industry (EPA, 2017).
E4

For those meteorological conditions not referred to in condition E3, the applicable
noise limits would be 5dB above the noise limits in condition E2 (noise limit in E2
+ 5dB).
Note: For the purpose of condition E3, the meteorological conditions must be
determined based on meteorological data obtained from the nearest,
representative Bureau of Meteorology weather station in accordance with the
procedures of the Noise Policy for Industry (EPA, 2017).

Not
Triggered

Operation Noise Management
E5

The project must at all times comply with the approved ONMP required under
condition D48 of this consent.

Not
Triggered

E6

The noise monitoring system as required by condition D45 must be installed and
be operative for all events at the stadium, except the deemed-to-comply events
(as defined in the ONMP), so that real time data for noise measurement and noise
monitoring are available at any point in time for measuring noise generation
during events.

Not
Triggered

E7

The Applicant must conduct regular monitoring of the noise generated by the
stadium during the nominated and agreed trial period in the ONMP. Data
regarding noise generated by a sufficient number of different types of events must
be collected during this period to establish robust relationships between the
Leq5min and LFmax, and the relationship between intermediate monitoring
locations and receiver locations.

Not
Triggered
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E8

At the completion of the trial period, the Applicant must produce a report to the
satisfaction of the Planning Secretary, which includes a detailed review of the
noise limits and monitoring locations to demonstrate that the noise generated by
the various types of events at the stadium comply with the intent of the noise
limits established in Stage 2 SSDA – Noise and Vibration Assessment prepared
by ARUP dated 30 August 2019 and which was to ensure that noise impacts will
be no greater than those experienced under the statutory Notice of Preventive
Action 1003904 (as at the date of the development application and as varied from
time to time). A copy of this report must be submitted to EPA for information.

Not
Triggered

E9

In addition to the requirement of condition E8, real time noise measurement data
from the first three music concerts must be provided to EPA and the Planning
Secretary. The data should be obtained at the identified noise compliance points
(including intermediate compliance points) as identified in the Stage 2 SSDA –
Noise and Vibration Assessment prepared by ARUP dated 30 August 2019 and
be supported by analysis to demonstrate:
(a) how, over the first three concerts, the Applicant or operator of the stadium
undertook a range of measurements at selected receiver locations and
intermediate sites to validate propagation predictions and allow comparisons of
stadium levels to noise objectives established for the stadium in the Stage 2
SSDA – Noise and Vibration Assessment prepared by ARUP dated 30 August
2019;
(b) how the results of these tests have been used / will be used to inform the
setting of noise level triggers for the stadium microphones to ensure compliance
with the noise objectives established for the stadium;
(c) that the equivalent noise levels at the sensitive receivers as identified in the
Stage 2 SSDA – Noise and Vibration Assessment prepared by ARUP dated 30
August 2019 are achieved at all times.

Not
Triggered

E10

The Applicant must submit a report with the noise measurement data and
supporting analysis to EPA and the Planning Secretary within two weeks of the
completion of each of the first three music concerts or any other event using
amplified music to:
(a) obtain written advice and comments from EPA and the Planning Secretary
regarding compliance with condition E9 and validation of the ONMP after each
event; and
(b) obtain written advice from EPA and the Planning Secretary regarding any
additional
management measures and or refinement of the ONMP required having regard to
compliance with condition E9.

Not
Triggered

E11

If non-compliance is reported, the written advice from EPA and the Department
must be obtained and appropriate actions undertaken including (but not limited to)
refinement of the ONMP, prior to the commencement of the next music event at
the stadium, follow

Not
Triggered

Event Management
E12

The ETTMP (as reviewed and updated from time to time), required by condition
D16, must be implemented at all times, for all events at the stadium.

Not
Triggered

E13

The ETTMP must be reviewed and updated annually in consultation with the
Sydney Coordination Office and Transport Management Centre within TfNSW,
NSW Police, City of Sydney Council, SCSGT and Centennial Park and Moore
Park Trust and a copy provided to the Planning Secretary for information, for the
first two years of operation.

Not
Triggered

E14

All Event-specific Traffic Management Plans prepared to cater for specific events,
must be prepared in accordance with the ETTMP and a copy submitted to the
Coordinator General, Transport Coordination, within TfNSW, for the first two years
after commencement, unless requested by Coordinator General, Transport
Coordination, within TfNSW for an extended timeframe beyond the two years.

Not
Triggered
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E15

The Event Management Plan as required by condition D28 must be reviewed and
updated annually in consultation with the Sydney Coordination Office and
Transport Management Centre within TfNSW, NSW Police, Council, SCSGT and
Centennial Park and Moore Park Trust and a copy provided to the Planning
Secretary for information, for the first two years of operation.

Not
Triggered

E16

The Event Management Plan, required by condition D28, must be implemented at
all times, for all events at the stadium.

Not
Triggered

E17

The Applicant must review and update the Security Management Plan required in
D28(f) annually based on the:
(a) best practice guidelines applicable to the Security Management Industry;
(b) significant community complaints received in the preceding area in relation to
security management at the stadium; and
(c) consultation with NSW Police, Sydney Coordination Office and Transport
Management Centre within TfNSW, SCSGT, Council and Centennial Park and
Moore Park Trust.

Not
Triggered

E18

Evidence of updating the Security Management Plan and the associated feedback
received annually on the security management / anti-social behaviour
management of the premises during event and non-event days, must be
submitted to the Planning Secretary for information for the first five years of
operation of the site.

Not
Triggered

Noise control - Maintenance of the playing field and internal stadium.
E19

Grounds and other maintenance work on the playing field and internal stadium is
restricted to between 7am and 6pm, Mondays to Fridays inclusive and 8am and
4pm, Saturdays and Sundays. All works undertaken outside of these hours would
be subject to the Non-event operational noise limits in condition E2.

Not
Triggered

Maintenance of the grounds within the site – external to the stadium footprint
E20

Ground and stadium maintenance activities, external to the stadium footprint, is
restricted to between 7am and 6pm, Mondays to Fridays inclusive and 8am and
4pm, Saturdays and Sundays. except on the days immediately preceding and
following an event day. On these days (preceding and following an event),
cleaning and other required activities may be undertaken outside of these hours
would be subject to the Non-event operational noise limits in Table 1 Non-event
operational noise limits identified in Condition E2.

Not
Triggered

Loading Zone and Support Unit Drop-Off Zone
E21

All loading and unloading of service vehicles in connection with the use of the
premises must be carried out wholly within the site at all times.

Not
Triggered

E22

All vehicles must enter and leave the Subject Site in a forward direction from the
MP1 car park on to Driver Avenue and when using Paddington Lane.

Not
Triggered

Outdoor Lighting
E23

Notwithstanding condition D40, should outdoor lighting result in any residual
impacts on the amenity of surrounding sensitive receivers, the Applicant must
provide mitigation measures in consultation with affected landowners to reduce
the impacts to an acceptable level, while not compromising on the safety of the
general public.

Not
Triggered

Fire Safety Certificate
E24

The owner must submit to Council an Annual Fire Safety Statement, each 12
months after the final Safety Certificate is issued. The certificate must be on, or to
the effect of, Council’s Fire Safety Statement.

Not
Triggered

Signage must be provided within the site in accordance with the drawings listed in
condition A2 and the Stadium Wayfinding and Signage strategy required by
condition D22 of this consent.

Not
Triggered

Signage
E25
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E26

All signage proposed on the stadium elevations must not be illuminated between
11:30pm and 7am.

Evidence Collected

Independent Audit Findings and Recommendations
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Status
Not
Triggered

Operation of Plant and Equipment
E27

All plant and equipment used on site must be maintained in a proper and efficient
condition operated in a proper and efficient manner.

Not
Triggered

Community Communication Strategy
E28

The Community Communication Strategy, as approved by the Planning
Secretary, must be implemented for a minimum of 12 months following the
completion of construction.

Not
Triggered

Heritage Interpretation Plan
E29

The Applicant must implement the most recent version of the Heritage
Interpretation Plan approved under condition B46.

Not
Triggered

E30

Any lighting and digital media display forming part of the heritage Interpretation
Plan must not impact on the health and longevity of the local fauna including greyheaded flying fox.

Not
Triggered

Unobstructed Driveways and Parking Areas
E31

Other than required by the Hostile Vehicle Mitigation Plan, all public driveways,
footways and parking areas must be unobstructed at all times. Public driveways,
footways and car spaces must not be used for the manufacture, storage or
display of goods, materials, refuse, skips or any other equipment and must be
used solely for vehicular and/or pedestrian access and for the parking of vehicles
associated with the use of the premises.

Not
Triggered

Green Travel Plan
E32

The GTP required by this development consent (as reviewed and updated
annually) must be implemented by the applicant for the life of the development.
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Construction Environmental Management Plan (Rev B, 13/01/20)
CEMP – Section
8.3.1 (p.22)

Environmental toolbox talks will be held as and when new activities are undertaken and
risks arise, at a minimum of one toolbox talk a month.

Toolbox Talks in EIFY (audit period)

Toolbox talks are being delivered weekly. Sighted online register,

Conformant

CEMP – Section
10 (p.31)

The Project will retain appropriate documented information as evidence of the monitoring,
measurement, analysis and evaluation results.

JH Online Systems - PACK Web
SAMMS, EIFY.

Documented information was observed to be maintained in a number of
online platforms

Conformant

CEMP – Section
10.2.1 (p.32)

John Holland will conduct internal HSE audits of the Project at planned intervals to
provide information on

whether the EMS conforms to:

The organisation’s own requirements for its EMS

The requirements of the International Standard

Is effectively implemented and maintained

AUD-003190, Stadium Fitness
Facilities, 8 March 2021.

Last audit when Fitness Facility works commenced.
COVID restrictions during the audit period have prevented internal audits
occurring. The next internal audit is scheduled for 9 November 2021.
No emergency drills were able to be conducted by external consultant
due to COVID restrictions.

Conformant

Site Inspection 21/10/21
EIFY system form management,
manage plant and manage employees,
current to October 2021
Vibration monitoring results:

Non-tonal alarms were observed on mobile plant on site.
The EIFY system is used to conducted plant onboarding checks which
include verification that the plant is compliant with the relevant standards
and codes. The Australian Standard assigns a maximum level of
118dB(A). Noise monitoring indicates that this is being achieved.
The site haul roads are set up so that one way traffic is being utilised
where possible.
Cranes have non-tonal alarm as used out of hours.
The September 2021 Environmental Monitoring Summary noted that as
high impact works have been completed these monitors are no longer
required and that attended monitoring will take place when required.
Real time monitoring for the period May 2021 to September 2021
indicated compliance.
Attended monitoring for the period May 2021 to September 2021
indicated compliance.
Vibration monitors were removed recently as high impact vibration
activities are no longer occurring.

Conformant

No noise complaints were received during the audit period for Out of
Hours Works.
One OOHW extension was approved on 16 April 2021 by the Department
for the delivery of oversized plant or structures until 30 June 2022.
One OOHW application was approved on 28 April 2021 by the
Department until 31 August 2021 for the installation of roof structures.
This OOHW approval was extended to 31 January 2022 in a letter from
the Department to INSW on 14 October 2021. The Department noted that
the extension for ongoing roof installation was required due to significant
delays from COVID-19 and public health order restriction. The
Department also noted that the extension was subject to the conditions in
their approval letter dated 28 April 2021 and that other approved OOHW
must not be undertaken at the same time.
One OOHW application was approved on 27 May 2021 by the
Department for concrete pour works until 31 December 2021.
One OOHW application was approved on 27 September 2021 by the
Department for internal fit-out until 14 November 2021.
The Stakeholder Manager, conducted by letterbox drops. Sighted letter
box drop dated 21 October 2021 for works from 25 October to 29 October
2021 for fitout and roof. Updates on website sighted.

Conformant

Construction Noise & Vibration Management Sub Plan (Rev 3, 02/02/21)
CNVMSP –
Section 5.2 (p.27)








CNVMSP –
Section 5.3 (p.27)

The use of audible movement alarms of a type that would minimise noise impacts
on surrounding noise sensitive receivers must be implemented.
Where practicable, broadband, non-tonal reversing alarms must be utilised on site
equipment.
Ensure that the difference in volume between the reversing warning devices and
the base machine noise level (at maximum governed speed under no load at any
given test location) is minimised (in accordance with International Standard
ISO9533:1989), and ensure that warning devices are no more than 5 dB above
the Australian Standard level.
Compounds, refuelling areas and where possible sensitive works areas will be
designed to promote one-way traffic so that vehicle reversing movements are
minimised to prevent Compounds, refuelling areas and where possible sensitive
works areas will be designed to promote one-way traffic so that vehicle reversing
movements are minimised to prevent nuisance caused by reversing alarms as far
as practicable.

For approved out-of-hours work, noisy activities must be scheduled early in the night to
minimise the impact on adjacent residents. Limit number of consecutive nights receivers
are impacted
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Sydney Football Stadium
Redevelopment Stage 2 Environmental
Monitoring Summary Reports: May
2021, June 2021, July 2021, August
2021 and September 2021

OOHW Procedure SFS-JHG-00-PROEN060100 OOHW Procedure.docx
Letter DPIE to INSW, Sydney Football
Stadium Redevelopment (SSD 9835)
Extension of Time to Out of Hours Work
(OOHW) - Condition C6, 16/04/21.
Letter DPIE to INSW, Sydney Football
Stadium – Stage 2 (SSD 9835) Out of
Hours Work Request – Installation of
Roof Structures, 28/04/21, Ref: SSD9835-PA-56
Letter DPIE to INSW, Sydney Football
Stadium Redevelopment (SSD 9835)
Approval of Out of Hours (OOH) Works
for Concrete Pour – Condition C6,
27/05/21, Ref: SSD-9835-PA-67
DPIE to INSW, Redevelopment of
Sydney Football Stadium - Stage 2
(SSD 9835) Approval of Out of Hours
Work Request – Condition C6,
27/09/21, Ref: SSD-9835-PA-80
DPIE to INSW, Sydney Football
Stadium Redevelopment (SSD 9835)
Time Extension of Out of Hours Works
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Unique ID

Requirement

Evidence collected

Independent Audit findings and recommendations

Conformance
Status

No noise complaints were received during the audit period,
Installation of sections of the façade and glass around the perimeter of
the stadium were noted to have mitigated any noise within the stadium
bowl.
Attended noise was conducted at least once a month at each of the
nominated receivers during the audit period. Monitoring records show that
attended noise monitoring was conducted during high noise works.
Results sighted in reports for the period May 201 to September 2021
show that noise impacts were below that predicted. There were two
exceedances of Highly Affected Noise in July 2021 and August 2021. The
reports indicated traffic was the dominant noise at attend monitoring
locations.

Conformant

No noise complaints were received during the audit period.
Attended noise was conducted at least once a month at each of the
nominated receivers during the audit period. Monitoring records show that
attended noise monitoring was conducted during high noise works.
Results sighted in reports for the period May 201 to September 2021
show that noise impacts were below that predicted. There were two
exceedances of Highly Affected Noise in July 2021 and August 2021. The
reports indicated traffic was the dominant noise at attend monitoring
locations.

Conformant

Email – DPIE to INSW, Sydney Football
Stadium Stage 2 (Design, construction
and operation) – Noise Report - March June 2021, 28/06/21 @3:36pm
Letter – DPIE to INSW, Sydney
Football Stadium Redevelopment (SSD
9835) Construction noise monitoring,
Condition C17, 18/10/21, Ref: SSD9835-PA-86

An email from the Department dated 28 June 2021 confirmed receipt of
the noise report for March to June 2021. The Department had no
comments concerning the report.
A letter from the Department dated 18 October 2021 confirmed receipt of
the noise report for July to September 2021. The Department noted that
short term attended noise monitoring had been undertaken at identified
locations in accordance with the Construction Noise and Vibration
Management Plan. The Department also noted that exceeded
construction noise levels were attributed to high traffic noise on the
adjoining road network and that there were no community noise
complaints during July to September 2021.

Conformant

for Roof Installation, Condition C6,
14/10/21, Ref: SSD-9835-PA-82
Complaints Register current to
September 2021
CNVMSP –
Section 6

Short term attended noise monitoring (15 minutes) is to be conducted at four locations:
1. University of Technology Sport Sciences Faculty Building (UTS)
2. Kira Child Care, 230 Moore Park Road, Paddington
3. 252 Moore Park
4. Road.Fox Studios Australia Sound Stage 2
This monitoring will be conducted on at the beginning of each stage of works, and on an
on-going monthly basis during ‘High Noise Impact Works’ on site

Attended noise monitoring records

CNVMSP –
Section 6.1 (p.29)

Monitoring will be conducted in the event of a noise complaint, in which case attended
noise monitoring will be conducted in the proceeding 24 hours at the property of the
complainant to verify whether measurements indicate noise levels are over the ‘stop
work’ noise levels outlined in Section 9.5

Complaints Register current to
September 2021
Attended noise monitoring records

http://www.infrastructure.nsw.gov.au/project
s-nsw/sydney-football-stadiumredevelopment/

http://www.infrastructure.nsw.gov.au/project
s-nsw/sydney-football-stadiumredevelopment/

Sydney Football Stadium
Redevelopment Stage 2 Environmental
Monitoring Summary Reports: May
2021, June 2021, July 2021, August
2021 and September 2021
CNVMSP –
Section 7.2 (p.31)

A noise monitoring report must be produced and submitted to the Planning Secretary
every three months following commencement of the physical works which presents:

recommended NMLs identified in the Stage 2 SSDA – Noise and Vibration
Assessment prepared by ARUP dated 30 August 2019;

measurement results of construction activities predicted to exceed NMLs or
exceed 75 dBA LAeq(15min); and

where noise management and mitigation measures have been implemented
where the NMLs are exceeded, or in case that measured levels exceed 75 dBA

LAeq(15min). The report would detail corrective actions to reduce the likelihood
for a repeat non-conformance.

Construction Pedestrian and Traffic Management Plan (Ref F, 01/02/21)
CTPMP – Section
3.4 (p.11)

All construction vehicles will be unloaded within the project boundaries (see Figure 1),
with no vehicle loading / unloading to occur outside of the boundary on public streets.

Site Inspection 21/10/21
Complaints Register current to
September 2021

Adequate provision were available for loading / unloading to occur within
the project boundary. No complaints regarding this requirement received
during the audit period.

Conformant

CTPMP – Section
4.8 (p.29)

Trucks to enter and exit the site in a forward direction

Site Inspection 21/10/21

The site is set up so that trucks are required to enter and exit in a forward
direction.

Conformant

CTPMP – Section
4.8 (p.29)

Traffic controllers at both Moore Park Road ingress/egress points will work with the signal
phasing at the two adjacent intersections (Regent Street/Moore Park Road and Oatley
Road/Moore Park Road) without causing delays on Moore Park Road

Site Inspection 21/10/21

During the site inspection a truck was observed to leave the site under
traffic control on Moore Park Road.

Conformant

CTPMP – Section
4.8 (p.29)

Trucks to not circulate on the road network to wait to enter the site, in particular site
access/egress at the north-eastern corner of the site on Moore Park Road near Regent
Street (unless exceptional circumstances do not permit)

Subcontractor onboarding packs
(various)
Complaints Register current to
September 2021

Subcontractor pack includes directive not to marshal. Refer noncompliance with trucks on local streets.
No complaints were received during the audit period concerning trucks
waiting on the local road network,

Conformant
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Unique ID

Requirement

Evidence collected

Independent Audit findings and recommendations

Conformance
Status

CTPMP – Section
4.8 (p.29)

Truck drivers will be advised of the designated truck routes to/ from the site

Subcontractor onboarding packs
(various)
Complaints Register current to
September 2021

Subcontractor pack includes the approved haul routes. Refer noncompliance with trucks on local streets with trucks on local streets

Conformant

CTPMP – Section
5.4.2 (p.33)

To minimise parking impacts on adjacent residents and surrounding parklands, staff will
be directed to park in the closest off-street car parking area. It should be noted that all car
parking spaces in nearby residential streets and parklands are subject to time
restrictions, where parking is not permitted by visitors for periods of more than three
hours. Given staff will be on-site for the entire day, on-street parking in these residential
streets or the surrounding parklands will not be possible.

Complaints Register current to
September 2021
Site Inspection 21/10/21
Interview with Auditees 22/10/21

Complaints were received on 17 June 2021, 5 August 2021,
11 August 2021, 30 August 2021 and 2 September 2021 regarding
worker personal vehicles being parked on local roads. Toolbox Talks
were given to the workforce and vehicle owners were advised of the
requirement to minimise parking on surrounding streets.
For the most part, construction personnel are either getting public
transport, cycling (numerous bikes were parked within designated end of
trip facilities), walking or parking in parking stations.

Conformant

Construction Waste Management Sub Plan (Rev B, 13/01/21)
CWMSP – Section
6 (p.12)

All workplaces must recycle construction and demolition waste, paper, cardboard,
electronics, printer cartridges, fluorescent lights, glass, plastics and batteries, where
recycling services are available.

Waste and Recycling System (Project
Pack Web) current to end of October
2021 PRJ-04782-01
SFS EMR Report (waste register),
current to end of September 2021
Site Inspection 21/10/21
Dockets: 15/09/21 Boral Dunmore,
30/07/21 Boral Dunmore, 17/08/21
Wetherill Park.

The waste register process uses and online system to record waste
types, volumes and destinations (including reuse / recycle destinations).
EPL numbers are identified for each waste stream, along with the facility
details. According to the registers, recyclable materials are being
recovered for future use.

Conformant

CWMSP – Section
6

Ensure provision of correctly signed bins or skips for collection and storage of all wastes.
Locations and bin type shall be determined by the following:

Type of waste;

Proximity to watercourses and drainage lines;

Proximity to sensitive or protected flora and fauna;

Accessibility for removal;

Protection from weather;

Proximity to work areas; and

Available space.
Locations will be marked on the Site Environmental Plan (SEP)

Site Inspection 21/10/21

Waste collection and storage on site is in a manner that is secure and
organized, not proximal to unprotected waters or flora and fauna.
Stockpiles are labelled and cannot migrate off site.
Given the stage of works, smaller skips are position at various points
where they are filled. Once full the skips are craned to designated waste
storage areas (at laydown areas) until collection by trucks as observed by
the Auditor during the site inspection

Conformant

CWMSP – Section
6

Waste will be removed by an appropriately licensed waste subcontractor and taken to an
appropriately licensed recovery, recycling or disposal facility. The subcontractor is to
provide monthly reports detailing:

Date(s) of waste collection

Description of waste

Cross reference to relevant waste transport documentation

Quantity of waste collected

Origin of waste

Destination of waste (for listed/controlled/regulated wastes)

Intended fate of waste, e.g. re-use, recycling or disposal.
Refer: JH-MPR-ENV-002 Resource Use Reporting

Waste and Recycling System (Project
Pack Web) current to end of October
2021 PRJ-04782-01
SFS EMR Report (waste register),
current to end of September 2021
Site Inspection 21/10/21
Dockets: 15/09/21 Boral Dunmore,
30/07/21 Boral Dunmore, 17/08/21
Wetherill Park.

The waste register process uses and online system to record waste
types, dates of collection, volumes, corresponding waste classification
report (for excavated material – which includes source location) and
destinations (including reuse / recycle destinations). EPL numbers are
identified for each waste stream, along with the facility details.

Conformant

SAMMS register of environmental
inspections
OMTRACK action management system
(for issue of actions to subcontractors).

The inspection program includes a range of checklists (including of soil
and water controls) and staff have KPIs to hit (x number of inspections
per period). Any deficiencies have an action created and are assigned to
a responsible person. Overdue actions are escalated to senior staff to
resolve. It appears as though the KPIs are being achieved and the issues
resolved.

Conformant

Construction Soil & Water Management Sub Plan (Rev D, 13/01/21)
CSWMSP –
Section 8 (p.26)

Regular inspection of erosion and sediment controls shall be undertaken using the
Weekly Environmental Management Inspection Checklist and uploaded to Project Pack
Web.
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Evidence collected

Independent Audit findings and recommendations

Conformance
Status

CSWMSP –
Section 8 (p.23)

Erosion and sediment controls are to be installed in accordance with the approved
ESCP(s).

Site Inspection 21/10/21
Erosion and Sediment Control Plan,
04/10/21
SAMMS register of environmental
inspections

The controls observed on site are consistent with the ESCP.
Erosion and sediment control plans are updated frequently.

Conformant

CSWMSP –
Section 8 (p.19)

Washout facilities must be in place and used for cleaning plant and equipment, concrete,
paint, or other environmentally hazardous substances.

Site Inspection 21/10/21
Interview with Auditees 22/10/21

Concrete washout trays were available on the day of the inspection. The
main laydown area can be used for washdown of plant and materials.

Conformant

CSWMSP –
Section 8 (p.22)

Spill kits and fire response equipment must be located where chemicals and fueled plant
or equipment is being stored, operated or maintained.

Site Inspection 21/10/21

Observation
The spill kit located at the refueling area required restocking. It is
noted that the spill kit was restocked following the site inspection
(refer to photographs 12 and 13, Appendix F).

Conformant

CSWMSP –
Section 8 (p.22)

All fuels, chemicals, and liquids will be stored at least 20 meters away from waterways
(including existing stormwater drainage system) and will be stored in a sealed bunded
area.

Site Inspection 21/10/21

Observation
A 200 Litre steel oil drum containing waste oil was observed to be
stored without secondary containment in the laydown area to the
west of the stadium. It is noted that the oil drum was removed
following the site inspection (refer to photographs 10 and 11,
Appendix F).

Conformant

Construction Biodiversity Management Sub Plan (Rev B, 13/01/21)
CBMSP –Section
7.1 (5) (p.13)

Ensure all key actions of this ECP (e.g. demarcation of protected areas, erosion control
measures and clearing permit requirements) are incorporated in relevant project HSEQ
risk management documentation (AMS, ITPs and SEPs)

Site induction presentation, Rev 9
Site Inspection 21/10/21

The Site Environment Plans are included in the induction and posted
around the site. The Tree Protection Zones are fixed. No works during the
audit period have required the actions from the CBMSP to be
incorporated into the AMS or ITPs.

Conformant

CBMSP –Section
7.1 (6) (p.13)

A Project Arborist shall be engaged prior the commencement of work on-site and monitor
compliance with the protection measures.
The Project Arborist shall inspect the tree protection measures and Compliance
Certification shall be prepared by the Project Arborist for review by the Principal
Certifying Authority prior to the release of the Compliance Certificate.
The Project Arborist shall have a minimum qualification equivalent (using the Australian
Qualifications Framework) of NSW TAFE Certificate Level 5 or above in Arboriculture.

TreeIQ inspection 01/03/21

TreeIQ have been retained on the Project and they have a AQF Level 5
certification.
The Project arborist inspected all existing tree protection measures
installed by the Stage 1 Contractor, and provided written advice on these
measures prior to CC1 being issued.
The Arborist was last on-site on 7 October 2021 and was due to return
during the week commencing 25 October 2021.

Conformant

BMSP –Section
7.1 (12) (p.14)

No disturbance to any vegetation (native and non-native) shall occur outside of the
clearing zones or the project boundary
Additional Arboricultural impact statements must be if any construction works require
widening of paths, installation of lighting and other infrastructure within the tree protection
zones of any trees within the land managed by the Centennial Parks and Moore Park
Trust
Any works within the land owned by Centennial Parks and Moore Park Trust must be
carried out in accordance with the Botanic Gardens and Centennial Parklands Tree
Protection Policy.

Site Inspection 21/10/21
Interview with Auditees 22/10/21
Incident Register (JHET) current to
October 2021

There has not been any need or instance of disturbance to vegetation
than that already approved within the project.

Conformant

CBMSP –Section
7.1 (13) (p.14)

A clearing permit will be completed prior the removal or pruning of any vegetation (JHFRM-ENV-001-02) (Appendix E).

Interview with Auditees 22/10/21

The Sustainability and Environmental Coordinator reported that some
bushes were recently removed that were not covered in the plan but
required an internal permit. Sighted Clearing Permit 7 October 2021,
Signed by HH and Plant Operator, closed out on 8 October 2021.

Conformant

Site Inspection 21/10/21

No material was observed to be tracked on the surrounding roads.

Conformant

Construction Air Quality Management Sub-Plan (Rev D, 13/01/21)
AQMSP – Section
6 (p.14)

Spoil, mud or the like spilt onto internal sealed roads and public roads (as necessary) to
be removed within a reasonable timeframe through use of a street sweeper or other
means
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Conformance
Status

AQMSP – Section
6 (p.15)

Plant and equipment are to be regularly inspected and maintained to ensure it is running
optimally. Use Pre-start Checks and Logbooks as appropriate to record and determine
suitability of inspection and maintenance.

EIFY system form management,
manage plant and manage employees,
current to 14/04/21
Subcontractor plant registers current to
October 2021
EP Risk Management 6, 7, 11, 12, 13
,14 October – Aconnex.

The EIFY system is used to conducted plant onboarding checks which
include verification that the plant is within its maintenance period. This is
supported by a committee which conducts inspections to verify that plant
is properly maintained.
Subcontractor equipment (e.g.: lifting gear) is maintained in a separate
register.
The EIFY system is used to include verification of competency of high-risk
plant, and general plant tickets.

Conformant

AQMSP – Section
6 (p.16)

Asbestos air monitoring would be carried out in on the site boundary and other areas
determined by the occupational hygienist

Air monitoring reports (daily Oct 20 –
March 21) on Aconex, EP Risk

Asbestos air monitoring is conducted daily until clearance is issued. The
monitoring reports show the locations which include the boundary and
other locations deemed relevant. The monitoring indicates that no
exceedances were recorded during the audit period.
Certificate of analysis for 21 October 2021 sighted, all results less that
<0.0 1f/ml

Conformant

AQMSP – Section
7 (p.19)

Monitoring equipment should be capable of measuring ambient PM10 concentrations are
providing notifications when levels exceed certain thresholds.
The notifications should be provided in a timely manner (i.e. 1 hour) to facilitate the
implementation of reactive management.

Monitoring reports:

The monitoring results show that PM10 is being recorded. Alerts of
exceedances of action levels are sent to the JH environment team. There
have been no events where the real-time dust monitors have recorded
results above the action limits.

Conformant

https://infrastructure.nsw.gov.au/projectsnsw/sydney-football-stadiumredevelopment/

Interview with Auditees 22/10/21
Sydney Football Stadium
Redevelopment Stage 2 Environmental
Monitoring Summary Reports: May
2021, June 2021, July 2021, August
2021 and September 2021
Construction Heritage Management Sub-Plan (Rev B, 20/01/21)
NAH5 (p.39)

Periodic site inspections would be undertaken when bulk excavation undertaken in areas
marked for supervision in Figure 28.

Interview with Auditees 22/10/21
Site Inspection 21/10/21

There has been no bulk subsurface excavation in the areas of concern.

NT

NAH13 (p.40)

A Heritage Interpretation Plan would be prepared which would highlight heritage values
of the place in line with the Heritage Interpretation Strategy prepared by Curio Projects
(2019). The Heritage Interpretation Plan would be prepared in consultation with agencies
and organisations as required in the conditions of approval and outlined in Section 8.11
of this Plan.

CoC D9
Interview with Auditees 22/10/21
Letter – DPIE to INSW, Redevelopment
of Sydney Football Stadium Stage 2
(SSD 9835) Heritage Interpretation
Plan - Condition B46, 01/12/20

The Heritage Interpretation Plan was approved by the Department on 1
December 2020. The letter confirmed that:

Conformant

Interview with Auditees 22/10/21

There have been no unexpected finds during the audit period. Excavation
works had largely been completed at the previous audit.

•

Had been reviewed by Infrastructure NSW and no issues have been
raised.

•

Had been prepared to address relevant requirements of the condition
of consent; and
Had been submitted to the Department prior to the commencement of the
public domain works.
Sighted an Unexpected Finds Memo dated 16 July 2021 that confirmed
that two intact bottles found on 4 May 2021 had no archaeological
significance.

Aboriginal Cultural Heritage Management Plan (Rev C, 19/01/21)
AH1 (p.28)

Contact RAPs in accordance with the Unexpected Finds Procedure in the case of
unexpected finds of an Aboriginal object or potential Aboriginal human skeletal remains
and/or Aboriginal burials.
RAPs should be consulted prior to periodic inspection, test or salvage excavation
commencing in accordance with the project ACHAR and should be given the opportunity
to participate in any excavation works in accordance with the ACHAR.
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Infrastructure New South Wales
PO Box R220
Royal Exchange NSW 1225

Our ref: SSD-9835-PA-78

Via Email: sballango@savills.com.au
Attention: Stephanie Ballango
02 August 2021
Dear Ms Ballango
Agreement of Independent Auditor
Sydney Football Stadium Stage 2 (SSD 9835)
Reference is made to the submission, dated 23 July 2020, seeking the agreement of the Secretary
of the Department of Planning, Industry & Environment (the Department) of an suitability qualified,
experienced and independent revised audit team to undertake independent audits of the Sydney
Football Stadium Stage 2.
In accordance with Condition A44 of SSD 9835 (Consent) and the Independent Audit Post Approval
Requirements (Department 2018 or as amended), the Secretary has agreed to the following audit
team:
•
•
•

Derek Low, Principal Environmental Consultant, WolfPeak;
Steve Fermio, Principal Environmental & Earth Scientist, WolfPeak; and
Nicholas Ballard, Principal Environmental Auditor, WolfPeak.

Please ensure this correspondence is appended to the Independent Audit Report.
The Independent Audit must be prepared, undertaken and finalised in accordance with the
Independent Audit Post Approval Requirements (Department 2018 or as amended). Failure to meet
these requirements will require revision and resubmission.
The Department reserves the right to request an alternate auditor or audit team for future audits.
Notwithstanding the agreement for the above listed audit team for this Project, each respective
project approval or consent requires a request for the agreement to the auditor or audit team be
submitted to the Department, for consideration of the Secretary. Each request is reviewed and
depending on the complexity of future projects, the suitability of a proposed auditor or audit team will
be considered.
If you have any questions, please contact Emmanuel Smith-Aspros on 8275 1232 or email to
compliance@planning.nsw.gov.au.
Yours sincerely,

Rob Sherry
Team Leader Compliance – Government Projects
Planning & Assessment
As nominee of the Secretary

4 Parramatta Square 12 Darcy Street Parramatta NSW | Locked Bag 5022 Parramatta 2124| dpie.nsw.gov.au | 1
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Nick Ballard
From:
Sent:
To:
Subject:

Emmanuel Smith-Aspros <Emmanuel.Smith-Aspros@planning.nsw.gov.au>
Thursday, 14 October 2021 10:32 AM
Nick Ballard
RE: Independent Audit Consultation - Sydney Football Stadium Stage 2 (SSD 9835)

Hi Nick,
Thanks for contacting the Department.
The Department does not have any key issued above the requirements outlined in the IAPARs
Regards
Emmanuel Smith-Aspros
Senior Compliance Officer (Social Infrastructure)
Planning & Assessments | Department of Planning, Industry and Environment
T 02 8275 1232 | M 0499 399 756 | E emmanuel.smith-aspros@planning.nsw.gov.au
Locked Bag 5022 | PARRAMATTA NSW 2124
www.dpie.nsw.gov.au

From: Nick Ballard <nballard@wolfpeak.com.au>
Sent: Thursday, 7 October 2021 9:03 AM
To: DPE PSVC Compliance Mailbox <compliance@planning.nsw.gov.au>
Subject: Independent Audit Consultation - Sydney Football Stadium Stage 2 (SSD 9835)
Hi There,
I am one of the approved independent auditors on the Sydney Football Stadium Stage 2 (SSD 9835) (the Project).
I am currently preparing to undertake the fourth independent audit on the Project. The audit is required to be
conducted in accordance with SSD 9835 conditions A44 to A51 and the Department of Planning Industry and
Environment’s Independent Audits Post Approval Requirements (IAPAR), 2018 or as amended.


The consent is available at the following link:
https://majorprojects.planningportal.nsw.gov.au/prweb/PRRestService/mp/01/getContent?AttachRef=SSD9835-MOD-5%2120210608T074418.275%20GMT



The IAPAR is available HERE.

The on-site component of the audit is scheduled for a yet to be confirmed day during week commencing the 18
October 2021 and concerns post-approval requirements and compliance.
In accordance with Section 3.2 of the IAPAR, I am consulting with the Department on the scope of the audit and for
confirmation as to whether other parties or agencies are to be consulted.
As you will see the required scope (outlined in Section 3.3 of the IAPAR) already covers an assessment of each
relevant Condition of Consent along with all post approval documents prepared to satisfy the Conditions of Consent,
including an assessment of the implementation of Environmental Management Plans and Sub-plans, complaints,
incidents and so forth. These are included in the audit scope for this Project.
In providing input to the scope, I kindly request Department confirm:


If it any key issues it would like examined, relating to post-approval requirements and compliance that
are not already called up by the scope in Section 3.3 of the IAPAR; or



If it recommends that other parties or agencies are to be consulted. If so, I request that the Department
identify those parties.
1

Any questions please let me know, I look forward to hearing from you.
Kind Regards
Nick Ballard | Principal Environmental Auditor

E: nballard@wolfpeak.com.au
P: 1800 979 716
M: 0406 012 446
A: Suite 2, Level 10, 82 Elizabeth St, Sydney NSW 2000
www.wolfpeak.com.au

This email is intended only for the addressee and may contain confidential information. If you receive this email in error please delete it and
any attachments and notify the sender immediately by reply email. WolfPeak takes all care to ensure that attachments are free from viruses or
other defects. WolfPeak assume no liability for any loss, damage or other consequences, which may arise from opening or using an
attachment.
 Consider the environment. Please don't print this e-mail unless really necessary.

2

Nick Ballard
From:
Sent:
To:
Subject:

Andrew Rees <arees@cityofsydney.nsw.gov.au>
Friday, 8 October 2021 12:58 PM
Nick Ballard
RE: Independent Audit Consultation - Sydney Football Stadium Stage 2 (SSD 9835)

Hello Nick
Appreciate the request, however, we confirm that there are no further post-approval requirements that Council
would like to see examined beyond an assessment of each relevant Condition of Consent along with all post
approval documents prepared to satisfy the Conditions of Consent.
Regards
Andrew Rees
Area Planning Mgr (Major Projects)
Planning Assessments

____
Telephone: +612 9246 7599
cityofsydney.nsw.gov.au

The City of Sydney acknowledges
the Gadigal of the Eora Nation as the
Traditional Custodians of our local
area.

From: Nick Ballard <nballard@wolfpeak.com.au>
Sent: Friday, 8 October 2021 7:49 AM
To: Andrew Rees <arees@cityofsydney.nsw.gov.au>; City of Sydney <council@cityofsydney.nsw.gov.au>
Subject: Independent Audit Consultation - Sydney Football Stadium Stage 2 (SSD 9835)
Hi There,
I am one of the approved independent auditors on the Sydney Football Stadium Stage 2 (SSD 9835) (the Project).
I am currently preparing to undertake the fourth independent audit on the Project. The audit is required to be
conducted in accordance with SSD 9835 condition A45 and the Department of Planning Industry and Environment’s
2020 Independent Audits Post Approval Requirements (or IAPAR).


The consent is available at the following link:
https://majorprojects.planningportal.nsw.gov.au/prweb/PRRestService/mp/01/getContent?AttachRef=SSD9835-MOD-5%2120210608T074418.275%20GMT



The IAPAR is available HERE.

The on-site component of the audit is scheduled for a yet to be confirmed day during week commencing the 18
October 2021 and concerns post-approval requirements and compliance.
In accordance with Section 3.2 of the IAPAR, I am consulting with Council on the scope of the audit.
1

As you will see the required scope (outlined in Section 3.3 of the IAPAR) already covers an assessment of each
relevant Condition of Consent along with all post approval documents prepared to satisfy the Conditions of Consent,
including an assessment of the implementation of Environmental Management Plans and Sub-plans, complaints,
incidents and so forth. These are included in the audit scope for this Project.
In providing input to the scope, I kindly request that Council confirm if it any key issues it would like examined,
relating to post-approval requirements and compliance that are not already called up by the scope in Section 3.3 of
the IAPAR.

Any questions please let me know, I look forward to hearing from you.

Kind Regards

Nick Ballard | Principal Environmental Auditor

E: nballard@wolfpeak.com.au
P: 1800 979 716
M: 0406 012 446
A: Suite 2, Level 10, 82 Elizabeth St, Sydney NSW 2000
www.wolfpeak.com.au

This email is intended only for the addressee and may contain confidential information. If you receive this email in error please delete it and
any attachments and notify the sender immediately by reply email. WolfPeak takes all care to ensure that attachments are free from viruses or
other defects. WolfPeak assume no liability for any loss, damage or other consequences, which may arise from opening or using an
attachment.
 Consider the environment. Please don't print this e-mail unless really necessary.

_______________________________________________________________________________________________
This email and any files transmitted with it are intended solely for the use of the addressee(s) and may contain
information that is confidential or subject to legal privilege. If you receive this email and you are not the addressee
(or responsible for delivery of the email to the addressee), please note that any copying, distribution or use of this
email is prohibited and as such, please disregard the contents of the email, delete the email and notify the sender
immediately.
_______________________________________________________________________________________________
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Nick Ballard
From:
Sent:
To:
Subject:

Margaret Harvie <margaret@plancom.com.au>
Monday, 25 October 2021 11:13 PM
Nick Ballard
Re: Independent Audit Consultation - Sydney Football Stadium Stage 2 (SSD 9835)

Hi Nick
All is good. It was discussed on the agenda and people were given the week to get back to me… have heard nothing
but the discussion was positive about the audit process so it is trust rather than ignoring that leads to there being no
feedback… thanks
Margie
MARGARET HARVIE
Director
To help protect you r priv acy , Microsoft Office prevented automatic do wnload of this picture from the Internet.
id:image001.png@01D3784E.19E3A D50

M: +61 (0)411 590 859
E: margaret@plancom.com.au
W: www.plancom.com.au

From: Nick Ballard <nballard@wolfpeak.com.au>
Date: Monday, 25 October 2021 at 5:21 pm
To: Margaret Harvie <margaret@plancom.com.au>
Subject: RE: Independent Audit Consultation - Sydney Football Stadium Stage 2 (SSD 9835)
Hi Margaret,
I’m just following up on the emails below and was wondering if there was any input from the CCC concerning the
fourth independent audit of the Project?
Regards,
Nick Ballard | Principal Environmental Auditor

E: nballard@wolfpeak.com.au
P: 1800 979 716
M: 0406 012 446
A: Suite 2, Level 10, 82 Elizabeth St, Sydney NSW 2000
www.wolfpeak.com.au
1

This email is intended only for the addressee and may contain confidential information. If you receive this email in error please delete it and
any attachments and notify the sender immediately by reply email. WolfPeak takes all care to ensure that attachments are free from viruses or
other defects. WolfPeak assume no liability for any loss, damage or other consequences, which may arise from opening or using an
attachment.
 Consider the environment. Please don't print this e-mail unless really necessary.

From: Margaret Harvie <margaret@plancom.com.au>
Sent: Friday, 8 October 2021 8:20
To: Nick Ballard <nballard@wolfpeak.com.au>
Subject: Re: Independent Audit Consultation - Sydney Football Stadium Stage 2 (SSD 9835)
We have a meeting on Wednesday so might just put it on the agenda…

From: Nick Ballard <nballard@wolfpeak.com.au>
Date: Friday, 8 October 2021 at 8:18 am
To: Margaret Harvie <margaret@plancom.com.au>
Subject: RE: Independent Audit Consultation - Sydney Football Stadium Stage 2 (SSD 9835)
Hi Margaret,
Thanks for the prompt reply.
If possible before the 18 October 2021; however, anytime during that week should be fine. Ideally we like to have
the input before the site inspection so we can focus on any input/requests while we’re on site.
Best Regards

Nick Ballard | Principal Environmental Auditor

E: nballard@wolfpeak.com.au
P: 1800 979 716
M: 0406 012 446
A: Suite 2, Level 10, 82 Elizabeth St, Sydney NSW 2000
www.wolfpeak.com.au
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This email is intended only for the addressee and may contain confidential information. If you receive this email in error please delete it and
any attachments and notify the sender immediately by reply email. WolfPeak takes all care to ensure that attachments are free from viruses or
other defects. WolfPeak assume no liability for any loss, damage or other consequences, which may arise from opening or using an
attachment.
 Consider the environment. Please don't print this e-mail unless really necessary.

From: Margaret Harvie <margaret@plancom.com.au>
Sent: Friday, 8 October 2021 8:08
To: Nick Ballard <nballard@wolfpeak.com.au>
Subject: Re: Independent Audit Consultation - Sydney Football Stadium Stage 2 (SSD 9835)
Thanks Nick
When do you need this input by?
Margaret
MARGARET HARVIE
Director
The link ed image cannot be displayed. The file may hav e been mov ed, renamed, or deleted. Verify that the link points to the correct file and location.

M: +61 (0)411 590 859
E: margaret@plancom.com.au
W: www.plancom.com.au

From: Nick Ballard <nballard@wolfpeak.com.au>
Date: Friday, 8 October 2021 at 7:51 am
To: Margaret Harvie <margaret@plancom.com.au>
Subject: Independent Audit Consultation - Sydney Football Stadium Stage 2 (SSD 9835)
Hi Margaret,
I am one of the approved independent auditors on the Sydney Football Stadium Stage 2 (SSD 9835) (the Project). I
am currently preparing to undertake the fourth independent audit on the Project and was hoping you could assist
with the consultation with the Community Consultative Committee (CCC).
The audit is required to be conducted in accordance with SSD 9835 condition A45 and the Department of Planning
Industry and Environment’s 2020 Independent Audits Post Approval Requirements (or IAPAR).


The consent is available at the following link:
https://majorprojects.planningportal.nsw.gov.au/prweb/PRRestService/mp/01/getContent?AttachRef=SSD9835-MOD-5%2120210608T074418.275%20GMT



The IAPAR is available HERE.

The on-site component of the audit is scheduled for week commencing the 18 October 2021 and concerns postapproval requirements and compliance.
In accordance with Section 3.2 of the IAPAR, I am consulting with the CCC on the scope of the audit.
3

As you will see the required scope (outlined in Section 3.3 of the IAPAR) already covers an assessment of each
relevant Condition of Consent along with all post approval documents prepared to satisfy the Conditions of Consent,
including an assessment of the implementation of Environmental Management Plans and Sub-plans, complaints,
incidents and so forth. These are included in the audit scope for this Project.
In providing input to the scope, I kindly request that the CCC confirm if it any key issues it would like examined,
relating to post-approval requirements and compliance that are not already called up by the scope in Section 3.3 of
the IAPAR. If there is any input, it would be much appreciated if you could consolidate this into one response.
Any questions please let me know, I look forward to hearing from you.

Kind Regards
Nick Ballard | Principal Environmental Auditor

E: nballard@wolfpeak.com.au
P: 1800 979 716
M: 0406 012 446
A: Suite 2, Level 10, 82 Elizabeth St, Sydney NSW 2000
www.wolfpeak.com.au

This email is intended only for the addressee and may contain confidential information. If you receive this email in error please delete it and
any attachments and notify the sender immediately by reply email. WolfPeak takes all care to ensure that attachments are free from viruses or
other defects. WolfPeak assume no liability for any loss, damage or other consequences, which may arise from opening or using an
attachment.
 Consider the environment. Please don't print this e-mail unless really necessary.
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Nick Ballard
From:
Sent:
To:
Subject:

Holly Hofland-JHG <Holly.Hofland@jhg.com.au>
Monday, 1 November 2021 3:10 PM
Nick Ballard
RE: Sydney Football Stadium Stage 2 (SSD 9835) Independent Audit

Hi Nick,
The table below is correct.
Thanks,
Holly
From: Nick Ballard <nballard@wolfpeak.com.au>
Sent: Monday, 1 November 2021 12:27 PM
To: Holly Hofland-JHG <Holly.Hofland@jhg.com.au>
Subject: Sydney Football Stadium Stage 2 (SSD 9835) Independent Audit
Hi Holly,
As part of the audit report we are required to confirm audit attendees in lieu of a wet signature face-to-face
attendance form. Please can you confirm by reply email that the following table is correct, if I have misunderstood
position titles or anything else please update as required:
Name

Position

Company

Remarks

Sustainability and
Environmental Coordinator

John Holland

Holly Hofland

Sustainability and
Environmental Coordinator

John Holland

Attended opening and closing
meetings. Participated in interviews.

Robbie Neen

Safety Adviser

John Holland

Participated in interviews.

21 October 2021
Holly Hofland

Accompanied the Auditor on the site inspection.

22 October 2021

Thanks

Nick Ballard | Principal Environmental Auditor

E: nballard@wolfpeak.com.au
P: 1800 979 716
1

M: 0406 012 446
A: Suite 2, Level 10, 82 Elizabeth St, Sydney NSW 2000
www.wolfpeak.com.au

This email is intended only for the addressee and may contain confidential information. If you receive this email in error please delete it and
any attachments and notify the sender immediately by reply email. WolfPeak takes all care to ensure that attachments are free from viruses or
other defects. WolfPeak assume no liability for any loss, damage or other consequences, which may arise from opening or using an
attachment.
 Consider the environment. Please don't print this e-mail unless really necessary.
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APPENDIX F – SITE INSPECTION PHOTOGRAPHS
Observations from the site inspection are provided in Table 6. The Auditor was escorted around
the site by Project personnel who made themselves available for this purpose.
Table 6: Site inspection photographs
No.

Comment

1

Warped and obscured Tree
Protection Zone notice and details
(21/10/21)

2

Updated Tree Protection Zone
signage (22/10/21)

Photograph

Project No.: 356
Sydney Football Stadium Stage 2_SSD 9835_IA4 Report_Rev 1.0
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No.

Comment

3

Graffiti observed on hoarding near to
Paddington Lane

4

The same hoarding taken a few days
after the site inspection.

Photograph

Project No.: 356
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No.

Comment

5

Hoarding with wording to discourage
bill posters adjacent to SCG entrance,
Driver Avenue.

6

Waste storage area in the north-east
corner of the site.

Photograph

Project No.: 356
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No.

Comment

7

Spill kit in compound in north-east
corner of site

8

One of two Dust Deposition Gauges
located in the north-east corner of the
site close to Paddington Lane

Photograph
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No.

Comment

9

Coir sediment logs used as sediment
control around a drain at the base of
the stadium.

10

A full oil drum was observed without
secondary containment in the
laydown area during the site
inspection.

Photograph

Project No.: 356
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No.

Comment

11

The oil drum observed in the above
photograph was removed following
the site inspection

12

During the site inspection it was
observed that the spill kit located at
the refuelling area required
restocking.

Photograph

Project No.: 356
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No.

Comment

13

The spill kit observed in photograph
10 was restocked following the site
inspection. The black cable tie on the
lid preventing pilfering of contents.

Photograph

Project No.: 356
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APPENDIX G – INDEPENDENT DECLARATION FORMS
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Declaration of
Independence - Auditor
Project Name:

Sydney Football Stadium Redevelopment

Consent Number:

SSD 9835

Description of Project:

Detailed design, construction and operation of a new stadium

Project Address:

40-44 Driver Avenue Moore Park, Sydney NSW

Proponent:

Infrastructure NSW

Title of audit

Independent Audit No. 4

Date:

5 November 2021

I declare that I have undertaken the Independent Audit and prepared the contents of the attached Independent Audit
Report and to the best of my knowledge:

i.

the audit has been undertaken in accordance with relevant condition(s) of consent and the Independent Audit
Post Approval Requirements (Department 2020);

ii.
iii.
iv.
v.

the findings of the audit are reported truthfully, accurately and completely;
I have exercised due diligence and professional judgement in conducting the audit;
I have acted professionally, objectively and in an unbiased manner;
I am not related to any proponent, owner or operator of the project neither as an employer, business partner,
employee, or by sharing a common employer, having a contractual arrangement outside the audit, or by
relationship as spouse, partner, sibling, parent, or child;

vi. I do not have any pecuniary interest in the audited project, including where there is a reasonable likelihood or
expectation of financial gain or loss to me or spouse, partner, sibling, parent, or child;
vii. neither I nor my employer have provided consultancy services for the audited project that were subject to this
audit except as otherwise declared to the Department prior to the audit; and
viii. I have not accepted, nor intend to accept any inducement, commission, gift or any other benefit (apart from
payment for auditing services) from any proponent, owner or operator of the project, their employees or any
interested party. I have not knowingly allowed, nor intend to allow my colleagues to do so.
Notes:
a) Under section 10.6 of the Environmental Planning and Assessment Act 1979 a person must not include false or
misleading information (or provide information for inclusion in) in a report of monitoring data or an audit report
produced to the Minister in connection with an audit if the person knows that the information is false or
misleading in a material respect. The proponent of an approved project must not fail to include information in (or
provide information for inclusion in) a report of monitoring data or an audit report produced to the Minister in
connection with an audit if the person knows that the information is materially relevant to the monitoring or audit.
The maximum penalty is, in the case of a corporation, $1 million and for an individual, $250,000; and
b) The Crimes Act 1900 contains other offences relating to false and misleading information: section 307B (giving
false or misleading information – maximum penalty 2 years imprisonment or 200 penalty units, or both)
Name of Auditor:

Nick Ballard

Signature:

Qualification:

BSC (Hons) Global Forest Resources & Forest Products Technology
Exemplar Global Auditor Number 129713

Company:

WolfPeak Pty Ltd
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Declaration of
Independence - Auditor
Project Name:

Sydney Football Stadium Redevelopment

Consent Number:

SSD 9835

Description of Project:

Detailed design, construction and operation of a new stadium

Project Address:

40-44 Driver Avenue Moore Park, Sydney NSW

Proponent:

Infrastructure NSW

Title of audit

Independent Audit No. 4

Date:

9 November 2021

I declare that I have undertaken the Independent Audit and prepared the contents of the attached Independent Audit
Report and to the best of my knowledge:

i.

the audit has been undertaken in accordance with relevant condition(s) of consent and the Independent Audit
Post Approval Requirements (Department 2020);

ii.
iii.
iv.
v.

the findings of the audit are reported truthfully, accurately and completely;
I have exercised due diligence and professional judgement in conducting the audit;
I have acted professionally, objectively and in an unbiased manner;
I am not related to any proponent, owner or operator of the project neither as an employer, business partner,
employee, or by sharing a common employer, having a contractual arrangement outside the audit, or by
relationship as spouse, partner, sibling, parent, or child;

vi. I do not have any pecuniary interest in the audited project, including where there is a reasonable likelihood or
expectation of financial gain or loss to me or spouse, partner, sibling, parent, or child;
vii. neither I nor my employer have provided consultancy services for the audited project that were subject to this
audit except as otherwise declared to the Department prior to the audit; and
viii. I have not accepted, nor intend to accept any inducement, commission, gift or any other benefit (apart from
payment for auditing services) from any proponent, owner or operator of the project, their employees or any
interested party. I have not knowingly allowed, nor intend to allow my colleagues to do so.
Notes:
a) Under section 10.6 of the Environmental Planning and Assessment Act 1979 a person must not include false or
misleading information (or provide information for inclusion in) in a report of monitoring data or an audit report
produced to the Minister in connection with an audit if the person knows that the information is false or
misleading in a material respect. The proponent of an approved project must not fail to include information in (or
provide information for inclusion in) a report of monitoring data or an audit report produced to the Minister in
connection with an audit if the person knows that the information is materially relevant to the monitoring or audit.
The maximum penalty is, in the case of a corporation, $1 million and for an individual, $250,000; and
b) The Crimes Act 1900 contains other offences relating to false and misleading information: section 307B (giving
false or misleading information – maximum penalty 2 years imprisonment or 200 penalty units, or both)
Name of Auditor:

Steve Fermio

Signature:

Qualification:

Bachelor of Science (Honours)
Exemplar Global Auditor Number 110498

Company:

WolfPeak Pty Ltd
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