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INTRODUCTION TO GATEWAY REVIEWS 
Gateway Reviews are structured independent Reviews at key points in a project’s 
lifecycle. 

The NSW Gateway Policy (TPP17-01) sets out guidance and minimum requirements for 
the delivery and monitoring of Gateway Reviews in NSW. Gateway Reviews are 
independent Reviews conducted at key points, or Gates, along the lifecycle of a project 
and are important for providing confidence to the NSW Government (through Cabinet) 
that projects are being delivered on time, to cost and in line with government objectives.  

Infrastructure NSW is the Gateway Coordination Agency (GCA) for the government’s 
capital infrastructure projects and programs. As the GCA, Infrastructure NSW 
developed, implemented and administers the Infrastructure Investor Assurance 
Framework (IIAF). The roles and responsibilities of Infrastructure NSW as well as 
delivery agencies, in relation to assurance processes are set out in the IIAF. It is the 
responsibility of all delivery agencies to meet the requirements of the IIAF. 

Gateway Reviews are one of the three elements of the risk-based assurance approach 
for all capital infrastructure projects valued at or more than $10 million.  

The outcome of each Gateway Review is a Review Report that includes commentary to 
inform the NSW Government of a project’s progress against objectives. The Review 
Report also includes a series of recommendations aimed at assisting the delivery 
agency to develop and deliver the project successfully. 

Gateway Reviews can consider an individual project or a program consisting of a 
number of projects. For the purposes of this workbook, the use of the term ‘project’ also 
covers the grouping of projects into a program. 

 

 

 

  

The document has been developed by Infrastructure NSW, as the Gateway Coordination Agency (GCA) for capital infrastructure projects and 
programs. Copyright in this material and assurance methodology outlined resides with the New South Wales Government. Enquiries around 
reproduction of the material outside of the NSW Government should be directed to assurance@infrastructure.nsw.gov.au.
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PROJECT LIFECYCLE AND GATEWAY REVIEWS 
The diagram below outlines the typical Gates, along a project lifecycle where Gateway Reviews can be conducted. 
Health Check Reviews can occur at any point through the lifecycle and are tailored to the project’s stage and phase. 
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HOW TO USE THIS WORKBOOK 
For Health Checks in Procurement, delivery agencies are expected to demonstrate a robust procurement 
approach, transparent progress reporting and risk tracking and mitigation. Health Checks in Procurement 
should provide confidence that the project is being effectively and efficiently moved through its Procurement 
stage and that there is confidence in achieving the best possible outcome. 

Health Check Review workbooks support a consistent, structured approach to Reviews. The workbooks define roles 
and responsibilities during Reviews and assist delivery agencies and the Review Team to prepare. 

 
FOR DELIVERY AGENCIES AND REVIEW TEAMS: 
• Background information on the Health Check Review process  
• Information on the Gateway Review process and how Health 

Checks apply to projects 
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FOR REVIEW TEAMS: 
• The structure and process to follow in conducting a Health 

Check Review 
• Areas for investigation across the seven Key Focus Areas 
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• Templates to support a Health Check Review 
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HEALTH CHECKS AND DELIVERY AGENCY ASSURANCE 
PROCESSES 
The assurance process, including Health Check Review outcomes, informs the NSW Government (through Cabinet) 
on the development and delivery confidence of capital projects. Recommendations and commentary emerging from 
Health Check Reviews also have a focus on adding value to a project through the expertise and experience of the 
Review Team.  

A Health Check Review provides an independent forward-looking snapshot of progress at a point in time. Health 
Check Reviews do not replace the need for mandatory Gateway Reviews and are not a replacement for a 
delivery agency’s internal governance. 

Every NSW agency should have its own governance structures and resources in place to undertake internal reviews 
and regularly report on its portfolio of projects.  

WHY DO HEALTH CHECK REVIEWS 
The NSW Government requires visibility across its capital program and assurance that expected services and 
benefits will be delivered on time, to budget and in line with government policy. The Government also expects project 
issues and risks to be transparent, with delivery agencies acting on and mitigating problems before there is an impact 
on community and stakeholder outcomes.  

Gateway Reviews and Health Checks undertaken as part of the Infrastructure Investor Assurance Framework 
provide the NSW Government with an appropriate level of project visibility based on each project’s risk profile. 
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TRIGGERS FOR HEALTH CHECKS 
The GCA will agree the timing of the Health Check with the delivery agency. Health Checks are initiated in one of 
three ways. 

PLANNED  Projects classified as Tier 1 are required to have a Health Check in Delivery Review every six 
months during the Delivery stage. 

UNPLANNED Requested by the delivery agency, NSW Treasury or the GCA in response to an external 
event or emerging issue.  

PROMPTED Emerge as a recommendation of a Gateway Review or Health Check Review, to assist in 
resolving identified project issues.   

TYPES OF HEALTH CHECKS 
Health Checks are independent expert reviews completed by a Review Team comprising experienced practitioners 
selected by the GCA to meet the specific needs of the project. A Health Check adds value to the project by providing 
‘point in time’ insight into project elements potentially impacting on successful development and delivery. 

Health Checks are initiated as planned, unplanned or prompted activities.  

Health Checks can be undertaken in the Development stage, Procurement stage and/or Delivery stage of a project. 
The Health Checks for each of these stages review the progress of the project against the seven Key Focus Areas. 
Part C of this workbook includes questions under each of the seven Key Focus Area to assist the Review Team and 
guide the review. 

Each of the Health Checks (Development, Procurement, Delivery) take a general approach based on the project’s 
lifecycle stage. In addition, each Health Check can also consider specific project activities. Part D of this workbook 
contains general questions relevant to all Health Check in Procurement Reviews and additional questions that the 
Review Team can choose to include in the Review process to target specific activities or issues.  

As with other Reviews, Terms of Reference for each Health Check Review will be agreed and can ask the Review 
Team to focus on certain aspects of the project. This is particularly important for Health Check Reviews which can 
have a relatively broad remit. 

In summary, the three Health Checks and specific activities are:  

• Health Check in Development, which can include a focus on: 
o options analysis and appraisal 
o procurement strategy 
o market engagement 

• Health Check in Procurement, which can include a focus on: 
o market engagement  
o procurement strategy and contract structure 

• Health Check in Delivery, which can include a focus on: 
o mobilisation 
o lessons learnt  

The outcome of a Health Check will be a Review Report commenting on the improving project development or 
delivery confidence, including a series of recommendations aimed at improving the project. 
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HEALTH CHECK PRINCIPLES 
The following principles apply to the conduct of a Health Check Review: 
• Relevant and aligned – the delivery agency should be transparent in the information presented to the Review 

Team.  
• Efficient and flexible – the Terms of Reference are agreed, appropriate to the stage and phase of the project 

and can target specific known, potential or emerging issues. 
• Add value – collaborative and cooperative discussion focused on project issues is essential. Constraints on the 

delivery agency in terms of resourcing, commercial parameters, level of influence and government policy should 
be viewed as practical considerations. 

In addition: 
• The Review Team members are selected for their skillset and as far as practicable match to the project’s type, 

needs, stage, scale and complexity. 
• The workbook structure is followed by the Review Team in undertaking the Review. 
• Reviews are collaborative and constructive with all parties focused on value-adding to the project. 
• Review Report commentary and recommendations are focused on practical improvements 
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CONDUCTING A GATEWAY HEALTH CHECK 
Health Check Reviews follow the same format as Gateway Reviews. Delivery agencies should note the following 
steps and timeframes below: 

Health Check Reviews follow the same format as Gateway Reviews. Delivery agencies should note the following 
steps and timeframes below: 

STEP ACTIVITY  

1 Project approaches milestone, delivery agency checks readiness for Gateway Review and 
contacts the GCA. 

 

2 GCA Review Manager and the delivery agency confirm the Review dates.  

3 GCA Review Manager confirms and appoints Reviewers.   

4 GCA Review Manager prepares the Terms of Reference in discussion with the delivery 
agency.  

5 Delivery agency completes the required templates (see Part B) and provides them to the 
GCA Review Manager.   

6 Delivery agency uploads Review documents to GCA data room.  

7 Review documents are released to the Review Team.  
 

8 Project briefing (Review planning day) including site visit hosted by the delivery agency.  

9 
Review days (hosted by the delivery agency – up to 3 days if required) 
• Day 1 – Interviews 
• Day 2 & 3 – Interviews / report preparation 
The time required should be agreed in discussion between the GCA Review Manager, 
delivery agency and the Review Team Leader.   

 

10 Reviewer Team finalises the Review report for the GCA.   

11 Delivery agency debrief (usually attended by the GCA) to the SRO. 
 

12 Report and recommendations table goes to the delivery agency for fact check and 
responses to the recommendations.  

13 Fact checked report and responses to the recommendations sent to the GCA by the 
delivery agency. 

 

14 Report incorporating response to recommendations finalised by the GCA.   

15 Post Review survey sent out to delivery agency, Review Team members and GCA Review 
Manager. 

 

16 Close-out Plan issued to delivery agency by the GCA.  

  

Week 1 

Week 3 

Week 4 

Week 5 

Planning 

Post 
Review 

 
 

Week 2 
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KEY FOCUS AREAS  
At the conclusion of the Health Check Review, the Review Team will rate the project against each of the seven Key 
Focus Areas:  

KEY FOCUS AREA DESCRIPTION APPLICABLE TO HEALTH CHECKS 

 
SERVICE NEED 

Identification of the problem or opportunity and the service need, along 
with the drivers for change. Demonstrated alignment to government 
policy or strategy and evidence of demand for the potential new services 
or enhancements. 

 

VALUE FOR MONEY 
AND AFFORDABILITY 

Ensure value is delivered by maximising benefits at optimal cost. 
Evidenced by a clearly defined scope, a cost benefit analysis and a 
robust cost plan to an appropriate level of detail for the lifecycle stage of 
the project. An assessment of potential or confirmed sources of funds. 
The whole-of-life, capital and operational cost impacts have been 
considered. 

 

SOCIAL,  
ECONOMIC AND 
ENVIRONMENTAL 
SUSTAINABILITY 

Understanding the long-term impacts, opportunities and obligations 
created by the project. These can be social, environmental and 
economic. Ensuring the project delivers a positive legacy for the 
community. Areas explored include: socio-economic equity; resilience to 
climate change; effective place making; integration with broader asset 
networks; asset adaptability (including technological change); interface 
with heritage; and the robustness of the project’s planning approvals 
processes. 

 
GOVERNANCE 

The project governance is robust. Clear accountabilities, responsibilities 
and reporting lines are identified and decision-making and approvals are 
appropriate and understood. The Senior Responsible Officer and project 
team have the culture, capability and capacity required. 

 
RISK MANAGEMENT Ongoing identification and active management of risks and opportunities 

using a structured and formal methodology. 

 

STAKEHOLDER 
MANAGEMENT 

Ongoing identification and proactive management of stakeholders, both 
internal and external to government, using a structured and robust 
framework appropriate to the stage in the project lifecycle. 

 

ASSET OWNER’S 
NEEDS AND CHANGE 
MANAGEMENT 

Demonstration of how change will be managed in the areas of people, 
organisation, network and systems as the asset enters operations. 
Proactive management of the handover impacts through the lifecycle of 
the project. Demonstrated consideration of issues and risks pertaining to 
the asset manager, operator and end users. 
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REVIEW RATINGS 
The Review Team will rate each of the Key Focus Areas: 

KEY FOCUS AREAS RATING 
HOW THE KEY FOCUS AREA HAS BEEN ADDRESSED AND WHAT RISK DOES IT POSE TO PROJECT 
DEVELOPMENT AND DELIVERY CONFIDENCE 

STRONG There are no major outstanding issues that appear to threaten benefit realisation, risk 
management and project scope definition. 

SATISFACTORY There are issues that require timely management attention. 

WEAK There are significant issues that may jeopardise the successful delivery of the project. 

The Review Team will also assign the project an overall confidence rating: 

OVERALL RATING 
CONFIDENCE LEVEL THAT THE PROJECT IS BEING EFFECTIVELY DEVELOPED AND DELIVERED IN 
ACCORDANCE WITH THE GOVERNMENT’S OBJECTIVES 

HIGH Successful delivery of the project to time, cost and quality appears highly likely and there 
are no major outstanding issues that at this stage appear to threaten successful delivery. 

MEDIUM Successful delivery is feasible but significant issues exist which require timely 
management and attention. 

LOW Successful delivery of the project is in doubt, with major risks or issues apparent in a 
number of key areas. Urgent additional action is needed. 

Each of the recommendations made by the Review Team will also receive a rating, indicating level of urgency for the 
project: 

RECOMMENDATION RATING 
EACH RECOMMENDATION OF THE REVIEW TEAM IS RATED ACCORDING TO ITS URGENCY AND 
CRITICALITY 

SUGGESTED The recommendation is not considered critical or urgent but the development of the project 
may benefit.  

ESSENTIAL  
(DO BY) 

The recommendation is important but not urgent. The SRO should take action before 
further key decisions are taken. 

CRITICAL  
(DO NOW) 

This item is critical and urgent. The SRO should take action immediately. “It means fix the 
key problems fast, not stop the project” 
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PART A 
 

INFRASTRUCTURE INVESTOR ASSURANCE IN NSW 
The NSW Government has adopted a formal Assurance Framework 
for capital infrastructure projects valued at or over $10 million. The 
Framework is detailed in the Infrastructure Investor Assurance 
Framework (IIAF), as endorsed by NSW Cabinet in June 2016.  

The Assurance Framework takes a risk-based approach to investor 
assurance. Each project is assigned one of four risk-based Project Tiers 
(considering risk criteria as well as the value and profile of the project), 
and this determines the potential assurance pathway for the project. For 
projects assessed to have higher risk/profile/value, the assurance 
pathway prescribes progressively greater levels of scrutiny. 

There are three components of the assurance pathway for every project 
or program. 

GATEWAY REVIEWS AND HEALTH CHECKS 
Gateway Reviews are short, focused and independent expert Reviews 
held at key points in a project’s lifecycle. They are appraisals of infrastructure projects that highlight risks and issues 
which if not addressed, may threaten successful delivery. Gateway Reviews are supported by periodic Health Checks 
which assist in identifying issues which may emerge between decision points. Health Checks will be carried out, 
when required, by an independent team of experienced practitioners. 

All Gateway Reviews and Health Checks follow a dedicated workbook that provides structure and guidance for the 
Review. 

The results of each Gateway Review and Health Check are presented in a report that provides a snapshot of the 
project’s progress for the purposes of reporting to Cabinet and with recommendations to strengthen the project. 

REGULAR PROJECT REPORTING 
Regular project reports are submitted through the GCA Reporting and Assurance Portal on either a monthly or 
quarterly basis, depending on the Project Tier. 

These project reports focus on the progress of the project against time, cost, quality, risks and impediments to project 
development/delivery confidence.  

MONITORING OF PROGRESS 

The GCA monitors projects through regular reporting (including mitigation plans for projects at risk), close-out of the 
Gateway Review Report Recommendations, development and review of project issue mitigation plans and general 
day-to-day interactions with delivery agencies.  
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PART A 
 

RISK BASED APPROACH TO INVESTOR ASSURANCE 
The IIAF, in taking a risk based approach, means that 
Gateway Reviews are not applied as a ‘one-size fits 
all’ requirement to all projects. 

Minimum mandatory requirements on projects to 
undertake Gateway Reviews are primarily based on the 
Project Tier determined when the project is registered 
through the GCA Reporting and Assurance Portal.  

Registration is mandatory for all capital infrastructure 
projects including programs, with an Estimated Total Cost 
(capital cost) of $10 million or greater. It is the delivery 
agency’s responsibility to register projects. 

Projects are assigned one of four Project Tiers; 1 to 4, 
with Tier 1 being the highest profile and risk. This tiered 
approach is designed to ensure that the right balance is 
struck between a robust approach correctly focused on 
highest risks and achieving value for money. Greater 
intensity/scrutiny is placed on those projects that need it most (i.e. Tier 1) through Gateway Reviews, Health Checks, 
regular reporting and project monitoring.  

The assurance pathway is outlined in a Project Assurance Plan for endorsement when registering. The Project 
Assurance Plan must meet the minimum requirement for Gateway Reviews outlined in the IIAF, unless specific 
authorisation is received through the GCA.  

The overarching objective of applying Gateway Reviews in this way is to ensure that the appropriate level of attention 
is given to projects as they are developed and delivered so that government can optimise the community benefits. 

APPLICABLE NSW POLICY  
The Gateway Review process aligns with current NSW Government policy and strategies. Projects should ensure 
they meet latest NSW Government policy and guidelines. Examples of these policies and guidelines include the 
current versions of: 
• NSW Gateway Policy (TPP17-01) 
• Infrastructure Investor Assurance Framework (IIAF) (June 2016) 
• NSW Government Business Case Guidelines (TPP18-06) 
• NSW Government Guide to Cost-Benefit Analysis (TPP17-03) 
• NSW Government Program Evaluation Guidelines (January 2016) 
• NSW Government Benefits Realisation Management Framework (October 2015) 
• NSW Public Private Partnerships Guidelines (TPP17-07) 
• NSW Government Procurement Policy Framework (July 2015) 
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OVERVIEW OF GATEWAY REVIEW 
Gateway Reviews are short, focused and independent expert Reviews into the progress and direction of a project at 
key points in its lifecycle. 

For the purposes of the IIAF, typical stages in a project lifecycle are: 

 
The Gateway Review process builds on this by identifying project phases within each lifecycle stage. These project 
phases guide the timing of Gateway Reviews. 

The project phases and the relationship to the lifecycle stages can be represented as: 

 
Each of the seven Gates in the IIAF occur at a point within a project phase, timed to inform government decision-
making and project progression. 

GATE NAME OF GATE LIFECYCLE STAGE PROJECT PHASE INFORMS 

GATE 0 GO/NO GO INITIATION NEEDS 
CONFIRMATION 

Proceeding to develop the 
options analysis 

GATE 1 STRATEGIC 
OPTIONS 

PLANNING & 
DEVELOPMENT NEEDS ANALYSIS Proceeding to develop the 

final business case 

GATE 2 BUSINESS CASE PLANNING & 
DEVELOPMENT 

INVESTMENT 
DECISION The investment decision 

GATE 3 READINESS  
FOR MARKET PROCUREMENT PROCURE Readiness to release  

procurement documentation 

GATE 4 TENDER 
EVALUATION PROCUREMENT PROCURE 

Robustness of the evaluation 
process and readiness to 
mobilise 

GATE 5 READINESS  
FOR SERVICE DELIVERY DELIVERY & INITIAL 

OPERATIONS 
Readiness of the asset to 
enter service/operations 

GATE 6 BENEFITS 
REALISATION OPERATION BENEFITS 

REALISATION 
Benefits promised have  
been delivered 

Bringing it all together, the relationship of the Gates to the project lifecycle stages and phases can be represented as: 
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GATEWAY REVIEW PROCESS 
The Gateway Review process also includes ‘Health Checks’ and ‘Deep Dives’, which are Reviews conducted at any 
point through the project lifecycle. Health Checks follow the same format as Gate 1 to Gate 6 Reviews. Health 
Checks are general reviews on the progress of the project relevant to its stage of development or delivery but may 
have an increased focus on a particular set of issues. Deep Dives are specialist technical Reviews on a specific issue 
or issues. 

The Gateway Review process integrates project development and delivery processes with informed decision-making. 
Each Gate has a clear purpose reflecting the increasing requirement for certainty as a project moves through its 
lifecycle.  

GATE 0 – PROJECT DEVELOPMENT AND DELIVERY 
As project development is at an early stage in the project lifecycle, Gate 0 Gateway Reviews follow a different 
process to that for Gates 1 to 6, Health Checks and Deep Dive Reviews. 

Gate 0 Go/No Go Gateway Reviews are guided by the Gate 0 Go/No Go Gateway Review Workbook and have a 
relatively narrow focus compared to later Gateway Reviews and Health Checks. The Gate 0 Review is not structured 
around the seven Key Focus Areas but rather focuses on the definition of the problem to be solved, the proposed 
project’s alignment to government policy/strategy and the delivery agency’s plan to take the project forward. 

Delivery agencies are informed of the Gate 0 Gateway Review outcome and recommendations by the GCA Review 
Manager. 

GATES 1 TO 6 – PROJECT DEVELOPMENT AND DELIVERY 
Gateway Reviews (Gates 1 to 6) are independent expert Reviews conducted over a short period. The structure of 
each of these Reviews is similar and focused on project development and delivery, and high value areas that have 
greatest impact on successful outcomes. 

The seven Key Focus Areas support a consistent structure in undertaking Gateway Reviews and preparing Review 
Reports. Review Report commentary and recommendations are intended to be constructive and raise issues 
essential to the project’s success. 

HEALTH CHECKS AND DEEP DIVE REVIEWS 
Health Check Reviews are similar to the Gateway Reviews (Gates 1 to 6) and follow the same format to address and 
rate overall delivery confidence as well as each of the seven Key Focus Areas. They may also cover additional areas 
of concern. The customisation of the Health Check is achieved using the appropriate Health Check Workbook and 
Terms of Reference.  

For some projects, Health Checks are conducted at regular intervals (every six to nine months) during the Delivery 
stage of the project lifecycle. Health Checks during other lifecycle stages are less common and generally only 
conducted upon request by Government, the GCA, NSW Treasury or the delivery agency.  

Deep Dive Reviews have a limited Terms of Reference and do not cover the seven Key Focus Areas, instead they 
examine and report on a specific or detailed technical issue/s. 
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INCREASING DETAIL AND EVIDENCE 
As a project progresses through its lifecycle there is an expectation that detail and evidence will increase, providing 
confidence that the requirements of the seven Key Focus Areas are being met. This can be seen through the lens of 
three success factors within each Key Focus Area: 

 

INCREASING 
SCOPE 
CONFIDENCE 

• Well defined service need 
• Value-for-money approach in developing an evidence-based solution  
• Increasing clarity and detail in defining the solution 
• Increasing understanding and clarity within the delivery agency of how to 

deliver the solution 

 
MANAGING RISK 

• Increasingly granular and effective identification of risk 
• Assessment, prioritisation and planned mitigation of uncertain events that 

could adversely affect the achievement of the project objectives 

 

REALISING 
BENEFITS 

• Increasing definition of the project objectives and benefits 
• Linking of those benefits to the service need 
• Embedding an end-to-end process to ensure that the benefits and 

objectives of the investment are realised 

The level of detail and evidence required at each Gate should not be onerous for a delivery agency that has 
undertaken an appropriate level of activity, assigned resources, instituted governance and prepared documentation 
in-line with good project management and project development practice. 

As projects progress through their lifecycle stages, there should be a strong convergence in the definition of scope, 
cost and time to deliver the desired outcome and objectives. 

This can be illustrated as a funnel representing increasing development and delivery certainty in the project: 

 
Gateway Reviews support a project through this process, using the Key Focus Areas to ensure that economic and 
social impacts have been considered and stakeholder groups have been engaged in developing the optimum solution 
to address the service need or problem.  
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PROJECT DECISIONS 
Gateway Reviews also recognise that scope changes have a greater impact on cost as the project progresses 
through its lifecycle. Robust decision-making and clarity of direction early in project development is important to 
successful project delivery. A lack of clarity and late decision-making will result in higher costs and greater 
uncertainty of outcomes. 

 

GATEWAY REVIEW REPORTS 
The primary output of each Review is a high quality written report which follows the appropriate Gateway Review 
Report template and incorporates an Executive Summary, commentary on each of the seven Key Focus Areas, 
Gateway Review Ratings, the Recommendations Table, and observations of good practice or areas for opportunity. 
The Review Report may also cover other matters identified in the Terms of Reference. Review Recommendations 
are grouped by Key Focus Area. 

The Review Team provides a rating of how well the project team has addressed each Key Focus Area and an overall 
rating of the level of confidence in the project’s development and delivery. The primary purpose of the Review Report 
is to inform the NSW Government of project progress and key issues impacting decision-making. The Review Report, 
once finalised by the GCA, is provided to the NSW Cabinet. The delivery agency is expected to act on the 
recommendations documented in the Review Report. 

The Review Report templates are specific to the Gate or Health Check and reflect the focus of the appropriate 
workbook. Deep Dive Review Reports are shorter given the more limited focus. 

CLEARANCE OF GATE 
Following the conclusion of the Gateway Review and the finalisation of the Review Report, the delivery agency can 
request a ‘Clearance of Gate’ Certificate from the GCA. ‘Clearance of Gate’ will be determined by the GCA.  

The Certificate confirms the Gateway Review has been completed for a particular stage and that an appropriate 
Close-out Plan is in place to assist with project development or delivery. To achieve a ‘Clearance of Gate’ the 
delivery agency must:  

• Respond appropriately to the Review Recommendations (to the satisfaction of the GCA) 
• Address all CRITICAL Review Recommendations (to the satisfaction of the GCA) 
• Prepare a Close-out Plan endorsed by the GCA. 

Delivery agencies do not have to request a ‘Clearance of Gate’ Certificate but its absence does not negate the 
mandatory requirement on a delivery agency to respond to and act upon the Review recommendations. 

The Certificate is not a Gateway Review approval or an endorsement of the project.  
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ROLES WITHIN A GATEWAY REVIEW 
The typical roles within a Gateway Review are outlined below: 

ROLE DESCRIPTION 

GATEWAY 
COORDINATION 
AGENCY (GCA) 

The Gateway Coordination Agency (GCA) administers the Gateway Review process for the 
nominated asset type (capital infrastructure, ICT or recurrent). The Head of Investor 
Assurance within the GCA ensures systems, processes and resources are in place to 
facilitate successful Gateway Review processes and outcomes. The GCA is responsible for 
providing reports, briefings and commentary to the NSW Cabinet on the outcomes of 
Gateway Reviews. 

GCA REVIEW 
MANAGER 

The GCA representative responsible for guiding the implementation of the Gateway Review. 
The GCA Review Manager has Cabinet level reporting responsibilities for project assurance. 
The GCA Review Manager directs and manages the process of the Review, but does not 
participate in the Review itself.  

DELIVERY 
AGENCY HEAD The Secretary or CEO of the delivery agency responsible for the project.  

SENIOR 
RESPONSIBLE 
OFFICER (SRO) 

The delivery agency’s nominated senior executive with strategic responsibility and the single 
point of overall accountability for a project. The SRO receives the Review Report from the 
GCA for action, is debriefed by the Review Team Leader and the GCA Review Manager 
following the Review. The SRO may also be referred to as the Project Sponsor. 

DELIVERY 
AGENCY’S 
PROJECT 
DIRECTOR 

The delivery agency’s nominated Project Director arranges access to the relevant project 
documentation and drafts the interview schedule for the Review Team. The Project Director 
takes an active part in the Gateway Review interviews and assists in responding to the GCA 
Review Manager and Review Team requests. 

REVIEW TEAM 
LEADER (RTL) 

The RTL is appointed by the GCA Review Manager and leads the independent Review Team 
for the Review. The RTL acts as Chair for the project briefing and interview days and has 
primary responsibility for delivering a high quality, consolidated Review Report using the 
appropriate template. 
The RTL acts as the point of contact between the Review Team and the GCA Review 
Manager. If agreed by the GCA Review Manager, the RTL may act as the liaison between 
the Review Team and the delivery agency’s SRO and/or Project Director. The RTL provides 
the Review debrief to the GCA and the delivery agency’s SRO on behalf of the Review Team. 

REVIEW TEAM 
MEMBER  

Provides the benefit of their independent and specialist expertise and advice in the Review of 
the project, focusing on issues appropriate to the project’s lifecycle stage and the level of 
development and delivery confidence. Each Review Team member participates in the project 
briefing and interviews, and contributes to the Review Report and recommendations.  

STAKEHOLDER  Organisations, groups or individuals, either internal or external to government, that are 
impacted by the project. 
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HEALTH CHECK REVIEW TEAM SELECTION 
For each Gateway Review the GCA Review Manager selects the Health Check Review Team members (typically 
three members but can be more or less depending on the Review requirements), from the GCA’s established Expert 
Review Panel. One of the Review Team members will be assigned by the GCA as the Review Team Leader. 

Each member of a Review Team must be independent of the project. For all Tier 1 projects, members must be high 
profile industry experts and independent of the NSW Government (i.e. not currently employed by the NSW 
Government). 

The GCA seeks to appoint a Review Team with the mix of skills and expertise to allow the Team to expertly address 
each of the seven Key Focus Areas, as relevant to the project stage and the nature of the project. It is expected that 
the Review Team will act collaboratively to add real value to the development and delivery of the project. 

REVIEW TEAM PRINCIPLES 
All Review Teams must: 
• Be helpful and constructive in conducting the Review and developing the Review Report 
• Be independent, with Review Recommendations not directed or influenced from outside the Review Team 
• Adhere to the Terms of Reference provided by the GCA 
• Provide a Review Report that clearly highlights substantive issues, the causes and the consequences. 

Delivery agencies should immediately inform the GCA if they believe the Review Team is in breach of these 
principles or displays any inappropriate or disrespectful behaviour at any time. 

WHAT HEALTH CHECK REVIEWS DO NOT DO  

A Health Check Review is not an audit. 
The Reviews are intended to be confidential and constructive, providing an expert assessment of a project’s 
development and delivery confidence at a point in time. 

Delivery agencies should note that Health Check Reviews will not: 
• Represent a government decision in relation to funding, planning, approvals or policy  
• Make an enforceable recommendation to halt a project 
• Quality check or provide direct detailed assessment of management plans and project team 

deliverables 
• Provide a forum for stakeholders or other parties to inappropriately disrupt the direction or nature of 

a project.  

Review Teams require evidence that work has been completed, but documentation should not be created solely for a 
Gateway Review. If a project has genuinely reached the point that triggers a Health Check Review, little additional 
work should be needed other than collating and bringing together evidence and to meet the Review requirements.  
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REVIEW COMMUNICATION PROTOCOLS 

TOPIC DETAILS 

REPORT 
CONFIDENTIALITY 

Review Reports are primarily for the consideration and noting of the NSW Cabinet to 
assist them in making key decisions about the project or to take action as required. All 
Review Reports are marked “SENSITIVE - NSW CABINET” and are submitted to 
Cabinet. 

REPORT 
DISTRIBUTION 

• Review Team Members must not distribute copies of any versions of Review Reports 
directly to delivery agencies, project teams or any other party. 

• The Review Team Leader sends the draft Review Report to the GCA for distribution. 
• There is no ‘informal’ element to a Gateway Review or the Review Report, and 

action will be taken if a Review Report is distributed without permission of the GCA. 
• The Review Report must not be distributed outside of the responsible delivery 

agency until the report is finalised, including a delivery agency response to the 
Review Recommendations. 

• Copies of final Review Reports (including delivery agency responses) are only 
distributed by the GCA in accordance with the protocols outlined in the IIAF. 

• The final Review Report must not be distributed to any other parties unless directed 
by the Delivery Agency Head or delegate of the GCA. 

• The Delivery Agency Head or delegate may distribute the final Review Report at their 
discretion, having regard to the confidential nature of the Report. 

REVIEW DEBRIEF • The GCA Review Manager and the Review Team Leader will agree on the process 
and timing to conduct a Review debrief with the delivery agency following the 
development of the Review Report. The GCA Review Manager will approve the 
delivery agency representative at the debrief and may attend the debrief at their 
discretion.  

• There is no ‘informal’ element to Gateway Reviews. A debrief to SROs or a delivery 
agency’s executive must not occur without the approval of the GCA representative. 

REPORT FORMAT • All Review Reports must include a document control table. 
• All Review Reports must include a list of people interviewed by the Review Team. 
• All versions of reports issued by the Review Team to the GCA are to be in MS Word. 
• The final Review Report issued to the delivery agency SRO is to be watermarked as 

‘FINAL’ and issued in PDF. 

REPORT 
TRANSMITTAL 

The GCA is required to keep a record of all parties, noting the Review Report version, to 
whom reports are issued. 
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HOW TO USE PART B 
PART B assists delivery agencies prepare for the Health Check in Procurement Review, including collating 
documentation and preparing for the project briefing and interviews. 

HEALTH CHECK IN PROCUREMENT – INFORMING EFFICENT 
PROCUREMENT 

A Health Check in Procurement provides an assessment of 
confidence that the project is being effectively and efficiently moved 
through its Procurement stage and that the best possible outcome 
will be achieved. 

The primary focus of a Health Check in Procurement is how project 
delivery is being managed through the Procurement stage. The Health 
Check responds to the seven Key Focus Areas and use the same project 
rating approach as Gateway Reviews (Gates 1 to 6). 

Health Checks in Procurement are not mandatory and are initiated by the 
delivery agency, NSW Treasury or the GCA, or prompted by an earlier 
Gateway Review or Health Check. 

Depending on the timing of the Health Check in Procurement and the 
project’s circumstances, the Review may take a general approach or focus 
on procurement strategy or market engagement. Terms of Reference will 
guide any specialist requirements for the Review.  

Part D of this workbook contains general questions applicable to all Health 
Checks in Procurement. For Health Checks in Procurement with a 
targeted focus, additional questions are provided in Part D to assist in 
guiding the Review. 

The delivery agency should provide documentation and evidence of the 
project’s progress through its Procurement stage, including information on 
project fundamentals including delivery time-frame, scope to be procured, 
keys risks and mitigations, commercial model and risk allocation, 
evaluation approach and robustness of governance to support the Review. 
It may also be appropriate to include information covering issues such as 
planning approvals, environmental concerns, issues and interfaces with 
other projects or packages. 

The delivery agency should be able to demonstrate the strength of its procurement and transaction team and a 
strong approach to probity and governance. 
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HEALTH CHECK IN PROCUREMENT REVIEW AND DOCUMENTS 
The delivery agency is responsible for initiating a Health Check Review at the appropriate time. Delivery agencies 
should seek authorisation from the delivery agency’s governance structure and the Health Check Review should be 
led by the delivery agency’s SRO.  

It is intended that delivery agencies use existing project documentation and not create or customise documents for 
the Review. 

MANDATORY DOCUMENTS 
• Project presentation providing an executive overview of the project 

REQUIRED INFORMATION 
For a Health Check in Procurement, documents should exist that include information relating to status of the 
procurement strategy, market engagement, commercial strategy and evaluation approach. The table below highlights 
the information required to assess the project against the seven Key Focus Areas. In collating the documents, it may 
also be useful to refer to Part D of this workbook. 

Typically, no more than 30 documents that are the most relevant to the project, should be loaded into the data room. 

GENERAL INFORMATION DOCUMENTED TO SUPPORT HEALTH CHECK IN PROCUREMENT 

Documents outlining the procurement strategy. 

Status of budget and overview of current cost plan. 

Planning approval status, conditions of consent and ongoing approvals. 

Structure and responsibilities of the project and delivery teams. 

Project schedule, showing milestones and any issues potentially impacting procurement or delivery.  

Risk register or matrix with evidence of active risk identification, management and mitigation. 

Evidence of market engagement approach and activity  

Evidence of stakeholder engagement approach.  

Documents outlining the evaluation approach. 

Records of key governance meetings. 
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TEMPLATES TO BE COMPLETED 
Prior to the commencement of the Review the delivery agency will need to complete the following templates and 
supply them to the GCA Review Manager.  

Each of these templates is available with other Review documentation on the Infrastructure NSW website. 
• Project briefing agenda 
• Interview schedule 

• Interviewee list 
• Document register 
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INITIATING THE HEALTH CHECK  
The delivery agency contacts the relevant GCA Review Manager to initiate the Review. 

On initiation of the Review, the GCA will draft the Terms of Reference and appoint the Review Team. The delivery 
agency uses this time to collate project documentation and coordinate interviewees. The Review commences with 
the release the project documents to the Review Team. This is followed by the project briefing and site visit, and 
interviews.  

The delivery agency and GCA Review Manager will discuss and agree: 
• Dates for the project briefing and interview day(s) 
• Any urgency in the completion of the Health Check Review Report 
• Any issues to be covered in the Terms of Reference 
• Any nominations for Review Team Members (which may or may not be agreed by the GCA). 

TERMS OF REFERENCE FOR THE REVIEW 
The GCA will determine the Terms of Reference for the Health 
Check Review in consultation with the delivery agency and provide 
them to the Review Team prior to the commencement of the 
Review. The Terms of Reference provide the Review Team with 
important project-specific information and identify aspects of the 
project that the GCA and/or delivery agency see as issues.  

Delivery agencies should collate sufficient evidence and schedule 
appropriate interviewees to address the Terms of Reference.   
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RELEASE OF DOCUMENTS FOR REVIEW  
The Review Team use the project documents provided and interviews with the project team and stakeholders to 
inform a commentary on the project and Ratings against each of the seven Key Focus Areas. 

The delivery agency must complete a document register for the Review Team and for inclusion in the Review Report. 
The Document Register template is included in the Health Check in Procurement suite of documents.  

PROJECT BRIEFING AGENDA 
The project briefing is held approximately one week after the release of the Review documentation and one week 
prior to the interviews.  

The delivery agency prepares the Project Briefing Agenda and provides it to the GCA. The delivery agency organises 
the venue and the GCA Review Manager issues diary invitations. The project briefing should include a site visit.  

A Project Briefing Agenda template is included in the Health Check in Procurement suite of documents. This template 
is only provided as guidance and the delivery agency may change the agenda as appropriate. 

PARTICIPATION AND INTERVIEWS 
The delivery agency prepares an interview schedule and provides it 
to the GCA Review Manager and the Review Team for comment. 
The Review Team has discretion over the final list of interviewees 
and, if they deem necessary, can request additional interviewees, 
which the delivery agency must then arrange. The interviewees 
nominated should be appropriate to cover each of the seven Key 
Focus Areas and the Terms of Reference.  

The delivery agency must complete an interviewee list for the 
Review Team and for inclusion in the Review Report. The 
interviewee list and schedule templates are included in the Health 
Check in Procurement suite of documents.  

Typically, interviewees for a Health Check in Procurement will 
include: 
• The Senior Responsible Officer 
• Project Manager/Director 
• Transaction Manager 
• Commercial Manager 
• Probity advisor 
• Manager responsible for risk 
• Manager responsible for planning approvals 
• Manager responsible for whole-of-life cost considerations 
• Project team members (design / scheduling / communication) 
• Representatives of the intended operator 
• Stakeholders from other agencies or user groups. 

An interviewee information sheet is available with the Health Check in Development suite of documents and it may be 
useful for the delivery agency to provide this to interviewees unfamiliar with the Gateway Review process. 
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 WHAT THE INTERVIEWEE SHOULD KNOW 

OVERVIEW 
• Gateway is a constructive Expert Peer Review, 

not an audit. 

• An independent Review Team reviews key 
documents and meets with selected 
interviewees. 

• Interviews usually go for between 30 minutes and 
an hour. 

• Questions will relate to the interviewee’s area of 
expertise and function within the project. 

• Questions broadly follow those outlined in the 
relevant Gateway Review workbook which can 
be found at 
http://www.infrastructure.nsw.gov.au/project-
assurance/ 

• Interviews inform the Review Team about the 
project; Review Team members will not discuss 
their views or findings with interviewees. 

• All interviews are confidential and discussions 
are not repeated or attributed outside the 
Gateway process. 

• Based on the document review and all the project 
discussions, the Review Team prepares a report 
and makes constructive recommendations. 

WHO’S WHO IN A GATEWAY 
REVIEW 
Gateway Coordination Agency (GCA) Review 
Manager – The GCA Review Manager has Cabinet 
level reporting responsibilities for project assurance. 
The GCA Review Manager engages the expert 
Reviewers, prepares the Terms of Reference, and 
manages the Review process through to finalising the 
Review Report. 

Review Team – The Gateway Review Team 
members (typically three members but can be more 
or less) are independent of the project. One of the 
Review Team will be appointed as the Review Team 
Leader. The Review Team Leader will welcome the 
interviewee, lead the interview and close when 
appropriate.  

The Review Team will have received background 
documentation on the project and been briefed by the 
Project Director prior to the interviews.  

INTERVIEWS 
The Review Team, in consultation with the GCA 
Review Manager and the Senior Responsible Officer, 
determines who will be interviewed. The time, place 
and focus of the interviews will usually be organised 
by the Project Team. 

Interviewees include:  

• project team members  

• business users of the project 

• stakeholders internal and external to Government 

• others involved in the project, including 
consultants and advisors. 

Interviewees are selected to provide specific 
information relevant to the Review. For example, if 
interviewees provided advice that has been 
summarised in project documentation, such as a 
Strategic or Final Business Case, they may be asked 
to explain the methodology used and/or the 
assumptions made.  

Interviewees may find it useful to bring along 
background, supporting documentation or other visual 
aids. Occasionally, interviewees may be asked to 
provide further information and this can be provided 
through the project team to the GCA Review 
Manager. 

The principle of Gateway is that the Review Team 
provides a high quality report to the GCA and this can 
only be achieved through the cooperative and open 
participation of interviewees.  

Interviews are typically 30 minutes to an hour long 
and conducted in person or by telephone or 
videoconference if necessary.  

REPORT AND 
RECOMMENDATIONS 
The Review Report is confidential and supplied only 
to the agency’s Senior Responsible Officer and to 
NSW Cabinet. 
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HEALTH CHECK IN PROCUREMENT APPROACH 
Health Check in Procurement Reviews occur during the Procurement stage of a project, in response to the 
emergence of actual or potential project issues.  

The Review Team should use this workbook to guide an assessment of the confidence in the procurement process 
being efficient and aligned to achieving the best outcome. The Review Team is to provide a robust commentary 
against each of the seven Key Focus Areas.  

The outcome of a Health Check in Procurement Review will provide confidence to government that the project is 
progressing through the Procurement stage and key risks are being identified and mitigated. 

APPOINTMENT OF THE REVIEW TEAM 
The Review Team members are appointed by the GCA and must be independent of the project. All Reviewers must 
sign engagement letters and Confidentiality Deeds before commencing the Review. 

Reviewers must immediately inform the GCA of any potential or current conflict of interest that arises 
prior to or during Review. The Reviewer’s participation in the Review may preclude them, and their 
organisation, from participating in the project in any other capacity. 

A Review Team is typically made up of three members. Review Teams are selected based on their mix 
of skills and experience, as relevant to the project. Each member is expected to contribute within their area of 
expertise, work collaboratively with their Review Team colleagues and take responsibility for producing a high quality, 
well written Review Report using the appropriate template. 

One of the Review Team members will be assigned as the Review Team Leader by the GCA.  

REVIEW TEAM BEHAVIOURS 
Throughout the Review, the Review Team is expected to add real value to the development and delivery of the 
project.  

The Review Team is expected to adhere to the following principles: 
• Be helpful and constructive in conducting the Review and developing the Review Report 
• Be independent, with the Review Report’s recommendations not directed or influenced from outside 

the Review Team 
• Adhere to the Terms of Reference provided by the GCA 
• Provide a Review Report that clearly highlights substantive issues, their causes and consequences.  

The Review Team should also note Gateway Reviews are not adversarial, an audit or a detailed assessment of 
management plans and project team deliverables. 

REVIEW COMMUNICATION PROTOCOLS 
Review Communication Protocols are contained in full in Part A of this workbook. In summary, Review Team 
members: 
• Must keep all information, including documentation, confidential at all times 
• Must not directly contact the delivery agency without the permission of the GCA Review Manager 
• Must not distribute copies of any versions of the Review Report directly to delivery agencies, project teams or any 

other party 
• Should minimise the use of hard copies of delivery agency documents and must not keep documents in any form 

following the Review. 
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TERMS OF REFERENCE FOR THE REVIEW 
The GCA Review Manager will prepare Terms of Reference in consultation with the delivery agency.  

When finalised, the Terms of Reference will be issued to the Review Team. The Terms of Reference provide project 
specific guidance and should be used in conjunction with the appropriate Health Check Review Workbook. 

CONDUCTING A TARGETED HEALTH CHECK 
The GCA will inform the Review Team if the Health Check in Procurement has a targeted focus and this will be 
reflected in the Terms of Reference. 

A Health Check in Procurement may focus on: 
• Market engagement 
• Procurement strategy  

When a Health Check in Procurement takes a focused approach, the Review Team must cover the additional 
relevant questions posed under each of the seven Key Focus Areas. These questions are provided in this workbook. 

HEALTH CHECK REVIEW  
Health Check Reviews are conducted through an examination of the project documentation provided and interviews 
with project team members and stakeholders. The Review is structured around the seven Key Focus Areas and is 
informed by the Terms of Reference. 

Typically, a Health Check Review includes: 
• Project documentation released to the Review Team 
• A project briefing and site visit hosted by the delivery agency and attended by the SRO and the GCA Review 

Manager 
• Interview day(s) hosted by the delivery agency 
• Review Report drafted by the Review Team for the GCA  
• Review debrief with the SRO organised by the GCA and typically attended by the Review Team Leader and the 

GCA Review Manager 
• Finalisation of the Review Report by the GCA and issue to the delivery agency.  

HEALTH CHECK REVIEW REPORT 
The primary output of a Health Check Review is a high quality written report that is candid and clear, absent of errors 
and without contradiction and inconsistencies.  

The primary purpose of the Review Report is to inform government of project progress and issues with 
recommendations so appropriate action can be taken. 

The Review Report should utilise the appropriate Review Report template incorporating the Gateway Review Ratings 
and the Review Recommendations Table. The Terms of Reference form part of the Review Report. 

Review Reports must include: 
• Executive Summary that addresses the Review Team’s key findings and includes the recommendations rated as 

critical and the overall Review Rating with a succinct justification 
• Commentary, including a Rating, on the project’s response to each of the seven Key Focus Areas 
• Relevant recommendations under each Key Focus Area, listed, justified and rated (consistent with the Ratings 

Guide) 
• Commentary under ‘Other Matters’ for issues that do not fit within the seven Key Focus Areas (including issues 

identified in the Terms of Reference) 
• Recommendations Table in the format provided by the GCA and including each recommendation with its rating 

and categorisation by theme (see below). 
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APPLICATION OF REVIEW SUCCESS FACTORS 
In examining each of the Key Focus Areas the Review Team should be guided by project development and delivery 
fundamentals. These fundamentals are the Success Factors for projects underpinning delivery confidence. 

In considering the Success Factors, the Review Team should make an assessment appropriate to the lifecycle stage 
of the project. Certainty across each Success Factor should increase as the project progresses through its lifecycle. 

The three Success Factors are: 

 

INCREASING SCOPE 
CONFIDENCE  

IDENTIFICATION AND 
MANAGEMENT OF RISK  

REALISING THE 
DELIVERY  
OF BENEFITS 

The Success Factors provide an overarching context for each Key Focus Area and should assist in developing lines 
of enquiry.  

The Success Factors provide context to the commentary in the Review Report and are incorporated into the Review 
Report.   

KEY THEME ASSESSMENT 
Infrastructure NSW is required to prepare the Trends and Analysis report each year to meet its performance reporting 
obligations set out under the IIAF. The Trends and Analysis report relies on an analysis of the Review 
recommendations categorised according to 18 key themes, ranging from governance, commercial capability to 
readiness for service and option analysis.  

Review Teams are requested to identify which of the 18 key themes is relevant to each recommendation to ensure 
appropriate categorisation to support accurate reporting, 

The Trends and Analysis report is an essential part of the Infrastructure Investor Assurance Framework and 
contributes to continuous improvement activities across Government. 

 

THEME DEFINITION 

QUALITY OF THE 
BUSINESS CASE 

• Case for change is not clearly articulated or sufficiently succinct and the justification 
for the investment is not substantiated. 

• Analysis, assumptions and/or documentation lack rigour, clear articulation and/or is 
inadequate. 

GOVERNANCE 

• Governance frameworks are not fit for purpose or understood by team members 
and/or there is a lack of definition around roles, understanding of responsibilities, 
decision-making frameworks and single-point accountability. 

• There is a lack of active senior level support. 

DISCIPLINE IN RISK 
MANAGEMENT 

• Key project risks overlooked, missed or not adequately considered, risk 
management strategy / plan requires strengthening, mitigation measures and 
contingency management has not been developed or is not up to date. 

STAKEHOLDER 
ENGAGEMENT 

• Stakeholder strategy / management plan is missing or is not up to date. 
• Lack of adequate stakeholder consultation and/or stakeholder views / concerns 

have not been considered and addressed appropriately. 
BENEFITS 
REALISATION 

• Lack of a benefits realisation framework strategy/plan, or does not adequately 
identify, quantify or assign responsibility for benefits. 

PROJECT 
RESOURCING 

• The resource plan, including for the next stage in the project lifecycle, has not been 
developed or resources identified are not adequate, key roles lack appropriate 
capability and expertise.  

PROJECT 
MANAGEMENT AND 
REPORTING 

• Lack of, or inadequate, project management, scheduling discipline or project 
controls. 

• The schedule (program) has not been appropriately developed and is not reflective 
of the project risks and timing. 
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THEME DEFINITION 

PROCUREMENT 
• Inadequate procurement strategy, inadequate procurement planning, 

documentation does not ensure transparency in the decision-making process. 
• Delivery strategy not appropriately detailed and project staging not addressed.  

OPTIONS ANALYSIS 

• Identification and/or assessment of options to meet service need is inadequate / 
incomplete. 

• Alternative options, including a realistic base case, are poorly explained / justified.  
• Lack of a clear justification for the preferred option. 

COMMERCIAL 
CAPABILITY 

• Insufficient rigour, process and accuracy around cost estimates and contingency 
estimating, planning and management. 

• Funding for the next phase not confirmed or allocated, gaps in project funding, lack 
of suitable funding strategy. 

APPROACH TO 
PLANNING AND 
APPROVALS 

• Planning pathway to achieve planning consent in a timely manner not identified or 
articulated.  

CHANGE 
MANAGEMENT 

• Lack of an effective mechanism to identify the changes necessary to achieve project 
outcomes. 

• Lack of a change management plan / inadequate change management plan. 

OPERATIONAL 
READINESS 
PLANNING 

• Lack of, or inadequate mechanisms to ensure effective readiness planning, 
prioritisation, management and operation.  

• Operational governance and management structures not determined and/or 
established. 

SHARING 
KNOWLEDGE 
ACROSS 
GOVERNMENT 

• Lack of, or inadequate processes to capture and share lessons learnt (errors and 
successes). 

INTEGRATION WITH 
PRECINCT AND 
ACROSS SERVICES 

• Inadequate consideration of interfacing networks, precincts, projects and services.  

UNDERSTANDING 
GOVERNMENT 
PROCESSES 

• Relevant NSW Government guidelines, frameworks and processes not considered, 
employed and/or complied with during project development and delivery. 

CLEAR PROJECT 
OBJECTIVES 

• The project objectives do not align to Government priorities, are not clear and/or do 
not articulate the service need.  

• The scope, scale and requirements of the project have not been appropriately 
articulated. 

• The project scope does not align with the project objectives and KPIs have not been 
developed. 

SUSTAINABILITY • Lack of or inadequate consideration, documentation and assessment of the social, 
economic and environmental impacts of the project. 
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WHAT TO LOOK FOR AT HEALTH CHECK IN PROCUREMENT 
This section provides additional guidance on how each of the seven Key Focus Areas should be viewed within the 
context of the three Success Factors at a Health Check in Procurement Review.  

The Health Check in Procurement Review seeks to answer the question: Is there confidence that procurement is 
efficient and aligned to achieving the best outcome? 
KEY FOCUS 
AREA 

GENERAL DESCRIPTION APPLICABLE  
TO GATEWAY 

HOW APPLIED AT HEALTH CHECK  
IN PROCUREMENT 

SERVICE NEED

 

Identification of the problem or opportunity and 
the service need, along with the drivers for 
change. Demonstrated alignment to government 
policy or strategy and evidence of demand for the 
potential new services or enhancements. 

The project’s scope remains aligned to the 
delivery agency’s strategic priorities with 
clear links between service need. Scope and 
performance outcomes accurately 
documented and captured in market facing 
documentation. 

VALUE FOR 
MONEY AND 
AFFORDABILITY

 

Ensure value is delivered by maximising benefits 
at optimal cost. Evidenced by a clearly defined 
scope, a cost benefit analysis and a robust cost 
plan to an appropriate level of detail for the 
lifecycle stage of the project. An assessment of 
potential or confirmed sources of funds. The 
whole-of-life, capital and operational cost impacts 
have been considered. 

The Cost-Benefit Analysis undertaken 
remains sound. The procurement strategy 
will drive value for money, within affordability 
parameters. 

SOCIAL, 
ENVIRONMENTAL 
AND ECONOMIC 
SUSTAINABILITY

 

Understanding the long-term impacts, 
opportunities and obligations created by the 
project. These can be social, environmental and 
economic. Ensuring the project delivers a positive 
legacy for the community. Areas explored include: 
socio-economic equity; resilience to climate 
change; effective place making; integration with 
broader asset networks; asset adaptability 
(including technological change); interface with 
heritage; and the robustness of the project’s 
planning approvals processes. 

Social, environmental and economic 
sustainability requirements integrated into 
the market engagement process and 
procurement strategy. Place principles and 
the project’s relationship to the service 
network are being developed and articulated 
through the procurement documentation. 
Planning pathway has been reviewed in-line 
with procurement strategy. 

GOVERNANCE

 

The project governance is robust. Clear 
accountabilities, responsibilities and reporting 
lines are identified and decision-making and 
approvals are appropriate and understood. The 
Senior Responsible Officer and project team have 
the culture, capability and capacity required. 

Robust project procurement and evaluation 
governance structure with clearly articulated 
responsibilities and reporting lines and 
appropriate delegations in place, with an 
emphasis on market engagement, 
overseeing the procurement approach. 

RISK 
MANAGEMENT

 

Ongoing identification and active management of 
risks and opportunities using a structured and 
formal methodology. 

Risks and opportunities identified and 
appropriately evaluated and documented 
within a structured methodology to inform the 
evaluation process. Development of clear 
risk allocation framework. 

STAKEHOLDER 
MANAGEMENT

 

Ongoing identification and proactive management 
of stakeholders, both internal and external to 
government, using a structured and robust 
framework appropriate to the stage in the project 
lifecycle. 

Evidence that stakeholders are being 
engaged to inform the market engagement 
and procurement approach. Responsibility 
for stakeholder management through the 
Procurement stage is clear. 

ASSET OWNER’S 
NEEDS AND 
CHANGE 
MANAGEMENT

 

Demonstration of how change will be managed in 
the areas of people, organisation, network and 
systems as the asset enters operations. Proactive 
management of the handover impacts through the 
lifecycle of the project. Demonstrated 
consideration of issues and risks pertaining to the 
asset manager, operator and end users. 

Involvement of the asset owner and/or 
operator and documentation of operational 
requirements for the project. Proactive 
identification of handover points and required 
change management processes in moving 
the project through its lifecycle. 
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KEY FOCUS AREA 1 – SERVICE NEED 

KEY FOCUS AREA HOW APPLIED AT HEALTH CHECK IN PROCUREMENT 

 
SERVICE NEED 

The project’s scope remains aligned to the delivery agency’s strategic priorities 
with clear links between service need. Scope and performance outcomes 
accurately documented and captured in market facing documentation. 

 
Project scope in 
documentation 
accurately reflects 
service need and 
objectives as in the 
Final Business Case. 

 
Project approvals’ 
pathways are 
captured with strong 
connection between 
intended scope, 
documentation and 
approvals. 

 
Opportunities to 
maximise benefits 
appropriately defined, 
allowing for innovation 
and additional 
opportunity to be 
identified. 

AREAS TO EXPLORE 
The tables below assist the Review Team to customise the areas explored to better align with the focus of 
procurement activities at a point in time. The Review Team should select the most appropriate questions to guide the 
Review. 
 

GENERAL FOR ALL HEALTH CHECKS IN PROCUREMENT 

1. How is the service need, problem definition, project objectives and scope as set out in the Final 
Business Case appropriately captured and reflected in market facing documentation? 

2. Are the project approval processes consistent with scope, procurement timeframes and the 
evaluation approach? 

3. How are opportunities to maximise benefits being explored and documented? 
4. How is the project tracking and documenting changes against the Final Business Case? 

 
ADDITIONAL QUESTIONS FOR TARGETED HEALTH CHECK IN PROCUREMENT 

FOR MARKET ENGAGEMENT FOCUS 

How does the market engagement keep focus on the approved scope and make clear how the response to this 
scope will be evaluated?  

How is the output of the market engagement process being captured and used? 

How is the market engagement process providing clarity on constraints and expectations for proposals, in the 
interests of making the procurement process as efficient as possible? 

FOR PROCUREMENT STRATEGY FOCUS 

How is the procurement strategy ensuring the approved project scope will deliver the operational service need? 

What activities are being undertaken to ensure project approvals are in place to facilitate sufficient detail around 
service need and project scope in the contract documentation? 
Has the form of contract been evaluated and selected in-line with the complexity of the scope and any program 
constraints? 
How was the performance regime (e.g. KPIs, performance specifications) developed and incorporated into the 
procurement strategy to ensure the scope delivered facilitates and drives benefits realisation? 
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KEY FOCUS AREA 2 – VALUE FOR MONEY AND AFFORDABILITY 

KEY FOCUS AREA HOW APPLIED AT HEALTH CHECK IN PROCUREMENT 

 
VALUE FOR 
MONEY AND 

AFFORDABILITY 

The Cost-Benefit Analysis undertaken remains sound. The procurement strategy 
will drive value for money, within affordability parameters. 

 
Funding and budget 
available to 
complete the project 
Procurement stage, 
including market 
engagement and 
evaluation. 

 
Value for money, 
affordability and 
viability parameters 
incorporated 
through the 
Procurement stage. 

 
Project objectives, 
interdependencies 
and whole of life 
benefits articulated 
to inform the 
Procurement stage. 

AREAS TO EXPLORE 
The tables below assist the Review Team to customise the areas explored to better align with the focus of 
procurement activities at a point in time. The Review Team should select the most appropriate questions to guide the 
Review. 
 

GENERAL FOR ALL HEALTH CHECKS IN PROCUREMENT 

1. How is the project ensuring it adheres to Procurement stage budgets with appropriate tracking and 
reporting? 

2. What is the approach to ongoing design development and how is it integrated with the procurement 
approach? 

3. Have any changes to the scope been reflected within an updated and approved Cost-Benefit 
Analysis? 

4. How does the scope to be procured remain aligned with the cost plan, assumptions and 
contingency? 

5. How will the funding approval, drawdown and alignment with the procurement approach be 
confirmed? 

6. How are operational and whole-of-life cost considerations being reflected in the procurement 
strategy? 

7. How is the procurement strategy and approach (e.g. timeframe, level of documentation) being 
developed minimise costs in the procurement process for both government and proponents? 

 
ADDITIONAL QUESTIONS FOR TARGETED HEALTH CHECK IN PROCUREMENT 

FOR MARKET ENGAGEMENT FOCUS 

How will the market engagement be appropriately resourced?  

How is market engagement supporting the maximisation of benefits at optimal cost for the project? 

FOR PROCUREMENT STRATEGY FOCUS 

How will the cost plan be validated prior to the release of the procurement documentation? 

How are the tender evaluation criteria being developed and agreed to ensure maximum benefits at optimal cost? 

How will the contract structure selected minimise management costs through procurement and delivery?  

How will procurement activities be appropriately resourced? 

What is the approach to cost focused value engineering and innovation within the procurement stage to maximise 
benefits while minimising cost? 
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KEY FOCUS AREA 3 – SOCIAL, ENVIRONMENTAL  
AND ECONOMIC SUSTAINABILITY 

KEY FOCUS AREA HOW APPLIED AT HEALTH CHECK IN PROCUREMENT 

 
SOCIAL, 

ENVIRONMENTAL 
AND ECONOMIC 
SUSTAINABILITY 

Social, environmental and economic sustainability requirements integrated into the 
market engagement process and procurement strategy. Place principles and the 
project’s relationship to the service network are being developed and articulated 
through the procurement documentation. Planning pathway has been reviewed in-
line with procurement strategy. 

 
Social, environmental 
and economic 
sustainability 
requirements clearly 
articulated and inform 
the procurement 
approach. 

 
Planning pathway and 
procurement strategy 
progressed.  

 
Market engagement 
and procurement 
approach consistent 
with the realisation 
of sustainability 
benefits. 

AREAS TO EXPLORE 
The tables below assist the Review Team to customise the areas explored to better align with the focus of 
procurement activities at a point in time. The Review Team should select the most appropriate questions to guide the 
Review. 
 

GENERAL FOR ALL HEALTH CHECKS IN PROCUREMENT 

1. How certain is the planning pathway for the project, and are associated responsibilities understood 
and key issues addressed? 

2. How certain are the planning approval conditions and has the impact on the project been fully 
incorporated into procurement documentation and overall project schedule? 

3. How is the response to heritage being developed in a cost effective way? 
4. How is the integration with the broader asset networks and services being developed to ensure 

efficiency and minimise disruption? 
5. How is community access to services being prioritised through the procurement documentation and 

engagement with the proponents? 
6. What level of future proofing and adaptability (climate resilience, technological change, future use) 

has been incorporated into the procurement documentation?  

 
ADDITIONAL QUESTIONS FOR TARGETED HEALTH CHECK IN PROCUREMENT 

FOR MARKET ENGAGEMENT FOCUS 

How is the project taking into consideration feedback from proponents on the practical costs and benefits of 
sustainability initiatives?   
How is the project engaging with the market to understand the implications of the preferred planning pathway on 
project procurement and delivery? 
How is the project engaging with the market to assess whether the project can be delivered within the 
government’s timeframe, and if this represents best value? 

FOR PROCUREMENT STRATEGY FOCUS 

How are opportunities for place making being developed and considered within the packaging of the project’s 
procurement? 
How is the minimisation of environmental impacts (materials, energy, water, footprint) being incorporated through 
the procurement strategy? 

  



 

NSW INFRASTRUCTURE INVESTOR ASSURANCE Version 2: December 2018 36 
 

HEALTH CHECK WORKBOOK – In Procurement 

PART D 
 

KEY FOCUS AREA 4 – GOVERNANCE 

KEY FOCUS AREA HOW APPLIED AT HEALTH CHECK IN PROCUREMENT 

 
GOVERNANCE 

Robust project procurement and evaluation governance structure with clearly 
articulated responsibilities and reporting lines and appropriate delegations in place, 
with an emphasis on market engagement, overseeing the procurement approach. 

 
Project is 
appropriately 
structured, skilled 
and resourced for 
procurement and 
evaluation. 

 
Robust governance 
structure with allocated 
responsibilities for 
time, cost and scope 
management. 

 
Governance 
arrangements are in 
place to ensure the 
realisation of benefits is 
a focus of the 
procurement and 
evaluation. 

AREAS TO EXPLORE 
The tables below assist the Review Team to customise the areas explored to better align with the focus procurement 
activities at a point in time. The Review Team should select the most appropriate questions to guide the Review. 
 

GENERAL FOR ALL HEALTH CHECKS IN PROCUREMENT 

1. What is the formal project and delivery agency governance structure? 
2. How does the project governance meaningfully involve other agencies, the asset owner and/or 

service delivery partner in current project activities? 
3. What is the evidence to show the governance and project team for the procurement stage have clear 

responsibilities, accountabilities and decision making delegations? 
4. How does the culture within the project team positively and effectively support current project 

activities? 
5. Is there a clear understanding through the governance structure of the benefits to be measured and 

achieved?  

 
ADDITIONAL QUESTIONS FOR TARGETED HEALTH CHECK IN PROCUREMENT 

FOR MARKET ENGAGEMENT FOCUS 

How does the probity approach allow for constructive dialogue with proponents, meaningful discussion of potential 
solutions and sufficient direction to facilitate efficient procurement? 

How is confidentiality being managed through the market engagement with proponents? 

FOR PROCUREMENT STRATEGY FOCUS 

How are ethical and responsible purchasing principles being incorporated into the procurement policy? 

Is there clear understanding of the activities required to gain endorsement for the release of the procurement 
documentation to seek a commercial offer from the market? 
Has the project identified all necessary government procurement policies and how are these being incorporated 
into the procurement strategy? 
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KEY FOCUS AREA 5 – RISK MANAGEMENT 

KEY FOCUS AREA HOW APPLIED AT HEALTH CHECK IN PROCUREMENT 

 
RISK 

MANAGEMENT 

Risks and opportunities identified and appropriately evaluated and documented 
within a structured methodology to inform the evaluation process. Development of 
clear risk allocation framework. 

 
Risks to scope, time 
and budget identified 
early and proactively 
managed. 

 
Active risk 
management with 
regular updates that 
identify, manage and 
mitigate risks through 
the Procurement 
stage. 

 
Risks to objectives 
and benefits identified 
early and proactively 
mitigated. 

AREAS TO EXPLORE 
The tables below assist the Review Team to customise the areas explored to better align with the focus procurement 
activities at a point in time. The Review Team should select the most appropriate questions to guide the Review. 
 

GENERAL FOR ALL HEALTH CHECKS IN PROCUREMENT 

1. What is the evidence to demonstrate the risk management approach remains current (including risks 
to procurement) for the project? 

2. How are the risks to receiving proposals that may not meet budget and time objectives being 
mitigated? 

3. How are any emerging regulatory or legislative risks being identified and addressed? 
4. How is the commercial risk allocation being agreed through the procurement process with the 

proponents?  
5. How are project interface risks being approached and captured within the contractual 

documentation? 

 
ADDITIONAL QUESTIONS FOR TARGETED HEALTH CHECK IN PROCUREMENT 

FOR MARKET ENGAGEMENT FOCUS 

How are project delivery risks being approached through the market engagement process to inform procurement 
and evaluation? 
How is the project understanding the risks from the proponents’ perspective and how is this informing procurement 
and evaluation? 

FOR PROCUREMENT STRATEGY FOCUS 

How is the project minimising risks through the procurement packaging strategy?  
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KEY FOCUS AREA 6 – STAKEHOLDER MANAGEMENT 

KEY FOCUS AREA HOW APPLIED AT HEALTH CHECK IN PROCUREMENT 

 
STAKEHOLDER 
MANAGEMENT 

Evidence that stakeholders are being engaged to inform the market engagement 
and procurement approach. Responsibility for stakeholder management through 
the Procurement stage is clear. 

 
The development of 
the stakeholder 
approach has a strong 
connection with the 
scope. 

 
Clearly defined 
responsibilities and 
expectations of 
stakeholder 
management activities 
through procurement 
and into the Delivery 
stage. 

 
Engagement of 
stakeholders in project 
expectations including 
delivery impacts and 
Benefits Realisation. 

AREAS TO EXPLORE 
The tables below assist the Review Team to customise the areas explored to better align with the focus of 
procurement activities at a point in time. The Review Team should select the most appropriate questions to guide the 
Review. 
 

GENERAL FOR ALL HEALTH CHECKS IN PROCUREMENT 

1. What is the ongoing engagement approach with key stakeholders (internal and external to 
government) through the Procurement stage of the project and who is responsible for leading this 
activity? 

2. How is the stakeholder engagement plan for the Procurement stage being resourced, coordinated 
across the delivery agency and reflected in the current project activities? 

 
ADDITIONAL QUESTIONS FOR TARGETED HEALTH CHECK IN PROCUREMENT 

FOR MARKET ENGAGEMENT FOCUS 

How are current and emerging stakeholder issues being worked through with the proponents? 

FOR PROCUREMENT STRATEGY FOCUS 

What are the proposed stakeholder management responsibilities and accountabilities between the government 
and proponents and how are they articulated in the procurement documentation? 
How have broader outcomes from intra- and inter-agency consultation been incorporated into the procurement 
strategy? 
How are the project interfaces that impact stakeholder management being captured and dealt with in the 
procurement strategy?  
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KEY FOCUS AREA 7 – ASSET OWNER’S NEEDS  
AND CHANGE MANAGEMENT 

KEY FOCUS AREA HOW APPLIED AT HEALTH CHECK IN PROCUREMENT 

 
ASSET OWNER’S 

NEEDS AND 
CHANGE 

MANAGEMENT 

Involvement of the asset owner and/or operator and documentation of operational 
requirements for the project. Proactive identification of handover points and 
required change management processes in moving the project through its lifecycle. 

 
Project team actively 
involving asset 
owner/operator to 
inform operational 
requirements on the 
scope being 
procured. 

 
Managing risks for 
handover of the 
project to the 
selected proponent. 

 
Intended asset owner 
and/or operator benefits 
clearly defined and 
communicated to the 
proponents. 

AREAS TO EXPLORE 
The tables below assist the Review Team to customise the areas explored to better align with the focus of 
procurement activities at a point in time. The Review Team should select the most appropriate questions to guide the 
Review. 
 

GENERAL FOR ALL HEALTH CHECKS IN PROCUREMENT 

1. How is the project efficiently managing staffing requirements to ensure the project team is 
adequately skilled and resourced for procurement and evaluation? 

2. How are the operational/performance requirements being incorporated into procurement 
documentation and communicated to proponents? 

3. How are network interfaces being explored and documented by the proponents? 

 
ADDITIONAL QUESTIONS FOR TARGETED HEALTH CHECK IN PROCUREMENT 

FOR MARKET ENGAGEMENT FOCUS 

How are end user needs being communicated through the market engagement process? 

How are asset owner and/or operator (or operator’s service providers) performance requirements and 
expectations being discussed on a value-for-money basis with proponents? 

FOR PROCUREMENT STRATEGY FOCUS 

How are end-user needs being explored and documented within the procurement strategy? 

How is any potential service disruption, during delivery or in operations, being reflected and addressed within the 
procurement strategy? 
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GLOSSARY 

TERM DEFINITION 

BENEFIT OWNER The person responsible for the realisation of the benefit. 

CAPITAL PROJECT A project primarily comprised of one or more of the following elements: 
• Infrastructure 

• Equipment 

• Property developments 

Operational technology that forms a component of a capital project. 

CEO Chief Executive Officer. 

CLOSE-OUT PLAN Document outlining actions, responsibilities, accountabilities and timeframes that respond to 
recommendations identified in Gateway and Health Check Final Review Reports. 

COMPLEX 
PROJECT 

A project delivered in multiple stages and potentially across varying time periods. This could also be 
across a large (but connected) geography. Individual project stages may be identified during the 
development phase or during the procurement and delivery phases. This occurs when individual 
project stages are being procured and delivered under different contracts and potentially over different 
time periods. 
In some cases these individual project stages may have a different Project Tier to the overall complex 
project. 

DECISION-MAKING The Gateway, Health Check and Deep Dive Reviews inform decision-making by government. 
Government in this context refers to all parts of government including delivery agencies. 

DEEP DIVE 
REVIEWS 

Deep Dives Reviews are similar to a Health Check but focus on a particular technical issue informed 
by the Terms of Reference rather than the seven Key Focus Areas considered at a Health Check. 
These Reviews are generally undertaken in response to issues being raised by key stakeholders to 
the project or at the direction of the relevant Government Minister. 

DELIVERY AGENCY The Government agency tasked with developing and / or delivering a project applicable under this 
Framework and the NSW Gateway Policy. 

EQUIPMENT The necessary assets used on or to support an infrastructure system and can include fleet and rolling 
stock. 

ECI Early Contractor Involvement. 

ETC Estimated Total Cost. 

EXPERT REVIEWER 
PANEL 

Panel comprising independent highly qualified Expert Reviewers established to cover all aspects of 
Gateway Review needs. 

FBC Final Business Case. 

GATE Particular decision point(s) in a project/program’s lifecycle when a Gateway Review may be 
undertaken. 

GATEWAY 
COORDINATION 
AGENCY (GCA) 

The agency responsible for the design and administration of an approved, risk-based model for the 
assessment of projects/programs, the coordination of the Gateway Reviews and the reporting of 
performance of the Gateway Review Process. 

GCA REPORTING 
AND ASSURANCE 
PORTAL 

Online portal administered by the GCA for the management of IIAF functions. 

GATEWAY POLICY The NSW Gateway Policy sets out the key points along the project lifecycle important for providing 
confidence to the NSW Government that projects are being delivered to time, cost and in-line with 
government objectives. 
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TERM DEFINITION 

GATEWAY REVIEW A Review of a project/program by an independent team of experienced practitioners at a specific key 
decision point (Gate) in the project’s lifecycle.  
A Gateway Review is a short, focused, independent expert appraisal of the project that highlights risks 
and issues, which if not addressed may threaten successful delivery. It provides a view of the current 
progress of a project and assurance that it can proceed successfully to the next stage if any critical 
recommendations are addressed. 

HEALTH CHECK Independent Reviews carried out by a team of experienced practitioners seeking to identify issues in a 
project which may arise between Gateway Reviews.  

INFRASTRUCTURE  The basic services, facilities and installations to support society and can include water, wastewater, 
transport, sport and culture, power, policy, justice, health education and family and community 
services. 

INFRASTRUCTURE 
INVESTOR 

The NSW Government, representing the State of NSW. 

IIAF Infrastructure Investor Assurance Framework. 

KEY FOCUS AREA A specific area of investigation that factors in Gateway Review deliberations. 

PROGRAM A temporary, flexible organisation created to coordinate, direct and oversee the implementation of a 
set of related projects and activities in order to deliver outcomes and benefits related to the 
organisation’s strategic objectives. A program is likely to be longer term and have a life that spans 
several years. Programs typically deal with outcomes; whereas projects deal with outputs. 
Projects that form part of a program may be grouped together for a variety of reasons including spatial 
co-location (e.g. Western Sydney Infrastructure Program), the similar nature of the projects (e.g. 
Bridges for the Bush) or projects collectively achieving an outcome (e.g. 2018 Rail Timetable). 
Programs provide an umbrella under which these projects can be coordinated.  
The component parts of a program are usually individual projects or smaller groups of projects (sub-
programs). In some cases, these individual projects or sub-programs may have a different Project Tier 
to the overall program.  

PROJECT A temporary organisation, usually existing for a much shorter duration than a program, which will 
deliver one or more outputs in accordance with an agreed business case. Under the IIAF a capital 
project is defined as infrastructure, equipment, property developments or operational technology that 
forms a component of a capital project.  
Projects are typically delivered in a defined time period on a defined site. Projects have a clear start 
and finish. Projects may be restricted to one geographic site or cover a large geographical area, 
however, will be linked and not be geographically diverse. 
A particular project may or may not be part of a program. 
Where a project is delivered in multiple stages and potentially across varying time periods it is 
considered a ‘complex project’. Refer to the definition for ‘complex project’.  

PROJECT TEAM The delivery agency assigned group with responsibility for managing the project through the Gateway 
Review 

PROJECT TIER Tier-based classification of project profile and risk potential based on the project’s estimated total cost 
and qualitative risk profile criteria (level of government priority, interface complexity, procurement 
complexity, agency capability and whether it is deemed as an essential service). The Project Tier 
classification is comprised of four Project Tiers, where Tier 1 encompasses projects deemed as being 
the highest risk and profile (Tier 1 – High Profile/High Risk projects), and Tier 4 with the lowest risk 
profile. 

REVIEW TEAM A team of expert independent practitioners, sourced from the Expert Reviewer Panel engaged by the 
GCA to undertake a Gateway Review, Health Check or Deep Dive Review.  

SENIOR 
RESPONSIBLE 
OFFICER (SRO) 

The delivery agency executive with strategic responsibility and the single point of overall accountability 
for a project.  

 
 


